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U.S. Environmental Protection Agency TDD#: 09-9602-0004
75 Hawthorne Street PAN#: 0025-SGAP-XX
San Francisco, CA 94105 START*: 099607-S-001

Attention: Matthew Mitguard, START Project Officer
E.J. Holler, START Contracting Officer

Subject: Monthly Status Report - Region IX START

I am pleased to submit the enclosed Superfund Technical Assessment Response Team
(START) monthly status report for the May 26, 1996 reporting period which ended
on June 22, 1996. This report is a consolidated monthly report containing the
monthly invoice, and the contract mandated financial and technical monthly
reports per your guidance and our best understanding of the contract. Detailed
reports of hours and dollars expended versus TDD authorized spending levels has
been (and will continue to be) provided to you on a weekly basis.

Please do not hesitate to contact me if you have any questions regarding the
enclosed report or any other aspect of the START program.

Sincerely,

Thompson Chambers
START Program Manager
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1.0 INTRODUCTION

Executive Summary

In the accounting month of June 1996, the U.S. Environmental Protection
Agency (EPA) Region IX Superfund Technical Assessment and Response Team (START)
continued with contract financial and administrative tasks as well as project
work on several START TDDs. The START maintained on-call readiness and full
coverage of the regional spill phone.

Significant contract management activities in June included a visit from
the E & E senior vice president (in charge of EPA contracts) and the company
Controller for individual meetings with the Region IX START Project Officer and
Contract Officer. Meeting topics included: overall administration of the
contract, mentor-protege subcontracting, program infrastructure (equipment and
computers), and overall program QA. Also, this month, START management
participated in an EPA meeting on the next phase of development for the TALES
database and other Lotus Notes platform issues. The San Francisco START also
moved its office to a new location in downtown San Francisco in early June.

In addition to routine equipment management activities, this reporting
period involved increase focus on capital equipment procurement, inter-regional
equipment transfers, the regional equipment wishlist, and equipment excess
procedures. The effects of the finalized Procurement Policy Notice/FAR Class
Deviation, which took effect in May, continue to be analyzed by START management.

The START provided ongoing technical services and management support at the
Panoche Tire Dump Fire site in Panoche, California. The START conducted air
sampling, completed preliminary soil sampling, and assisted in an infrared survey
of the landfill. The START is planning additional soil sampling once the fire
is fully extinguished.

On-site technical support continues at the Casmalia Resources site in Santa
Barbara County, California. Site activities during the month of June included
collection and analysis of samples from on-site leachate treatment systems, as
well as, extensive site documentation. The START prepared for extensive pond
sampling effort that will take place in July. On-site technical support also
continued for Sander's Aviation, in Temple Arizona.

In June, the START completed all site assessment activities at R.C. Baxter
site, in Wilmington, California. Activities included the oversight and
coordination of removal of approximately 100 drums on waste material. The START
was active on several new projects including, site assessment of the Soboba
Indian Reservation, document review of the Hard Chrome Product site, and the site
reconnaissance on the Donco facility at Indian Basin in San Francisco,
California.
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Ongoing community involvement activities are being done by the START in
support of the McFarland Community Relations/Public Participation Support
project in McFarland, California. The START also completed the final draft of
the "Air Resources Document, for Contra Costa County". The document was
presented to the "Interagency Air Measurement Task Force" in June and was well
received. The START worked on an electronic version of the document for delivery
in July.

The START responded and assessed a site on Treasure Island in San
Francisco, California. The assessment included hazard categorization and
disposal support. The START completed an assessment and report on the Unocal
Refinery Fire.

The remainder of the START contract activities this reporting period
centered on equipment maintenance, preparation of workplans, health and safety
plans, QA sampling plans, final project deliverables, and overall program QA/QC.
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TOTAL CONTRACT
DOLLARS

ECOLOGY AND ENVIRONMENT, INC.

CONTRACT CEILING COMPARISONS

CONTRACT NUMBER: 68-W6-0010

REGION: 9

CONTRACT
Month End: 06/22/1996 CEILING

MISC. ODCs

TRAVEL

SUBCONTRACTS

ANALYTICAL SERVICES

EQUIPMENT

LOE HOURS

ESTIMATED COST

FIXED FEE

CONTRACT
CEILINGS

(D

610,000.00

488,770.00

1,083,265.00

1,895,712.00

1,085,431.00

140,700.00

11,523,951.00

857,901.00

IVIVX

TDD
BUDGETS

(2)

177,088.55

222,941.29

9,600.00

24,543.00

8,731.15

31,962.00

2,020,712.17

194,648.58

ACTUALS
(3)

78,813.67

83,714.81

.00

1,753.00

.00

.00

18,645.61

905,045.67

113,551.76

PERCENT
USED

100

12.92%

17.13%

0.00%

0.09%

0.00%

13.25%

7.85%

13.24%

12,381,852.00 2,215,360.75 1,018,597.43 8.23%



179/1996

START Region 9

(CONTRACT NUMBER 68-W6-0010

CONTRACT
MOD. NO.

TABLE F-3

SUMMARY OF INCREMENTAL
FUNDING

CONTRACT MODIFICATIONS Ecology and
Environment

EFFECTIVE
DATE

MODIFICATION
FUNDING

CUMULATIVE SUMCUMULATIVE
BY FUNDING TOTAL

SOURCE FUNDING

FUNDING SOURCE: CEPP

31 02/22/1996 50,000.00

FUNDING SOURCE: CERCLA/SARA

02 02/27/1996 100,000.00

FUNDING SOURCE: CERCLA/SARA

DO 12/18/1995 450,000.00

31 02/22/1996 470,000.00

31 02/22/1996 470,000.00

FUNDING SOURCE: OPA

01 02/22/1996 25,000.00

50.000.00 50,000.00

Site Assessment

100,000.00 150,000.00

450,000.00

920,000.00

1,390,000.00

25.000.00

600,000.00

1,070,000.00

1,540,000.00

1,565.000.00

79/1996

iONTRACT NUMBER 6B-W64010

EFFECTIVE
DATE

MODIFICATION
FUNDING

TABLE F-3

SUMMARY OF INCREMENTAL
FUNDING

CONTRACT MODIFICATIONS

START Region 9

CUMULATIVE CUMULATIVE
SUM BY MOD. TOTAL

NO. FUNDING

Ecology and
Environment

FUNDING SOURCE

MODIFICATION NUMBER: 00

12/18/1995 450,000.00

MODIFICATION NUMBER: 01

02/22/1996 50,000.00

32/22/1996 470,000.00

32/22/1996 470,000.00

32/22/1996 25,000.00

MODIFICATION NUMBER: 02

32/27/1996 100,000.00

450,000.00 450,000.00 CERCLA/SARA

50,000.00 500.000.00 CEPP

520,000.00 970,000.00 CERCLA/SARA

990,000.00 1,440,000.00 CERCLA/SARA

1,015,000.00 1,465,000.00 OPA

100,000.00 1,565,000.00 CERCLA/SARA Site Assessment

Confidential Business Information - Not for Release'



07/09/1996

CERCLA/SARA

Site Assessment

CERCLA/SARA

CEPP

TABLE F-4

SUMMARY OF FUNDING EXPENDITURES

Month Ending: 06/22/1996

Region: 9

Page 1 of 1

Total
Obligations

100,000.00

Monthly
Costs

2,904.69

Monthly
Fee

323.84

Total
Monthly

Costs

3,228.53

Cumulative
Costs

2,904.69

Cumulative
Fee

323.84

Total
Cumulative REMAINING

Costs BALANCE

3,228.53 96,771.47

1,390,000.00 186.596.24 20,803.35 207,399.59 879,372.14 110,306.07 989,678.21 400,321.79

50,000.00 9,293.86 1,036.16 10,330.02 21,124.69 2,719.49 23,844.18 26,155.82

Total $1,540,000.00 $198,794.79 $22,163.35 $220,958.14 $903,401.52 $113,349.40 $1.016,750.92 $523,249.08



2.0 TDD MONTHLY TECHNICAL PROGRESS REPORTS

Below are narrative descriptions for TDDs active during May 26 through June 22,
1996:

TDD#: 09-9601-0001-B EPA SPILL PHONE
PAN*: 0001-SGRR-XX REGIONAL RESPONSE CENTER SUPPORT
STATUS: OPEN SAN FRANCISCO, CALIFORNIA

The EPA Region IX Spill Phone is answered by the START on Monday through Friday
from 0700 to 1700 hours. A primary team member is assigned to the phone to
provide continuous coverage. In June 1996, the START processed 347 spill
reports.

TDD#: 09-9601-0002-B ON-CALL/RESPONSE CALL-OUT
PAN#: 0002-SGRR-XX REGIONAL RESPONSE CENTER SUPPORT
STATUS: OPEN SAN FRANCISCO & LONG BEACH, CALIFORNIA

The START provides 24-hour on-call and emergency response capabilities out of
both the Long Beach and San Francisco offices. Two START members are always on-
call in each office. There were no emergency response call outs in June.

TDD#: 09-9601-0003-C EMERGENCY AIR MONITORING DIRECTORY
PAN*: 0003-EAPC-XX CHEMICAL EMERGENCY PREPAREDNESS & PREVENTION
STATUS: OPEN CONTRA-COSTA, CALIFORNIA

The START presented a final document regarding local emergency air monitoring and
sampling capabilities, and analytical services laboratories in the San Francisco
Bay Area. In June, the START attended a presentation where the document was
distributed and discussed. The START completed an electronic database version
which will be presented in July, and the START is currently updating its
emergency air capability and researching into new technology.

TDD#: 09-9601-0004-B EVACUATION GUIDANCE DOCUMENT
PAN*: 0004-EGPC-XX CHEMICAL EMERGENCY PREPAREDNESS & PREVENTION
STATUS: OPEN SAN FRANCISCO, CALIFORNIA

No activities occurred this reporting period. Charges billed this month are for
previously incurred non-labor costs (travel, ODC, report distribution).

TDD#: 09-9601-0006-B FRONTIER FERTILIZER
PAN#: 0006-FFRA-XX REMOVAL ACTION/INVESTIGATION/MONITORING
STATUS: OPEN DAVIS, CALIFORNIA

The pump-and-treat system was sampled by the START. The system was then shut
down for much of May and June to allow wells to recharge for water level
measurements and groundwater sampling. The system was sampled on June 21.
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TDD#: 09-9601-0007-B NAVAJO TOXAPHENE
PAN*: 0007-NTRA-XX REMOVAL ACTION/INVESTIGATION/MONITORING
STATUS: OPEN WINDOW ROCK, ARIZONA

Bioremediation is complete at fourteen of the sites and work is currently being
done to remove those treatment cells. The final sampling of the bioremediation
cells at the remaining eight sites is scheduled for July.

TDD#: 09-9601-0008-B DODSON BROTHER OIL COMPANY
PAN*: 0008-DBRS-XX REMOVAL SUPPORT
STATUS: INTERIM MONTCLAIR, CALIFORNIA

No activities occurred this reporting period. Charges billed this month are for
previously incurred non-labor costs (travel, ODC, report distribution).

TDD#: 09-9601-0009-B CENTRAL EUREKA MINE
PAN*: 0009-CERA-XX REMOVAL ACTION/INVESTIGATION/MONITORING
STATUS: OPEN SUTTER CREEK, CALIFORNIA

The Central Eureka Mine Site is in the final stages of remediation. ERGS
completed their excavation and cleanup work. The PRP contractor for the mesa has
completed the drainage trench on the north east slope and is finishing the soil
coverage of the geoweb. Further work on Bryson Street is in abeyance due to no
access agreement with the Allen Ranch.

TDD#: 09-9601-0010-B DEL NORTE PESTICIDE
PAN*: 0010-DNRA-XX REMOVAL ACTION/INVESTIGATION/MONITORING
STATUS: OPEN CRESCENT CITY, CALIFORNIA

The START continues to conduct quarterly monitoring of groundwater for the
pesticide 1,2-DCP at this Superfund site in Del Norte County, California.
Groundwater is pumped from two extraction wells to an air stripping system.
Treated water is pumped to a sanitary sewer and air from the system is treated
by ultraviolet oxidation before release. During June 1996 the START continued
preparing an interim report.

TDD#: 09-9601-0011-A CASMALIA RESOURCES
PAN*: 0011-CRRA-XX REMOVAL ACTION/INVESTIGATION/MONITORING
STATUS: OPEN CASMALIA, CALIFORNIA

The START continues to provide technical assistance during ongoing removal
activities at Casmalia Resources. The START oversees operation of on-site
leachate pump/treat systems and storage facilities. The START provides QA/QC for
the ERGS' on-site treatment systems and maintains the administrative record, RCMS
and analytical database for the site. The START analyzes samples collected from
the treatment systems on site, reducing analytical costs for the project. The
START began planning for sampling to characterize effluent ponds on-site.

2-2



TDD#: 09-9601-0012-B SPARKS SOLVENT FUEL/PLUME
PAN*: 0012-SSRS-XX REMOVAL SUPPORT
STATUS: OPEN SPARKS, NEVADA

The START is currently monitoring the operation of a large-scale vapor extraction
and groundwater treatment system. During June, the START reviewed several
reports and technical memorandums in preparation for meetings to be held in
Denver on June 25 at which the responsible parties will be presenting a
groundwater modelling work plan and biorespiration sampling results.

TDD#: 09-9601-0013-B SANDER'S AVIATION
PAN*: 0013-SASA-XX REMOVAL SUPPORT
STATUS: OPEN TEMPE, ARIZONA

The START continued to provide air monitoring support for the USCG on site and
updated Polreps for the EPA OSC.

TDD#: 09-9601-0014-B YAVAPAI PENTA POND
PAN*: 0014-YSRS-XX REMOVAL SUPPORT
STATUS: OPEN PRESCOTT, ARIZONA

The START is continuing its oversight of the RP's contractors at their defunct
wood treatment facility. This month, the START reviewed the RP's demolition and
debris removal proposal. Comments were sent to the OSC.

TDD#: 09-9601-0015-B OMEGA RECOVERY SERVICES
PAN*: 0015-OCRS-XX REMOVAL SUPPORT
STATUS: OPEN WHITTIER, CALIFORNIA

The START continues oversight of PRP-lead Phase II deep soil and groundwater
sampling activities. In this reporting period, the START assisted in the review
of initial groundwater contamination results and assisted in the development of
a more extensive perimeter and on-site groundwater contamination investigation,
including the installation of one groundwater well and one vapor extraction well
on site. Off-site groundwater well sampling and the cleanout of an on-site sump
are slated activities for July.

TDD*: 09-9601-0017-A AMERICAN CHROME ENGINEERING, INC.
PAN*: 0017-ACRS-XX REMOVAL SUPPORT
STATUS: INTERIM OAKLAND, CALIFORNIA

The START was requested by the EPA to conduct oversight of RP removal activities.
Prior site assessment activities concluded that an estimated volume of liquid
waste present on site included 2500 gallons of acid solutions, cyanide solutions
and miscellaneous solutions. The RP and his contractors are working under the
provisions of an EPA-approved work plan. No on-site activities occurred during
the reporting period. A letter report has been submitted to the EPA.
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TDD#: 09-9601-0019-A SUPERCHROME PLATING & ENGINEERING
PAN*: 0019-SCRA-XX REMOVAL ACTION/INVESTIGATION/MONITORING
STATUS: INTERIM LOS ANGELES, CALIFORNIA

No activities occurred this reporting period. Charges billed this month are for
previously incurred non-labor costs (travel, ODC, report distribution).

TDD#: 09-9601-0020-A HAWAII TECHNICAL ASSISTANCE
PAN*: 0020-HTTM-XX MULTI-MEDIA SURVEYS & INSPECTIONS
STATUS: INTERIM OAHO, HAWAII

No activities occurred this reporting period. Charges billed this month are for
previously incurred non-labor costs (travel, ODC, report distribution).

TDD#: 09-9601-0021-A GABBS ABANDONED DRUMS
PAN*: 0021-GASA-XX PRELIMINARY ASSESSMENT
STATUS: INTERIM GABBS, NEVADA

No activities occurred on site during this reporting period. Charges billed this
month are for previously incurred non-labor costs (travel, ODC).

TDD*: 09-9602-0001 START MOBILIZATION
PAN*: 0022-SMMP-XX MOBILIZATION PLAN IMPLEMENTATION
STATUS: INTERIM LONG BEACH, CALIFORNIA

No activities occurred this reporting period. Charges billed this month are for
previously incurred non-labor costs (travel, ODC, report distribution).

TDD#: 09-9602-0002-B GIBSON ENVIRONMENTAL - BAKERSFIELD
PAN*: 0023-GBSA-XX PRELIMINARY ASSESSMENT
STATUS: OPEN BAKERSFIELD, CALIFORNIA

No activities occurred this reporting period. Charges billed this month are for
previously incurred non-labor costs (travel, ODC, report distribution).

TDD#: 09-9602-0003-A SANTA FE DERAILMENT
PAN*: 0024-ELRZ-XX EMERGENCY RESPONSE
STATUS: INTERIM EL CAJON, CALIFORNIA

All response and site restoration activities associated with this train
derailment have been completed. START activities in June involved preparation
and submittal of the final reporting deliverables. An interim AOC has been
submitted.

TDD#: 09-9602-0004-B ONGOING START PROGRAM SUPPORT
PAN*: 0025-SGAP-XX GENERAL PROGRAM MANAGEMENT
STATUS: OPEN SAN FRANCISCO, CALIFORNIA

The START program manager and other assistant managers (key personnel) expended
TDD hours this month for overall program and office management activities, which
included: project staffing, monthly report and invoice development, TDD
administration, health and safety oversight, subcontract administration, capital
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inventory maintenance, overall program and deliverable QA/QC, technical training,
and personnel/team development. Additional contract management activities in
June included a visit from the E & E senior vice president (in charge of EPA
contracts) and the company Controller for individual meetings with the Region IX
START Project Officer and Contract Officer. Meeting topics included: overall
administration of the contract, mentor-protege subcontracting, program
infrastructure (equipment and computers), and overall program QA. Also, this
month, START management participated in an EPA meeting on the next phase of
development for the TALES database and other Lotus Notes platform issues. The
San Francisco START also moved its office to a new location in downtown San
Francisco in early June.

TDD#: 09-9602-0005 GABBS ABANDONED DRUMS - BLM
PAN*: 0026-GARA-XX REMOVAL ACTION/INVESTIGATION/MONITORING
STATUS: INTERIM GABBS, NEVADA

No activities occurred this reporting period. Charges billed this month are for
previously incurred non-labor costs (travel, ODC, report distribution).

TDD#: 09-9602-0007-B DUCK VALLEY INDIAN RESERVATION
PAN*: 0028-DVSA-XX PRELIMINARY ASSESSMENT
STATUS: INTERIM OWYHEE, NEVADA

No activities occurred this reporting period. Charges billed this month are for
previously incurred non-labor costs (travel, ODC, report distribution).

TDD#: 09-9603-0001-B GREY EAGLE MINE SITE
FAN*: 0029-GESA-XX PRELIMINARY ASSESSMENT
STATUS: OPEN HAPPY CAMP, CALIFORNIA

The START was directed to perform a site assessment at the Grey Eagle Mine near
Happy Camp, California. The site assessment included XRF analysis with
laboratory confirmation for metals in the mill tailings waste. In addition, run-
off samples from Indian Creek were collected and analyzed for pH, turbidity and
bio-assay. The data will be used to determine if the site represents an imminent
threat to human health and environment. During June 1996 a final report
discussing the correlation between XRF and lab data and any relevant results from
laboratory analysis was submitted to the OSC. In addition, microprobe analyses
for two samples were submitted to a subcontractor to further characterize the
waste found on the site.

TDD*: 09-9603-0003 PUNA GEOTHERMAL VENTURE
PAN*: 0031-PGPC-XX CHEMICAL EMERGENCY PREPAREDNESS & PREVENTION
STATUS: OPEN HONOLULU, HAWAII

Region IX START has been tasked to conduct a desk review and provide comments to
the EPA on the Puna Geothermal venture facility emergency response plan, the
County of Hawaii Emergency Operations Plan and the Hawaii County Fire Department
Emergency Response Plan. The review was completed and comments were submitted
on June 10,1996. A facility walk through is scheduled for a week in August.
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TDD#: 09-9603-0004-A SIMS/RIMS COORDINATION W/OES CAL-EPA
PAN*: 0032-SRTG-XX GENERAL TECHNICAL SUPPORT
STATUS: OPEN SACRAMENTO, CALIFORNIA

The START has been tasked by EPA to participate in discussions regarding
California's emergency response procedures and emergency notification systems.
The START responsibility is to assist in the coordination of federal response
efforts with that of state and local officials. No activities occurred this
reporting period. Charges billed this month are for previously incurred non-
labor costs (travel, ODG, report distribution).

TDD#: 09-9603-0005 WILMINGTON SITE(S) REVIEW
PAN*: 0033-WSSA-XX PRELIMINARY ASSESSMENT
STATUS: INTERIM WILMINGTON, CALIFORNIA

No activities occurred this reporting period. Charges billed this month are for
previously incurred non-labor costs (travel, ODC, report distribution).

TDD#: 09-9603-0006-A CALIFORNIA REGULATION APPLICABILITY RESEARCH
PAN*: 0034-CRTG-XX GENERAL TECHNICAL SUPPORT
STATUS: OPEN LOS ANGELES, CALIFORNIA

The START is undertaking a review of analogous state and federal environmental
and waste management regulations. The study is intended to document newer ARAR
considerations and areas of significant state/federal program discrepancy to
assist the ERS in future Superfund actions. In June, higher priority field
assignments took precedence over this project.

TDD#: 09-9604-0002 MONTGOMERY PASS
PAN*: 0036-MPRZ-XX EMERGENCY RESPONSE
STATUS: INTERIM MT MONTGOMERY, NEVADA

No activities occurred this reporting period. Charges billed this month are for
previously incurred non-labor costs (travel, ODC, report distribution).

TDD*: 09-9604-0003-A CELTOR CHEMICAL
PAN*: 0037-CCSA-XX PRELIMINARY ASSESSMENT
STATUS: INTERIM HOOPA, CALIFORNIA

The START was directed to perform a site assessment at the former Celtor Chemical
facility, Hoopa, California. On-site XRF analysis with laboratory confirmation
for metals was performed throughout the site. A final report discussing the
correlation between XRF and lab data and any relevant results from laboratory
analysis was submitted on June 21, 1996. TDD closure is on schedule for the end
of June.

TDD#: 09-9604-0004 ASYLUM SLOUGH
PAN*: 0038-ASRZ-XX EMERGENCY RESPONSE
STATUS: INTERIM NAPA, CALIFORNIA

No on-site activities occurred during this reporting period. Charges billed this
month are for previously incurred non-labor costs (ODC, report production).
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TDD#: 09-9604-0005-A START - QUALITY ASSURANCE MANAGEMENT
PAN*: 0039-QMMQ-XX QUALITY MANAGEMENT PLAN ACTIVITIES
STATUS: OPEN SAN FRANCISCO/LONG BEACH, CALIFORNIA

Program, technical, and analytical quality assurance activities were performed
throughout the month of June. Specific work on analytical files, project files
and the technical quality assurance specification of analytical labor was
initiated.

TDD#: 09-9604-0006-A START - EQUIPMENT MANAGEMENT
PAN*: 0040-EMME-XX EQUIPMENT MANAGEMENT PLAN
STATUS: OPEN SAN FRANCISCO/LONG BEACH, CALIFORNIA

Activities which have occurred under this TDD for this month are as follows: 1)
equipment/instrument maintenance, 2) vehicle maintenance, and 3) Eqtrak upgrade.
Other activities included getting rid of Emfac vehicles in Long Beach, compiling
an equipment wish list, observing a GPS demonstration, working on leasing GSA
vehicles, and ordering consumables for warehouse inventory.

TDD*: 09-9604-0007 START - HEALTH & SAFETY COORDINATION
PAN*: 0041-HSMH-XX HEALTH & SAFETY PLAN ACTIVITIES
STATUS: OPEN SAN FRANCISCO/LONG BEACH, CALIFORNIA

All San Francisco and Long Beach employees are in compliance with corporate
health and safety requirements. Site safety plans were approved, and compliance
tracking completed. Bids were solicited and site visits completed to select a
new Occupational Health clinic for the San Francisco office.

TDD#: 09-9604-0008-A START - COMPUTER SUPPORT
PAN*: 0042-CSAP-XX GENERAL PROJECT MANAGEMENT
STATUS: OPEN SAN FRANCISCO/LONG BEACH, CALIFORNIA

The EPA tasked the START team to provide computer support and maintenance. The
START provided virus prevention and elimination services under this TDD. Also
provided were the updating of software, coordination, training, purchasing and
installation. The START is currently purchasing licenses for Lotus Notes which
are being installed on START computers to further enhance communications with the
EPA. Computer leasing proposals have been submitted for review and approval to
the EPA.

TDD#: 09-9604-0012 AMERICAN SAMOA
PAN*: 0046-ASTG-XX TECHNICAL ASSISTANCE
STATUS: OPEN AMERICAN SAMOA

In June, the START continued the pre-mobilization planning effort for this
American Samoa intergovernmental assistance project. The effort, scheduled for
July, will involve PCB assessment, and PCB rules training. Also, there will be
joint agency on-site PCB spill assessments, and evaluation of available PCB
screening and remediation technologies.
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TDD*: 09-9605-0001 R.C. BAXTER
PAN*: 0047-RCSA-XX PRELIMINARY ASSESSMENT
STATUS: OPEN WILMINGTON, CALIFORNIA

In June, the START completed all site assessment activities at the R.C. Baxter
site. Final phase assessment work involved the coordination of the removal of
nearly 100 Defense Reutilization Management Office waste drums from the property.
Remaining removal activities will be accomplished through a PRP and monitored
under a separate TDD. A final report is pending.

TDD*: 09-9605-0002-A NGWA - OUTDOOR CONFERENCE WORKSHOP
PAN*: 0048-NTTN-XX TRAINING
STATUS: INTERIM LAS VEGAS, NEVADA

A letter report was submitted to the EPA on the benefits to the START of the
training.

TDD#: 09-9605-0003 PESTICIDE TRAINING (UC BERKELEY)
PAN*: 0049-PTTN-XX TRAINING
STATUS: OPEN SACRAMENTO, CALIFORNIA

Two START members supported an EPA OSC in conducting a number of classes at the
UC Berkeley extension program's Pesticide Contaminated Hazardous Waste Site
course. The course was held in Sacramento, California on June 20-21, 1996. The
START conducted classes in Site Safety Plan Development and Site
Characterization, conducted an exercise for safe site entry protocols, and
directed the class review exercise. A letter report is being drafted.

TDD#: 09-9605-0004 MCCORMICK & BAXTER
PAN*: 0050-MBSA-XX PRELIMINARY ASSESSMENT
STATUS: OPEN STOCKTON, CALIFORNIA

The EPA ERS has tasked the START to perform a multimedia site assessment, provide
cost estimates, and develop workplans and a site safety plan for the McCormick
and Baxter Wood treatment facility in Stockton, California. The START will
evaluate waste types, volumes and container conditions. The START has drafted
a work plan for activities to be conducted at the facility.

TDD#: 09-9605-0005 CONTINUING CHALLENGE - SACRAMENTO
PAN*: 0051-CCTN-XX TRAINING
STATUS: OPEN SACRAMENTO, CALIFORNIA

In September, the START will present site assessment and topical case study
lectures at the Continuing Challenge Hazardous Materials Workshop in Sacramento,
California. The START will prepare for lectures on a time available basis
throughout the summer.
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TDD#: 09-9605-0006 FEATHER RIVER CONTINGENCY PLAN
PAN*: 0052-FFPP-XX CONTINGENCY PLANNING
STATUS: OPEN QUINCY, CALIFORNIA

The START is assisting the EPA in the development of a hazardous materials
contingency plan for the area of the Feather River Watershed in California. In
June, the START continued developing draft protocols which describe the emergency
procedures for hazardous materials incidents requiring a multi-jurisdictional
response.

TDD#: 09-9605-0007 DODSON BROTHERS OIL
PAN*: 0053-DBRS-XX REMOVAL SUPPORT
STATUS: OPEN MONTCLAIR, CALIFORNIA

The START performed oversight of the final phase of contaminated soil excavation,
backfilling, site restoration and waste removal under a newly approved generator
PRP group workplan. Additional site activities are planned for July.

TDD#: 09-9605-0008 T.A.L.E.S. DATABASE
PAN*: 0054-TDMD-XX DATA/INFO MANAGEMENT PLAN
STATUS: OPEN SAN FRANCISCO, CALIFORNIA

The START has been tasked to write abstracts of closed projects and enter the
abstracts into the T.A.L.E.S. Archival Database. One START member will oversee
the addition of past and future abstracts to Lotus Notes.

TDD#: 09-9605-0009 UNOCAL RODEO REFINERY
FAN*: 0055-URRZ-XX EMERGENCY RESPONSE
STATUS: INTERIM RODEO, CALIFORNIA

The START completed a report on the Unocal Rodeo Refinery Petrochemcial fire
which the START had responded to in May. The report included gathered
information and data from numerous sources.

TDD#: 09-9605-0010-A PANOCHE TIRE DUMP FIRE
PAN*: 0056-PTRA-XX REMOVAL ACTION/INVESTIGATION/MONITORING
STATUS: OPEN PANOCHE, CALIFORNIA

At the request of EPA, the START responded to a tire dump fire close to Highway
1-5 in Fresno County, California. The EPA OSC and the California Dept. of
Forestry (CDF) created a unified command to mitigate and control the fire. The
START conducted air sampling both in and surrounding the plume. The START also
assisted with site management and health and safety. The START will prepare a
sampling plan to revisit the site and conduct soil sampling once the tire fire
has fully abated.

TDD#: 09-9605-0011 TREASURE ISLAND
PAN*: 0057-TITG-XX GENERAL TECHNICAL SUPPORT
STATUS: OPEN SAN FRANCISCO, CALIFORNIA

In response to a request from EPA, the START visited an EPA storage facility on
Treasure Island, in the San Francisco Bay. Chemicals and samples found on-site
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were inventoried. The START developed disposal options for the items, including
contacting local disposal contractors, local asbestos contractors, and the
Richmond lab. The START returned to Treasure Island and performed XRF and hazard
categorization of samples which were unknowns. The START assisted the OSC with
final disposition of all materials including alternative storage, recycling, and
disposal.

TDD*: 09-9606-0001 MCFARLAND COMMUNITY RELATIONS
PAN*: 0058-MFTP-XX PUBLIC PARTICIPATION SUPPORT
STATUS: OPEN MCFARLAND, CALIFORNIA

The START began work on the McFarland Community Relations Project on May 31,
1996. The specific tasks for the project include: 1) preparation of a mailing
list; 2) development of fact sheets; 3) participation in public interviews; 4)
preparation of a community involvement plan (CIP); and 5) support for public
meetings. Specific direction was provided by EPA during a meeting on June 4,
1996. Task 1 has been completed and a draft fact sheet has been prepared. The
START has also initiated contacts with a local translator in McFarland for
support.

TDD*: 09-9606-0002 INDIA BASIN
FAN*: 0059-IBSA-XX SITE ASSESSMENT
STATUS: OPEN SAN FRANCISCO, CALIFORNIA

The START conducted a site reconnaissance visit to the Donco facility at India
Basin on June 6. Stored hazardous materials were visually assessed and
photographed. The START also attended a meeting at a City of San Francisco
office with the EPA OSC to discuss approaches to the clean up and the roles of
local, state, and federal agencies.

TDD#: 09-9606-0003 HARD CHROME PRODUCT
PAN*: 0060-HCSA-XX SITE ASSESSMENT
STATUS: OPEN LOS ANGELES, CALIFORNIA

The START reviewed documents and analytical data regarding the site, and
contacted the California Department of Toxic Substances Control for additional
relevant information. Pending EPA approval of a work plan for the installation
of two off-site groundwater monitoring wells, START monitoring of the well
installations may begin in July.

TDD#: 09-9606-0004 SOBOBA INDIAN RESERVATION
PAN*: 0060-SISA-XX SITE ASSESSMENT
STATUS: OPEN SAN JACINTO, CALIFORNIA

On June 20, 1996, the START travelled to the Soboba Indian Reservation in
Riverside County to evaluate chemical disposal pits at two illicit drug
manufacturing laboratories. EPA assistance had been requested by tribal
representatives. The disposal pits were located at two separate residences and
had been raided by law enforcement officials on June 6, 1996. The START met with
tribal representatives, gathered pertinent background information and performed
an assessment at each location. Soil samples were collected from various depths
and were screened for hazardous characteristics. Four of the soil samples (two
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from each location) were submitted for laboratory analysis. The START briefed
the EPA of the site assessment findings. A report is being prepared.
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 06/22/1996

TDD Number: 09-9601-0001 TDD Activity Type: START Site General Project

TDD Title: EPA Region 9 Spill Phone Report Date: 07/09/1996

Site Name: EPA REGION IX SPILL PHONE Completion Date: 07/31/1996

Site Location: Estimated Completion Date: 07/31/1996

City: SAN FRANCISCO County: San Francisco

CERCLISID: SSID : 00

Project Manager: CLEMENS, ROBIN R

EPA Project Monitor: MITGUARD, MATTHEW

State: CA

Region: 9

Subtask Description:

NO SUBTASK USED P3

NO SUBTASK USED P2

NO SUBTASK USED SS

NO SUBTASK USED T2

NO SUBTASK USED P1

NO SUBTASK USED P4

TOTAL

Dollars
Cost Element: Budgeted:

Direct Labor 84,326.92

Other Direct Costs 1 81 .50

Travel .00

Equipment -00

Subcontracts .00

Analytical .00

Equipment Usage 800.00

SGA

SubHandling Fee

TOTAL $85,308.42

Budgeted
Labor
Hours

.00

.00

.00

.00

.00

.00

1,786.00

Total Dollars
Spent:

37,723.87

77.34

.00

.00

661.13

.00

.00

16.31

13.22

$38,491.87

Labor Hours
Spent

978.50

61.50

49.00

3.00

64.00

12.00

1,168.00

Balance:

46,603.05

104.16

.00

.00

-661.13

.00

800.00

$46,816.55

Balance

-978.50

-61.50

-49.00

-3.00

-64.00

-12.00

618.00

Estimated
Dollars

Required:

84,326.92

181.50

.00

.00

.00

.00

800.00

$85,308.42

Estimated
Hours

required

.00

.00

.00

.00

.00

.00

1,786.00

Dollars per
LOE hour
delivered:

33.71

.07

.00

.00

.59

.00

.00

.01

.01

$34.40
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 06/22/1996

TDD Number: 09-9601-0001 TDD Activity Type: START Site General Project

TDD Title: EPA Region 9 Spill Phone Report Date: 07/09/1996

Site Name: EPA REGION IX SPILL PHONE Completion Date: 07/31/1996

Site Location: Estimated Completion Date: 07/31/1996

City: SAN FRANCISCO County: San Francisco

CERCLIS ID: SSID : 00

Project Manager: CLEMENS, ROBIN R

EPA Project Monitor: MITGUARD, MATTHEW

Region: 9

Subtask Description:

State: CA

Budgeted
Labor
Hours

Labor Hours
Spent

NO SUBTASK USED T1 .00 12.00

TOTAL .00 12.00

Total Dollars
Spent:

Dollars per
LOE hour
delivered:

Estimated
Hours

Balance required

-12.00 .00

-12.00 1,786.00

TOTAL Direct Labor $402.86 $33.57
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 06/22/1996

TDD Number: 09-9601-0002 TDD Activity Type: START Site Specific Project

TDD Title: On-Call Response Call Out Report Date: 07/09/1996

Site Name: ON-CALL RESPONSE CALL OUT Completion Date: 07/31/1996

Site Location: Estimated Completion Date: 07/31/1996

City: SAN FRANCISCO County:

CERCLIS ID: SSID : 00

Project Manager: EDWARDS, HOWARD F

EPA Project Monitor: MITGUARD, MATTHEW

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Fee

TOTAL

9

P2

T2

P4

P3

P1

TOTAL

Dollars
Budgeted:

50,919.40

1,512.50

.00

.00

.00

.00

1 ,750.00

$54,181.90

Budgeted
Labor
Hours

.00

.00

.00

.00

.00

1,070.00

Total Dollars
Spent:

27,306.08

55.90

486.02

.00

262.27

.00

.00

114.34

5.25

$28,229.86

Labor Hours
Spent

241.04

2.00

35.14

480.59

81.34

840.11

Balance:

23,613.32

1 ,456.60

-486.02

.00

-262.27

.00

1,750.00

$25,952.04

Balance

-241.04

-2.00

-35.14

-480.59

-81.34

229.89

Estimated
Dollars

Required:

50,919.40

1,512.50

.00

.00

.00

.00

1 ,750.00

$54,181.90

Estimated
Hours

required

.00

.00

.00

.00

.00

1 ,070.00

Dollars per
LOE hour
delivered:

32.50

.07

.58

.00

.31

.00

.00

.14

.01

$33.60
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 06/22/1996

TDD Number: 09-9601-0002 TDD Activity Type: START Site Specific Project

TDD Title: On-Call Response Call Out Report Date: 07/09/1996

Site Name: ON-CALL RESPONSE CALL OUT Completion Date: 07/31/1996

Site Location: Estimated Completion Date: 07/31/1996

City: SAN FRANCISCO County:

CERCLISID: SSID : 00

Project Manager: EDWARDS, HOWARD F

EPA Project Monitor: MITGUARD, MATTHEW

Region: 9

Subtask Description:
Budgeted

Labor
Hours

Labor Hours
Spent

State: CA

Estimated
Hours

Balance required

NO SUBTASK USED ss .00 .25 -.25 .00

TOTAL .00 .25 -.25 1,070.00

Total Dollars
Spent:

Dollars per
LOE hour
delivered:

TOTAL Direct Labor $7.40 $.00

Page 2 of 31 Confidential Business Information - Not for Release



TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 06/22/1996

TDD Number: 09-9601-0003 TDD Activity Type: START Site General Project

TDD Title: Emergency Air Monitoring Directory Report Date: 07/09/1996

Site Name: EMERGENCY AIR MONITORING DIRECTORY Completion Date: 07/31/1996

Site Location: Estimated Completion Date: 07/31/1996

City: SAN FRANCISCO County: SAN FRANCISCO

CERCLISID: SSID: 00

Project Manager: EDWARDS, HOWARD F

EPA Project Monitor: ARDITO, MICHAEL

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Fee

TOTAL

9

T2

P3

P2

P4

P1

TOTAL

Dollars
Budgeted:

14,616.44

2,596.66

425.92

.00

.00

.00

.00

$17,639.02

Budgeted
Labor
Hours

.00

.00

.00

.00

.00

300.00

Total Dollars
Spent:

5,969.59

1,285.38

3.00

.00

419.25

.00

.00

271.86

8.38

$7,957.46

Labor Hours
Spent

2.00

118.00

6.00

1.00

50.00

177.00

Balance:

8,646.85

1,311.28

422.92

.00

-419.25

.00

.00

$9,681.56

Balance

-2.00

-118.00

-6.00

-1.00

-50.00

123.00

Estimated
Dollars

Required:

14,616.44

2,596.66

425.92

.00

.00

.00

.00

$17,639.02

Estimated
Hours

required

.00

.00

.00

.00

.00

300.00

Dollars per
LOE hour
delivered:

33.73

7.26

.02

.00

2.37

.00

.00

1.54

.05

$44.96
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 06/22/1996

TDD Number: 09-9601-0003 TDD Activity Type: START Site General Project

TDD Title: Emergency Air Monitoring Directory Report Date: 07/09/1996

Site Name: EMERGENCY AIR MONITORING DIRECTORY Completion Date: 07/31/1996

Site Location: Estimated Completion Date: 07/31/1996

City: SAN FRANCISCO County: SAN FRANCISCO State: CA

CERCLISID: SSID: 00

Project Manager: EDWARDS, HOWARD F

EPA Project Monitor: ARDITO, MICHAEL
Estimated

rxcu'"1" " Budgeted Labor Hours
Jubtask Description: Labor Spent

Hours

NO SUBTASK USED P3 .00

TOTAL .00

Total Dollars
Spent:

29.00

29.00

Dollars per
LOE hour
delivered:

Hours
Balance required

-29.00 .00

-29.00 300.00

TOTAL Direct Labor $1,862.91 $64.24
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 06/22/1996

TDD Number: 09-9601-0004 TDD Activity Type: START Site Specific Project

TDD Title: Evacuation Guidance Document Report Date: 07/09/1996

Site Name: EVACUATION GUIDANCE DOCUMENT Completion Date: 09/30/1996

Site Location: Estimated Completion Date: 09/30/1996

City: SAN FRANCISCO County: State: CA

CERCLISID: SSID: 00

Project Manager: ESTEY, AMY L

EPA Project Monitor: ARDITO, MICHAEL

Region:

iubtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Fee

TOTAL

9

P3

T2

SS

P4

TOTAL

Dollars
Budgeted:

1,796.20

246.60

.00

.00

.00

.00

.00

$2,042.80

Budgeted
Labor
Hours

.00

.00

.00

.00

40.00

Total Dollars
Spent:

1,262.10

168.66

.00

.00

.00

.00

.00

35.59

.00

$1,466.35

Labor Hours
Spent

7.00

2.00

37.50

1.00

47.50

Balance:

534.10

77.94

.00

.00

.00

.00

.00

$576.45

Balance

-7.00

-2.00

-37.50

-1.00

-7.50

Estimated
Dollars

Required:

1,796.20

2,465.98

.00

.00

.00

.00

.00

$4,262.18

Estimated
Hours

required

.00

.00

.00

.00

40.00

Dollars per
LOE hour
delivered:

126.21

16.87

.00

.00

.00

.00

.00

3.56

.00

$146.64
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 06/22/1996

TDD Number: 09-9601-0005 TDD Activity Type: START Site Specific Project

TDD Title: Southern Pacific Railroad Safety Audit Report Date: 07/09/1996

Site Name: SOUTHERN PACIFIC RR CHEM SAFETY AUDIT Completion Date: 03/31/1996

Site Location: Estimated Completion Date: 00/00/0000

City: County:

CERCLISID: SSID: 00

Project Manager: CASTRO-WEHR, FRANK

EPA Project Monitor: ARDITO, MICHAEL

State:

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Fee

TOTAL

9

T2

P3

P4

TOTAL

Dollars
Budgeted:

2,997.40

246.60

.00

.00

.00

.00

.00

$3,244.00

Budgeted
Labor
Hours

.00

.00

.00

40.00

Total Dollars
Spent:

812.71

296.84

.00

.00

.00

.00

.00

62.63

.00

$1,172.18

Labor Hours
Spent

3.00

14.00

1.00

18.00

Balance:

2,184.69

-50.24

.00

.00

.00

.00

.00

$2,071.82

Balance

-3.00

-14.00

-1.00

22.00

Estimated
Dollars

Required:

1,796.20

246.60

.00

.00

.00

.00

.00

$2,042.80

Estimated
Hours

required

.00

.00

.00

40.00

Dollars per
LOE hour
delivered:

45.15

16.49

.00

.00

.00

.00

.00

3.48

.00

$65.12
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 06/22/1996

TDD Number: 09-9601-0006 TDD Activity Type: START Site Specific Project

TDD Title: Frontier Fertilizer Report Date: 07/09/1996

Site Name: FRONTIER FERTILIZER Completion Date: 07/31/1996

Site Location: Estimated Completion Date: 07/31/1996

City: DAVIS County: YOLO

CERCLISID: CAD071530380 SSID: 4R

Project Manager: COLEN, TIMOTHY M

EPA Project Monitor: MANDEL, ROBERT

State: CA

Region:

subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Fee

TOTAL

9

P3

P4

P2

P1

T2

TOTAL

Dollars
Budgeted:

32,911.55

3,025.00

1,815.00

1,210.00

600.00

.00

1 ,000.00

$40,561.55

Budgeted
Labor
Hours

.00

.00

.00

.00

.00

700.00

Total Dollars
Spent:

17,878.27

877.00

788.20

.00

.00

.00

.00

351.34

.00

$19,894.81

Labor Hours
Spent

409.50

1.00

18.00

9.00

6.00

443.50

Balance:

15,033.28

2,148.00

1 ,026.80

1,210.00

600.00

.00

1 ,000.00

$20,666.74

Balance

-409.50

-1.00

-18.00

-9.00

-6.00

256.50

Estimated
Dollars

Required:

32,911.55

3,025.00

1,815.00

1,210.00

600.00

.00

1 ,000.00

$40,561.55

Estimated
Hours

required

.00

.00

.00

.00

.00

700.00

Dollars per
LOE hour
delivered:

40.31

1.98

1.78

.00

.00

.00

.00

.79

.00

$44.86
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 06/22/1996

TDD Number: 09-9601-0006 TDD Activity Type: START Site Specific Project

TDD Title: Frontier Fertilizer Report Date: 07/09/1996

Site Name: FRONTIER FERTILIZER Completion Date: 07/31/1996

Site Location: Estimated Completion Date: 07/31/1996

City: DAVIS County: YOLO

CERCLISID: CAD071530380 SSID: 4R

Project Manager: COLEN, TIMOTHY M

EPA Project Monitor: MANDEL, ROBERT

State: CA

Region: 9

Subtask Description:

NO SUBTASK USED T1

NO SUBTASK USED SS

Budgeted
Labor
Hours

.00

.00

Labor Hours
Spent

9.50

.25

Balance

-9.50

-.25

Estimated
Hours

required

.00

.00

TOTAL .00

Total Dollars
Spent:

9.75

Dollars per
LOE hour
delivered:

-9.75 700.00

TOTAL Direct Labor $319.74 $33.66
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 06/22/1996

TDD Number: 09-9601-0007 TDD Activity Type: START Site Specific Project

TDD Title: Navajo Toxaphane Report Date: 07/09/1996

Site Name: NAVAJO TOXAPHENE Completion Date: 09/30/1996

Site Location: Estimated Completion Date: 09/30/1996

City: WINDOW ROCK County: APACHE

CERCLISID: NN0000146621 SSID: 9Q

Project Manager: WALDER, STEVEN S

EPA Project Monitor: MANDEL, ROBERT

State: AZ

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Fee

TOTAL

9

P3

P2

P1

P4

T2

TOTAL

Dollars
Budgeted:

12,184.56

1,210.00

2,420.00

.00

.00

.00

.00

$15,814.56

Budgeted
Labor
Hours

.00

.00

.00

.00

.00

317.00

Total Dollars
Spent:

2,455.17

16.79

.00

.00

.00

.00

.00

3.55

.00

$2,475.51

Labor Hours
Spent

11.00

13.00

52.50

2.00

3.00

81.50

Balance:

9,729.39

1,193.21

2,420.00

.00

.00

.00

.00

$13,339.05

Balance

-11.00

-13.00

-52.50

-2.00

-3.00

235.50

Estimated
Dollars

Required:

12,184.56

1,210.00

2,420.00

.00

.00

.00

.00

$15,814.56

Estimated
Hours

required

.00

.00

.00

.00

.00

317.00

Dollars per
LOE hour
delivered:

30.12

.21

.00

.00

.00

.00

.00

.04

.00

$30.37
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 06/22/1996

TDD Number: 09-9601-0007 TDD Activity Type: START Site Specific Project

TDD Title: Navajo Toxaphane Report Date: 07/09/1996

Site Name: NAVAJO TOXAPHENE Completion Date: 09/30/1996

Site Location: Estimated Completion Date: 09/30/1996

City: WINDOW ROCK County: APACHE

CERCLISID: NN0000146621 SSID: 9Q

Project Manager: WALDER, STEVEN S

EPA Project Monitor: MANDEL, ROBERT

Ronirm- q9

Subtask Description:
Budgeted

Labor
Hours

Labor Hours
Spent

NO SUBTASK USED ss .00 .25

State: AZ

Estimated
Hours

Balance required

-.25 .00

TOTAL .00 .25

Total Dollars
Spent:

Dollars per
LOE hour
delivered:

-.25 317.00

TOTAL Direct Labor $7.54 $.00
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 06/22/1996

TDD Number: 09-9601-0008 TDD Activity Type: START Site Specific Project

TDD Title: Dodson Brothers Oil Company Report Date: 07/09/1996

Site Name: DODSON BROTHERS OIL COMPANY Completion Date: 05/31/1996

Site Location: 10810 MONTE VISTA AVENUE Estimated Completion Date: 05/31/1996

City: MONTCLAIR County: SAN BERNARDINO

CERCLISID: CAT080014194 SSID: 5F

Project Manager: WISE, ROBERT L

EPA Project Monitor: SHANE, DANIEL

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Fee

TOTAL

9

T2

P3

P4

P2

P1

TOTAL

Dollars
Budgeted:

6,008.58

605.00

1,210.00

.00

.00

.00

.00

$7,823.58

Budgeted
Labor
Hours

.00

.00

.00

.00

.00

150.00

Total Dollars
Spent:

4,856.50

690.33

33.60

.00

.00

.00

.00

152.74

.00

$5,733.17

Labor Hours
Spent

2.00

17.00

2.00

121.50

1.00

143.50

Balance:

1,152.08

-85.33

1,176.40

.00

.00

.00

.00

$2,090.41

Balance

-2.00

-17.00

-2.00

-121.50

-1.00

6.50

Estimated
Dollars

Required:

6,005.58

605.00

121.00

.00

.00

.00

.00

$6,731.58

Estimated
Hours

required

.00

.00

.00

.00

.00

150.00

Dollars per
LOE hour
delivered:

33.84

4.81

.23

.00

.00

.00

.00

1.06

.00

$39.95
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 06/22/1996

TDD Number: 09-9601-0008 TDD Activity Type: START Site Specific Project

TDD Title: Dodson Brothers Oil Company Report Date: 07/09/1996

Site Name: DODSON BROTHERS OIL COMPANY Completion Date: 05/31/1996

Site Location: 10810 MONTE VISTA AVENUE Estimated Completion Date: 05/31/1996

City: MONTCLAIR County: SAN BERNARDINO State: CA

CERCLIS ID: CAT080014194 SSID : 5F

Project Manager: WISE, ROBERT L

EPA Project Monitor: SHANE, DANIEL

Region: 9 Budgeted
Jubtask Description: Labor

Hours

NO SUBTASK USED SS .00

TOTAL .00

Total Dollars
Spent:

Labor Hours
Spent

.25

.25

Dollars per
LOE hour
delivered:

Estimated
Hours

Balance required

-.25 .00

-.25 150.00

TOTAL Direct Labor $7.40 $.00
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 06/22/1996

TDD Number: 09-9601-0009 TDD Activity Type: START Site Specific Project

TDD Title: Central Eureke Mine Funded Removal Report Date: 07/09/1996

Site Name: CENTRAL EUREKA MINE (MESA DE ORO) Completion Date: 09/30/1996

Site Location: Estimated Completion Date: 09/30/1996

City: SUTTER CREEK County: AMADOR

CERCLISID: SSID: AQ

Project Manager: MCDONALD, CAMERON

EPA Project Monitor: SHIPLEY, BRAD

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Fee

TOTAL

9

T2

P3

TOTAL

Dollars
Budgeted:

24,386.00

5,856.40

27,817.90

.00

.00

.00

.00

$58,060.30

Budgeted
Labor
Hours

.00

.00

500.00

Total Dollars
Spent:

4,359.43

375.82

569.55

.00

.00

.00

.00

199.41

.00

$5,504.21

Labor Hours
Spent

6.00

124.00

130.00

Balance:

20,026.57

5,480.58

27,248.35

.00

.00

.00

.00

$52,556.09

Balance

-6.00

-124.00

370.00

Estimated
Dollars

Required:

24,386.00

4,000.00

19,000.00

.00

.00

.00

.00

$47,386.00

Estimated
Hours

required

.00

400.00

400.00

Dollars per
LOE hour
delivered:

33.53

2.89

4.38

.00

.00

.00

.00

1.53

.00

$42.34
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 06/22/1996

TDD Number: 09-9601-0009 TDD Activity Type: START Site Specific Project

TDD Title: Central Eureke Mine Funded Removal Report Date: 07/09/1996

Site Name: CENTRAL EUREKA MINE (MESA DE ORO) Completion Date: 09/30/1996

Site Location: Estimated Completion Date: 09/30/1996

City: SUTTER CREEK County: AMADOR

CERCLIS ID: SSID : AQ

Project Manager: MCDONALD, CAMERON

EPA Project Monitor: SHIPLEY, BRAD

Region: 9

Subtask Description:
Budgeted

Labor
Hours

Labor Hours
Spent

NO SUBTASK USED ss .00 .25

TOTAL .00 .25

Total Dollars
Spent:

Dollars per
LOE hour
delivered:

State: CA

Estimated
Hours

Balance required

-.25 .00

-.25 500.00

TOTAL Direct Labor $7.40 $.00
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 06/22/1996

TDD Number: 09-9601-0010 TDD Activity Type: START Site Specific Project

TDD Title: Del Norte Pesticides Report Date: 07/09/1996

Site Name: DEL NORTE COUNTY PESTICIDE STORAGE Completion Date: 09/30/1996

Site Location: Estimated Completion Date: 09/30/1996

City: CRESENT CITY County: DEL NORTE

CERCLISID: SSID: 33

Project Manager: WHITAKER, JOHN H

EPA Project Monitor: MANDEL, ROBERT

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Fee

TOTAL

9

T2

P4

P3

P2

P1

TOTAL

Dollars
Budgeted:

27,493.00

2,420.00

6,050.00

.00

.00

.00

.00

$35,963.00

Budgeted
Labor
Hours

.00

.00

.00

.00

.00

600.00

Total Dollars
Spent:

8,192.52

1,244.13

723.78

.00

.00

.00

.00

415.23

.00

$10,575.66

Labor Hours
Spent

2.00

4.00

184.50

8.00

24.50

223.00

Balance:

19,300.48

1,175.87

5,326.22

.00

.00

.00

.00

$25,387.34

Balance

-2.00

-4.00

-184.50

-8.00

-24.50

377.00

Estimated
Dollars

Required:

27,493.00

2,420.00

6,050.00

.00

.00

.00

.00

$35,963.00

Estimated
Hours

required

.00

.00

.00

.00

.00

600.00

Dollars per
LOE hour
delivered:

36.74

5.58

3.25

.00

.00

.00

.00

1.86

.00

$47.42
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 06/22/1996

TDD Number: 09-9601-0010 TDD Activity Type: START Site Specific Project

TDD Title: Del Norte Pesticides Report Date: 07/09/1996

Site Name: DEL NORTE COUNTY PESTICIDE STORAGE Completion Date: 09/30/1996

Site Location: Estimated Completion Date: 09/30/1996

City: CRESENT CITY County: DEL NORTE

CERCLIS ID: SSID : 33

Project Manager: WHITAKER, JOHN H

EPA Project Monitor: MANDEL, ROBERT

Regl0n: 9 Budgeted
Subtask Description: Labor

Hours

Labor Hours
Spent

NO SUBTASK USED ss .00 .25

State: CA

Estimated
Hours

Balance required

-.25 .00

TOTAL .00 .25 -.25 600.00

Total Dollars
Spent:

Dollars per
LOE hour
delivered:

TOTAL Direct Labor $7.40 $.00
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 06/22/1996

TDD Number: 09-9601-0011 TDD Activity Type: START Site Specific Project

TDD Title: Casmalia Resources Report Date: 07/09/1996

Site Name: CASMALIA RESOURCES Completion Date: 06/30/1996

Site Location: NTU RD 537 SAN YSIDRO RD Estimated Completion Date: 00/00/0000

City: CASAMALIA County: SANTA BARBARA

CERCLIS ID: CAD020748125 SSID : 3H

Project Manager: JONES, CYNTHIA A

EPA Project Monitor: ZUROSKI, DONN

State: CA

Region:

Jubtask Description:

Data Management

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Data Management

Data Validation

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Fee

TOTAL

9

P1

T2

P4

P3

P2

P1

P3

P1

TOTAL

Dollars
Budgeted:

210,690.00

1,694.00

84,700.00

.00

.00

.00

.00

297,084.00

Budgeted
Labor
Hours

.00

.00

.00

.00

.00

.00

.00

.00

5,000.00

Total Dollars
Spent:

80,336.50

3,765.48

31,177.98

.00

5,314.66

.00

.00

7,372.90

106.29

$128,073.81

Labor Hours
Spent

1.00

11.00

11.00

1,187.00

1,007.50

466.00

37.50

3.00

2,724.00

Balance:

130,353.50

-2,071.48

53,522.02

.00

-5,314.66

.00

.00

$169,010.19

Balance

-11.00

-11.00

-1,187.00

-1,007.50

-466.00

2,276.00

Estimated
Dollars

Required:

210,690.00

1,694.00

84,700.00

.00

.00

.00

.00

$297,084.00

Estimated
Hours

required

.00

.00

.00

.00

.00

.00

.00

.00

5,000.00

Dollars per
LOE hour
delivered:

29.49

1.38

11.45

.00

1.95

.00

.00

2.71

.04

$47.02
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 06/22/1996

TDD Number: 09-9601-0011 TDD Activity Type: START Site Specific Project

TDD Title: Casmalia Resources Report Date: 07/09/1996

Site Name: CASMALIA RESOURCES Completion Date: 06/30/1996

Site Location: NTU RD 537 SAN YSIDRO RD Estimated Completion Date: 00/00/0000

City: CASAMALIA County: SANTA BARBARA State: CA

CERCLIS ID: CAD020748125 SSID : 3H

Project Manager: JONES, CYNTHIA A

EPA Project Monitor: ZUROSKI, DONN

TOTAL .00

Total Dollars
Spent:

275.25

Dollars per
LOE hour
delivered:

Region: 9

Subtask Description:

NO SUBTASK USED T1

NO SUBTASK USED P3

NO SUBTASK USED SS

Estimated
Budgeted Labor Hours Hours

Labor Spent Balance required
Hours

.00

.00

.00

110.50 -110.50 .00

164.50 -164.50 .00

.25 -.25 .00

-275.25 5,000.00

TOTAL Direct Labor $15,626.44 $56.82
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 06/22/1996

TDD Number: 09-9601-0012 TDD Activity Type: START Site Specific Project

TDD Title: Sparks Solvent/Fuel site PRP Oversight Report Date: 07/09/1996

Site Name: SPARKS SOLVENT/FUEL PLUME Completion Date: 09/30/1996

Site Location: Estimated Completion Date: 09/30/1996

City: SPARKS County: WASHOE

CERCLIS ID: SSID : W6

Project Manager: WHITAKER, JOHN H

EPA Project Monitor: ZUROSKI, DONN

State: NV

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Fee

TOTAL

9

T2

P4

P2

P3

TOTAL

Dollars
Budgeted:

32,628.00

2,420.00

9,680.00

.00

.00

.00

.00

$44,728.00

Budgeted
Labor
Hours

.00

.00

.00

.00

700.00

Total Dollars
Spent:

6,648.71

1,109.17

285.74

.00

.00

.00

.00

294.32

.00

$8,337.94

Labor Hours
Spent

2.00

2.00

6.00

173.00

183.00

Balance:

25,979.29

1,310.83

9,394.26

.00

.00

.00

.00

$36,390.06

Balance

-2.00

-2.00

-6.00

-173.00

517.00

Estimated
Dollars

Required:

32,628.00

2,420.00

9,680.00

.00

.00

.00

.00

$44,728.00

Estimated
Hours

required

.00

.00

.00

.00

700.00

Dollars per
LOE hour
delivered:

36.33

6.06

1.56

.00

.00

.00

.00

1.61

.00

$45.56
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 06/22/1996

TDD Number: 09-9601-0012 TDD Activity Type: START Site Specific Project

TDD Title: Sparks Solvent/Fuel site PRP Oversight Report Date: 07/09/1996

Site Name: SPARKS SOLVENT/FUEL PLUME Completion Date: 09/30/1996

Site Location: Estimated Completion Date: 09/30/1996

City: SPARKS County: WASHOE

CERCLISID: SSID: W6

Project Manager: WHITAKER, JOHN H

EPA Project Monitor: ZUROSKI, DONN

Re9'lon: 9 Budgeted
Subtask Description: Labor

Hours

Labor Hours
Spent

NO SUBTASK USED ss .00 .25

TOTAL .00 .25

Total Dollars
Spent:

Dollars per
LOE hour
delivered:

State: NV

Estimated
Hours

Balance required

-.25 .00

-.25 700.00

TOTAL Direct Labor $7.40 $.00
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 06/22/1996

TDD Number: 09-9601-0013 TDD Activity Type: START Site Specific Project

TDD Title: Sanders Aviation Report Date: 07/09/1996

Site Name: SANDERS AVIATION Completion Date: 09/30/1996

Site Location: Estimated Completion Date: 09/30/1996

City: TEMPE County: MARICOPA

CERCLISID: AZD035954114 SSID: AV

Project Manager: ESTEY, AMY L

EPA Project Monitor: DUNKELMAN, TOM

State: AZ

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Fee

TOTAL

9

P1

T2

P4

P3

P2

P1

P4

P3

TOTAL

Dollars
Budgeted:

69,075.20

1,210.00

20,570.00

1 ,863.40

.00

.00

3,000.00

$95,718.60

Budgeted
Labor
Hours

.00

.00

.00

.00

.00

.00

.00

.00

2,000.00

Total Dollars
Spent:

40,782.29

6,020.62

13,610.85

.00

.00

.00

.00

4,142.06

.00

$64,555.82

Labor Hours
Spent

82.50

9.00

10.00

477.00

13.00

150.00

9.00

541.00

1,291.50

Balance:

28,292.91

-4,810.62

6,959.15

1,863.40

.00

.00

3,000.00

$31,162.78

Balance

-82.50

-9.00

-10.00

-477.00

-13.00

-150.00

-9.00

-541.00

708.50

Estimated
Dollars

Required:

69,075.20

1,210.00

20,570.00

1,863.40

.00

.00

3,000.00

$95,718.60

Estimated
Hours

required

.00

.00

.00

.00

.00

.00

.00

.00

2,000.00

Dollars per
LOE hour
delivered:

31.58

4.66

10.54

.00

.00

.00

.00

3.21

.00

$49.99
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 06/22/1996

TDD Number: 09-9601-0013 TDD Activity Type: START Site Specific Project

TDD Title: Sanders Aviation Report Date: 07/09/1996

Site Name: SANDERS AVIATION Completion Date: 09/30/1996

Site Location: Estimated Completion Date: 09/30/1996

City: TEMPE County: MARICOPA

CERCLISID: AZD035954114 SSID: AV

Project Manager: ESTEY, AMYL

EPA Project Monitor: DUNKELMAN, TOM

Remnn QKegion- Budgeted
Subtask Description: Labor

Hours

Labor Hours
Spent

NO SUBTASK USED ss .00 .25

TOTAL .00 .25

Total Dollars
Spent:

Dollars per
LOE hour
delivered:

State: AZ

Estimated
Hours

Balance required

-.25 .00

-.25 2,000.00

TOTAL Direct Labor $7.40 $.00
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 06/22/1996

TDD Number: 09-9601-0014 TDD Activity Type: START Site Specific Project

TDD Title: Yavapai/Stone Container site Report Date: 07/09/1996

Site Name: YAVAPAI PENTA POND Completion Date: 09/30/1996

Site Location: Estimated Completion Date: 09/30/1996

City: PRESCOTT County: YAVAPAI

CERCLISID: AZD008398703 SSID: 1U

Project Manager: CASTRO-WEHR, FRANK

EPA Project Monitor: LAWRENCE, KAY

State: AZ

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Fee

TOTAL

9

T2

P4

P3

P1

TOTAL

Dollars
Budgeted:

16,172.10

726.00

1,452.00

.00

.00

.00

.00

$18,350.10

Budgeted
Labor
Hours

.00

.00

.00

.00

330.00

Total Dollars
Spent:

12,308.54

540.69

1,837.62

.00

.00

.00

.00

501.82

.00

$15,188.67

Labor Hours
Spent

4.00

12.00

248.00

21.00

285.00

Balance:

3,863.56

185.31

-385.62

.00

.00

.00

.00

$3,161.43

Balance

-4.00

-12.00

-248.00

-21 .00

45.00

Estimated
Dollars

Required:

16,172.10

726.00

1,452.00

.00

.00

.00

.00

$18,350.10

Estimated
Hours

required

.00

.00

.00

.00

330.00

Dollars per
LOE hour
delivered:

43.19

1.90

6.45

.00

.00

.00

.00

1.76

.00

$53.29
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 06/22/1996

TDD Number: 09-9601-0014 TDD Activity Type: START Site Specific Project

TDD Title: Yavapai/Stone Container site Report Date: 07/09/1996

Site Name: YAVAPAI PENTA POND Completion Date: 09/30/1996

Site Location: Estimated Completion Date: 09/30/1996

City: PRESCOTT County: YAVAPAI

CERCLIS ID: AZD008398703 SSID : 1U

Project Manager: CASTRO-WEHR, FRANK

EPA Project Monitor: LAWRENCE, KAY

Re9jon: 9 Budgeted
Subtask Description: Labor

Hours

Labor Hours
Spent

NO SUBTASK USED ss .00 .25

State: AZ

Estimated
Hours

Balance required

-.25 .00

TOTAL .00 .25

Total Dollars
Spent:

Dollars per
LOE hour
delivered:

-.25 330.00

TOTAL Direct Labor $7.40 $.00
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 06/22/1996

TDD Number: 09-9601-0015 TDD Activity Type: START Site Specific Project

TDD Title: Omega Chemical Report Date: 07/09/1996

Site Name: OMEGA RECOVERY SERVICES Completion Date: 09/30/1996

Site Location: Estimated Completion Date: 09/30/1996

City: WHITTIER County: LOS ANGELES

CERCLISID: SSID: BC

Project Manager: SCHWENNESEN, MICHA

EPA Project Monitor: LAWRENCE, KAY

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Fee

TOTAL

9

T2

P4

P3

P2

P1

TOTAL

Dollars
Budgeted:

22,646.98

1,210.00

484.00

.00

.00

.00

.00

$24,340.98

Budgeted
Labor
Hours

.00

.00

.00

.00

.00

450.00

Total Dollars
Spent:

8,342.01

698.85

73.08

.00

.00

.00

.00

162.85

.00

$9,276.79

Labor Hours
Spent

2.00

2.00

160.50

78.00

4.00

246.50

Balance:

14,304.97

511.15

410.92

.00

.00

.00

.00

$15,064.19

Balance

-2.00

-2.00

-160.50

-78.00

-4.00

203.50

Estimated
Dollars

Required:

22,646.98

1,210.00

484.00

.00

.00

.00

.00

$24,340.98

Estimated
Hours

required

.00

.00

.00

.00

.00

450.00

Dollars per
LOE hour
delivered:

33.84

2.84

.30

.00

.00

.00

.00

.66

.00

$37.63
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 06/22/1996

TDD Number: 09-9601-0015 TDD Activity Type: START Site Specific Project

TDD Title: Omega Chemical Report Date: 07/09/1996

Site Name: OMEGA RECOVERY SERVICES Completion Date: 09/30/1996

Site Location: Estimated Completion Date: 09/30/1996

City: WHITTIER County: LOS ANGELES

CERCLISID: SSID: BC

Project Manager: SCHWENNESEN, MICHA

EPA Project Monitor: LAWRENCE, KAY

Re9jon: 9 Budgeted
Subtask Description: Labor

Hours

Labor Hours
Spent

NO SUBTASK USED ss .00 .25

State: CA

Estimated
Hours

Balance required

-.25 .00

TOTAL .00 .25 -.25 450.00

Total Dollars
Spent:

Dollars per
LOE hour
delivered:

TOTAL Direct Labor $7.40 $.00
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 06/22/1996

TDD Number: 09-9601-0016 TDD Activity Type: START Site Specific Project

TDD Title: Verdese Carter Park Report Date: 07/09/1996

Site Name: VERDESE CARTER PARK Completion Date: 04/30/1996

Site Location: Estimated Completion Date: 04/30/1996

City: OAKLAND County: ALAMEDA State: CA

CERCLISID: SSID: 9X

Project Manager: MARTIN, PAUL W

EPA Project Monitor: SHANE, DANIEL

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Fee

TOTAL

9

T2

P4

P3

P2

P1

TOTAL

Dollars
Budgeted:

4,108.00

1,210.00

.00

.00

.00

.00

194.21

$5,512.21

Budgeted Labor Hours
Labor Spent
Hours

.00

.00

.00

.00

.00

80.00

Total Dollars
Spent:

2,161.99

6.70

.00

.00

.00

.00

.00

1.41

.00

$2,170.10

2.00

2.00

36.50

9.00

10.00

59.50

Balance:

1,946.01

1,203.30

.00

.00

.00

.00

194.21

$3,342.11

Balance

-2.00

-2.00

-36.50

-9.00

-10.00

20.50

Estimated
Dollars

Required:

4,108.00

1,210.00

.00

.00

.00

.00

194.21

$5,512.21

Estimated
Hours

required

.00

.00

.00

.00

.00

80.00

Dollars per
LOE hour
delivered:

36.34

.11

.00

.00

.00

.00

.00

.02

.00

$36.47
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 06/22/1996

TDD Number: 09-9601-0018 TDD Activity Type: START Site Specific Project

TDD Title: Superchrome Plating Site Report Date: 07/09/1996

Site Name: SUPERCHROME PLATING & ENGINEERING CO. Completion Date: 03/31/1996

Site Location: 1504 E. WASHINGTON BLVD. Estimated Completion Date: 00/00/0000

City: LOS ANGELES County: LOS ANGELES

CERCLIS ID: CAD008246886 SSID : AH

Project Manager: WISE, ROBERT L

EPA Project Monitor: LEWIS, WILLIAM

State: CA

Estimated

Subtask Description:

NO SUBTASK USED SS

TOTAL

Budgeted
Labor
Hours

.00

.00

Total Dollars
Spent:

Labor Hours
Spent

.25

.25

Dollars per
LOE hour
delivered:

Hours
Balance required

-.25 .00

-.25 60.00

TOTAL Direct Labor $7.40 $.00
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 06/22/1996

TDD Number: 09-9601-0017 TDD Activity Type: START Site Specific Project

TDD Title: American Chrome Engineering Inc. Report Date: 07/09/1996

Site Name: AMERICAN CHROME ENGINEERING, INC. Completion Date: 06/30/1996

Site Location: Estimated Completion Date: 00/00/0000

City: Oakland County: Alameda

CERCLISID: CA0001186154 SSID: CE

Project Manager: LAWRENCE, PETER D

EPA Project Monitor: LEWIS, WILLIAM

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Fee

TOTAL

9

T2

P4

P3

P2

P1

TOTAL

Dollars
Budgeted:

6,735.75

1,452.00

242.00

.00

.00

.00

.00

$8,429.75

Budgeted
Labor
Hours

.00

.00

.00

.00

.00

150.00

Total Dollars
Spent:

4,160.19

32.44

.00

.00

.00

.00

.00

6.85

.00

$4,199.48

Labor Hours
Spent

2.00

2.00

36.00

82.00

7.00

129.00

Balance:

2,575.56

1,419.56

242.00

.00

.00

.00

.00

$4,230.27

Balance

-2.00

-2.00

-36.00

-82.00

-7.00

21.00

Estimated
Dollars

Required:

6,735.75

1 ,452.00

242.00

.00

.00

.00

.00

$8,429.75

Estimated
Hours

required

.00

.00

.00

.00

.00

150.00

Dollars per
LOE hour
delivered:

32.25

.25

.00

.00

.00

.00

.00

.05

.00

$32.55
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 06/22/1996

TDD Number: 09-9601-0018 TDD Activity Type: START Site Specific Project

TDD Title: Superchrome Plating Site Report Date: 07/09/1996

Site Name: SUPERCHROME PLATING & ENGINEERING CO. Completion Date: 03/31/1996

Site Location: 1504 E. WASHINGTON BLVD. Estimated Completion Date: 00/00/0000

City: LOS ANGELES County: LOS ANGELES

CERCLIS ID: CAD008246886 SSID : AH

Project Manager: WISE, ROBERT L

EPA Project Monitor: LEWIS, WILLIAM

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Fee

TOTAL

9

P4

P3

P2

P1

TOTAL

Dollars
Budgeted:

2,245.25

1,210.00

.00

.00

.00

.00

.00

$3,455.25

Budgeted
Labor
Hours

.00

.00

.00

.00

60.00

Total Dollars
Spent:

1,990.14

275.88

.00

.00

.00

.00

.00

58.20

.00

$2,324.22

Labor Hours
Spent

2.00

9.00

42.00

4.00

57.00

Balance:

255.11

934.12

.00

.00

.00

.00

.00

$1,131.03

Balance

-2.00

-9.00

-42.00

-4.00

3.00

Estimated
Dollars

Required:

2,245.25

1,210.00

.00

.00

.00

.00

.00

$3,455.25

Estimated
Hours

required

.00

.00

.00

.00

60.00

Dollars per
LOE hour
delivered:

34.91

4.84

.00

.00

.00

.00

.00

1.02

.00

$40.78
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 06/22/1996

TDD Number: 09-9601-0019 TDD Activity Type: START Site Specific Project

TDD Title: Superchrome Funded Removal Report Date: 07/09/1996

Site Name: SUPERCHROME PLATING & ENGINEERING CO. Completion Date: 06/30/1996

Site Location: 1504 E. WASHINGTON BLVD. Estimated Completion Date: 06/30/1996

City: LOS ANGELES County: LOS ANGELES

CERCLISID: CAD008246886 SSID: AH

Project Manager: WISE, ROBERT L

EPA Project Monitor: LEWIS, WILLIAM

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Fee

TOTAL

9

P3

P2

P1

TOTAL

Dollars
Budgeted:

24,599.28

1,815.00

.00

.00

.00

3,693.00

.00

$30,107.28

Budgeted Labor Hours
Labor Spent
Hours

.00

.00

.00

604.00

Total Dollars
Spent:

17,460.55

1,352.52

240.65

.00

112.88

1,753.00

.00

336.13

2.26

$21,257.99

89.50

418.00

31.50

539.00

Balance:

7,138.73

462.48

-240.65

.00

-112.88

1 ,940.00

.00

$8,849.29

Balance

-89.50

-418.00

-31 .50

65.00

Estimated
Dollars

Required:

24,559.28

1,815.00

.00

.00

.00

3,693.00

.00

$30,067.28

Estimated
Hours

required

.00

.00

.00

604.00

Dollars per
LOE hour
delivered:

32.39

2.51

.45

.00

.21

3.25

.00

.62

.00

$39.44
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 06/22/1996

TDD Number: 09-9601-0019 TDD Activity Type: START Site Specific Project

TDD Title: Superchrome Funded Removal Report Date: 07/09/1996

Site Name: SUPERCHROME PLATING & ENGINEERING CO. Completion Date: 06/30/1996

Site Location: 1504 E. WASHINGTON BLVD. Estimated Completion Date: 06/30/1996

City: LOS ANGELES County: LOS ANGELES

CERCLIS ID: CAD008246886 SSID : AH

Project Manager: WISE, ROBERT L

EPA Project Monitor: LEWIS, WILLIAM

Region: 9 Budgeted Labor Hours
Subtask Description: Labor Spent

Hours

State: CA

NO SUBTASK USED P3 .00 6.00

TOTAL .00 6.00

Total Dollars
Spent:

Dollars per
LOE hour
delivered:

Estimated
Hours

Balance required

-6.00 .00

-6.00 604.00

TOTAL Direct Labor $365.26 $60.88
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 06/22/1996

TDD Number: 09-9601-0020 TDD Activity Type: START Site Specific Project

TDD Title: Hawaii Technical Assistance Report Date: 07/09/1996

Site Name: HAWAII TECHNICAL ASSISTANCE Completion Date: 04/30/1996

Site Location: Campbell Industrial Park Estimated Completion Date: 04/30/1996

City: Honolulu County: Oahu

CERCLISID: SSID: ZZ

Project Manager: SCHWENNESEN, MICHA

EPA Project Monitor: MANDEL, ROBERT

State: HI

Region:

Jubtask Description:

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Fee

TOTAL

9

T2

P3

TOTAL

Dollars
Budgeted:

2,632.96

484.00

.00

.00

.00

.00

.00

$3,116.96

Budgeted
Labor
Hours

.00

.00

35.00

Total Dollars
Spent:

1,279.03

286.29

.00

.00

.00

.00

.00

60.42

.00

$1,625.74

Labor Hours
Spent

3.00

31.00

34.00

Balance:

1,353.93

197.71

.00

.00

.00

.00

.00

$1,491.22

Balance

-3.00

-31.00

1.00

Estimated
Dollars

Required:

2,632.96

484.00

.00

.00

.00

.00

.00

$3,116.96

Estimated
Hours

required

.00

.00

35.00

Dollars per
LOE hour
delivered:

37.62

8.42

.00

.00

.00

.00

.00

1.78

.00

$47.82
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 06/22/1996

TDD Number: 09-9601-0020 TDD Activity Type: START Site Specific Project

TDD Title: Hawaii Technical Assistance Report Date: 07/09/1996

Site Name: HAWAII TECHNICAL ASSISTANCE Completion Date: 04/30/1996

Site Location: Campbell Industrial Park Estimated Completion Date: 04/30/1996

City: Honolulu County: Oahu

CERCLISID: SSID: ZZ

Project Manager: SCHWENNESEN, MICHA

EPA Project Monitor: MANDEL, ROBERT

State: HI

Estimated
rou.v... - Budgeted Labor Hours

iubtask Description: Labor Spent
Hours

NO SUBTASK USED SS .00

TOTAL .00

Total Dollars
Spent:

.25

.25

Dollars per
LOE hour
delivered:

Hours
Balance required

-.25 .00

-.25 35.00

TOTAL Direct Labor $7.40 $.00
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 06/22/1996

TDD Number: 09-9601-0021 TDD Activity Type: START Site Specific Project

TDD Title: Gabbs Abandoned Drums Report Date: 07/09/1996

Site Name: GABBS ABANDONED DRUMS - BLM Completion Date: 04/15/1996

Site Location: Estimated Completion Date: 04/15/1996

City: Gabbs County: Nye

CERCLIS ID: SSID : ZZ

Project Manager: LAWRENCE, PETER D

EPA Project Monitor: MARTYN, RICHARD

State: NV

Region: 9

subtask Description:

NO SUBTASK USED T2

NO SUBTASK USED P4

NO SUBTASK USED P3

NO SUBTASK USED P2

NO SUBTASK USED P1

TOTAL

Dollars
Cost Element: Budgeted:

Direct Labor 7,602.00

Other Direct Costs .00

Travel .00

Equipment -00

Subcontracts .00

Analytical .00

Equipment Usage .00

SGA

SubHandling Fee

TOTAL $7,602.00

Budgeted
Labor
Hours

.00

.00

.00

.00

.00

300.00

Total Dollars
Spent:

5,137.57

258.33

427.21

.00

.00

.00

.00

144.61

.00

$5,967.72

Labor Hours
Spent

2.00

2.00

15.50

166.00

2.00

187.50

Balance:

2,464.43

-258.33

-427.21

.00

.00

.00

.00

$1,634.28

Balance

-2.00

-2.00

-15.50

-166.00

-2.00

112.50

Estimated
Dollars

Required:

7,602.00

.00

.00

.00

.00

.00

.00

$7,602.00

Estimated
Hours

required

.00

.00

.00

.00

.00

300.00

Dollars per
LOE hour
delivered:

27.40

1.38

2.28

.00

.00

.00

.00

.77

.00

$31.83
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 06/22/1996

TDD Number: 09-9601-0021 TDD Activity Type: START Site Specific Project

TDD Title: Gabbs Abandoned Drums Report Date: 07/09/1996

Site Name: GABBS ABANDONED DRUMS - BLM Completion Date: 04/15/1996

Site Location: Estimated Completion Date: 04/15/1996

City: Gabbs County: Nye

CERCLISID: SSID: ZZ

Project Manager: LAWRENCE, PETER D

EPA Project Monitor: MARTYN, RICHARD

Region: 9

Subtask Description:
Budgeted

Labor
Hours

Labor Hours
Spent

State: NV

Estimated
Hours

Balance required

NO SUBTASK USED T1 .00 .25 -.25 .00

TOTAL .00 .25 -.25 300.00

Total Dollars
Spent:

Dollars per
LOE hour
delivered:

TOTAL Direct Labor $8.74 $34.96
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 06/22/1996

TDD Number: 09-9602-0001 TDD Activity Type: START Site General Project

TDD Title: START Mobilization Report Date: 07/09/1996

Site Name: START MOBILIZATION Completion Date: 04/01/1996

Site Location: Estimated Completion Date: 00/00/0000

City: Long Beach

CERCLIS ID:

Project Manager: BENSON, CRAIG C

EPA Project Monitor: MITGUARD, MATTHEW

County: Los Angeles

SSID: 00

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Fee

TOTAL

9

P3

P2

P1

TOTAL

Dollars
Budgeted:

8,981.00

242.00

.00

.00

.00

.00

.00

$9,223.00

Budgeted
Labor
Hours

.00

.00

.00

200.00

Total Dollars
Spent:

7,857.23

84.16

.00

.00

.00

.00

.00

17.76

.00

$7,959.15

Labor Hours
Spent

110.00

61.00

27.00

198.00

Balance:

1,123.77

157.84

.00

.00

.00

.00

.00

$1,263.85

Balance

-110.00

-61.00

-27.00

2.00

Estimated
Dollars

Required:

8,981.00

242.00

.00

.00

.00

.00

.00

$9,223.00

Estimated
Hours

required

.00

.00

.00

200.00

Dollars per
LOE hour
delivered:

39.68

.43

.00

.00

.00

.00

.00

.09

.00

$40.20
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 06/22/1996

TDD Number: 09-9602-0002 TDD Activity Type: START Site Specific Project

TDD Title: Gibson - Bakersfield Report Date: 07/09/1996

Site Name: GIBSON - BAKERSFIELD Completion Date: 09/30/1996

Site Location: Estimated Completion Date: 09/30/1996

City: Bakersfield County: Kern
State: CA

CERCLISID: SSID: ZZ

Project Manager: WALDER, STEVEN S

EPA Project Monitor: LAWRENCE, KAY

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Fee

TOTAL

9

T2

P3

P1

TOTAL

Dollars
Budgeted:

5,142.95

242.00

968.00

.00

.00

.00

.00

$6,352.95

Budgeted Labor Hours
Labor Spent
Hours

.00

.00

.00

140.00

Total Dollars
Spent:

1,070.57

58.35

329.88

.00

.00

.00

.00

81.93

.00

$1,540.73

2.00

6.00

28.00

36.00

Balance:

4,072.38

183.65

638.12

.00

.00

.00

.00

$4,812.22

Balance

-2.00

-6.00

-28.00

104.00

Estimated
Dollars

Required:

5,142.95

242.00

968.00

.00

.00

.00

.00

$6,352.95

Estimated
Hours

required

.00

.00

.00

140.00

Dollars per
LOE hour
delivered:

29.74

1.62

9.16

.00

.00

.00

.00

2.28

.00

$42.80
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 06/22/1996

TDD Number: 09-9602-0003 TDD Activity Type: START Site Specific Project

TDD Title: Santa Fe Derailmen - El Cajon Report Date: 07/09/1996

Site Name: SANTA FE DERAILMENT - EL CAJON Completion Date: 06/30/1996

Site Location: 669 South Main Track Estimated Completion Date: 00/00/0000

near 1-15 & 1-138

City: El Cajon County: San Bernardino

CERCLISID: CA0001342039 SSID: ZZ

Project Manager: HAMRICK, ERIC S

EPA Project Monitor: MARTYN, RICHARD

Region:

>ubtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Fee

TOTAL

9

T2

SS

P4

P3

P2

P1

TOTAL

Dollars
Budgeted:

53,033.12

1,210.00

9,680.00

.00

.00

.00

1,600.00

$65,523.12

Budgeted
Labor
Hours

.00

.00

.00

.00

.00

.00

1 ,322.00

Total Dollars
Spent:

38,673.54

3,743.07

6,961.37

.00

.00

.00

.00

2,258.72

.00

$51,636.70

Labor Hours
Spent

2.00

2.00

10.00

277.50

711.00

266.00

1,268.50

Balance:

14,359.58

-2,533.07

2,718.63

.00

.00

.00

1,600.00

$13,886.42

Balance

-2.00

-2.00

-10.00

-277.50

-711.00

-266.00

53.50

Estimated
Dollars

Required:

53,033.12

1,210.00

9,680.00

.00

.00

.00

1,600.00

$65,523.12

Estimated
Hours

required

.00

.00

.00

.00

.00

.00

1 ,322.00

Dollars per
LOE hour
delivered:

30.54

2.96

5.50

.00

.00

.00

.00

1.78

.00

$40.77
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 06/22/1996

TDD Number: 09-9602-0004 TDD Activity Type: START Site General Project

TDD Title: On-Going START Program Support Report Date: 07/09/1996

Site Name: ON-GOING START PROGRAM SUPPORT Completion Date: 09/30/1996

Site Location: Estimated Completion Date: 09/30/1996

City: SAN FRANCISCO County: SAN FRANCISCO

CERCLISID: SSID: 00

Project Manager: CHAMBERS, THOMPSO

EPA Project Monitor: MITGUARD, Matthew

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Site Assessment

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Fee

TOTAL

9

T2

SS

P4

P3

P2

P1

P4

TOTAL

Dollars
Budgeted:

308,772.00

86,333.50

12,705.00

.00

8,000.00

.00

7,000.00

422,810.50

Budgeted
Labor
Hours

.00

.00

.00

.00

.00

.00

.00

5,400.00

Total Dollars
Spent:

155,506.20

46,743.35

13,660.83

.00

8,671.91

.00

.00

12,745.38

173.43

$237,501.10

Labor Hours
Spent

408.50

991.50

458.50

1,800.50

337.50

486.00

4.00

4,486.50

Balance:

153,265.80

39,590.15

-955.83

.00

-671.91

.00

7,000.00

$185,309.40

Balance

-408.50

-991.50

-458.50

-1,800.50

-337.50

-486.00

-4.00

913.50

Estimated
Dollars

Required:

308,772.00

86,333.50

12,705.00

.00

8,000.00

.00

7,000.00

$422,810.50

Estimated
Hours

required

.00

.00

.00

.00

.00

.00

.00

5,400.00

Dollars per
LOE hour
delivered:

44.49

13.37

3.91

.00

2.48

.00

.00

3.65

.05

$67.95
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 06/22/1996

TDD Number: 09-9602-0004 TDD Activity Type: START Site General Project

TDD Title: On-Going START Program Support Report Date: 07/09/1996

Site Name: ON-GOING START PROGRAM SUPPORT Completion Date: 09/30/1996

Site Location: Estimated Completion Date: 09/30/1996

City: SAN FRANCISCO County: SAN FRANCISCO State: CA

CERCLIS ID: SSID : 00

Project Manager: CHAMBERS, THOMPSO

EPA Project Monitor: MITGUARD, Matthew

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Site Assessment

g
Budgeted Labor Hours

Labor Spent
Hours

T1 .00

SS .00

P4 .00

P3 .00

P3 .00

TOTAL .00

Total Dollars
Spent:

1.00

480.25

5.50

215.25

2.00

704.00

Dollars per
LOE hour
delivered:

Balance

-1.00

-480.25

-5.50

-215.25

-2.00

-704.00

Estimated
Hours

required

.00

.00

.00

.00

.00

5,400.00

TOTAL Direct Labor $33,605.15 $150.19
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 06/22/1996

TDD Number: 09-9602-0005 TDD Activity Type: START Site Specific Project

TDD Title: Gabbs Abandoned Drums - BLM Report Date: 07/09/1996

Site Name: GABBS ABANDONED DRUMS - BLM Completion Date: 04/30/1996

Site Location: Estimated Completion Date: 00/00/0000

City: Gabbs County: Nye State: NV

CERCLISID: SSID: ZZ

Project Manager: LAWRENCE, PETER D

EPA Project Monitor: SUTER, DANIEL

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Fee

TOTAL

9

T2

P4

P2

TOTAL

Dollars
Budgeted:

27,770.35

1 ,452.00

1,573.00

.00

.00

.00

.00

$30,795.35

Budgeted
Labor
Hours

.00

.00

.00

650.00

Total Dollars
Spent:

5,364.64

316.60

670.84

.00

.00

.00

.00

208.28

.00

$6,560.36

Labor Hours
Spent

2.00

6.00

191.00

199.00

Balance:

22,405.71

1,135.40

902.16

.00

.00

.00

.00

$24,234.99

Balance

-2.00

-6.00

-191.00

451 .00

Estimated
Dollars

Required:

27,770.35

1 ,452.00

1,573.00

.00

.00

.00

.00

$30,795.35

Estimated
Hours

required

.00

.00

.00

650.00

Dollars per
LOE hour
delivered:

26.96

1.59

3.37

.00

.00

.00

.00

1.05

.00

$32.97
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 06/22/1996

TDD Number: 09-9602-0006 TDD Activity Type: START Site Specific Project

TDD Title: Electrite Assessment Report Date: 07/09/1996

Site Name: ELECTRITE ASSESSMENT Completion Date: 04/30/1996

Site Location: Estimated Completion Date: 04/30/1996

City: EAST PALO ALTO County: SAN MATED

CERCLIS ID: SSID : ZZ

Project Manager: MARTIN, PAUL W

EPA Project Monitor: LAWRENCE, KAY

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Fee

TOTAL

9

T2

P3

P1

TOTAL

Dollars
Budgeted:

3,389.60

36.30

.00

.00

.00

.00

.00

$3,425.90

Budgeted
Labor
Hours

.00

.00

.00

80.00

Total Dollars
Spent:

2,742.21

255.80

.00

.00

.00

.00

.00

53.97

.00

$3,051.98

Labor Hours
Spent

3.00

53.50

22.00

78.50

Balance:

647.39

-219.50

.00

.00

.00

.00

.00

$373.92

Balance

-3.00

-53.50

-22.00

1.50

Estimated
Dollars

Required:

3,389.60

36.30

.00

.00

.00

.00

.00

$3,425.90

Estimated
Hours

required

.00

.00

.00

80.00

Dollars per
LOE hour
delivered:

34.93

3.26

.00

.00

.00

.00

.00

.69

.00

$38.88
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 06/22/1996

TDD Number: 09-9602-0006 TDD Activity Type: START Site Specific Project

TDD Title: Electrite Assessment Report Date: 07/09/1996

Site Name: ELECTRITE ASSESSMENT Completion Date: 04/30/1996

Site Location: Estimated Completion Date: 04/30/1996

City: EAST PALO ALTO County: SAN MATEO

CERCLISID: SSID: ZZ

Project Manager: MARTIN, PAUL W

EPA Project Monitor: LAWRENCE, KAY

State: CA

Region: 9

Jubtask Description:

NO SUBTASK USED T1

NO SUBTASK USED P3

Budgeted
Labor
Hours

.00

.00

Labor Hours
Spent

.25

.25

Balance

-.25

-.25

Estimated
Hours

required

.00

.00

TOTAL

TOTAL Direct Labor

.00

Total Dollars
Spent:

$35.60

.50

Dollars per
LOE hour
delivered:

$71.20

-.50 80.00
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 06/22/1996

TDD Number: 09-9602-0007 TDD Activity Type: START Site Specific Project

TDD Title: Duck Valley Indian Reservation Report Date: 07/09/1996

Site Name: DUCK VALLEY INDIAN RESERVATION Completion Date: 05/31/1996

Site Location: Estimated Completion Date: 05/31/1996

City: Owyhee County: Elko

CERCLISID: SSID: CN

Project Manager: MCDONALD, CAMERON

EPA Project Monitor: Mitguard, Matt

State: NV

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Fee

TOTAL

9

P4

P3

P2

P1

T2

SS

TOTAL

Dollars
Budgeted:

23,574.80

1,210.00

3,813.92

1 ,500.40

.00

.00

90.00

$30,189.12

Budgeted Labor Hours
Labor Spent
Hours

.00

.00

.00

.00

.00

.00

500.00

Total Dollars
Spent:

14,096.56

1 ,022.36

3,036.96

.00

.00

.00

.00

856.52

.00

$19,012.40

9.00

331.50

1.00

77.00

2.00

.50

421 .00

Balance:

9,478.24

187.64

776.96

1,500.40

.00

.00

90.00

$11,176.72

Balance

-9.00

-331.50

-1.00

-77.00

-2.00

-.50

79.00

Estimated
Dollars

Required:

23,574.80

1,210.00

3,813.92

1,500.40

.00

.00

90.00

$30,189.12

Estimated
Hours

required

.00

.00

.00

.00

.00

.00

500.00

Dollars per
LOE hour
delivered:

33.52

2.43

7.22

.00

.00

.00

.00

2.04

.00

$45.21
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 06/22/1996

TDD Number: 09-9602-0007 TDD Activity Type: START Site Specific Project

TDD Title: Duck Valley Indian Reservation Report Date: 07/09/1996

Site Name: DUCK VALLEY INDIAN RESERVATION Completion Date: 05/31/1996

Site Location: Estimated Completion Date: 05/31/1996

City: Owyhee County: Elko

CERCLIS ID: SSID : CN

Project Manager: MCDONALD, CAMERON

EPA Project Monitor: Mitguard, Matt

TOTAL .00

Total Dollars
Spent:

3.75

Dollars per
LOE hour
delivered:

State: NV

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

9

T2

T1

P3

Estimated
Budgeted Labor Hours Hours

Labor Spent Balance required
Hours

.00

.00

.00

.25 -.25

.25 -.25

3.25 -3.25

.00

.00

.00

-3.75 500.00

TOTAL Direct Labor $226.98 $60.53
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 06/22/1996

TDD Number: 09-9603-0001 TDD Activity Type: START Site Specific Project

TDD Title: Grey Eagle Mine Site Report Date: 07/09/1996

Site Name: GREY EAGLE MINE SITE Completion Date: 09/30/1996

Site Location: Estimated Completion Date: 09/30/1996

City: Happy Camp County: Siskiyou
State: CA

CERCLISID: SSID: ZZ

Project Manager: GUEVARRA, JAY J

EPA Project Monitor: LAWRENCE, KAY

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Fee

TOTAL

g
Budgeted Labor Hours

Labor Spent
Hours

T2

P4

P3

P1

TOTAL

Dollars
Budgeted:

17,968.62

1,815.00

1,452.00

484.00

.00

6,000.00

.00

$27,719.62

.00

.00

.00

.00

450.00

Total Dollars
Spent:

10,663.57

1,466.70

426.07

.00

2,059.38

.00

.00

399.32

41.19

$15,056.23

5.00

17.00

139.50

230.50

392.00

Balance:

7,305.05

348.30

1,025.93

484.00

-2,059.38

6,000.00

.00

$12,663.39

Balance

-5.00

-17.00

-139.50

-230.50

58.00

Estimated
Dollars

Required:

17,968.62

1,815.00

1 ,452.00

484.00

.00

6,000.00

.00

$27,719.62

Estimated
Hours

required

.00

.00

.00

.00

450.00

Dollars per
LOE hour
delivered:

27.20

3.74

1.09

.00

5.25

.00

.00

1.02

.11

$38.41
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 06/22/1996

TDD Number: 09-9603-0001 TDD Activity Type: START Site Specific Project

TDD Title: Grey Eagle Mine Site Report Date: 07/09/1996

Site Name: GREY EAGLE MINE SITE Completion Date: 09/30/1996

Site Location: Estimated Completion Date: 09/30/1996

City: Happy Camp County: Siskiyou

CERCLISID: SSID: ZZ

Project Manager: GUEVARRA, JAY J

EPA Project Monitor: LAWRENCE, KAY

State: CA

Region: 9

Jubtask Description:

NO SUBTASK USED P3

NO SUBTASK USED T2

Budgeted
Labor
Hours

.00

.00

Labor Hours
Spent

2.00

.25

Balance

-2.00

-.25

Estimated
Hours

required

.00

.00

TOTAL

TOTAL Direct Labor

.00

Total Dollars
Spent:

$148.20

2.25

Dollars per
LOE hour
delivered:

$65.87

-2.25 450.00
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 06/22/1996

TDD Number: 09-9603-0002 TDD Activity Type: START Site General Project

TDD Title: Oahu Exercise - Report Report Date: 07/09/1996

Site Name: OAHU EXERCISE - REPORT Completion Date: 04/26/1996

Site Location: Estimated Completion Date: 00/00/0000

City:

CERCLIS ID:

County:

SSID: 00

State:

Project Manager: GUEVARRA, JAY J

EPA Project Monitor: ARDITO, Michael

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Fee

TOTAL

9

T2

P3

P1

TOTAL

Dollars
Budgeted:

557.74

605.00

.00

.00

.00

.00

.00

$1,162.74

Budgeted
Labor
Hours

.00

.00

.00

18.00

Total Dollars
Spent:

493.50

157.60

.00

.00

.00

.00

.00

33.25

.00

$684.35

Labor Hours
Spent

3.00

1.00

14.00

18.00

Balance:

64.24

447.40

.00

.00

.00

.00

.00

$478.39

Balance

-3.00

-1.00

-14.00

.00

Estimated
Dollars

Required:

557.74

605.00

.00

.00

.00

.00

.00

$1,162.74

Estimated
Hours

required

.00

.00

.00

18.00

Dollars per
LOE hour
delivered:

27.42

8.76

.00

.00

.00

.00

.00

1.85

.00

$38.02
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 06/22/1996

TDD Number: 09-9603-0003 TDD Activity Type: START Site Specific Project

TDD Title: Puna Geothermal Venture Response Report Date: 07/09/1996

Site Name: PUNA GEOTHERMAL VENTURE RESPONSE Completion Date: 09/30/1996

Site Location: Estimated Completion Date: 00/00/0000

City: Pahoa County: Oahu
State: HI

CERCLIS ID: SSID : 00

Project Manager: DUNCAN, WILL C

EPA Project Monitor: ARDITO, Michael

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Fee

TOTAL

9

T2

P4

P3

P2

TOTAL

Dollars
Budgeted:

6,632.40

1,089.00

3,630.00

.00

.00

.00

.00

$11,351.40

Budgeted
Labor
Hours

.00

.00

.00

.00

135.00

Total Dollars
Spent:

1 ,239.81

24.40

.00

.00

.00

.00

.00

5.15

.00

$1,269.36

Labor Hours
Spent

2.00

6.00

1.00

32.00

41.00

Balance:

5,392.59

1,064.60

3,630.00

.00

.00

.00

.00

$10,082.04

Balance

-2.00

-6.00

-1.00

-32.00

94.00

Estimated
Dollars

Required:

6,632.40

1,089.00

3,630.00

.00

.00

.00

.00

$11,351.40

Estimated
Hours

required

.00

.00

.00

.00

135.00

Dollars per
LOE hour
delivered:

30.24

.60

.00

.00

.00

.00

.00

.13

.00

$30.96
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 06/22/1996

TDD Number: 09-9603-0003 TDD Activity Type: START Site Specific Project

TDD Title: Puna Geothermal Venture Response Report Date: 07/09/1996

Site Name: PUNA GEOTHERMAL VENTURE RESPONSE Completion Date: 09/30/1996

Site Location: Estimated Completion Date: 00/00/0000

City: Pahoa County: Oahu

CERCLIS ID: SSID : 00

Project Manager: DUNCAN, WILL C

EPA Project Monitor: ARDITO, Michael

TOTAL .00

Total Dollars
Spent:

5.00

Dollars per
LOE hour
delivered:

State: HI

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

9

T2

SS

P3

Budgeted
Labor
Hours

.00

.00

.00

Labor Hours
Spent

.25

.75

4.00

Balance

-.25

-.75

-4.00

Estimated
Hours

required

.00

.00

.00

-5.00 135.00

TOTAL Direct Labor $426.89 $100.44
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 06/22/1996

TDD Number: 09-9603-0004 TDD Activity Type: START Site General Project

TDD Title: SIMS/RIMS Coordination w/OES/CAL-EPA Report Date: 07/09/1996

Site Name: SIMS/RIMS COORDINATION W/OES/CAL-EPA Completion Date: 07/31/1996

Site Location: Estimated Completion Date: 07/31/1996

City: San Francisco County: San Francisco

CERCLISID: SSID: 00

Project Manager: MCDONALD, CAMERON

EPA Project Monitor: LAWRENCE, KAY

State: CA

Region:

>ubtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Fee

TOTAL

9

T2

P4

P3

TOTAL

Dollars
Budgeted:

3,096.82

544.50

847.00

.00

.00

.00

.00

$4,488.32

Budgeted
Labor
Hours

.00

.00

.00

80.00

Total Dollars
Spent:

1,495.43

12.43

206.30

.00

.00

.00

.00

46.16

.00

$1,760.32

Labor Hours
Spent

2.00

3.00

36.00

41.00

Balance:

1,601.39

532.07

640.70

.00

.00

.00

.00

$2,728.00

Balance

-2.00

-3.00

-36.00

39.00

Estimated
Dollars

Required:

3,096.82

544.50

847.00

.00

.00

.00

.00

$4,488.32

Estimated
Hours

required

.00

.00

.00

80.00

Dollars per
LOE hour
delivered:

36.47

.30

5.03

.00

.00

.00

.00

1.13

.00

$42.93
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 06/22/1996

TDD Number: 09-9603-0005 TDD Activity Type: START Site General Project

TDD Title: Wilmington Site(s) Review Report Date: 07/09/1996

Site Name: WILMINGTON SITE(S) REVIEW Completion Date: 04/30/1996

Site Location: Estimated Completion Date: 00/00/0000

City: Wilmington

CERCLIS ID:

Project Manager: BENSON, CRAIG C

EPA Project Monitor: MARTYN, RICHARD

County: Los Angeles

SSID: ZZ

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs
: Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Fee

TOTAL

9

P3

P2

TOTAL

Dollars
Budgeted:

2,873.92

121.00

.00

.00

.00

.00

.00

$2,994.92

Budgeted
Labor
Hours

.00

.00

64.00

Total Dollars
Spent:

1,938.34

35.00

14.00

.00

.00

.00

.00

10.34

.00

$1,997.68

Labor Hours
Spent

27.50

18.00

45.50

Balance:

935.58

86.00

-14.00

.00

.00

.00

.00

$997.24

Balance

-27.50

-18.00

18.50

Estimated
Dollars

Required:

2,873.92

121.00

.00

.00

.00

.00

.00

$2,994.92

Estimated
Hours

required

.00

.00

64.00

Dollars per
LOE hour
delivered:

42.60

.77

.31

.00

.00

.00

.00

.23

.00

$43.91
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 06/22/1996

TDD Number: 09-9603-0006 TDD Activity Type: START Site General Project

TDD Title: California Regulation Applicability Research Report Date: 07/09/1996

Site Name: CALIFORNIA REGULATION APPLICABILITY Completion Date: 08/30/1996

Site Location: Estimated Completion Date: 08/30/1996

City: Long Beach

CERCLIS ID: SSID :

Project Manager: WISE, ROBERT L

EPA Project Monitor: SHANE, DANIEL

County: Los Angeles State: CA

Region:

subtask Description:

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Fee

TOTAL

9

T2

P2

TOTAL

Dollars
Budgeted:

8,981.00

1,210.00

.00

.00

.00

.00

.00

$10,191.00

Budgeted
Labor
Hours

.00

.00

200.00

Total Dollars
Spent:

341 .47

.00

.00

.00

.00

.00

.00

.00

.00

$341.47

Labor Hours
Spent

2.00

9.00

11.00

Balance:

8,639.53

1,210.00

.00

.00

.00

.00

.00

$9,849.53

Balance

-2.00

-9.00

189.00

Estimated
Dollars

Required:

8,981.00

1,210.00

.00

.00

.00

.00

.00

$10,191.00

Estimated
Hours

required

.00

.00

200.00

Dollars per
LOE hour
delivered:

31.04

.00

.00

.00

.00

.00

.00

.00

.00

$31.04

Page 34 of 60 *** Confidential Business Information - Not for Release



TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 06/22/1996

TDD Number: 09-9604-0001 TDD Activity Type: START Site Specific Project

TDD Title: Shell Refinery Fire/Explosion - Martinez Report Date: 07/09/1996

Site Name: SHELL REFINERY FIRE/EXPLOSION Completion Date: 05/15/1996

Site Location: Estimated Completion Date: 05/15/1996

City: Martinez County: Contra-Costa

CERCLIS ID: SSID : ZZ

Project Manager: WHITAKER, JOHN H

EPA Project Monitor: DUNKELMAND, TOM

State: CA

Region:

Bubtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Fee

TOTAL

9

T2

P3

P2

P1

TOTAL

Dollars
Budgeted:

1,755.64

121.00

30.25

.00

.00

.00

40.00

$1,946.89

Budgeted
Labor
Hours

.00

.00

.00

.00

40.00

Total Dollars
Spent:

1 ,262.86

8.68

15.56

.00

.00

.00

.00

5.11

.00

$1,292.21

Labor Hours
Spent

4.00

26.50

2.00

4.00

36.50

Balance:

492.78

112.32

14.69

.00

.00

.00

40.00

$654.68

Balance

-4.00

-26.50

-2.00

-4.00

3.50

Estimated
Dollars

Required:

1 ,755.64

121.00

30.25

.00

.00

.00

40.00

$1,946.89

Estimated
Hours

required

.00

.00

.00

.00

40.00

Dollars per
LOE hour
delivered:

34.60

.24

.43

.00

.00

.00

.00

.14

.00

$35.40
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 06/22/1996

TDD Number: 09-9604-0001 TDD Activity Type: START Site Specific Project

TDD Title: Shell Refinery Fire/Explosion - Martinez Report Date: 07/09/1996

Site Name: SHELL REFINERY FIRE/EXPLOSION Completion Date: 05/15/1996

Site Location: Estimated Completion Date: 05/15/1996

City: Martinez County: Contra-Costa

CERCLISID: SSID: ZZ

Project Manager: WHITAKER, JOHN H

EPA Project Monitor: DUNKELMAND, TOM

State: CA

Region: 9

Subtask Description:

NO SUBTASK USED SS

NO SUBTASK USED P3

Budgeted
Labor
Hours

.00

.00

Labor Hours
Spent

1.00

3.00

Balance

-1.00

-3.00

Estimated
Hours

required

.00

.00

TOTAL .00

Total Dollars
Spent:

4.00

Dollars per
LOE hour
delivered:

-4.00 40.00

TOTAL Direct Labor $351.94 $117.31
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 06/22/1996

TDD Number: 09-9604-0002 TDD Activity Type: START Site Specific Project

TDD Title: Montgomery Pass Report Date: 07/09/1996

Site Name: MONTGOMERY PASS Completion Date: 06/01/1996

Site Location: Estimated Completion Date: 00/00/0000

City: Mt. Montgomery County: Mineral

CERCLIS ID: SSID : ZZ

Project Manager: WHITAKER, JOHN H

EPA Project Monitor: DUNKELMAN, TOM

State: NV

Region: 9

Subtask Description:

NO SUBTASK USED T2

NO SUBTASK USED P4

NO SUBTASK USED P3

NO SUBTASK USED P2

NO SUBTASK USED P1

TOTAL

Dollars
Cost Element: Budgeted:

Direct Labor 7,888.63

Other Direct Costs 242.00

Travel 605.00

Equipment .00

Subcontracts .00

Analytical .00

Equipment Usage 500.00

SGA

SubHandling Fee

TOTAL $9,235.63

Budgeted Labor Hours
Labor Spent
Hours

.00

.00

.00

.00

.00

180.00

Total Dollars
Spent:

3,625.98

54.35

423.44

.00

1,549.41

.00

.00

100.80

30.98

$5,784.96

5.00

7.00

64.00

31.00

43.00

150.00

Balance:

4,262.65

187.65

181.56

.00

-1,549.41

.00

500.00

$3,450.67

Balance

-5.00

-7.00

-64.00

-31.00

-43.00

30.00

Estimated
Dollars

Required:

7,888.63

242.00

605.00

.00

.00

.00

500.00

$9,235.63

Estimated
Hours

required

.00

.00

.00

.00

.00

180.00

Dollars per
LOE hour
delivered:

24.17

.36

2.82

.00

10.33

.00

.00

.67

.21

$38.57
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 06/22/1996

TDD Number: 09-9604-0002 TDD Activity Type: START Site Specific Project

TDD Title: Montgomery Pass Report Date: 07/09/1996

Site Name: MONTGOMERY PASS Completion Date: 06/01/1996

Site Location: Estimated Completion Date: 00/00/0000

City: Mt. Montgomery County: Mineral

CERCLISID: SSID: ZZ

Project Manager: WHITAKER, JOHN H

EPA Project Monitor: DUNKELMAN, TOM

Rpmnrr Q9 Budgeted
Subtask Description: Labor

Hours

Labor Hours
Spent

NO SUBTASK USED ss .00 .25

State: NV

Estimated
Hours

Balance required

-.25 .00

TOTAL .00 .25

Total Dollars
Spent:

Dollars per
LOE hour
delivered:

-.25 180.00

TOTAL Direct Labor $7.40 $.00
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 06/22/1996

TDD Number: 09-9604-0003 TDD Activity Type: START Site Specific Project

TDD Title: Celtor Chemical Report Date: 07/09/1996

Site Name: CELTOR CHEMICAL WORKS Completion Date: 09/30/1996

Site Location: BTWN NORTON FLD & TRINIT Estimated Completion Date: 09/30/1996

RIV

City: HOOPA VLY IND RESV County: HUMBOLDT State: CA

CERCLISID: CAD980638860 SSID: ZZ

Project Manager: GUEVARRA, JAY J

EPA Project Monitor: LAWRENCE, KAY

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Fee

TOTAL

9

P1

T2

P4

P3

P1

TOTAL

Dollars
Budgeted:

15,271.45

872.41

1,210.00

.00

.00

1,000.00

.00

$18,353.86

Budgeted
Labor
Hours

.00

.00

.00

.00

.00

270.00

Total Dollars
Spent:

5,994.71

658.98

1,056.33

.00

241.87

.00

.00

361.92

4.83

$8,318.64

Labor Hours
Spent

5.00

6.00

6.00

73.00

109.50

199.50

Balance:

9,276.74

213.43

153.67

.00

-241 .87

1,000.00

.00

$10,035.22

Balance

-5.00

-6.00

-6.00

-73.00

-109.50

70.50

Estimated
Dollars

Required:

15,271.45

872.41

1,210.00

.00

.00

1 ,000.00

.00

$18,353.86

Estimated
Hours

required

.00

.00

.00

.00

.00

270.00

Dollars per
LOE hour
delivered:

30.05

3.30

5.29

.00

1.21

.00

.00

1.81

.02

$41.70
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 06/22/1996

TDD Number: 09-9604-0003 TDD Activity Type: START Site Specific Project

TDD Title: Celtor Chemical Report Date: 07/09/1996

Site Name: CELTOR CHEMICAL WORKS Completion Date: 09/30/1996

Site Location: BTWN NORTON FLD & TRINIT Estimated Completion Date: 09/30/1996

RIV

City: HOOPA VLY IND RESV County: HUMBOLDT State: CA

CERCLIS ID: CAD980638860 SSID : ZZ

Project Manager: GUEVARRA, JAY J

EPA Project Monitor: LAWRENCE, KAY

Region: 9

Subtask Description:

NO SUBTASK USED SS

TOTAL

Budgeted
Labor
Hours

.00

.00

Total Dollars
Spent:

Labor Hours
Spent

.25

.25

Dollars per
LOE hour
delivered:

Estimated
Hours

Balance required

-.25 .00

-.25 270.00

TOTAL Direct Labor $7.40 $.00
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 06/22/1996

TDD Number: 09-9604-0004 TDD Activity Type: START Site Specific Project

TDD Title: Asylum Slough - Emerg. Resp. Report Date: 07/09/1996

Site Name: ASYLUM SLOUGH - EMERG. RESP. Completion Date: 06/01/1996

Site Location: Estimated Completion Date: 00/00/0000

City: Napa County: Napa

CERCLIS ID: SSID : ZZ

Project Manager: LAWRENCE, PETER D

EPA Project Monitor: WEDEN, CHRISTOPHER

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Fee

TOTAL

9

T2

P4

P3

P2

P1

TOTAL

Dollars
Budgeted:

12,596.70

605.00

1,210.00

.00

.00

.00

500.00

$14,911.70

Budgeted
Labor
Hours

.00

.00

.00

.00

.00

300.00

Total Dollars
Spent:

7,873.33

33.96

410.75

.00

.00

.00

.00

93.81

.00

$8,411.85

Labor Hours
Spent

14.00

8.00

91.50

142.00

1.00

256.50

Balance:

4,723.37

571.04

799.25

.00

.00

.00

500.00

$6,499.85

Balance

-14.00

-8.00

-91 .50

-142.00

-1.00

43.50

Estimated
Dollars

Required:

12,596.70

605.00

1,210.00

.00

.00

.00

500.00

$14,911.70

Estimated
Hours

required

.00

.00

.00

.00

.00

300.00

Dollars per
LOE hour
delivered:

30.70

.13

1.60

.00

.00

.00

.00

.37

.00

$32.79
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 06/22/1996

TDD Number: 09-9604-0005 TDD Activity Type: START Site General Project

TDD Title: START QA Management Report Date: 07/09/1996

Site Name: START QA MANAGEMENT Completion Date: 07/31/1996

Site Location: Estimated Completion Date: 07/31/1996

City: San Francisco County: San Francisco

CERCLISID: SSID: ZZ

Project Manager: EDWARDS, HOWARD F

EPA Project Monitor: MITGUARD, MATTHEW

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Fee

TOTAL

9

T2

P3

P2

P1

TOTAL

Dollars
Budgeted:

14,546.02

1,210.00

605.00

.00

.00

.00

.00

$16,361.02

Budgeted
Labor
Hours

.00

.00

.00

.00

333.00

Total Dollars
Spent:

4,346.61

264.80

.00

.00

693.38

.00

.00

55.87

13.87

$5,374.53

Labor Hours
Spent

2.00

85.50

35.00

24.00

146.50

Balance:

10,199.41

945.20

605.00

.00

-693.38

.00

.00

$10,986.49

Balance

-2.00

-85.50

-35.00

-24.00

186.50

Estimated
Dollars

Required:

14,546.02

1,210.00

605.00

.00

.00

.00

.00

$16,361.02

Estimated
Hours

required

.00

.00

.00

.00

333.00

Dollars per
LOE hour
delivered:

29.67

1.81

.00

.00

4.73

.00

.00

.38

.09

$36.69

Page 39 of 60 Confidential Business Information - Not for Release



TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 06/22/1996

TDD Number: 09-9604-0006 TDD Activity Type: START Site General Project

TDD Title: START Equipment Management Report Date: 07/09/1996

Site Name: START EQUIPMENT MANAGEMENT Completion Date: 07/31/1996

Site Location: Estimated Completion Date: 07/31/1996

City: San Francisco County: San Francisco

CERCLIS ID: SSID : 00

Project Manager: DUNCAN, WILL C

EPA Project Monitor: MITGUARD, MATTHEW

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Fee

TOTAL

9

T2

P4

P3

P2

P1

TOTAL

Dollars
Budgeted:

28,035.55

6,655.00

.00

.00

.00

.00

3,000.00

$37,690.55

Budgeted
Labor
Hours

.00

.00

.00

.00

.00

750.00

Total Dollars
Spent:

12,368.70

212.14

2,592.06

.00

322.51

.00

.00

591 .67

6.45

$16,093.53

Labor Hours
Spent

8.00

12.00

85.50

219.00

110.50

435.00

Balance:

15,666.85

6,442.86

-2,592.06

.00

-322.51

.00

3,000.00

$21,597.02

Balance

-8.00

-12.00

-85.50

-219.00

-110.50

315.00

Estimated
Dollars

Required:

28,035.55

6,655.00

.00

.00

.00

.00

3,000.00

$37,690.55

Estimated
Hours

required

.00

.00

.00

.00

.00

750.00

Dollars per
LOE hour
delivered:

28.43

.49

5.96

.00

.74

.00

.00

1.36

.01

$37.00
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 06/22/1996

TDD Number: 09-9604-0007 TDD Activity Type: START Site General Project

TDD Title: START Health & Safety Coordination Report Date: 07/09/1996

Site Name: START HEALTH & SAFETY COORDINATION Completion Date: 06/30/1996

Site Location: Estimated Completion Date: 00/00/0000

City: San Francisco County: San Francisco

CERCLIS ID: SSID : 00

Project Manager: JONES, CYNTHIA A

EPA Project Monitor: MITGUARD, MATTHEW

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Fee

TOTAL

9

T2

P3

P2

TOTAL

Dollars
Budgeted:

17,285.36

4,840.00

605.00

.00

.00

.00

.00

$22,730.36

Budgeted
Labor
Hours

.00

.00

.00

400.00

Total Dollars
Spent:

4,203.62

75.36

.00

.00

.00

.00

.00

15.90

.00

$4,294.88

Labor Hours
Spent

2.00

3.00

139.50

144.50

Balance:

13,081.74

4,764.64

605.00

.00

.00

.00

.00

$18,435.48

Balance

-2.00

-3.00

-139.50

255.50

Estimated
Dollars

Required:

17,285.36

4,840.00

605.00

.00

.00

.00

.00

$22,730.36

Estimated
Hours

required

.00

.00

.00

400.00

Dollars per
LOE hour
delivered:

29.09

.52

.00

.00

.00

.00

.00

.11

.00

$29.72
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 06/22/1996

TDD Number: 09-9604-0008 TDD Activity Type: START Site General Project

TDD Title: START Computer Support Report Date: 07/09/1996

Site Name: START COMPUTER SUPPORT Completion Date: 07/31/1996

Site Location: Estimated Completion Date: 07/31/1996

City: San Francisco County: San Francisco

CERCLIS ID: SSID : 00

Project Manager: MARTIN, PAUL W

EPA Project Monitor: MITGUARD, MATTHEW

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Fee

TOTAL

9

T2

P4

P3

P2

P1

TOTAL

Dollars
Budgeted:

13,091.74

12,100.00

.00

.00

.00

.00

.00

$25,191.74

Budgeted
Labor
Hours

.00

.00

.00

.00

.00

292.00

Total Dollars
Spent:

6,725.84

1,279.91

43.00

.00

16.13

.00

.00

279.10

.32

$8,344.30

Labor Hours
Spent

3.00

12.00

146.00

4.00

.50

165.50

Balance:

6,365.90

10,820.09

-43.00

.00

-16.13

.00

.00

$16,847.44

Balance

-3.00

-12.00

-146.00

-4.00

-.50

126.50

Estimated
Dollars

Required:

13,091.74

12,100.00

.00

.00

.00

.00

.00

$25,191.74

Estimated
Hours

required

.00

.00

.00

.00

.00

292.00

Dollars per
LOE hour
delivered:

40.64

7.73

.26

.00

.10

.00

.00

1.69

.00

$50.42
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 06/22/1996

TDD Number: 09-9604-0008 TDD Activity Type: START Site General Project

TDD Title: START Computer Support Report Date: 07/09/1996

Site Name: START COMPUTER SUPPORT Completion Date: 07/31/1996

Site Location: Estimated Completion Date: 07/31/1996

City: San Francisco County: San Francisco

CERCLISID: SSID: 00

Project Manager: MARTIN, PAUL W

EPA Project Monitor: MITGUARD, MATTHEW

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

g
Budgeted Labor Hours

Labor Spent
Hours

T2 .00

P3 .00

P2 .00

TOTAL .00

Total Dollars
Spent:

5.00

48.00

2.00

55.00

Dollars per
LOE hour
delivered:

Estimated
Hours

Balance required

-5.00 .00

-48.00 .00

-2.00 .00

-55.00 292.00

TOTAL Direct Labor $3,221.70 $58.58
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 06/22/1996

TDD Number: 09-9604-0010 TDD Activity Type: START Site General Project

TDD Title: Training for LA Co FD HAZMAT Trng. Asst. Report Date: 07/09/1996

Site Name: TRAINING FOR LA CO FD HEALTH HAZMAT TR Completion Date: 09/30/1996

Site Location: Estimated Completion Date: 00/00/0000

City: Los Angeles County: Los Angeles

CERCLISID: SSID: 00

Project Manager: WISE, ROBERT L

EPA Project Monitor: LEWIS, WILLIAM

State: CA

Region:

Subtask Description:

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Fee

TOTAL

9

T2

TOTAL

Dollars
Budgeted:

47,936.00

1,210.00

.00

.00

.00

.00

.00

$49,146.00

Budgeted Labor Hours
Labor Spent
Hours

.00

100.00

Total Dollars
Spent:

27.97

.00

.00

.00

.00

.00

.00

.00

.00

$27.97

1.00

1.00

Balance:

47,908.03

1,210.00

.00

.00

.00

.00

.00

$49,118.03

Balance

-1.00

99.00

Estimated
Dollars

Required:

4,793.60

1,210.00

.00

.00

.00

.00

.00

$6,003.60

Estimated
Hours

required

.00

100.00

Dollars per
LOE hour
delivered:

27.97

.00

.00

.00

.00

.00

.00

.00

.00

$27.97

Page 43 of 60 Confidential Business Information - Not for Release



TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 06/22/1996

TDD Number: 09-9604-0011 TDD Activity Type: START Site Specific Project

TDD Title: Sulfur Creek Geothermai Report Date: 07/09/1996

Site Name: SULFUR CREEK GEOTHERMAL Completion Date: 06/30/1996

Site Location: Estimated Completion Date: 00/00/0000

City: Cloverdale County: Sonoma State: CA

CERCLISID: SSID: ZZ

Project Manager: COLEN, TIMOTHY M

EPA Project Monitor: LEWIS, WILLIAM

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Fee

TOTAL

9

T2

P4

P3

TOTAL

Dollars
Budgeted:

31,982.00

220.22

393.25

.00

.00

.00

.00

$32,595.47

Budgeted Labor Hours
Labor Spent
Hours

.00

.00

.00

72.00

Total Dollars
Spent:

709.63

.00

.00

.00

.00

.00

.00

.00

.00

$709.63

2.00

3.00

12.00

17.00

Balance:

31,272.37

220.22

393.25

.00

.00

.00

.00

$31,885.84

Balance

-2.00

-3.00

-12.00

55.00

Estimated
Dollars

Required:

31,982.00

220.22

393.25

.00

.00

.00

.00

$32,595.47

Estimated
Hours

required

.00

.00

.00

72.00

Dollars per
LOE hour
delivered:

41.74

.00

.00

.00

.00

.00

.00

.00

.00

$41.74
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 06/22/1996

TDD Number: 09-9604-0012 TDD Activity Type: START Site Specific Project

TDD Title: American Samoa Technical Assistance Report Date: 07/09/1996

Site Name: AMERICAN SAMOA TECHNICAL ASSISTANCE Completion Date: 09/30/1996

Site Location: Estimated Completion Date: 00/00/0000

City: American Samoa County: Trust Territory

CERCLISID: SSID: ZZ

Project Manager: RANDALL, RANDY

EPA Project Monitor: LEWIS, WILLIAM

State: TT

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Fee

TOTAL

9

T2

P3

TOTAL

Dollars
Budgeted:

17,105.50

605.00

6,050.00

.00

.00

2,000.00

500.00

$26,260.50

Budgeted
Labor
Hours

.00

.00

325.00

Total Dollars
Spent:

1,794.75

67.11

.00

.00

.00

.00

.00

14.16

.00

$1,876.02

Labor Hours
Spent

3.00

43.50

46.50

Balance:

15,310.75

537.89

6,050.00

.00

.00

2,000.00

500.00

$24,384.48

Balance

-3.00

-43.50

278.50

Estimated
Dollars

Required:

17,105.50

605.00

6,050.00

.00

.00

2,000.00

500.00

$26,260.50

Estimated
Hours

required

.00

.00

325.00

Dollars per
LOE hour
delivered:

38.60

1.44

.00

.00

.00

.00

.00

.30

.00

$40.34
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 06/22/1996

TDD Number: 09-9605-0001 TDD Activity Type: START Site Specific Project

TDD Title: R.C.Baxter Report Date: 07/09/1996

Site Name: R.C.BAXTER Completion Date: 08/30/1996

Site Location: Estimated Completion Date: 00/00/0000

City: Wilmington

CERCLIS ID:

Project Manager: BENSON, CRAIG C

EPA Project Monitor: MITGUARD, MATTHEW

County: Los Angeles

SSID : ZZ

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Fee

TOTAL

9

T2

P3

P1

TOTAL

Dollars
Budgeted:

15,025.00

605.00

.00

.00

.00

3,000.00

.00

$18,630.00

Budgeted
Labor
Hours

.00

.00

.00

350.00

Total Dollars
Spent:

5,432.12

34.39

.00

.00

.00

.00

.00

7.25

.00

$5,473.76

Labor Hours
Spent

2.00

109.50

19.00

130.50

Balance:

9,592.88

570.61

.00

.00

.00

3,000.00

.00

$13,156.24

Balance

-2.00

-109.50

-19.00

219.50

Estimated
Dollars

Required:

15,025.00

605.00

.00

.00

.00

3,000.00

.00

$18,630.00

Estimated
Hours

required

.00

.00

.00

350.00

Dollars per
LOE hour
delivered:

41.63

.26

.00

.00

.00

.00

.00

.06

.00

$41.94
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 06/22/1996

TDD Number: 09-9605-0001 TDD Activity Type: START Site Specific Project

TDD Title: R.C.Baxter Report Date: 07/09/1996

Site Name: R.C.BAXTER Completion Date: 08/30/1996

Site Location: Estimated Completion Date: 00/00/0000

City: Wilmington County: Los Angeles

CERCLIS ID: SSID : ZZ

Project Manager: BENSON, CRAIG C

EPA Project Monitor: MITGUARD, MATTHEW

Region: 9

Subtask Description:
Budgeted

Labor
Hours

Labor Hours
Spent

State: CA

Estimated
Hours

Balance required

NO SUBTASK USED ss .00 .50 -.50 .00

TOTAL .00 .50 -.50 350.00

Total Dollars
Spent:

Dollars per
LOE hour
delivered:

TOTAL Direct Labor $14.80 $.00
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 06/22/1996

TDD Number: 09-9605-0002 TDD Activity Type: START Site General Project

TDD Title: NGWA - Outdoor Workshop Report Date: 07/09/1996

Site Name: NGWA - OUTDOOR CONFERENCE Completion Date: 06/30/1996

Site Location: Estimated Completion Date: 06/30/1996

City: Las Vegas County: Clark State: NV

CERCLIS ID: SSID : 00

Project Manager: ESTEY, AMY L

EPA Project Monitor: SUTER, DANIEL

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Fee

TOTAL

9

T2

P4

P3

P2

TOTAL

Dollars
Budgeted:

8,561.50

3,630.00

6,279.90

.00

.00

.00

.00

$18,471.40

Budgeted
Labor
Hours

.00

.00

.00

.00

250.00

Total Dollars
Spent:

4,690.37

2,286.73

2,263.59

.00

.00

.00

.00

960.12

.00

$10,200.81

Labor Hours
Spent

7.00

4.00

89.00

62.00

162.00

Balance:

3,871.13

1 ,343.27

4,016.31

.00

.00

.00

.00

$8,270.59

Balance

-7.00

-4.00

-89.00

-62.00

88.00

Estimated
Dollars

Required:

8,561.50

3,630.00

6,279.90

.00

.00

.00

.00

$18,471.40

Estimated
Hours

required

.00

.00

.00

.00

250.00

Dollars per
LOE hour
delivered:

28.95

14.12

13.97

.00

.00

.00

.00

5.93

.00

$62.97
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 06/22/1996

TDD Number: 09-9605-0003 TDD Activity Type: START Site General Project

TDD Title: PCHW Training Courses Report Date: 07/09/1996

Site Name: PCHW TRAINING COURSESS Completion Date: 07/31/1996

Site Location: Estimated Completion Date: 00/00/0000

City: Sacramento County: Sacramento

CERCLISID: SSID: 00

Project Manager: CASTRO-WEHR, FRANK

EPA Project Monitor: MARTYN, RICHARD

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Fee

TOTAL

g
Budgeted Labor Hours

Labor Spent
Hours

T2

P3

P1

TOTAL

Dollars
Budgeted:

5,424.10

363.00

605.00

.00

.00

.00

.00

$6,392.10

.00

.00

.00

120.00

Total Dollars
Spent:

3,520.97

37.13

.00

.00

.00

.00

.00

7.83

.00

$3,565.93

2.00

54.00

39.00

95.00

Balance:

1,903.13

325.87

605.00

.00

.00

.00

.00

$2,826.17

Balance

-2.00

-54.00

-39.00

25.00

Estimated
Dollars

Required:

5,424.10

363.00

605.00

.00

.00

.00

.00

$6,392.10

Estimated
Hours

required

.00

.00

.00

120.00

Dollars per
LOE hour
delivered:

37.06

.39

.00

.00

.00

.00

.00

.08

.00

$37.54
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 06/22/1996

TDD Number: 09-9605-0003 TDD Activity Type: START Site General Project

TDD Title: PCHW Training Courses Report Date: 07/09/1996

Site Name: PCHW TRAINING COURSESS Completion Date: 07/31/1996

Site Location: Estimated Completion Date: 00/00/0000

City: Sacramento County: Sacramento

CERCLIS ID: SSID : 00

Project Manager: CASTRO-WEHR, FRANK

EPA Project Monitor: MARTYN, RICHARD

Region: 9 Budgeted
Subtask Description: Labor

Hours

Labor Hours
Spent

State: CA

Estimated
Hours

Balance required

NO SUBTASK USED P3 .00 5.50 -5.50 .00

TOTAL .00 5.50 -5.50 120.00

Total Dollars
Spent:

Dollars per
LOE hour
delivered:

TOTAL Direct Labor $334.80 $60.87
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 06/22/1996

TDD Number: 09-9605-0004 TDD Activity Type: START Site Specific Project

TDD Title: McCormick and Baxter Report Date: 07/09/1996

Site Name: MCCORMICK & BAXTER CREOSOTING Completion Date: 07/07/1996

Site Location: 1214 W. WASHINGTON STREE Estimated Completion Date: 00/00/0000

City: STOCKTON County: SAN JOAQUIN

CERCLISID: CAD009106527 SSID: 1E

Project Manager: MARTIN, PAUL W

EPA Project Monitor: SUTER, DAN

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Fee

TOTAL

9

T2

P4

P3

P1

TOTAL

Dollars
Budgeted:

7,141.70

605.00

121.00

303.50

.00

.00

500.00

$8,671.20

Budgeted Labor Hours
Labor Spent
Hours

.00

.00

.00

.00

150.00

Total Dollars
Spent:

1 ,576.22

.00

.00

.00

161.26

.00

.00

.00

3.22

$1,740.70

2.00

2.00

35.00

5.00

44.00

Balance:

5,565.48

605.00

121.00

303.50

-161.26

.00

500.00

$6,930.50

Balance

-2.00

-2.00

-35.00

-5.00

106.00

Estimated
Dollars

Required:

7,141.70

605.00

121.00

302.50

.00

.00

500.00

$8,670.20

Estimated
Hours

required

.00

.00

.00

.00

150.00

Dollars per
LOE hour
delivered:

35.82

.00

.00

.00

3.67

.00

.00

.00

.07

$39.56
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 06/22/1996

TDD Number: 09-9605-0005 TDD Activity Type: START Site General Project

TDD Title: Continuing Challenge Workshop Report Date: 07/09/1996

Site Name: CONTINUING CHALLENGE WORKSHOP Completion Date: 10/30/1996

Site Location: Estimated Completion Date: 00/00/0000

City: Sacramento County: Sacramento State: CA

CERCLISID: SSID: 00

Project Manager: WISE, ROBERT L

EPA Project Monitor: MARTYN, RICHARD

Region:

Subtask Description:

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Fee

TOTAL

9

P2

TOTAL

Dollars
Budgeted:

4,615.20

3,633.11

1,210.00

.00

.00

.00

1,000.00

$10,458.31

Budgeted
Labor
Hours

.00

120.00

Total Dollars
Spent:

333.12

.00

.00

.00

.00

.00

.00

.00

.00

$333.12

Labor Hours
Spent

10.50

10.50

Balance:

4,282.08

3,633.11

1,210.00

.00

.00

.00

1,000.00

$10,125.19

Balance

-10.50

109.50

Estimated
Dollars

Required:

4,615.20

3,633.11

1,210.00

.00

.00

.00

1,000.00

$10,458.31

Estimated
Hours

required

.00

120.00

Dollars per
LOE hour
delivered:

31.73

.00

.00

.00

.00

.00

.00

.00

.00

$31.73
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 06/22/1996

TDD Number: 09-9605-0006 TDD Activity Type: START Site Specific Project

TDD Title: Feather River Contingency Plan Report Date: 07/09/1996

Site Name: FEATHER RIVER CONTINGENCY PLAN Completion Date: 09/30/1996

Site Location: Estimated Completion Date: 00/00/0000

City: QUINCY County: PLUMAS State: CA

CERCLISID: SSID: ZZ

Project Manager: WISE, ROBERT L

EPA Project Monitor: WOODROW, GORDON

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Fee

TOTAL

9

T2

P4

P3

P2

P1

TOTAL

Dollars
Budgeted:

13,396.30

605.00

1,815.00

2,420.00

.00

.00

.00

$18,236.30

Budgeted Labor Hours
Labor Spent
Hours

.00

.00

.00

.00

.00

330.00

Total Dollars
Spent:

5,221 .97

132.00

284.20

.00

548.26

.00

.00

87.79

10.97

$6,285.19

2.00

4.00

48.00

93.00

17.00

164.00

Balance:

8,174.33

473.00

1,530.80

2,420.00

-548.26

.00

.00

$11,951.11

Balance

-2.00

-4.00

-48.00

-93.00

-17.00

166.00

Estimated
Dollars

Required:

13,396.30

605.00

1,815.00

2,420.00

.00

.00

.00

$18,236.30

Estimated
Hours

required

.00

.00

.00

.00

.00

330.00

Dollars per
LOE hour
delivered:

31.84

.80

1.73

.00

3.34

.00

.00

.54

.07

$38.32
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 06/22/1996

TDD Number: 09-9605-0007 TDD Activity Type: START Site Specific Project

TDD Title: Dodson Brothers Oil Company Report Date: 07/09/1996

Site Name: DODSON BROTHERS OIL COMPANY Completion Date: 09/30/1996

Site Location: 10810 MONTE VISTA AVENUE Estimated Completion Date: 00/00/0000

City: MONTCLAIR County: SAN BERNARDINO

CERCLISID: CAT080014194 SSID: 5F

Project Manager: WISE, ROBERT L

EPA Project Monitor: SHANE, DAN

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Fee

TOTAL

9

T2

P3

P2

TOTAL

Dollars
Budgeted:

7,525.30

1,210.00

605.00

.00

.00

.00

1 ,000.00

$10,340.30

Budgeted
Labor
Hours

.00

.00

.00

200.00

Total Dollars
Spent:

1,936.63

.00

.00

.00

.00

.00

.00

.00

.00

$1,936.63

Labor Hours
Spent

2.00

21.00

27.00

50.00

Balance:

5,588.67

1,210.00

605.00

.00

.00

.00

1,000.00

$8,403.67

Balance

-2.00

-21 .00

-27.00

150.00

Estimated
Dollars

Required:

7,525.30

1,210.00

605.00

.00

.00

.00

1 ,000.00

$10,340.30

Estimated
Hours

required

.00

.00

.00

200.00

Dollars per
LOE hour
delivered:

38.73

.00

.00

.00

.00

.00

.00

.00

.00

$38.73
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 06/22/1996

TDD Number: 09-9605-0008 TDD Activity Type: START Site General Project

TDD Title: T.A.L.E.S. Database Report Date: 07/09/1996

Site Name: T.A.L.E.S. DATABASE Completion Date: 09/30/1996

Site Location: Estimated Completion Date: 00/00/0000

City: San Francisco County: San Francisco

CERCLIS ID: SSID : 00

Project Manager: MCDONALD, CAMERON

EPA Project Monitor: SUTER, DANIEL

State: CA

Region:

Subtask Description:

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Fee

TOTAL

9

T2

TOTAL

Dollars
Budgeted:

20,446.60

.00

.00

.00

.00

.00

1,600.00

$22,046.60

Budgeted
Labor
Hours

.00

400.00

Total Dollars
Spent:

55.92

.00

.00

.00

.00

.00

.00

.00

.00

$55.92

Labor Hours
Spent

2.00

2.00

Balance:

20,390.68

.00

.00

.00

.00

.00

1 ,600.00

$21,990.68

Balance

-2.00

398.00

Estimated
Dollars

Required:

20,446.60

.00

.00

.00

.00

.00

1,600.00

$22,046.60

Estimated
Hours

required

.00

400.00

Dollars per
LOE hour
delivered:

27.96

.00

.00

.00

.00

.00

.00

.00

.00

$27.96
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 06/22/1996

TDD Number: 09-9605-0009 TDD Activity Type: START Site Specific Project

TDD Title: Unocal Rodeo Refinery Fire Report Date: 07/09/1996

Site Name: UNOCAL RODEO REFINERY FIRE Completion Date: 06/21/1996

Site Location: Estimated Completion Date: 00/00/0000

City: RODEO County: CONTRA COSTA

CERCLISID: SSID: ZZ

Project Manager: EDWARDS, HOWARD F

EPA Project Monitor: Lawrence, Kay

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Fee

TOTAL

9

T2

P4

P3

P1

TOTAL

Dollars
Budgeted:

1,638.10

242.00

.00

.00

.00

.00

.00

$1,880.10

Budgeted
Labor
Hours

.00

.00

.00

.00

40.00

Total Dollars
Spent:

1,376.04

101.04

.00

.00

451.50

.00

.00

21.32

9.03

$1,958.93

Labor Hours
Spent

2.00

4.00

27.00

14.00

47.00

Balance:

262.06

140.96

.00

.00

-451.50

00

.00

$-78.83

Balance

-2.00

-4.00

-27.00

-14.00

-7.00

Estimated
Dollars

Required:

1,638.10

242.00

.00

.00

.00

.00

.00

$1,880.10

Estimated
Hours

required

.00

.00

.00

.00

40.00

Dollars per
LOE hour
delivered:

29.28

2.15

.00

.00

9.61

.00

.00

.45

.19

$41.68
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 06/22/1996

TDD Number: 09-9605-0009 TDD Activity Type: START Site Specific Project

TDD Title: Unocal Rodeo Refinery Fire Report Date: 07/09/1996

Site Name: UNOCAL RODEO REFINERY FIRE Completion Date: 06/21/1996

Site Location: Estimated Completion Date: 00/00/0000

City: RODEO County: CONTRA COSTA State: CA

CERCLISID: SSID: ZZ

Project Manager: EDWARDS, HOWARD F

EPA Project Monitor: Lawrence, Kay
Estimated

"CM1VJM- " Budgeted
Subtask Description: Labor

Hours

NO SUBTASK USED SS .00

TOTAL .00

Total Dollars
Spent:

Labor Hours
Spent

2.00

2.00

Dollars per
LOE hour
delivered:

Hours
Balance required

-2.00 .00

-2.00 40.00

TOTAL Direct Labor $59.09 $.00
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 06/22/1996

TDD Number: 09-9605-0010 TDD Activity Type: START Site Specific Project

TDD Title: Panoche Tire Dump Fire Report Date: 07/09/1996

Site Name: PANOCHE TIRE DUMP FIRE Completion Date: 07/31/1996

Site Location: Estimated Completion Date: 07/31/1996

City: Panoche County: Fresno

CERCLIS ID: SSID : ZZ

Project Manager: MCDONALD, CAMERON

EPA Project Monitor: MARTYN, RICHARD

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Fee

TOTAL

9

T2

P4

P3

P1

TOTAL

Dollars
Budgeted:

22,834.85

1,210.00

363.00

.00

.00

7,500.00

750.00

$32,657.85

Budgeted
Labor
Hours

.00

.00

.00

.00

500.00

Total Dollars
Spent:

13,633.05

149.28

1 ,062.35

.00

64.50

.00

.00

255.62

1.29

$15,166.09

Labor Hours
Spent

4.00

18.00

337.00

2.00

361 .00

Balance:

9,201.80

1 ,060.72

-699.35

.00

-64.50

7,500.00

750.00

$17,491.76

Balance

-4.00

-18.00

-337.00

-2.00

139.00

Estimated
Dollars

Required:

22,834.85

1,210.00

363.00

.00

.00

7,500.00

750.00

$32,657.85

Estimated
Hours

required

.00

.00

.00

.00

500.00

Dollars per
LOE hour
delivered:

37.76

.41

2.94

.00

.18

.00

.00

.71

.00

$42.01
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 06/22/1996

TDD Number: 09-9605-0011 TDD Activity Type: START Site Specific Project

TDD Title: Treasure Island Report Date: 07/09/1996

Site Name: TREASURE ISLAND Completion Date: 08/30/1996

Site Location: Estimated Completion Date: 00/00/0000

City: San Francisco County: San Francisco

CERCLISID: SSID: ZZ

Project Manager: CHAMBERS, THOMPSO

EPA Project Monitor: SHANE, DANIEL

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Fee

TOTAL

9

T2

P4

P3

P1

TOTAL

Dollars
Budgeted:

4,759.30

363.00

.00

.00

.00

.00

.00

$5,122.30

Budgeted
Labor
Hours

.00

.00

.00

.00

150.00

Total Dollars
Spent:

938.00

4.85

.00

.00

1,241.63

.00

.00

1.02

24.83

$2,210.33

Labor Hours
Spent

2.00

7.00

2.50

53.50

65.00

Balance:

3,821.30

358.15

.00

.00

-1 ,241 .63

.00

.00

$2,911.97

Balance

-2.00

-7.00

-2.50

-53.50

85.00

Estimated
Dollars

Required:

4,759.30

363.00

.00

.00

.00

.00

.00

$5,122.30

Estimated
Hours

required

.00

.00

.00

.00

150.00

Dollars per
LOE hour
delivered:

14.43

.07

.00

.00

19.10

.00

.00

.02

.38

$34.01
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 06/22/1996

TDD Number: 09-9605-0011 TDD Activity Type: START Site Specific Project

TDD Title: Treasure Island Report Date: 07/09/1996

Site Name: TREASURE ISLAND Completion Date: 08/30/1996

Site Location: Estimated Completion Date: 00/00/0000

City: San Francisco County: San Francisco

CERCLIS ID: SSID : ZZ

Project Manager: CHAMBERS, THOMPSO

EPA Project Monitor: SHANE, DANIEL

Region: 9 Budgeted
Subtask Description: Labor

Hours

Labor Hours
Spent

NO SUBTASK USED ss .00 2.00

State: CA

Estimated
Hours

Balance required

-2.00 .00

TOTAL .00 2.00 -2.00 150.00

Total Dollars
Spent:

Dollars per
LOE hour
delivered:

TOTAL Direct Labor $59.09 $.00
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 06/22/1996

TDD Number: 09-9606-0001 TDD Activity Type: START Site Specific Project

TDD Title: McFarland - Community Relations Report Date: 07/09/1996

Site Name: MCFARLAND KERN COUNTY Completion Date: 09/30/1996

Site Location: Estimated Completion Date: 00/00/0000

City: McFarland

CERCLIS ID:

Project Manager: JAMES, JAMES M

EPA Project Monitor: MITGUARD, MATTHEW

County: KERN

SSID: ZZ

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Fee

TOTAL

9

T2

P4

TOTAL

Dollars
Budgeted:

57,902.30

4,840.00

4,235.00

.00

1,000.00

.00

2,000.00

$69,977.30

Budgeted Labor Hours
Labor Spent
Hours

.00

.00

800.00

Total Dollars
Spent:

503.39

57.98

.00

.00

.00

.00

.00

12.23

.00

$573.60

2.00

8.00

10.00

Balance:

57,398.91

4,782.02

4,235.00

.00

1,000.00

.00

2,000.00

$69,403.70

Balance

-2.00

-8.00

790.00

Estimated
Dollars

Required:

57,902.30

4,840.00

4,235.00

.00

1,000.00

.00

2,000.00

$69,977.30

Estimated
Hours

required

.00

.00

800.00

Dollars per
LOE hour
delivered:

50.34

5.80

.00

.00

.00

.00

.00

1.22

.00

$57.36
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 06/22/1996

TDD Number: 09-9606-0001 TDD Activity Type: START Site Specific Project

TDD Title: McFarland - Community Relations Report Date: 07/09/1996

Site Name: MCFARLAND KERN COUNTY Completion Date: 09/30/1996

Site Location: Estimated Completion Date: 00/00/0000

City: McFarland

CERCLIS ID:

Project Manager: JAMES, JAMES M

EPA Project Monitor: MITGUARD, MATTHEW

County: KERN

SSID: ZZ

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

g
Budgeted Labor Hours

Labor Spent
Hours

SS .00

P3 .00

P2 .00

TOTAL .00

Total Dollars
Spent:

.25

10.00

25.25

35.50

Dollars per
LOE hour
delivered:

Estimated
Hours

Balance required

-.25 .00

-10.00 .00

-25.25 .00

-35.50 800.00

TOTAL Direct Labor $2,331.09 $66.13
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 06/22/1996

TDD Number: 09-9606-0002 TDD Activity Type: START Site Specific Project

TDD Title: India Basin Report Date: 07/09/1996

Site Name: INDIA BASIN BOATYARD SITE Completion Date: 09/30/1996

Site Location: 894 INNES AVENUE Estimated Completion Date: 00/00/0000

City: SAN FRANCISCO County: SAN FRANCISCO

CERCLISID: CAD000067603 SSID: 9G

Project Manager: WHITAKER, JOHN H

EPA Project Monitor: ZUROSKI, DONN

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Fee

TOTAL

9

T2

P4

P3

P2

TOTAL

Dollars
Budgeted:

3,994.65

363.00

.00

242.00

.00

.00

100.00

$4,699.65

Budgeted
Labor
Hours

.00

.00

.00

.00

80.00

Total Dollars
Spent:

711.28

.00

.00

.00

.00

.00

.00

.00

.00

$711.28

Labor Hours
Spent

2.00

2.00

13.00

2.00

19.00

Balance:

3,283.37

363.00

.00

242.00

.00

.00

100.00

$3,988.37

Balance

-2.00

-2.00

-13.00

-2.00

61.00

Estimated
Dollars

Required:

3,994.65

363.00

.00

242.00

.00

.00

100.00

$4,699.65

Estimated
Hours

required

.00

.00

.00

.00

80.00

Dollars per
LOE hour
delivered:

37.44

.00

.00

.00

.00

.00

.00

.00

.00

$37.44
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 06/22/1996

TDD Number: 09-9606-0003 TDD Activity Type: START Site Specific Project

TDD Title: Hard Chrome Product Report Date: 07/09/1996

Site Name: HARD CHROME PRODUCTS Completion Date: 07/31/1996

Site Location: Estimated Completion Date: 00/00/0000

City: Los Angeles County: Los Angeles

CERCLISID: SSID: ZZ

Project Manager: SCHWENNESEN, MICHA

EPA Project Monitor: MARTYN, RICHARD

State: CA

Region:

»ubtask Description:

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Fee

TOTAL

9

P3

TOTAL

Dollars
Budgeted:

6,622.20

332.75

90.75

.00

.00

.00

.00

$7,045.70

Budgeted Labor Hours
Labor Spent
Hours

.00

130.00

Total Dollars
Spent:

453.20

.00

.00

.00

.00

.00

.00

.00

.00

$453.20

12.50

12.50

Balance:

6,169.00

332.75

90.75

.00

.00

.00

.00

$6,592.50

Balance

-12.50

117.50

Estimated
Dollars

Required:

6,622.20

332.75

90.75

.00

.00

.00

.00

$7,045.70

Estimated
Hours

required

.00

130.00

Dollars per
LOE hour
delivered:

36.26

.00

.00

.00

.00

.00

.00

.00

.00

$36.26
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 06/22/1996

TDD Number: 09-9606-0004 TDD Activity Type: START Site Specific Project

TDD Title: Soboba Indian Reservation Report Date: 07/09/1996

Site Name: SOBOBA INDIAN RESERVATION Completion Date: 07/30/1996

Site Location: Estimated Completion Date: 00/00/0000

City: SAN JACINTO County: RIVERSIDE

CERCLISID: SSID: T4

Project Manager: RANDALL, RANDY

EPA Project Monitor: MANDEL, ROBERT

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Fee

TOTAL

9

P3

P1

TOTAL

Dollars
Budgeted:

3,685.90

121.00

302.50

.00

.00

350.00

.00

$4,459.40

Budgeted Labor Hours
Labor Spent
Hours

.00

.00

80.00

Total Dollars
Spent:

1,502.85

.00

.00

.00

.00

.00

.00

.00

.00

$1,502.85

29.50

16.50

46.00

Balance:

2,183.05

121.00

302.50

.00

.00

350.00

.00

$2,956.55

Balance

-29.50

-16.50

34.00

Estimated
Dollars

Required:

3,685.90

121.00

302.50

.00

.00

350.00

.00

$4,459.40

Estimated
Hours

required

.00

.00

80.00

Dollars per
LOE hour
delivered:

32.67

.00

.00

.00

.00

.00

.00

.00

.00

$32.67
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7/9/1996

Region: 9

TABLE T - 1

SUMMARY OF LOE HOURS

BY

CLASSIFICATION and ACTIVITY
MONTH ENDING: 6/22/1996

YEAR ENDING: 12/17/1996

CONTRACT #: 68-W6-0010

Ecology and

Environment

CURRENT PERIOD

CLASSIFICATION ACTIVITY DESCRIPTION LOE HOURS

PERCENT
OF
TOTAL
1 OF UrtllDQ

PERCENT OF
ACTIVITY

HOURS
QITP ^DPr-Hrir

AP General Project Management

SA Site Assessment

XX NO SUBTASK USED

TOTAL General Project Management

6.00

627.75

633.75

0.17%

13.59%

17.61%

0.00%

0.00%

0.00%

CONTRACT YEAR

TOTAL
LOE

HOIIR<?

PERCENT PERCENT OF
OF ACTIVITY

TOTAL HOURS
LOE HOURS SITE-SPECIFIC

6.00

3,933.25

3,939.25

0.03%

19.94%

21.16%

0.00%

0.00%

0.00%

MD Data/Info Management Plan

XX NO SUBTASK USED

TOTAL Data/Info Management Plan

2.00

2.00

0.06%

0.06%

0.00%

0.00%

ME Equipment Management Plan

XX NO SUBTASK USED

TOTAL Equipment Management Plan

212.50

212.50

5.90%

5.90%

0.00%

0.00%

MH Health & Safety Plan Activities

XX NO SUBTASK USED

TOTAL Health & Safety Plan Activities

86.50

86.50

2.40%

2.40%

0.00%

0.00%

2.00

2.00

0.01%

0.01%

0.00%

0.00%

435.00

435.00

2.34%

2.34%

0.00%

0.00%

144.50

144.50

0.78%

0.78%

0.00%

0.00%
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7/9/1996

Region: 9

TABLE T-1

SUMMARY OF LOE HOURS

BY

CLASSIFICATION and ACTIVITY

MONTH ENDING: 6/22/1996

YEAR ENDING: 12/17/1996
CONTRACT*: 68-W6-0010

Ecology and

Environment

CURRENT PERIOD

CLASSIFICATION ACTIVITY DESCRIPTION

PERCENT
OF

LOE HOURS TOTAL
1 OP UOIIDQ

PERCENT OF
ACTIVITY

HOURS
QITP COFPICIP

MP Mobilization Plan Implementation

XX NO SUBTASK USED

TOTAL Mobilization Plan Implementation

.00 0.00%

.00 0.00%

0.00%

0.00%

CONTRACT YEAR

TOTAL
LOE

HOURS j

PERCENT PERCENT OF
OF ACTIVITY

TOTAL HOURS
LOE HOURS SITE-SPECIFIC

198.00

198.00

1.06%

1.06%

0.00%

0.00%

MQ Quality Management Plan Activitie

XX NO SUBTASK USED

TOTAL Quality Management Plan Activities

82.00 2.28%

82.00 2.28%

0.00%

0.00%

146.50

146.50

0.79%

0.79%

0.00%

0.00%

PA Chemical Safety Audits

XX NO SUBTASK USED

TOTAL Chemical Safety Audits

.00 0.00%

.00 0.00%

0.00%

0.00%

PC Chemical Emergency Preparednes

XX NO SUBTASK USED

TOTAL Chemical Emergency Preparedness &

110.00 0.92%

Prevent! 110.00 3.06%

33.64%

0.00%

18.00

18.00

0.10%

0.10%

100.00%

0.00%

279.25

279.25

0.24%

1.50%

19.79%

0.00%
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7/9/1996

Region: 9

TABLE T - 1
SUMMARY OF LOE HOURS

BY

CLASSIFICATION and ACTIVITY
MONTH ENDING: 6/22/1996

YEAR ENDING: 12/17/1996

CONTRACT #: 68-W6-0010

Ecology and

Environment

CURRENT PERIOD

CLASSIFICATION ACTIVITY DESCRIPTION

PP Contingency Planning

XX NO SUBTASK USED

TOTAL Contingency Planning

LOE HOURS

130.50

130.50

PERCENT
OF
TOTAL
I OF UOIIRS

3.63%

3.63%

PERCENT OF
ACTIVITY

HOURS

100.00%

0.00%

RA Removal Action/lnvestigation/Moni

QO Data Validation

RO Data Management

XX NO SUBTASK USED

TOTAL Removal Action/lnvestigation/Monitoring

3.00

22.50

1,052.00

1,077.50

0.08%

0.63%

10.03%

29.93%

0.28%

2.09%

97.63%

0.00%

CONTRACT YEAR

TOTAL
LOE

HOURS

PERCENT PERCENT OF
OF ACTIVITY

TOTAL HOURS
LOE HOURS SITE-SPECIFIC

164.00

164.00

0.88%

0.88%

100.00%

0.00%

3.00

38.50

5,066.50

5,108.00

0.02%

0.21%

1.94%

27.44%

0.06%

0.75%

99.19%

0.00%

RO Oil Spill Response

XX NO SUBTASK USED

TOTAL Oil Spill Response

.00

.00

0.00%

0.00%

0.00%

0.00%

RR Regional Response Center Suppor

39.50

39.50

0.21%

0.21%

100.00%

0.00%
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7/9/1996

Region: 9

TABLE T - 1

SUMMARY OF LOE HOURS

BY

CLASSIFICATION and ACTIVITY
MONTH ENDING: 6/22/1996

YEAR ENDING: 12/17/1996

CONTRACT*: 68-W6-0010

Ecology and

Environment

CURRENT PERIOD

CLASSIFICATION ACTIVITY DESCRIPTION

RR Regional Response Center Suppor

XX NO SUBTASK USED

TOTAL Regional Response Center Support

LOE HOURS

212.80

212.80

PERCENT
OF
TOTAL
1 np uniiDc;

1.23%

5.91%

PERCENT OF
ACTIVITY

HOURS
QITP QDPmPlf*

20.82%

0.00%

RS Removal Support (PRP/State)

XX NO SUBTASK USED

TOTAL Removal Support (PRP/State)

194.00

194.00

1.28%

5.39%

100.00%

0.00%

CONTRACT YEAR

TOTAL
LOE

HOIIR^

PERCENT PERCENT OF
OF ACTIVITY

TOTAL HOURS
LOE HOURS SITE-SPECIFIC

1,971.11

1,971.11

4.51%

10.59%

42.62%

0.00%

1,037.00

1,037.00

0.98%

5.57%

100.00%

0.00%

RZ Emergency Response

XX NO SUBTASK USED

TOTAL Emergency Response

175.50

175.50

2.63%

4.88%

100.00%

0.00%

SA Preliminary Assessments

XX NO SUBTASK USED

TOTAL Preliminary Assessments

412.50

412.50

0.00%

11.46%

100.00%

0.00%

1,720.00

1,720.00

6.80%

9.24%

100.00%

0.00%

2,257.25

2,257.25

0.42%

12.13%

97.98%

0.00%
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7/9/1996

Region: 9

TABLE T - 1

SUMMARY OF LOE HOURS

BY

CLASSIFICATION and ACTIVITY
MONTH ENDING: 6/22/1996

YEAR ENDING: 12/17/1996

CONTRACT*: 68-W6-0010

Ecology and

Environment

CURRENT PERIOD

PERCENT
OF

CLASSIFICATION ACTIVITY DESCRIPTION LOE HOURS TOTAL
i np uniirjc

SR Expanded Site Inspection/Remedi

XX NO SUBTASK USED .00 0.00%

TOTAL Expanded Site Inspection/Remedial Investigati .00 0.00%

PERCENT OF
ACTIVITY

HOURS
SITF SPprlclr

0.00%

0.00%

CONTRACT YEAR

TOTAL
LOE

HOljRS

PERCENT PERCENT OF
OF ACTIVITY

TOTAL HOURS
LOE HOURS SITE-SPECIFIC

645.50

645.50

3.47%

3.47%

100.00%

0.00%

TA Analytical Services

XX NO SUBTASK USED .00 0.00%

TOTAL Analytical Services .00 0.00%

0.00%

0.00%

TG General Technical Support

XX NO SUBTASK USED 102.50 1.01%

TOTAL General Technical Support 102.50 2.85%

99.02%

0.00%

5.00

5.00

0.03%

0.03%

100.00%

0.00%

163.50

163.50

0.25%

0.88%

68.20%

0.00%

TM Multi-Media Surveys & Inspections

XX NO SUBTASK USED .00 0.00%

TOTAL Multi-Media Surveys & Inspections .00 0.00%

0.00%

0.00%

TN Training

34.00

34.00

0.18%

0.18%

100.00%

0.00%
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7/9/1996

Region: 9

TABLE T - 1

SUMMARY OF LOE HOURS

BY

CLASSIFICATION and ACTIVITY
MONTH ENDING: 6/22/1996

YEAR ENDING: 12/17/1996

CONTRACT #: 68-W6-0010

Ecology and

Environment

CURRENT PERIOD

CLASSIFICATION ACTIVITY DESCRIPTION LOE HOURS

PERCENT
OF
TOTAL
1 OF MOIIDQ

PERCENT OF
ACTIVITY

HOURS

TN Training

XX NO SUBTASK USED 122.50

TOTAL Training 122.50

0.00%

3.40%

0.00%

0.00%

TP Public Participation Support

XX NO SUBTASK USED 45.25

TOTAL Public Participation Support 45.25

1.26%

1 .26%

100.00%

0.00%

CONTRACT YEAR

TOTAL
LOE

HOURS

PERCENT PERCENT OF
OF ACTIVITY

TOTAL HOURS
LOE HOURS SITE-SPECIFIC

263.50

263.50

0.00%

1.42%

0.00%

0.00%

45.25

45.25

0.24%

0.24%

100.00%

0.00%

TOTAL 3,599.80 100.00% 18,616.11 100.00%

Page 6 of 6
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7/9/1996

Region: 9

TABLE T- 2

SUMMARY OF COSTS

BY

CLASSIFICATION and ACTIVITY
MONTH ENDING: 6/22/1996

YEAR ENDING: 12/17/1996

CONTRACT #: 68-W6-0010

Ecology and

Environment

CURRENT PERIOD

PERCENT PERCENT OF
COSTS OF ACTIVITY

CLASSIFICATION ACTIVITY DESCRIPTION (DOLLARS) TOTAL COSTS
rnc;T« «iTP-^pFf*|FT

AP General Project Management

SA Site Assessment 402.72 0.20% 0.00%

XX NO SUBTASK USED 54,383.97 27.36% 0.00%

TOTAL General Project Management 54,786.69 27.56% 0.00%

MD Data/Info Management Plan

XX NO SUBTASK USED 55.92 0.03% 0.00%

TOTAL Data/Info Management Plan 55.92 0.03% 0.00%

ME Equipment Management Plan

XX NO SUBTASK USED 8,525.37 4.29% 0.00%

TOTAL Equipment Management Plan 8,525.37 4.29% 0.00%

MH Health & Safety Plan Activities

XX NO SUBTASK USED 2,598.00 1.31% 0.00%

TOTAL Health & Safety Plan Activities 2,598.00 1.31% 0.00%

CONTRACT YEAR

TOTAL PERCENT PERCENT OF
COSTS OF ACTIVITY

(DOLLARS) TOTAL COSTS

402.72 0.04% 0.00%

282,269.53 31.19% 0.00%

282,672.25 31 .23% 0.00%

55.92 0.01% 0.00%

55.92 0.01% 0.00%

16,093.53 1.78% 0.00%

16,093.53 1.78% 0.00%

4,294.88 0.47% 0.00%

4,294.88 0.47% 0.00%

Page 1 of 6 "* Confidential Business Information - Not for Release "*



7/9/1996

Region: 9

TABLE T - 2

SUMMARY OF COSTS

BY

CLASSIFICATION and ACTIVITY
MONTH ENDING: 6/22/1996

YEAR ENDING: 12/17/1996

CONTRACT #: 68-W6-0010

Ecology and

Environment

CURRENT PERIOD

PERCENT PERCENT OF
COSTS OF ACTIVITY

CLASSIFICATION ACTIVITY DESCRIPTION (DOLLARS) TOTAL COSTS
rr>QT«s îTP-CDpncir^

MP

CONTRACT YEAR

TOTAL PERCENT PERCENT OF
COSTS OF ACTIVITY

(DOLLARS) TOTAL COSTS
r*noTG SITE-SPECIFIC

Mobilization Plan Implementation

XX NO SUBTASK USED 8.50 0.00% 0.00%

TOTAL Mobilization Plan Implementation 8.50 0.00% 0.00%

MQ

7,959.15 0.88% 0.00%

7,959.15 0.88% 0.00%

Quality Management Plan Activitie

XX NO SUBTASK USED 2,986.76 1.50% 0.00%

TOTAL Quality Management Plan Activities 2,986.76 1.50% 0.00%

PA

5,374.53 0.59% 0.00%

5,374.53 0.59% 0.00%

Chemical Safety Audits

XX NO SUBTASK USED .00 0.00% 0.00%

TOTAL Chemical Safety Audits .00 0.00% 0.00%

PC

1,172.18 0.13% 0.00%

1,172.18 0.13% 0.00%

Chemical Emergency Preparednes

XX NO SUBTASK USED 4,250.92 2.14% 22.89%

TOTAL Chemical Emergency Preparedness & Prevent! 4,250.92 2.14% 0.00%

13,667.32 1.51% 7.12%

13,667.32 1.51% 0.00%

Page 2 of 6 ** Confidential Business Information - Not for Release **



7/9/1996

Region: 9

TABLE T- 2

SUMMARY OF COSTS
BY

CLASSIFICATION and ACTIVITY
MONTH ENDING: 6/22/1996

YEAR ENDING: 12/17/1996

CONTRACT*: 68-W6-0010

Ecology and

Environment

CURRENT PERIOD

PERCENT PERCENT OF
COSTS OF ACTIVITY

CLASSIFICATION ACTIVITY DESCRIPTION (DOLLARS) TOTAL COSTS
rr)STS QITE-SPECIFIC

CONTRACT YEAR

TOTAL PERCENT PERCENT OF
COSTS OF ACTIVITY

(DOLLARS) TOTAL COSTS
^rte>Te SITE-SPECIFIC

PP Contingency Planning

XX NO SUBTASK USED 5,042.94 2.54% 00.00%

TOTAL Contingency Planning 5,042.94 2.54% 0.00%

6,285.19 0.69%

6,285.19 0.69%

80.24%

0.00%

RA Removal Action/lnvestigation/Moni

QO Data Validation 78.64 0.04% 0.13%

RO Data Management 828.92 0.42% 1 .35%

XX NO SUBTASK USED 60,402.40 30.38% 98.52%

TOTAL Removal Action/Investigation/Monitoring 61,309.96 30.84% 0.00%

78.64 0.01%

1,430.49 0.16%

227,081.81 25.09%

228,590.94 25.26%

0.03%

0.36%

26.42%

0.00%

RO Oil Spill Response

XX NO SUBTASK USED .00 0.00% 0.00%

TOTAL Oil Spill Response .00 0.00% 0.00%

1,644.15 0.18%

1,644.15 0.18%

0.00%

0.00%

RR Regional Response Center Suppor

XX NO SUBTASK USED 6,811.34 3.43% 17.81%

TOTAL Regional Response Center Support 6,811.34 3.43% 0.00%

67,131.99 7.42%

67,131.99 7.42%

1.81%

0.00%

Page 3 of 6 ** Confidential Business Information - Not for Release *



7/9/1996

Region: 9

TABLE T- 2

SUMMARY OF COSTS

BY

CLASSIFICATION and ACTIVITY
MONTH ENDING: 6/22/1996

YEAR ENDING: 12/17/1996

CONTRACT*: 68-W6-0010

Ecology and

Environment

CURRENT PERIOD

PERCENT PERCENT OF
COSTS OF ACTIVITY

CLASSIFICATION ACTIVITY DESCRIPTION (DOLLARS) TOTAL COSTS
CQCTQ SITF ^DFr^icir1

RS

CONTRACT YEAR

TOTAL PERCENT PERCENT OF
COSTS OF ACTIVITY

(DOLLARS) TOTAL COSTS
r*naTO SITE-SPECIFIC

Removal Support (PRP/State)

XX NO SUBTASK USED 7,849.17 3.95% 00.00%

TOTAL Removal Support (PRP/State) 7,849.17 3.95% 0.00%

RZ

44,702.28 4.94% 17.56%

44,702.28 4.94% 0.00%

Emergency Response

XX NO SUBTASK USED 6,195.44 3.12% 00.00%

TOTAL Emergency Response 6,195.44 3.12% 0.00%

SA

67,858.93 7.50% 9.13%

67,858.93 7.50% 0.00%

Preliminary Assessments

XX NO SUBTASK USED 21,740.13 10.94% 99.92%

TOTAL Preliminary Assessments 21,740.13 10.94% 0.00%

SR

99,563.15 11.00% 21.82%

99,563.15 11.00% 0.00%

Expanded Site Inspection/Remedi

XX NO SUBTASK USED 68.12 0.03% 00.00%

TOTAL Expanded Site Inspection/Remedial Investigati 68.12 0.03% 0.00%

TA

30,839.41 3.41% 0.22%

30,839.41 3.41% 0.00%

Analytical Services

Page 4 of 6 * Confidential Business Information - Not for Release'



7/9/1996

Region: 9

TABLE T- 2

SUMMARY OF COSTS

BY

CLASSIFICATION and ACTIVITY
MONTH ENDING: 6/22/1996

YEAR ENDING: 12/17/1996

CONTRACT*: 68-W6-0010

Ecology and

Environment

CURRENT PERIOD

PERCENT PERCENT OF
COSTS OF ACTIVITY

CLASSIFICATION ACTIVITY DESCRIPTION (DOLLARS) TOTAL COSTS
COSTS «siTF_«sppriFir*

TA

CONTRACT YEAR

TOTAL PERCENT PERCENT OF
COSTS OF ACTIVITY

(DOLLARS) TOTAL COSTS
«-<-k€5-rcj SITE-SPECIFIC

Analytical Services

XX NO SUBTASK USED -36.99 -0.02% 00.00%

TOTAL Analytical Services -36.99 -0.02% 0.00%

TG

1,899.51 0.21% -1.95%

1,899.51 0.21% 0.00%

General Technical Support

XX NO SUBTASK USED 3,771.70 1.90% 99.25%

TOTAL General Technical Support 3,771.70 1.90% 0.00%

TM

6,239.90 0.69% 59.99%

6,239.90 0.69% 0.00%

Multi-Media Surveys & Inspections

XX NO SUBTASK USED 19.63 0.01% 00.00%

TOTAL Multi-Media Surveys & Inspections 19.63 0.01% 0.00%

TN

1,633.14 0.18% 1.20%

1,633.14 0.18% 0.00%

Training

XX NO SUBTASK USED 9,906.50 4.98% 0.00%

TOTAL Training 9,906.50 4.98% 0.00%

14,462.63 1.60% 0.00%

14,462.63 1.60% 0.00%

Page 5 of 6 " Confidential Business Information - Not for Release'



7/9/1996

Region: 9

TABLE T- 2

SUMMARY OF COSTS

BY

CLASSIFICATION and ACTIVITY
MONTH ENDING: 6/22/1996

YEAR ENDING: 12/17/1996

CONTRACT*: 68-W6-0010

Ecology and

Environment

CURRENT PERIOD

PERCENT PERCENT OF
COSTS OF ACTIVITY

CLASSIFICATION ACTIVITY DESCRIPTION (DOLLARS) TOTAL COSTS
pr»«5T« QITF SPFPIFIP

TP Public Participation Support

XX NO SUBTASK USED 2,904.69 1.46% 00.00%

TOTAL Public Participation Support 2,904.69 146% 0.00%

TOTAL 198,794.79 100.00%

CONTRACT YEAR

TOTAL PERCENT PERCENT OF
COSTS OF ACTIVITY

(DOLLARS) TOTAL COSTS
COSTS SITE-SPECIFIC

2,904.69 0.32% 00.00%

2,904.69 0.32% 0.00%

905,045.67 100.00%

Page 6 of 6 " Confidential Business Information - Not for Release ""



7/9/1996 TABLE T-3 Page 1 of 4

TDD BUDGETS
BY

SOW ACTIVITY

START Region: 9 MONTH ENDING: 06/22/1996

TDD*

09-9601-0001

D9-9601-0002

09-9601-0003

D9-9601-0004

09-9601-0005

09-9601-0006

09-9601-0007

09-9601-0008

09-9601-0009

09-9601-0010

09-9601-0011

09-9601-0012

09-9601-0013

09-9601-0014

09-9601-0015

09-9601-0016

DESCRIPTION

EPA Region 9 Spill Phone

On-Call Response Call Out

Emergency Air Monitoring Directory

Evacuation Guidance Document

Southern Pacific Railroad Safety Audit

Frontier Fertilizer

Navajo Toxaphane

Dodson Brothers Oil Company

Central Eureke Mine Funded Removal

Del Norte Pesticides

Casmalia Resources

Sparks Solvent/Fuel site PRP Oversight

Sanders Aviation

Yavapai/Stone Container site

Omega Chemical

Verdese Carter Park

CURRENT MONTH CUMULATIVE TOCURRENT MONTH DAJE CQSTS

5,598.12

1,213.22

3,277.77

123.02

.00

2,483.97

362.72

251.87

1,723.20

644.69

40,287.86

2,148.01

8,851.43

1 ,792.85

732.77

.00

38

28

9

1

1

20

2

5

5

10

,894 73

,237.26

,820

,466

,172

,214

,483

37

35

18

55

05

,740.57

,511

,583

61

06

143,700.25

8

64

15

9

2

,345

,563

,196

,284

,170

34

22

07

19

10

ESTIMATED TDD
PERCENT LOE LOE COMPLETION

COMPLETE SPENT BUDGET DATE

63.33%

78.51%

68.67%

25.00%

45.00%

64.71%

25.71%

95.67%

26.00%

35.17%

59.98%

26.14%

64.58%

86.36%

54.78%

74.38%

1,131

840

206

10

18

453

81

143

130

211

2,999

183

1,291

285

246

59

00

11

00

00

00

00

50

50

00

00

00

00

50

00

50

50

1,786.00

1,070

300

40

40

700

317

150

00

00

00

00

00

00

00

500.00

600

5,000

700

2,000

330

450

80

00

00

00

00

00

00

00

07/31/1996

07/31/1996

07/31/1996

09/30/1996

03/31/1996

07/31/1996

09/30/1996

05/31/1996

09/30/1996

09/30/1996

06/30/1996

09/30/1996

09/30/1996

09/30/1996

09/30/1996

04/30/1996

Confidential Business Information - Not for Release ***



7/9/1996 TABLE T-3 Page 2 of 4

TDD BUDGETS
BY

SOW ACTIVITY

START Region: 9 MONTH ENDING: 06/22/1996

TDD*

09-9601-0017

09-9601-0018

09-9601-0019

09-9601-0020

09-9601-0021

09-9602-0001

09-9602-0002

09-9602-0003

09-9602-0004

09-9602-0005

09-9602-0006

09-9602-0007

09-9603-0001

09-9603-0002

09-9603-0003

09-9603-0004

n IRRPMT R/IOMTU CUMULATIVE TOCURRENT MONTH _ATE COSTS

DESCRIPTION COSTS DATE COSTS

American Chrome Engineering Inc.

Superchrome Plating Site

Superchrome Funded Removal

Hawaii Technical Assistance

Gabbs Abandoned Drums

START Mobilization

Gibson - Bakersfield

Santa Fe Derailmen - El Cajon

On-Going START Program Support

Gabbs Abandoned Drums - BLM

Electrite Assessment

Duck Valley Indian Reservation

Grey Eagle Mine Site

Oahu Exercise - Report

Puna Geothermal Venture Response

SIMS/RIMS Coordination w/OES/CAL-EPA

1,042

553

19

89

8

27

3,046

47,141

96

00

98

63

29

50

97

92

67

87.45

125

4,993

850

00

11

52

00

13

34

4

2

21

1

5

7

1

51

271

6

3

,199

,331

,623

,633

,976

,959

,540

,636

,106

,560

,087

19,239

15

1

1

.48

.62

.25

.14

.46

.15

.73

.70

.25

.36

.58

.38

,204.43

684

,696

,760

.35

.25

.32

ESTIMATED TDD
PERCENT LOE LOE COMPLETION

COMPLETE SPENT BUDGET DATE

86.00%

95.00%

90.23%

97.14%

62.58%

99.00%

25.71%

95.80%

68.87%

30.62%

98.75%

84.85%

87.61%

100.00%

33.52%

51.25%

129 00

57.00

545

34

187

198

00

00

75

00

36.00

1,266 50

3,718.75

199

79

424

394

18

45

41

00

00

25

25

00

25

00

150.00

60.00

604.00

35.00

300.00

200.00

140.00

1,322.00

5,400.00

650.00

80.00

500.00

450.00

18.00

135.00

80.00

06/30/1996

03/31/1996

06/30/1996

04/30/1996

04/15/1996

04/01/1996

09/30/1996

06/30/1996

09/30/1996

04/30/1996

04/30/1996

05/31/1996

09/30/1996

04/26/1996

09/30/1996

07/31/1996

Confidential Business Information - Not for Release ***



7/9/1996 TABLE T-3 Page 3 of 4

TDD BUDGETS
BY

SOW ACTIVITY

START Region: 9 MONTH ENDING: 06/22/1996

TDD*

D9-9603-0005

09-9603-0006

09-9604-0001

09-9604-0002

09-9604-0003

09-9604-0004

09-9604-0005

09-9604-0006

09-9604-0007

09-9604-0008

09-9604-0010

09-9604-0011

09-9604-0012

09-9605-0001

09-9605-0002

09-9605-0003

n IDOCMT MOMTU CUMULATIVE TOCURRENT MONTH T_ COSTS

DESCRIPTION COSTS DATE COSTS

Wilmington Site(s) Review

California Regulation Applicability Research

Shell Refinery Fire/Explosion - Martinez

Montgomery Pass

Celtor Chemical

Asylum Slough - Emerg. Resp.

START QA Management

START Equipment Management

START Health & Safety Coordination

START Computer Support

Training for LA Co FD HAZMAT Trng. Asst.

Sulfur Creek Geothermal

American Samoa Technical Assistance

R.C. Baxter

NGWA - Outdoor Workshop

PCHW Training Courses

16.

27.

522.

1,963.

607.

2,986.

8,525.

2,598.

7,645.

1,481.

2,140.

5,672.

3,900.

95

97

00

65

47

85

76

37

00

02

00

00

30

06

65

73

1

1

5

8

8

5

16

4

11

1

,997.68

341 .47

,644.15

,792.36

,326.04

,411.85

,374.53

,093.53

,294.88

,566.00

27.97

709.63

,876.02

5,488.56

10

3

,200.81

,900.73

ESTIMATED TDD
PERCENT LOE LOE COMPLETION

COMPLETE SPENT BUDGET DATE

71.09%

5.50%

98.75%

83.33%

74.63%

85.50%

43.99%

58.00%

36.13%

75.51%

1.00%

23.61%

14.31%

37.29%

64.80%

83.75%

45

11

39

150

201

256

146

435

144

220

1

17

46

130

162

100

50

00

50

00

50

50

50

00

50

50

00

00

50

50

00

50

64

200

40

180

270

300

333

750

400

292

100

72

325

350

250

120

.00

.00

.00

.00

.00

00

00

.00

.00

00

.00

.00

.00

.00

.00

.00

04/30/1996

08/30/1996

05/15/1996

06/01/1996

09/30/1996

06/01/1996

07/31/1996

07/31/1996

06/30/1996

07/31/1996

09/30/1996

06/30/1996

09/30/1996

08/30/1996

06/30/1996

07/31/1996

Confidential Business Information - Not for Release



7/9/1996 TABLE T - 3 Page 4 of 4

START Region: 9

TDD BUDGETS
BY

SOW ACTIVITY

MONTH ENDING: 06/22/1996

TDD*

09-9605-0004

D9-9605-0005

09-9605-0006

09-9605-0007

09-9605-0008

09-9605-0009

09-9605-0010

09-9605-0011

09-9606-0001

09-9606-0002

09-9606-0003

09-9606-0004

DESCRIPTION

McCormick and Baxter

Continuing Challenge Workshop

Feather River Contingency Plan

Dodson Brothers Oil Company

T.A.L.E.S. Database

Unocal Rodeo Refinery Fire

Panoche Tire Dump Fire

Treasure Island

McFarland - Community Relations

India Basin

Hard Chrome Product

Soboba Indian Reservation

CURRENT MONTH CUMULATIVE TOCURRENT MONTH DATE COSTS

U\Jo 1 o

888

333

5,042

.80

.12

.94

1,880.71

55

2,018

15,166

2,269

2,904

711

453

1,502

.92

.02

.09

.42

69

.28

.20

.85

1,740.70

333.12

6,285.19

1,936.63

55.92

2,018.02

15,166.09

2,269.42

2,904.69

711.28

453.20

1,502.85

ESTIMATED
PERCENT

COMPLETE

29

49

25

0

117

72

43

33%

70%

00%

50%

50%

20%

33%

5.66%

9.62%

57 50%

TDD
LOE LOE COMPLETION

SPENT BUDGET DATE

44.

164.

50.

2.

47.

361.

65.

45.

12.

46.

00

00

00

00

00

00

00

00

25

00

50

00

150

120

330

200

400

40

500

150

800

80

130

80

00

00

00

00

00

00

00

00

00

00

00

00

07/07/1996

10/30/1996

09/30/1996

09/30/1996

09/30/1996

06/21/1996

07/31/1996

08/30/1996

09/30/1996

09/30/1996

07/31/1996

07/30/1996

TOTALS $198,794.79 $905,045.67 18,606.11 30,723.00

Confidential Business Information - Not for Release ***
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7/9/1996

Region: 9

TABLE T - 4

FIELD WORK REPORT SCHEDULES
BY

STATE and ACTIVITY TYPE

Cerclis Project Start Revised
State Site Name City Number TDD Number Project Manager Due Date Due Date

| } JOAHU EXERCISE l̂iPORT ~" ~~ " j poTrmal Report
" " « « • < • -. „ v ^

\ .
09-9603-0002

] f SOUTHERN PACIFIC RR CHEM SAFETY AUDIT [ jFormai Report
:

' " " ; '' - " " - j -- - - - , ~ ^

GUEVARRA, JAY J 03/19/1996 04/26/1996

•• -.V -. ""

^

09-9601-0005

:AZ JNAVAJO TOXAPHENE | letter Report
••

WINDOW ROCK MN00001 46621

CASTRO-WEHR, FRANK 12/28/1995 03/31/1996

" " " " v , ";-\, f " "-[ ^ f -" ;"- ,;

09-9601-0007

;AZ ; SANDERS AVIATION [ ! Formal Report

TEMPE ^ZD035954114

JAZ [ ; YAVAPAI PENTA POND Letter Report

WALDER, STEVEN S 12/28/1995 09/30/1996

"" ' ^ ^ - % '•"• " \ \ : , "" '" ^ " \

09-9601-0013

— 1
% !

PRESCOTT AZD008398703

ESTEY, AMY L 12/28/1995 09/30/1996

09-9601-0014

;CA AMERICAN CHROME ENGINEERING, INC. Letter Report

Oakland

;CA ASYLUM SLOUGH - EMERG. RESP.

CA0001186154

CASTRO-WEHR, FRANK 12/28/1995

[ --• "— . .-. - v • ' V

09-9601-0017

Letter Report
-

Napa

LAWRENCE, PETER D 12/28/1995

09/30/1996

V

..

06/30/1996

09/30/1996

s - ."•'.. •.

•• •• * * •• *

09/30/1996

•̂

09/30/1996

, , ;>

| - . .-. v - - : .. '

09-9604-0004 LAWRENCE, PETER D 04/16/1996 06/01/1996

Page 1 of 10
*** Confidential Business Information - Not for Release ***



7/9/1996

Region: 9

TABLE T - 4

FIELD WORK REPORT SCHEDULES
BY

STATE and ACTIVITY TYPE

Cerclis Project Start Revised
State Site Name City Number TDD Number Project Manager Due Date Due Date

'̂ if'rt

|CA' (CALIFORNIA REGULATION APPLICABILITY [Letter Report

Long Beach

jcT JCASMALIA RESOURCES

; i * - " , - "- - - , , , ' , , ,

09-9603-0006

[Final Report
'

CASAMALIA

;CA

CAD020748125

WISE, ROBERT L 03/28/1996 08/30/1996 08/30/1996

09-9601-0011

CELTOR CHEMICAL WORKS j (Letter Report

HOOPA VLY IND RESV

;CA

CAD980638860

iCENTRAL EUREKA MINE (MESA DE ORO) Letter Report

JONES, CYNTHIA A 12/28/1995 06/30/1996

09-9604-0003

~™ "1

SUTTER CREEK

;CA
•.

iCONTINUING CHALLENGE WORKSHOP

GUEVARRA, JAY J 04/16/1996 09/30/1996 09/30/1996

o -. * "" • • • • • • ' • • • • • • • • . • . .. -j! ^ "" ̂  v ^ •• •- ^ ^ r \ -... ^ \ ^% •• \ •• ' ••

09-9601-0009

Letter Report
! v •• \ " ; " " ^ : " •• * ^-s

Sacramento

JC/T
"•

DEL NORTE COUNTY PESTICIDE STORAGE

MCDONALD, CAMERON 12/28/1995 09/30/1996 09/30/1996

.^. :• ^ /:...;: ^. ^ •• "• ..'I..';.';';..';'; "'' ^ ^ "• '•'' ;;^ Vi

09-9605-0005

Letter Report
•• •• •• ts ;•• "Y" ; " * " • • , " • • , " " •.., .,...; .-. ;;

CRESENT CITY

!CA

WISE, ROBERT L 05/22/1996 10/30/1996

- \-" %5;'"''"'- "

09-9601-0010

^DODSON BROTHERS OIL COMPANY [ Letter Report
•• •• \ V ^ ^ ••"•• ̂  v - 5 •• -

MONTCLAIR CAT080014194

WHITAKER, JOHN H 12/28/1995 09/30/1996 09/30/1996

\A£:^;;/^xrN-i^:*;,N\^;\/;?\s ", S ;

09-9601-0008 WISE, ROBERT L 12/28/1995 05/31/1996 05/31/1996
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7/9/1996 TABLE T - 4

Region: 9

FIELD WORK REPORT SCHEDULES
BY

STATE and ACTIVITY TYPE

Cerclis Project Start Revised
State Site Name City Number TDD Number Project Manager Due Date Due Date

JCA"] JDODSON BROTHERS"6lL CONJPANY' } tetter Report"^" " " 1
• •

MONTCLAIR

JCA] [ELECTRITE [ASSESSMENT """ —-————-

CAT080014194 09-9605-0007

[Letter Report !
1

EAST PALO ALTO

:CA JEMERGENCY AIR MONITORING DIRECTORY

09-9602-0006

[Formal Report "1
"" -^ •:''

SAN FRANCISCO

CA EPA REGION IX SPILL PHONE
-

SAN FRANCISCO

iCA [ JEVACUATION GUIDANCE DOCUMENT

SAN FRANCISCO

CA ]FEATHER RIVER CONflNGENCY PLAN

j6ther Report

09-9601-0003

••

: Formal Report

09-9601-0001

^^.^-J. ̂ _ l̂. V.VJA1 ^ ^

.. - H

09-9601-0004

"Formal Report ;
% 5 , -••

QUINCY

CA JFRONTiER FERTILIZER

DAVIS

09-9605-0006

WISE, ROBERT L

MARTIN, PAUL W

- " - - -

EDWARDS, HOWARD F

1 "-, " " - , C "' " "

CLEMENS, ROBIN R

'' *<• -

ESTEY, AMY L

- -

^ ^ •• '

WISE, ROBERT L

Letter Report f - - -

CAD071 530380

••

09-9601-0006 COLEN, TIMOTHY M

05/15/1996

02/21/1996

," ',

12/28/1995

09/30/1996

04/30/1996

••

04/30/1996

" •• ' " 1\ ! ., ..'f

••

07/31/1996

; :, ,, ̂  , •• - - -

12/28/1995 07/31/1996

! ' ^ • . - - • . - -

- -

12/28/1995 09/30/1996

07/31/1996

^\ ^:: —

07/31/1996

- \ ; - - - - -

09/30/1996

- - ^ ,, > >

"\ ' ' " % ^ ••' v

05/14/1996 09/30/1996

-- - -

12/28/1995 07/31/1996 07/31/1996

Page 3 of 10
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7/9/1996 TABLE T - 4

Region: 9

FIELD WORK REPORT SCHEDULES
BY

STATE and ACTIVITY TYPE

Cerclis Project Start Revised
State Site Name City Number TDD Number Project Manager Due Date Due Date

o*****

CA ^3IBSON - BAKERSFIELD Letter Report
'•

Bakersfield

|CA [ JGREY EAGLE MINE SITE

Happy Camp

JFormal Report

09-9602-0002

. „ I
09-9603-0001

:CA JHARD CHROME PRODUCTS [ [Letter Report

Los Angeles

CA INDIA BASIN BOATYARD SITE Letter Report

WALDER, STEVEN S 02/21/1996

,

-

GUEVARRA, JAY J 03/28/1996

5 - , . - , , , ,

09-9606-0003

- —
"• -. ""̂ ""i..... A " " •. •. " ''' ' " '

SAN FRANCISCO CAD000067603

SCHWENNESEN, MICHAE 06/19/1996

09/30/1996 09/30/1996

' *VV; " '

09/30/1996 09/30/1996

*• \ -. ^ "• "• ••

07/31/1996

09-9606-0002

CA JMCCORMICK & BAXTER CREOSof ING | [Letter Report
V

STOCKTON

; c A MCFARLAND KERN COUNTY

CAD0091 06527

WHITAKER, JOHN H 06/12/1996 09/30/1996

[

09-9605-0004

; Other Report
•• .. -vs •• -

McFarland

;CA IOMEGA RECOVERY SERVICES

MARTIN, PAUL W 05/07/1996 07/07/1996

!'" '{ ' ' l * ' • "—"*"* ; ' ° ^'.:-^-"V ^ ,

09-9606-0001

^•Letter Report
,.. , .., , ,

WHITTIER

!:- \

09-9601-0015

JAMES, JAMES M

,,,,- ; - r, * - - - c" " "v;," -v-"'0

SCHWENNESEN, MICHAE

06/05/1996 09/30/1996

•. ^ ^ ^ « . ^ « ^ ^ ^ ? J

12/28/1995 09/30/1996 09/30/1996

Page 4 of 10
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7/9/1996

Region: 9

TABLE T - 4

FIELD WORK REPORT SCHEDULES
BY

STATE and ACTIVITY TYPE

Cerclis Project Start Revised
State Site Name City Number TDD Number Project Manager Due Date Due Date

JCA| JON-CALlTRE^PONsTcArL OUT """"" j ^jolrTerReport

SAN FRANCISCO

CA [ON-GOING START PROGRAM' SUPPORT

: , - - "

09-9601-0002

jbther Report

SAN FRANCISCO

|CA | JPANOCHE TIRE DUMP FIRE

EDWARDS, HOWARD F 12/28/1995 07/31/1996 07/31/1996

-

09-9602-0004

JLetter Report
f : "- • . , _ . _ • . ^ --"•""• """""" •" '

Panoche

|CA JPCHW TRAINING COURSESS

CHAMBERS, THOMPSON

09-9605-0010

Otter Report
1 , ..

Sacramento

., , , > *>••>• > ••'••• '- >••••>••• ••
iCA R.C.BAXTER

MCDONALD, CAMERON

02/09/1996 09/30/1996

- - - "
-

05/29/1996 07/31/1996

09/30/1996

" " ; :

07/31/1996

f • • ' >•••• '-̂  ;-•:.-.: - v - - -:• -~-.-r'-
09-9605-0003

Letter Report
•• -v s "• 0 X .. -- •• ••

Wilmington

JCA RALPH GRAY TRUCkiNG 2633
•; % ^ ;'™^45 -,^" , "̂l - ,, ;*..'

WESTMINSTER

; CA SANTA FE DERAILMENT - EL CAJON
••: • .

CASTRO-WEHR, FRANK 05/22/1996 07/31/1996

09-9605-0001

Letter Report

BENSON, CRAIG C 05/06/1996 08/30/1996

; , , ! - \ "->• t - - - - - -
\ ' - ' . . ' " '•:'"" '' - " " I - - " -

09-9606-0008

Formal Report
-, * 'v - - •.,/ - , — , ;....™»̂  -;;».;;;;;; :.:::;:;::::;::;.::;.>.;.::.: ::::::::::

El Cajon CA0001 342039

HAMRICK, ERIC S 06/26/1996 07/31/1996

•• -. "• "• ^% ••••̂ •••̂  •••••' ^ ~ ^ ^ v ^ v ^ ^ •• * f '' ' ^

09-9602-0003 HAMRICK, ERIC S 02/09/1996 06/30/1996

Page 5 of 10
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7/9/1996

Region: 9

TABLE T - 4

FIELD WORK REPORT SCHEDULES
BY

STATE and ACTIVITY TYPE

State Site Name City

CA JSHELL REFINERY FIRE/EXPLOSION j

Martinez

JCA [ JSIMS/RIMS COORDINATION W/OES/CAL-EPA

San Francisco

:CA JSOBOBA INDIAN RESERVATION

SAN JACINTO

SAN JACINTO

CA START COMPUTER SUPPORT
^ .. .. ...

San Francisco

CA START EQUIPMENT MANAGEMENT [
5 •. •. - V ! •.* , v %

San Francisco

JCA | ̂ |START HEALTH & SAFETY COORDINAT ION
\°s* ^A i1 * - ••« V v «

San Francisco

Cerclis
Number

JLetter Report

JLetter Report

[Letter Report

Letter Report

Letter Report
•; .

\ Formal Report

TDD Number

t : - '
.. .

09-9604-0001

" t '»

09-9603-0004

I -
,

09-9606-0004

09-9606-0010

1

09-9604-0008

\ ; ••

09-9604-0006

'•'*'•

09-9604-0007

Project Manager

f • . • . - . - . •. ^' '•**.'•'•

WHITAKER, JOHN H

" - , , ' - - ,' ,'-- ' -
'

MCDONALD, CAMERON

,;, ';- ' " "
-. ^ •. f "• "•

RANDALL, RANDY

RANDALL, RANDY

-

MARTIN, PAUL W

" " •" -

DUNCAN, WILL C

*,:,," ,-s * "- -* -" "-^^ "*; -,; "
X •• O , , v • . v % \ « ^ i i «

JONES, CYNTHIA A

Project Start

N ^ '' j ,. s ''
\ •.

04/01/1996

- " , - - --

03/28/1996

..
••

06/19/1996

06/26/1996

1

04/18/1996

t , ^

04/18/1996

;̂  ; -„ , ,
\ v v •. ^

04/18/1996

Due Date

\ ; •• ••

05/15/1996

- '

07/31/1996

% ^ ^
•> •>

07/30/1996

08/30/1996

07/31/1996

;v 5 \ ^ -"

07/31/1996

v

06/30/1996

Revised
Due Date

" ' ; ' * > ' .

05/15/1996

-r : ! -

07/31/1996

- s;-: -
"" * ;

V ^ ••, ,.

07/31/1996

"•

07/31/1996

i\

••
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7/9/1996

Region: 9

TABLE T - 4

FIELD WORK REPORT SCHEDULES
BY

STATE and ACTIVITY TYPE

Cerclis Project Start Revised
State Site Name City Number TDD Number Project Manager Due Date Due Date

•CA [START MOBILIZATiON [ jbther Report

Long Beach

:CA JSTART QA MANAGEMENT

09-9602-0001

Letter Report
. .."

San Francisco

I CA JSULFUR CREEK GEOT HERMAL j [Letter Report

BENSON, CRAIG C 02/21/1996 04/01/1996

^

09-9604-0005

*"

' H - ~ .-.

Cloverdale

CA SUPERCHROME PLATING & ENGINEERING CO

EDWARDS, HOWARD F 04/18/1996 07/31/1996 07/31/1996

- , . ...

09-9604-001 1

Formal Report
-5 v .. ^ .- ..-:.....'•: ,..;:;;;;.;...-:;;;.;:;;::;....:;;;;;;; ::;;:;"7:

LOS ANGELES

CA SUPERCHROME PLATING & ENGINEERING CO

CAD008246886

COLEN, TIMOTHY M 04/25/1996 06/30/1996

!•. \ „ % ....-'• •• 5 5 , s ;V 4 \ !«»N u ; % ,,; ^ % ; , ̂ ^ ,' %" ••
* I i - \ ^ "« ' - ^ v . "" -••

09-9601-0019

-Letter Report
.; - • \ ';_. -. -. --"...

LOS ANGELES

CA HT.A.L.E.S. DATABASE

CAD008246886

WISE, ROBERT L 01/30/1996 06/30/1996 06/30/1996

09-9601-0018

Letter Report
•• .... --i-. , , .. -

San Francisco

^CA ^TRAINING FOR LA CO FD HEALTH HAZMAT TR Letter Report

WISE, ROBERT L 12/28/1995 03/31/1996

: ' "; " " , ••'<--..- \ - ' ' ".. -.. - " " - '-

09-9605-0008

" ! — UJ-UJ-

.. .. •• ;. .. o .. -•• •• * .. - "% • ••

Los Angeles

MCDONALD, CAMERON 06/05/1996 09/30/1996

: ' . !" . . . "" !" -. % -.--•.

09-9604-0010 WISE, ROBERT L 04/25/1996 09/30/1996

Page 7 of 10
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7/9/1996 TABLE T - 4

Region: 9

FIELD WORK REPORT SCHEDULES
BY

STATE and ACTIVITY TYPE

Cerclis Project Start Revised
State Site Name City Number TDD Number Project Manager Due Date Due Date

n«****

CA : jTREASURE ISLAND JLetter Report

San Francisco

;CA UNOCAL RODEO REFINERY FIRE

09-9605-001 1

[Letter Report

RODEO

[
09-9605-0009

iCA i VERDESE CARTER PARK [ JLetter Report
-

OAKLAND

OAKLAND

;CA .WEST COAST METAL FIRE

CHAMBERS, THOMPSON

- , ,- ,, ,

EDWARDS, HOWARD F

06/05/1996 08/30/1996

_ ; . ._ ;^ ;_

05/29/1996 06/21/1996

. . . . .. " - . . ^ ^ '' f f '•

^ ^ ^ "• "• "• •• '••••••• •••••• '• •• f ^ s ^

09-9601-0016

09-9606-0005

- ! Letter Report
••; s .. \ ^ " " v ' ' v ^

Los Angeles

CA WILMINGTON SITE(S) REVIEW

MARTIN, PAUL W

MARTIN, PAUL W

12/21/1995

06/27/1996

04/30/1996

07/31/1996

04/30/1996

: . • • • : : " ' • " - •- ---^ "'. - :. ' : ' , : ^ ' - ' - - :̂ : '
09-9606-0006

Letter Report
"V.£ o vr"-c""i^v_ ^,5,, -- ?^A^N f;y * •-;

Wilmington

RANDALL, RANDY 06/26/1996 07/31/1996

"

09-9603-0005

j.lr,.r 1 ""'^ r > >.>.?->.>.»

HI HAWAII TECHNICAL ASSISTANCE Letter Report
- s s , - - v \ , •• " - - \ - , * » .•;..•:

Honolulu

BENSON, CRAIG C 03/28/1996 04/30/1996

o\- '---\\ --- v - " i ^ ;^-"^^ < ,"v.y -"'-^-^^ ;- "-"""- ""-"""" - 4 " - '\- ->..̂ .--.-.-.-v.-. ., -
. •••• :*• % .. v ^ •• % •. ^ -A •. ' ^ ̂  •.•.-.-.•.'••.•.......•. ^. .. "• $?£ ̂  ^ -.

09-9601-0020 SCHWENNESEN, MICHAE 01/31/1996 04/30/1996 04/30/1996

Page 8 of 10
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7/9/1996 TABLE T - 4

Region: 9

FIELD WORK REPORT SCHEDULES
BY

STATE and ACTIVITY TYPE

Cerclis Project Start Revised
State Site Name City Number TDD Number Project Manager Due Date Due Date

HI [PUNA GEOTHERMAL VENTURE RESPONSE 1 JFormal Report
~ ~ ~

Pahoa

JNV | IDUCK VALLEY INDIAN RESERVATION

09-9603-0003

Letter Report
v ' '

Owyhee

Owyhee

JNV j i GABBS ABANDONED DRUMS - BLM

DUNCAN, WILL C 03/19/1996 09/30/1996

09-9602-0007

09-9606-0007

Letter Report
1 "" ; •• * » - •

Gabbs

Gabbs

:NV MONTGOMERY PASS

MCDONALD, CAMERON

MCDONALD, CAMERON

02/29/1996

06/26/1996

05/31/1996

09/30/1996

05/31/1996

" • ^ % "• H ^ •. " " " " . . :;;^

09-9601-0021

09-9602-0005

Letter Report
••

Mt. Montgomery

INV NGWA - OUTDbOR CONFERENCE j

LAWRENCE, PETER D

LAWRENCE, PETER D

02/01/1996

02/21/1996

04/15/1996

04/30/1996

04/15/1996

: V % - "" \. ̂  - H •• "-.-•-.'" -1" ; - - % " •. % - v" ' ^ \ ^ ' • • • • • •

09-9604-0002

Letter Report
.. .. .... .. ............

Las Vegas

NV i SPARKS SOLVENT/FUEL PLUME
..,, v 1.. ,

Formal Report

' • : • . ' • ' •

09-9605-0002

— — -

i ••' " "5 .. I:---

SPARKS

WHITAKER, JOHN H 04/01/1996 06/01/1996

•. •. -•.-..•• ^ ' ^ ^ «««« ^
- ^ " % - • . - " ^ ' ,« •• ' i " ,- r ••

ESTEY, AMY L 05/06/1996 06/30/1996 06/30/1996

09-9601-0012 WHITAKER, JOHN H 12/28/1995 09/30/1996 09/30/1996

Page 9 of 10
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7/9/1996

Region: 9

TABLE T - 4

FIELD WORK REPORT SCHEDULES
BY

STATE and ACTIVITY TYPE

Cerclis
State Site Name City Number TDD Number Project Manager

TT [AMERICAN SAMOA TECHNICAL ASSISTANCE Letter Report

American Samoa 09-960-

~~p ' > \! " ^ T:% ;^^
1-0012 RANDALL, RANDY

Project Start Revised
Due Date Due Date

04/25/1996 09/30/1996

Page 10 of 10
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5.0 START MONTHLY INVOICE

5-1



ecology and environment, inc.
'nternational Specialists in the Environment

350 Sansome Street #300,
San Francisco, California 94104
Tel: (415) 981-2811, -ax (415) 981-0801

July 9, 1996

U.S. Environmental Protection Agency
79 T. W. Alexander Drive
Research Triangle Park, NC 27711

Attention: Invoice Processing

Re: EPA Contract 68-W6-0010
Public Voucher #006 with Supporting Documents
Period from May 26, 1996 through June 22, 1996

Dear Sir or Madam:

Enclosed please find E & E's Public Voucher #006 for the period of May
26, 1996 through June 22, 1996; Site Specific Invoice Detail; and Summary
Invoice Table, which covers services performed by our firm for the
referenced contract.

If you have any questions regarding the preparation of this report,
please contact me at (415) 981-2811.

Sincerely,

Thompson Chambers
START Region IX Program Manager

Enclosures

cc: E. J. Holler - EPA Region IX Contracting Officer
M. Mitguard - EPA Region IX Project Officer
START Region IX File
B. Slimko - E & E Accounting Department

fecvcied eape:



Standard Form 1034
Revised January 1980
Department of the Treasury
I TFRM 4-2000
1034-118

PUBLIC VOUCHER FOR PURCHASES AND

SERVICES OTHER THAN PERSONAL

VOUCHER NO.
006

SCHEDULE NO.

U.S. DEPARTMENT. BUREAU, OR ESTABLISHMENT AND LOCATION

U. S. Environmental Protection Agency
79 T. W Alexander Drive
Research Triangle Park. NC 27711
Attention: Invoice Processing

DATE VOUCHER PREPARED
July 9. 1996

PAID BY

CONTRACT NUMBER AND DATE
68-W6-OOIO

DATE INVOICE RECEIVED

REQUISITION NUMBER AND DATE DISCOUNT TERMS

PAYEE'S
NAME
AND

ADDRESS

PAYEE'S ACCOUNT NUMBER
Ecology and Environment. Inc.
368 Pleasant View Drive
Lancaster. NY 14086 GOVERNMENT B/L NUMBER

SHIPPED FROM TO WEIGHT

NUMBER
AND DATE
OF ORDER

DATE OF
DELIVERY
OR SERVICE

ARTICLES OR SERVICES
(Enter description, item number of contract of Federal
supply schedule, and other information deemed necessary

QUANTITY
UNIT PRICE

COST PER
AMOUNT

04/28/96
thru
5/25/96

START TEAMS: REGION IX
For Cost Details, See Attached
COST REIMBURSABLE
PROVISIONAL PAYMENT

$220,958.14

"I certify that all payments requested are for appropriate purposes in
accordance with the agreements set forth in the contract."

NAME OF OFFICIAL:
START REGION IX

PROGRAM MANAGER

(Use continuation sheet!s) if necessary) (Payee must NOT use the space below) TOTAL $220.958.14

PAYMENT:

PROVISIONAL
COMPLETE
PARTIAL
FINAL
PROGRESS
ADVANCE

APPROVED FOR EXCHANGE RATE
$1.00

BY2

TITLE

DIFFERENCES

Amount verified;
correct for

(Signature or initials)

Pursuant 10 authority vested in me. I certify that this voucher is correct and proper for payment.

(Date) (Authorized Certifying Officer)- (Title)

ACCOUNTING CLASSIFICATION

PAID
BY

CHECK NUMBER ON ACCOUNT OF U.S. TREASURY

CASH
$

DATE

CHECK NUMBER ON (Name of bank)

PAYEE3

When staled in foreign currency, insert name of currency.
If the ability to certify and authority to approve are combined in one person, one
signature only is necessary, otherwise the approving officer will sign in the space
provided, over his official title.
When a voucher is receipted in the name of a company or corporation, the name of the
person writing the company or corporate name, as well as the capacity in which he
signs, must appear. For example: "John Doe Company, per John Smith. Secretary." or
"Treasurer," as the case may be.

PER

TITLE

PRIVACY ACT STATEMENT
The information requested on this form is required under the provisions of 31 U.S.C.
82b and 82c. for the purpose of disbursing Federal money. The information requested
is to identify the particular creditor and the amounts to be paid. Failure to
furnish this information will hinder discharge of the payment obligation.



Contractor: Ecology and Environment

Contract Number: 68-W6-0010

TDD No.

09-9601-0006 09 4R

09-9601-0007 09 9Q

09-9601-0008 09 5F

09-9601-0009 09 AQ

09-9601-0010 09 33

09-9601-0011 09 3H

09-9601-0012 09 W6

09-9601-0013 09 AV

09-9601-0014 09 1U

09-9601-0015 09 BC

09-9601-0016 09 9X

09-9601-0017 09 CE

09-9601-0018 09 AH

09-9601-0019 09 AH

09-9602-0007 09 CN

09-9605-0004 09 1E

09-9605-0007 09 5F

09-9606-0002 09 9G

09-9606-0004 09 T4

SSID Action Oper

Reg No. Code Unit Site Name

09-9601-0001

09-9601-0002

09-9602-0001

09

09

09

09-9602-0004 09

09-9603-0004 09

09-9604-0006 09

09-9604-0007 09

09-9604-0008 09

RV 00 FRONTIER FERTILIZER

RV 00 NAVAJO TOXAPHENE

BN 00 DODSON BROTHERS OIL COMPANY

BB 00 CENTRAL EUREKA MINE

RV 00 DEL NORTE COUNTY PE

RV 00 CASMALIA RESOURCES

BB 00 SPARKS SOLVENT/FUEL PLUME

SS 00 SANDERS AVIATION

BN 00 YAVAPAI PENTA POND

BN 00 OMEGA RECOVERY SERVICES

RV 00 VERDESE CARTER PARK

BN 00 AMERICAN CHROME ENG

RV 00 SUPERCHROME PLATING

RV 00 SUPERCHROME PLATING

PA 00 DUCK VALLEY INDIAN RESERVATION

PA 00 MCCORMICK& BAXTER CREOSOTING

BN 00 DODSON BROTHERS OIL COMPANY

PA 00 INDIA BASIN BOATYARD SITE

PA 00 SOBOBA INDIAN RESERVATION

00 BM 00 EPA REGION IX SPILL PHONE

00 BM 00 ON-CALL RESPONSE CALL OUT

00 BM 00 START MOBILIZATION

00 BM 00 ON-GOING START PROGRAM SUPPORT

00 BM 00 SIMS/RIMS COORDINATION W/OES/

00 JT 00 START EQUIPMENT MANAGEMENT

00 JT 00 START HEALTH S, SAFETY CO<

00 JT 00 START COMPUTER SUPPORT

START : INVOICE/SITE DETAIL
Attachment A |nv

JUN 1996

Act
Seq

3MPANY

ESA DE ORO)

ICIDE STORAGE

UME

;ES

EERING, INC

ENGINEERING CO

ENGINEERING CO

:RVATION
EOSOTING

DMPANY

"E

'ION

TOTAL SITES WITH

IE

DUT

M SUPPORT

W/OES/CAL-EPA

lEMENT

;OORDINATION

^T

IFMS
Line
Ref DON

DB0003

DB0003

DB0003

DB0003

DB0003

DB0003

DB0003

DB0003

DB0003

DB0003

DB0003

DB0003

DB0003

DB0003

DB0007

DB0003

DB0007

SSID

DB0003

DB0003

DB0003

DB0003

DB0003

DB0007

DB0003

DB0007

Account To Be
Charged

HQ

HQ

HQ

HQ

HQ

HQ

HQ

HQ

HQ

HQ

HQ

HQ

HQ

HQ

HQ

HQ

HQ

HQ

HQ

4R

9Q

5F

AQ

33

3H

W6

AV

1U

BC

9X

CE

AH

AH

CN

1E

5F

9G

T4

RV

RV

BN

BB

RV

RV

BB

SS

BN

BN

RV

BN

RV

RV

PA

PA

BN

PA

PA

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

Account Initial Incident
Obligation FPN# Specific

HQOOJTOO

HQOOJTOO

HQOOJTOO

HQOOJTOO

HQOOJTOO

HQOOJTOO

HQOOJTOO

HQOOJTOO

HQOOJTOO

HQOOJTOO

HQOOJTOO

HQOOJTOO

HQOOJTOO

HQOOJTOO

HQOOJTOO

HQOOBMOO

HQOOBMOO

HQOOBMOO

HQOOBMOO

SUPERFUND

HQ

HQ

HQ

HQ

HQ

HQ

HQ

HQ

00

00

00

00

00

00

00

00

BM

BM

BM

BM

BM

JT

JT

JT

00

00

00

00

00

00

00

00

HQOOJTOO

HQOOJTOO

HQOOJTOO

HQOOBMOO

HQOOJTOO

HQOOBMOO

HQOOBMOO

HQOOBMOO

Region: 9

Invoice Number: 6

*** Confidential Business Information - Not for Release

Amount

2,483.97

362.72

251.87

1,723.20

644.69

40,287.86

2,148.01

8,851.43

1,792.85

732.77

.00

1,042.96

.00

553.98

125.11

888.80

1,880.71

711.28

1,502.85

65.985.06

5,598.12

1,213.22

8.50

47,141.67

.34

8,525.37

2,598.00

7,645.02

Page 1 of 3

Cumulative
Costs

20,214.55

2,483.05

5,740.57

5,511.61

10,583.06

143,700.25

8,345.34

64,563.22

15,196.07

9,284.19

2,170.10

4,199.48

2,331.62

21,623.25

19,239.38

1,740.70

1,936.63

711.28

1,502.85

341,077.20

38,894.73

28,237.26

7,959.15

271,106.25

1,760.32

16,093.53

4,294.88

11,566.00



Contractor: Ecology and Environment
Contract Number: 68-W6-0010

START : INVOICE/SITE DETAIL
Attachment A

JUN 1996

Region: 9

Invoice Number:

TDD No.

09-9604-0010

09-9605-0002

09-9605-0003

09-9605-0005

09-9605-0008

09-9601-0020

09-9601-0021

09-9602-0002

09-9602-0003

09-9602-0005

09-9602-0006

09-9603-0001

09-9603-0005

09-9603-0006

09-9604-0002

09-9604-0003

09-9604-0004

09-9604-0005

09-9604-0011

09-9604-0012

09-9605-0001

09-9605-0009

09-9605-0010

09-9605-0011

09-9606-0001

09-9606-0003

SSID Action Oper

Reg. No Code Unit Site Name

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

00 TH 00 NGWA - OUTDOOR CONFERENCE

00 TH 00 PCHW TRAINING COURSESS

00 TH 00 CONTINUING CHALLENGE WORKSHOP

00 JT 00 T.A.L.E.S. DATABASE

ZZ BM 00 HAWAII TECHNICAL ASSISTANCE

ZZ PA 00 GABBS ABANDONED DRUMS- BLM

ZZ PA 00 GIBSON - BAKERSFIELD

ZZ SY 00 SANTA FE DERAILMENT - EL CAJON

ZZ RV 00 GABBS ABANDONED DRUMS - BLM

ZZ PA 00 ELECTRITE ASSESSMENT

ZZ PA 00 GREY EAGLE MINE SITE

ZZ PA 00 WILMINGTON SITE(S) REVIEW

ZZ BM 00 CALIFORNIA REGULATION APPLICABILITY

ZZ RV 00 MONTGOMERY PASS

ZZ PA 00 CELTOR CHEMICAL WORKS

ZZ RV 00 ASYLUM SLOUGH - EMERG. RESP.

ZZ JT 00 START QA MANAGEMENT

ZZ PA 00 SULFUR CREEK GEOTHERMAL

ZZ BM 00 AMERICAN SAMOA TECh

ZZ PA 00 R.C.BAXTER

ZZ BN 00 UNOCAL RODEO REFINERY FIRE

ZZ BN 00 PANOCHE TIRE DUMP FIRE

ZZ BM 00 TREASURE ISLAND

ZZ RC 00 MCFARLAND KERN COUNTY

ZZ PA 00 HARD CHROME PRODUCTS

IFMS
Act Line

Seq Ref. rjcN

kLTH HAZMAT TR

:NCE DB0007

DB0007

ORKSHOP DB0003

DB0003

TOTAL SITES WITHOUT SSID

NCE DB0003

- BLM DB0003

DB0003

CAJON DB0003

- BLM DB0003

DB0003

V DB0003

'PLICABILITY DB0003

DB0003

DB0003

IESP. DB0003

DB0003

kL

\L ASSISTANCE DB0003

DB0003

'IRE DB0007

DB0007

DB0007

H6S006

DB0007

TOTAL SITES WITHOUT SSID

*** Confidential Business Information

Account To Be
Charged

HQ

HQ

HQ

HQ

HQ

00

00

00

00

00

TH

TH

TH

TH

JT

00

00

00

00

00

Account Initial Incident
Obligation FPN# Specific

HQOOBMOO

HQOOBMOO

HQOOBMOO

HQOOBMOO

HQOOBMOO

SUPERFUND PROGRAM WIDE

HQ

HQ

HQ

HQ

HQ

HQ

HQ

HQ

HQ

HQ

HQ

HQ

HQ

HQ

HQ

HQ

HQ

HQ

HQ

09

HQ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

BM

PA

PA

SY

RV

PA

PA

PA

BM

RV

PA

RV

JT

PA

BM

PA

BN

BN

BM

RC

PA

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

HQOOJTOO

HQOOJTOO

HQOOJTOO

HQOOJTOO

HQOOJTOO

HQOOJTOO

HQOOJTOO

HQOOJTOO

HQOOJTOO

HQOOJTOO

HQOOJTOO

HQOOJTOO

HQOOBMOO

HQOOBMOO

HQOOBMOO

HQOOBMOO

HQOOBMOO

HQOOBMOO

HQOOBMOO

0900QBOO

HQOOBMOO

SUPERFUND SITE SUPPORT

- Not for Release *"

Amount

.00

5,672.65

3,900.73

333.12

55.92

82,692.66

19.63

89.29

27.97

3,046.92

87.45

.00

4,993.52

16.95

27.97

522.65

1,963.47

607.85

2,986.76

.00

1,481.30

2,140.06

2,018.02

15,166.09

2,269.42

2,904.69

453.20

40,823.21

Page 2 of 3

Cumulative
Costs

27.97

10,200.81

3,900.73

333.12

55.92

394,430.67

1,633.14

5,976.46

1.540.73

51,636.70

6,560.36

3,087.58

15,204.43

1,997.68

341.47

5,792.36

8,326.04

8,411.85

5,374.53

709.63

1 ,876.02

5,488.56

2,018.02

15,166.09

2,269.42

2,904.69

453.20

146,768.96



Contractor: Ecology and Environment
Contract Number: 68-W6-0010

START : INVOICE/SITE DETAIL
Attachment A

JUN 1996

Region: 9

Invoice Number: 6

TDD No.

09-9601-0003

09-9601-0004

09-9601-0005

09-9603-0002

09-9603-0003

09-9604-0001

09-9605-0006

SSID Action Oper
Reg No Code Unit Site Name

09

09

09

09

09

09

09

ZZ - Site Support 00 - Program Wide

EMERGENCY AIR MONITORING DIRECTORY

EVACUATION GUIDANCE DOCUMENT

SOUTHERN PACIFIC RR CHEM SAFETY AUDIT

OAHU EXERCISE - REPORT

PUNA GEOTHERMAL VENTURE RESPONSE

SHELL REFINERY FIRE/EXPLOSION

FEATHER RIVER CONTINGENCY PLAN

Act.
Seq

WITH!

IFMS
Line
Ref DCN

EAR054

EAR054

EAR054

EAR054

OUT SSID

Account To Be
Charged

96T75ETFA

96T75ETFA

96T75ETFA

96T75ETFA

Account Initial Incident
Obligation FPN# Specific

96T720TFA

96T720TFA

96T720TFA

96T75ETFA

96T75ETFA

96H72PHG7

96T75ETFA

NON-SUPERFUND

SUBTOTAL

Amount

3,277.77

123.02

.00

.00

850.13

.00

5,042.94

9,293.86

198,794.79

Cumulative
Costs

9,820.37

1,466.35

1,172.18

684.35

1.696.25

1.644.15

6,285.19

22,768.84

905,045.67

Fixed Fee

TOTAL INVOICE AMOUNT

Confidential Business Information - Not for Release ***

22,163.35 113,551.78

$220,958.14 $1.018.597.45

Page 3 of 3



FUNDING SOURCE Monthly Cost Monthly Fee Monthly Cost Cum. Cost Cum.Fee Total Cum.Cost

DA0005 CERCLA/SARA .00 .00 405,069.11 44,930.89 450,000.00

DB0003 CERCLA/SARA 137,562.18 159.20 137,721.38 425,268.97 44,731.03 470,000.00

DB0007 CERCLA/SARA 49,034.06 20,644.15 69,678.21 49,034.06 20,644.15 69,678.21

EAR054 CEPP 9,293.86 1,036.16 10,330.02 21,124.69 2,719.49 23,844.18

H6S006 CERCLA/SARA Site Assessment 2,904.69 323.84 3,228.53 2,904.69 323.84 3,228.53

PP0010 OPA .00 .00 1,644.15 202.39 1,846.54

TOTAL $198,794.79 $22,163.35 $220,958.14 $905,045.67 $113,551.79 $1,018,597.46



7/9/1996
Ecology and Environment, Inc.

Contract Number: 68-W6-0010
Summary Invoice

Month Ending: 06/22/1996

** MONTH **

START Region 9

** CUMULATIVE **

START Region 9

Direct Labor Regular Ded

Non

Direct Labor Overtime Ded

Non

Fringe on Regular Ded

Non

Fringe on Overtime Ded

Non

Total Labor + Fringe

Overhead Ded

Non

Total LBR + FRG + OVH

SG and A Ded

Non

Total LBR + FRG + OVH + GA

Travel

Equipment

Other Direct Costs

Subtotal

S G and A

Subcontractors

Team Subcontractors

Subtotal

Equipment Usage

Analytical

Total Cost

Sub Handling Fee

Fixed Fee

Grand Total

$61,102.46

3,991.16

9,279.82

201.92

18,331.01

1,197.35

1,206.35

26.25

95,336.32

9,261.73

3,298.79

107,896.84

20,927.17

2,475.19

131,299.20

26,713.69

.00

19,744.86

177,757.75

9,802.79

.00

11,013.99

198,574.53

.00

.00

198,574.53

220.26

22,163.35

$220,958.14

$311,335.46

20,016.09

55,059.20

2,458.33

93,401.49

6,004.94

7,157.78

319.60

495,752.89

48,096.43

17,538.66

561,387.98

108,675.60

13,160.00

683,223.58

83,714.81

.00

78,813.67

845,752.06

34,292.87

.00

22,791.93

902,836.86

.00

1,753.00

904,589.86

455.81

113,551.78

$1,018,597.45

Confidential Business Information - Not for Release



7/9/1996
ECOLOGY AND ENVIRONMENT

LABOR ANALYSIS BY PGRADE (LEVEL)

START Region 9

Table F -6

CONTRACT NUMBER: 68-W6-0010

Page 1 of 1

P1 Dedicated

P2 Dedicated

P3 Dedicated

P4 Dedicated

T2 Dedicated

P2 Non Dedicated

P3 Non Dedicated

P4 Non Dedicated

T1 Non Dedicated

T2 Non Dedicated

TOTAL LOE

SS Dedicated

SS Non Dedicated

TOTAL CLERICAL

GRAND TOTAL

START Region 9

MONTH ENDING: 6/22/1996

Regular Hours Overtime Hours

546.00 73.22

645.00 85.50

1,630.50 272.20

152.00 29.88

108.00 9.00

25.25 .00

58.25 .00

4 50 .00

.00 .00

.00 .00

3,169.50 469.80

232.50 .00

122.25 12.00

354.75 12.00

3,524.25 481.80

START Region 9

YEAR ENDING: 12/17/1996

Regular Hours Overtime Hours

2,215.50 462.84

3,542.00 876.04

8,165.50 1,412.59

642.00 81.64

536.00 46.50

27.25 .00

436.25 56.50

5.50 .00

82.75 51.00

5.75 .00

15,658.50 2,987.11

1,080.50 .00

478.50 12.00

1,559.00 12.00

17,217.50 2,999.11

CUMULATIVE CONTRACT

Regular Hours Overtime Hours

2,215.50 462.84

3,542.00 876.04

8,165.50 1,412.59

642.00 81.64

536.00 46.50

27.25 .00

436.25 56.50

5.50 .00

82.75 51.00

5.75 .00

15,658.50 2,987.11

1,080.50 .00

478.50 12.00

1,559.00 12.00

17,217.50 2,999.11

Total Hours

2,678.34

4,418.04

9,578.09

723.64

582.50

27.25

492.75

5.50

133.75

5.75

18,645.61

1,080.50

490.50

1,571.00

20,216.61

Confidential Business Information - Not for Release *"*



Contractor: Ecology and Environment
Contract Number: 68-W6-0010

START : INVOICE/SITE DETAIL ADJUSTMENTS

Attachment C
JUN 1996

Region: 9

Invoice Number: 6

TDD No. Site Name

09-9601-0009 CENTRAL EUREKA MINE (MESA DE ORO)

09-9601-0011 CASMALIA RESOURCES

09-9601-0013 SANDERS AVIATION

09-9601-0015 OMEGA RECOVERY SERVICES

09-9606-0002 INDIA BASIN BOATYARD SITE

TOTAL SITES

09-9601-0001 EPA REGION IX SPILL PHONE

09-9601-0002 ON-CALL RESPONSE CALL OUT

09-9602-0004 ON-GOING START PROGRAM SUPPORT

09-9604-0006 START EQUIPMENT MANAGEMENT

09-9604-0008 START COMPUTER SUPPORT

TOTAL SITES

09-9603-0001 GREY EAGLE MINE SITE

09-9604-0003 CELTOR CHEMICAL WORKS

09-9604-0005 START QA MANAGEMENT

09-9604-0012 AMERICAN SAMOA TECHNICAL ASSISTANCE

09-9605-0001 R.C. BAXTER

09-9605-0009 UNOCAL RODEO REFINERY FIRE

09-9605-0010 PANOCHE TIRE DUMP FIRE

09-9605-0011 TREASURE ISLAND

TOTAL SITES

09-9601-0004 EVACUATION GUIDANCE DOCUMENT

Account Initial
DCN Obligation

DB0003 HQOOJTOO

DB0003 HQOOJTOO

DB0003 HQOOJTOO

DB0003 HQOOJTOO

DB0003 HQOOBMOO

WITH SSID SUPERFUND

DB0003 HQOOJTOO

DB0003 HQOOJTOO

DB0003 HQOOBMOO

DB0007 HQOOBMOO

DB0007 HQOOBMOO

WITHOUT SSID SUPERFUND

DB0003 HQOOJTOO

DB0003 HQOOJTOO

DB0003 HQOOBMOO

DB0003 HQOOBMOO

DB0003 HQOOBMOO

DB0007 HQOOBMOO

DB0007 HQOOBMOO

DB0007 HQOOBMOO

WITHOUT SSID SUPERFUND

EAR054 96T75ETFA

Account To Be Chg
Charged Adj.

HQA BB 00

HQ3HRV 00

HQAVSS 00

HQB BN 00

HQ9 PA 00

HQOOBM 00

HQOOBM 00

HQOOBM 00

HQOOJT 00

HQOOJT 00

PROGRAM WIDE

HQZZPA 00

HQZZPA 00

HQZZJT 00

HQZZBM 00

HQZZPA 00

HQZZBN 00

HQZZBN 00

HQZZBM 00

SITE SUPPORT

96T75ETF00

2

2

2

2

2

2

2

2

2

2

2

2

2

2

2

2

2

2

2

Amount

-41.74

61.93

-430.68

-154.51

280.50

-284.50

-68.95

-3,882.24

-1,686.89

-51.82

311.83

-5,378.07

432.78

.00

52.53

50.45

253.60

369.66

3,452.09

131.09

4,742.20

-13.62

Cumulative
Costs

5.511.61

143,700.25

64,563.22

9,284.19

711.28

38,894.73

28,237.26

271,106.25

16,093.53

11,566.00

15,204.43

8,326.04

5,374.53

1.876.02

5,488.56

2.018.02

15,166.09

2,269.42

1,466.35

1 Incorrect DCN and/or account number previously charged on invoice.

2 Incorrect site number previously charged on invoice.

3 Site previously inappropriately charged on invoice.

4 Incorrect DCN charged on invoice.

5 Incorrect account number charged on invoice.

*•* Confidential Business Information - Not for Release
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Contractor: Ecology and Environment
Contract Number: 68-W6-0010

START : INVOICE/SITE DETAIL ADJUSTMENTS

Attachment C
JUN 1996

Region: 9

Invoice Number: 6

TDD No Site Name

09-9605-0006 FEATHER RIVER CONTINGENCY PLAN

DCN

EAR054

Account Initial
Obligation

96T75ETFA

Account To Be
Charged

96T75ETFA

Chg
Adj

ZZ - Site Support 00 - Program Wide

TOTAL SITES WITHOUT SSID

Monthly Cost

NON-SUPERFUND

TOTAL ADJUSTMENTS

Amount Cumulative
Costs

46838 6,28519

45476

-465 61

DB0003 CERCLA/SARA

DB0007 CERCLA/SARA

EAR054 CEPP

TOTAL

-5,133.22

4,212.85

454.76

$-465.61

1 Incorrect DCN and/or account number previously charged on invoice.

2 Incorrect site number previously charged on invoice.

3 Site previously inappropriately charged on invoice.

4 Incorrect DCN charged on invoice.

5 Incorrect account number charged on invoice

Page 2 of 2

*** Confidential Business Information - Not for Release



07/09/1996

TDD#

LABOR ADJUSTMENTS
Region: 9

Month Ending: 06/22/1996

Page 1 of 3

Regular OT

PAN Week End Funding Employee Pgrade Actual Week Hours Dollars Hours Dollar
End

09-9601-0001

09-9601-0002

09-9601-0002

09-9601-0002

09-9601-0002

09-9601-0002

09-9601-0002

09-9601-0002

09-9601-0002

09-9601-0002

09-9601-0011

09-9601-0011

09-9601-0015

09-9602-0004

09-9602-0004

09-9602-0004

0001 SG

0002 SG

0002 SG

0002 SG

0002 SG

0002 SG

0002 SG

0002 SG

0002 SG

0002 SG

0011 CR

0011 CR

0015 OC

0025 SG

0025 SG

0025 SG

RR XX

RR XX

RR XX

RR XX

RR XX

RR XX

RR XX

RR XX

RR XX

RR XX

RA XX

RA XX

RS XX

AP XX

AP XX

AP XX

06/22/1996

06/01/1996

06/22/1996

06/15/1996

06/15/1996

06/15/1996

06/15/1996

06/15/1996

06/01/1996

06/15/1996

06/01/1996

06/08/1996

06/01/1996

06/15/1996

06/15/1996

06/01/1996

CERCLA/SARA

CERCLA/SARA

CERCLA/SARA

CERCLA/SARA

CERCLA/SARA

CERCLA/SARA

CERCLA/SARA

CERCLA/SARA

CERCLA/SARA

CERCLA/SARA

CERCLA/SARA

CERCLA/SARA

CERCLA/SARA

CERCLA/SARA

CERCLA/SARA

CERCLA/SARA

WISE, ROBERT L

WISE, ROBERT L

WISE, ROBERT L

EDWARDS, HOWAR

EDWARDS, HOWAR

MCDONALD, GAMER

CHAMBERS, THOMP

CASTRO-WEHR, FR

SCHWENNESEN, Ml

EDWARDS, HOWAR

SCHWENNESEN, Ml

RANDALL, RANDY

SCHWENNESEN, Ml

EDWARDS, HOWAR

WHITAKER, JOHN H

GUEVARRA, JAY J

P2

P2

P2

P3

P3

P3

P4

P3

P3

P3

P3

P3

P3

P3

P3

P1

06/01/1996

05/04/1996

06/01/1996

05/18/1996

06/01/1996

05/25/1996

05/25/1996

06/01/1996

05/25/1996

05/25/1996

05/25/1996

05/18/1996

05/25/1996

06/01/1996

06/08/1996

05/04/1996

.00

.00

.00

-6.00

-14.00

-19.00

-9.00

.00

.00

-20.00

-1.00

.00

-.50

10.00

-6.00

-17.00

.00

.00

.00

-246.44

-575.04

-644.01

-503.41

.00

.00

-821.48

-35.02

.00

-17.52

410.73

-225.40

-445.67

-2.50

1.50

2.50

.00

.00

-20.00

4.00

1.00

.29

-24.00

.00

3.00

-4.50

.00

00

.00

-68.

41.

68.

-589.

194.

40.

8.

-856.

96.

-136.

** Confidential Business Information - Not for Release **



07/09/1996

TDD#

LABOR ADJUSTMENTS
Region: 9

Month Ending: 06/22/1996

Page 2 of 3

Regular OT

PAN Week End Funding Employee Pgrade Actual Week Hours Dollars Hours Dollar
End

09-9602-0004

09-9602-0004

09-9602-0004

09-9602-0004

09-9602-0004

09-9602-0004

09-9602-0004

09-9603-0001

09-9604-0003

09-9604-0003

09-9604-0005

09-9604-0006

09-9604-0008

09-9604-0012

09-9605-0001

09-9605-0001

09-9605-0006

0025 SG

0025 SG

0025 SG

0025 SG

0025 SG

0025 SG

0025 SG

0029 GE

0037 CC

0037 CC

0039 QM

0040 EM

0042 CS

0046 AS

0047 RC

0047 RC

0052 FR

AP

AP

AP

AP

AP

AP

AP

SA

TA

SA

MQ

ME

AP

TG

SA

SA

PP

XX

XX

XX

XX

XX

XX

XX

XX

XX

XX

XX

XX

XX

XX

XX

XX

XX

06/15/1996

06/01/1996

06/15/1996

06/01/1996

06/01/1996

06/01/1996

06/15/1996

06/01/1996

06/15/1996

06/15/1996

06/01/1996

06/22/1996

06/01/1996

06/01/1996

06/01/1996

06/22/1996

06/01/1996

CERCLA/SARA

CERCLA/SARA

CERCLA/SARA

CERCLA/SARA

CERCLA/SARA

CERCLA/SARA

CERCLA/SARA

CERCLA/SARA

CERCLA/SARA

CERCLA/SARA

CERCLA/SARA

CERCLA/SARA

CERCLA/SARA

CERCLA/SARA

CERCLA/SARA

CERCLA/SARA

CEPP

EDWARDS, HOWAR

CHADWICK, PATRIC

LAWRENCE, PETER

CASTRO-WEHR, FR

BENSON, CRAIG C

WISE, ROBERT L

GUEVARRA, JAY J

GUEVARRA, JAY J

GUEVARRA, JAY J

GUEVARRA, JAY J

SCHWENNESEN, Ml

WALDER, STEVEN S

CHADWICK, PATRIC

BENSON, CRAIG C

BENSON, CRAIG C

WALDER, STEVEN S

WISE, ROBERT L

P3

P3

P2

P3

P3

P2

P1

P1

P1

P1

P3

P1

P3

P3

P3

P1

P2

05/25/1996

05/11/1996

06/08/1996

05/11/1996

05/04/1996

05/11/1996

06/01/1996

05/04/1996

05/25/1996

05/25/1996

05/25/1996

05/25/1996

05/11/1996

05/04/1996

05/04/1996

05/25/1996

05/11/1996

-2.00

-5.00

-2.00

-9.00

-500

-1.50

-5.00

17.00

-2.00

2.00

1.50

-2.00

5.00

1.00

4.00

2.00

1.50

-82.14

-311.83

-55.10

-420.79

-252.23

-47.59

-131.09

445.67

-52.42

52.42

52.53

-51.82

311.83

50.45

201.78

51.82

47.59

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

** Confidential Business Information - Not for Release'



07/09/1996

TDD#

LABOR ADJUSTMENTS
Region: 9

Month Ending: 06/22/1996

Page 3 of 3

Regular OT

PAN Week End Funding Employee Pgrade Actual Week Hours Dollars Hours Dollar
End

09-9605-0006

09-9605-0009

09-9605-0009

09-9605-0010

09-9605-0010

09-9605-0010

09-9605-0010

09-9605-0011

09-9606-0002

09-9606-0002

0052 FR

0055 UR

0055 UR

0056 PT

0056 PT

0056 PT

0056 PT

0057 Tl

0059 IB

0059 IB

PP XX

RZ XX

RZ XX

RA XX

RA XX

RA XX

RA XX

TG XX

SA XX

SA XX

06/01/1996

06/15/1996

06/15/1996

06/22/1996

06/15/1996

06/15/1996

06/15/1996

06/15/1996

06/15/1996

06/15/1996

CEPP

CERCLA/SARA

CERCLA/SARA

CERCLA/SARA

CERCLA/SARA

CERCLA/SARA

CERCLA/SARA

CERCLA/SARA

CERCLA/SARA

CERCLA/SARA

CASTRO-WEHR, FR

EDWARDS,

EDWARDS,

HOWAR

HOWAR

MYERS, NOAH

CHAMBERS

EDWARDS,

MCDONALD

GUEVARRA

WHITAKER,

LAWRENCE

, THOMP

HOWAR

, CAMER

, JAYJ

JOHNH

, PETER

P3

P3

P3

P3

P4

P3

P3

P1

P3

P2

05/11/1996

05/18/1996

05/25/1996

05/25/1996

05/25/1996

05/25/1996

05/25/1996

06/01/1996

06/08/1996

06/08/1996

TOTAL LABOR ADJUSTMENTS

9.00

6.00

3.00

.00

9.00

19.00

19.00

5.00

6.00

2.00

-4.00

420.79

246.44

123.22

.00

503.41

780.42

644.01

131.09

225.40

55.10

-164.30

.00

.00

.00

2.00 78.

.00

24.00 856.

20.00 589.

.00

.00

.00

7.29 323.4

— Confidential Business Information - Not for Release'



07/09/1996 ODC ADJUSTMENTS Page 1 °f 2

Region: 9

Month Ending: 06/22/1996

TDD # PAN Week End Funding Acct Num Amount

09-9601-0004 0004 EG PC XX 06/08/1996 CEPP 29 -13.62

#R1339715 FEDERAL EXPRESS CORPORATIO SHIPPING CHARGES, 4/22/96, SF OFC.-GENE BAILARD, SAN CARLOS, CA.

09-9601-0009 0009 CE RA XX 06/08/1996 CERCLA/SARA 29 -41.74

#R1339715 FEDERAL EXPRESS CORPORATIO SHIPPING CHARGES, 4/24/96, SF OFC.-CAMERON MCDONALD, SUTTER CREEK, C

09-9601-0013 0013 SA SA XX 06/08/1996 CERCLA/SARA 29 -70.73

#R1339715 FEDERAL EXPRESS CORPORATIO SHIPPING CHARGES, 4/19/96, LONG BEACH OFC.-E&E TEMPE.AZ.

09-9601-0013 0013 SA SA XX 06/08/1996 CERCLA/SARA 29 -63.78

#R1339715 FEDERAL EXPRESS CORPORATIO SHIPPING CHARGES, 4/19/96, LONG BEACH OFC.-E&E, TEMPE, AZ.

09-9601-0013 0013 SA SA XX 06/08/1996 CERCLA/SARA 29 -135.49

#R1339715 FEDERAL EXPRESS CORPORATIO SHIPPING CHARGES, 4/19/96, LONG BEACH OFC.-E&E, TEMPE, AZ.

09-9601-0013 0013 SA SA XX 06/08/1996 CERCLA/SARA 29 -117.78

#R1339715 FEDERAL EXPRESS CORPORATIO SHIPPING CHARGES, 4/19/96, LONG BEACH OFC.-E&E, TEMPE, AZ.

09-9601-0013 0013 SA SA XX 06/08/1996 CERCLA/SARA 29 -42.90

#R1339715 FEDERAL EXPRESS CORPORATIO SHIPPING CHARGES, 4/19/96, LONG BEACH OFC.-E&E, TEMPE, AZ.

09-9602-0004 0025 SG AP XX 06/22/1996 CERCLA/SARA 38 2.25

XEROX / COPIES COST ADJUSTMENT

•• Confidential Business Information - Not for Release -



07/09/1996

TDD # PAN Week End

09-9602-0004 0025 SG AP XX 06/22/1996

ODC ADJUSTMENTS

Region: 9

Month Ending: 06/22/1996

Funding

CERCLA/SARA

Acct Num

38

Amount

-88.08

Page 2 of 2

XEROX / COPIES COST ADJUSTMENT

09-9602-0004 0025 SG AP XX 06/08/1996 CERCLA/SARA 29 -6.05

#R1339715 FEDERAL EXPRESS CORPORATIO SHIPPING CHARGES, 4/25/96, LONG BEACH - CALIF.CONSERVATION CORP.SACR

09-9602-0004 0025 SG AP XX 06/08/1996 CERCLA/SARA 29 -33.90

#R1339715 FEDERAL EXPRESS CORPORATIO SHIPPING CHARGES, 4/24/96, SF OFC.-BFLO OFC.

09-9603-0001 0029 GE SA XX 06/08/1996 CERCLA/SARA 29 -12.89

#R1339715 FEDERAL EXPRESS CORPORATIO SHIPPING CHARGES, 4/26/96, SF OFC.-LEWIS & LEWIS, VENTURA, CA

TOTAL ODC ADJUSTMENTS -624.71

' Confidential Business Information - Not for Release'
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TABLE F-1

Monthly Region 9 Financial Management Summary

Page 1 of 1

Contract Number: 68-W6-0010 Total Contract Summary For 05/26/1996

Reporting Period: 05/26/1996 - 06/22/1996 Contract Year 96

Through 06/22/1996

Reporting Date: 07/09/1996 ACTUAL COSTS

COST ELEMENTS CURRENT MONTH CONTRACT YEAR

CONTRACT YEAR SUMMARY
ESTIMATED COST

AT
f.V r.OMPI PTIDM

CY BUDGET VARIANCE

P1
P2
P3
P4

T2
TOTAL LOE

CLERICAL HOURS

GRAND TOTAL
Direct Labor

Other Direct Costs

Travel

Equipment

Misc. ODC's

Subtotal
Indirect Costs (SGA) on

ODCs

Subtotal
E and E Analytical

Services

Subcontracts

Equipment Usage

Subtotal

SubHandling Fee

Fixed Fee

Total Cost

619.22

755.75

1,960.95

186.38

117.00

3,639.30

366.75

4,006.05

131,299.20

26,713.69

.00

19,744.86

46,458.55

9,802.79

56,261.34

.00

11,013.99

.00

198,574.53

220.26

22,163.35

$220,958.14

•i

2,678.34

4,445.29

10,070.84

729.14

588.25

18,511.86

1,571.00

20,082.86

683,223.58

83,714.81

.00

78,813.67

162,528.48

34,292.87

196,821.35

1 ,753.00

22,791.93

.00

904,589.86

455.81

113,551.78

$1,018,597.45

" Confidential Business Information

.00

.00

.00

.00

.00

.00

.00

31,687.00

1,495,295.22

211,340.39

8,609.15

176,846.53

396,796.07

83,327.17

480,123.24

24,543.00

9,600.00

27,924.21

522,875.39

192.00

192,973.83

$2,294,663.61

- Not for Release *—

.00

.00

.00

.00

.00

.00

.00

31,687.00

1,539,681.82

221,247.29

8,610.15

176,483.55

406,340.99

85,331.61

491,672.60

24,543.00

9,600.00

27,924.21

553,739.81

192.00

192,973.83

$2,371,919.07

.00

.00

.00

.00
00

.00

.00

.00

-44,386.60

-9,906.90

-1.00

362.98

-9,544.92

-2,004.44

-11,549.36

.00

.00

.00

-30,864.42

.00

.00

$-77,255.46



Contract Number.68-W6-0010

Reporting Period: 05/26/1996 - 06/22/1996

Reporting Date: 07/09/1996 CUMULATIVE
ACTUAL COST

COST ELEMENTS INCEPTION TO DATE

TABLE F-2

Cumulative Region 9 Financial Management Summary

Total Contract Summary For 05/26/1996 Through 06/22/1996

Page 1 of 1

Contract Year 1996

ESTIMATED COST
AT
rv rnMPi CTIOM

CY BUDGET VARIANCE

P1
P2

P3

P4

T1

T2

TOTAL LOE

CLERICAL HOURS

GRAND TOTAL

Direct Labor

Other Direct Costs

Travel

Equipment

Misc. ODC's

Subtotal
Indirect Costs (SGA) on

ODCs

Subtotal
E and E Analytical

Services

Subcontracts

Equipment Usage

Subtotal

SubHandling Fee

Fixed Fee

Total Cost

2,678.34

4,445.29

10,070.84

729.14

133.75

588.25

18,645.61

1,571.00

20,216.61

683,223.58

83,714.81

.00

78,813.67

162,528.48

34,292.87

196,821.35

1,753.00

22,791.93

.00

904,589.86

455.81

113,551.78

$1,018,597.45

.00

.00

.00

.00

.00

.00

.00

.00

31,687.00

1,495,295.22

211,340.39

8,609.15

176,846.53

396,796.07

83,327.17

480,123.24

24,543.00

9,600.00

27,924.21

439,548.22

192.00

192,973.83

$2,211,336.44

.00

.00

.00

.00

.00

.00

.00

.00

31,687.00

1,539,681.82

221,247.29

8,610.15

176,483.55

406,340.99

85,331.61

491,672.60

24,543.00

9,600.00

27,924.21

468,408.20

192.00

192,973.83

$2,286,587.46

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

-44,386.60

-9,906.90

-1.00

362.98

-9,544.92

-2,004.44

-11,549.36

.00

.00

.00

-28,859.98

.00

.00

$-75,251.02

Confidential Business Information - Not for Release ****



TABLE F-3

SUMMARY OF INCREMENTAL
FUNDING

CONTRACT MODIFICATIONS

START Region 9

CONTRACT NUMBER 68-W6-0010

Ecology and
Environment

CONTRACT EFFECTIVE MODIFICATION CUMULATIVE SUMCUMULATIVE
MOD. NO. DATE FUNDING

FUNDING SOURCE: CEPP

01 02/22/1996 50,000.00

FUNDING SOURCE: CERCLA/SARA

02 02/27/1996 100,000.00

FUNDING SOURCE: CERCLA/SARA

30 12/18/1995 450,000.00

01 02/22/1996 470,000.00

01 02/22/1996 470,00000

FUNDING SOURCE: OPA

01 02/22/1996 25,000.00

BY FUNDING
SOURCE

50,00000

TOTAL
FUNDING

50.000.00

Site Assessment

100,000.00

450,000.00

920,000.00

1,390,000.00

25,000.00

150,000.00

600,00000

1 ,070,000.00

1,540,000.00

1,565,000.00

7/9/1996

TABLE F-3

SUMMARY OF INCREMENTAL
FUNDING

CONTRACT MODIFICATIONS

START Region 9

Ecology and
Environment

CONTRACT NUMBER 68-W6-0010

EFFECTIVE MODIFICATION
DATE FUNDING

MODIFICATION NUMBER:

12/18/1995

MODIFICATION NUMBER:

32/22/1996

02/22/1996

32/22/1996

32/22/1996

MODIFICATION NUMBER:

32/27/1996

00

450,00000

01

50,000.00

470,000 00

470,000.00

25,000 00

02

100,000.00

CUMULATIVE CUMULATIVE
SUM BY MOD. TOTAL

NO. FUNDING

450,000.00 450,000.00

50,000.00 500,000.00

520,000.00 970,000.00

990,000.00 1,440,000.00

1,015,000.00 1,465,00000

1 00.000.00 1 ,565,000.00

FUNDING SOURCE

CERCLA/SARA

CEPP

CERCLA/SARA

CERCLA/SARA

OPA

CERCLA/SARA Site Assessment

Confidential Business Information - Not for Release"



7/9/1996 TABLE F-3
SUMMARY OF INCREMENTAL

FUNDING

Page 1 of 1

Ecology and

Environment
CONTRACT NUMBER: 68-W6-0010

CONTRACT EFFECTIVE
DATE

MODIFICATION
CUMULATIVE SUM BY CUMULATIVE
FUNDING SOURCE TOTAL

FUNDING
Mod Type DCN

FUMPSOURCE: CEPP FUND'NG

01 02/22/1996 50,000.00

The purpose of this modification is to increase funding

FUNDING SOURCE: CERCLA/SARA
00 12/18/1995 450,000.00

Initial Contract

01 02/22/1996 470,000.00

The purpose of this modification is to increase funding

01 02/22/1996 470,000.00

The purpose of this modification is to increase funding

02 02/27/1996 100,000.00

The purpose of this modification is to increase funding

FUNDING SOURCE: OPA
01 02/22/1996 25,000.00

The purpose of this modification is to increase funding

50,000.00 50,000.00 FUNDING ACTION

on the contract. The total contract value remains unchanged.

450,000.00 500,000.00 FUNDING ACTION

920,000.00 970,000.00 FUNDING ACTION

on the contract. The total contract value remains unchanged.

1,390,000.00 1,440,000.00 FUNDING ACTION

on the contract. The total contract value remains unchanged.

1,490,000.00 1,540,000.00 FUNDING ACTION

on the contract. The total contract value remains unchanged.

25,000.00 1,565,000.00 FUNDING ACTION

on the contract. The total contract value remains unchanged.

EAR054

DA0005

DB0007

DB0003

H6S006

PP0010

** Confidential Business Information - Not for Release'
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07/09/1996

CERCLA/SARA

Site Assessment

CERCLA/SARA

CEPP

TABLE F-4

SUMMARY OF FUNDING EXPENDITURES

Month Ending : 06/22/1996

Region: 9

Page 1 of 1

Total
Obligations

100,000.00

Monthly
Costs

2,904.69

Monthly
Fee

323.84

Total
Monthly

Costs

3,228.53

Cumulative
Costs

2,904.69

Cumulative
Fee

323.84

Total
Cumulative REMAINING

Costs BALANCE

3,228.53 96,771.47

1,390,000.00 186,596.24 20,803.35 207,399.59 879,372.14 110,306.07 989,678.21 400,321.79

50,000.00 9,293.86 1,036.16 10,330.02 21,124.69 2,719.49 23,844.18 26,155.82

Total $1,540,000.00 $198,794.79 $22,163.35 $220,958.14 $903,401.52 $113,349.40 $1,016,750.92 $523,249.08



VI IV9I 1 J^U

TDD Number Site Name

Ecology and Environment, Inc.
^*_ii_ _i t I TPÎ ^Cost by TDD

Contract #: 68-W6-0010

Table F -5

Period Covered - Month Ending: 06/22/1996

Region: 9

Current Month
Other Direct Sub

LOE Hours Labor Dollar Travel Equipment Costs Contractors
Eand E
Services

page 1 of 5

Month
Total

SSID Number: NONE

09-9603-0006

SSID Number

09-9601-0001

09-9601-0002

09-9601-0003

09-9601-0004

09-9602-0001

09-9602-0004

09-9603-0003

09-9603-0004

09-9604-0006

09-9604-0007

09-9604-0008

09-9605-0002

09-9605-0003

09-9605-0005

09-9605-0008

CALIFORNIA REGULATION APPLICABI

TOTAL SSID#: NONE

: 00
EPA REGION IX SPILL PHONE

ON-CALL RESPONSE CALL OUT

EMERGENCY AIR MONITORING DIRE

EVACUATION GUIDANCE DOCUMENT

START MOBILIZATION

ON-GOING START PROGRAM SUPPO

PUNA GEOTHERMAL VENTURE RESP

SIMS/RIMS COORDINATION W/OES/C

START EQUIPMENT MANAGEMENT

START HEALTH & SAFETY COORDINA

START COMPUTER SUPPORT

NGWA - OUTDOOR CONFERENCE

PCHW TRAINING COURSESS

CONTINUING CHALLENGE WORKSHO

T.A.L.E.S. DATABASE

TOTAL SSID#: 00

1.00 27.97 .00

1.00 27.97 .00

168.50 5,274.62 .00

44.30 873.21 66.70

73.00 2,528.65 .00

4.00 107.97 .00

.00 .00 .00

495.25 31 ,957.62 2,849.95

33.00 832.39 .00

.00 .00 .00

212.50 6,090.82 1,897.37

86.50 2,506.74 .00

138.50 6,359.86 52.07

22.00 638.23 2,273.34

100.50 3,855.77 .00

.00 333.12 .00

2.00 55.92 .00

1,380.05 61,414.92 7,139.43

.00 .00 .00

.00 .00 .00

.00 10.99 312.51

.00 5.79 267.52

.00 321.49 427.63

.00 15.05 .00

.00 8.50 .00

.00 11,840.68 493.42

.00 17.74 .00

.00 .34 .00

.00 208.22 328.96

.00 91.26 .00

.00 1,216.64 16.45

.00 2,761.08 .00

.00 44.96 .00

.00 .00 .00

.00 .00 .00

.00 16,542.74 1,846.49

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

27.97

27.97

5,598.12

1,213.22

3,277.77

123.02

8.50

47,141.67

850.13

.34

8,525.37

2,598.00

7,645.02

5,672.65

3,900.73

333.12

55.92

86,943.58

Confidential Business Information - Not for Release
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Uf/Utf/lSaD —
Ecology and Environment, Inc.

*****_& I*... i"î r%Cost by TDD

Contract*: 68-W6-0010
Table F -5

Period Covered - Month Ending: 06/22/1996

Region: 9

Page 2 of 5

Current Month
Other Direct Sub Eand E Month

TDD Number Site Name LOE Hours Labor Dollar Travel Equipment Costs Contractors Services Total

SSID Number: 1E
09-9605-0004 MCCORMICK & BAXTER CREOSOTING 23.00 724.32 .00

TOTAL SSID#: 1E 23.00 724.32 .00

SSID Number: 1U
09-9601-0014 YAVAPAI PENTA POND 38.00 1,609.61 .00

TOTAL SSID#: 1U 38.00 1,609.61 .00

SSID Number: 33
09-9601-0010 DEL NORTE COUNTY PESTICIDE STO .00 441.24 .00

TOTAL SSID#: 33 .00 441.24 .00

SSID Number: 3H
09-9601-0011 CASMALIA RESOURCES 622.00 16,436.71 18,614.59

TOTAL SSID#: 3H 622.00 16,436.71 18,614.59

SSID Number: 4R
09-9601-0006 FRONTIER FERTILIZER 43.00 1,820.84 60.07

TOTAL SSID#: 4R 43.00 1,820.84 60.07

SSID Number: SF
09-9601-0008 DODSON BROTHERS OIL COMPANY 1.00 27.97 40.69

09-9605-0007 DODSON BROTHERS OIL COMPANY 48.00 1,880.71 .00

TOTAL SSID#: 5F 49.00 1,908.68 40.69

SSID Number: 9G
09-9606-0002 INDIA BASIN BOATYARD SITE .00 711.28 .00

TOTAL SSID#: 9G .00 711.28 .00

.00 .00 164.48 .00 888.80

.00 .00 164.48 .00 888.80

.00 183.24 .00 .00 1,792.85

.00 183.24 .00 .00 1,792.85

.00 203.45 .00 .00 644.69

.00 203.45 .00 .00 644.69

.00 1,394.57 3,841.99 .00 40,287.86

.00 1,394.57 3,841.99 .00 40,287.86

.00 603.06 .00 .00 2,483.97

.00 603.06 .00 .00 2,483.97

.00 183.21 .00 .00 251.87

.00 .00 .00 .00 1,880.71

.00 183.21 .00 .00 2,132.58

.00 .00 .00 .00 711.28

.00 .00 .00 .00 711.28

Confidential Business Information - Not for Release *"



07/09/1996
Ecology and Environment, Inc.

Cost by TDD
Contract #: 68-W6-0010

Table F -5

Period Covered - Month Ending: 06/22/1996

Region: 9

Current Month

Page 3 of 5

TDD Number Site Name LOE Hours Labor Dollar

SSID Number: 9Q
09-9601-0007 NAVAJO TOXAPHENE

TOTAL SSID#: 9Q

SSID Number: AH
09-9601-001 9 SUPERCHROME PLATING & ENGINEE

TOTAL SSID#: AH

SSID Number: AQ
09-9601 -0009 CENTRAL EUREKA MINE (MESA DE O

TOTAL SSID#: AQ

SSID Number: AV
09-9601-0013 SANDERS AVIATION

TOTAL SSID#: AV

SSID Number: BC
09-9601 -001 5 OMEGA RECOVERY SERVICES

TOTAL SSID#: BC

SSID Number: CE
09-9601 -001 7 AMERICAN CHROME ENGINEERING, I

TOTAL SSID#: CE

SSID Number: CN
09-9602-0007 DUCK VALLEY INDIAN RESERVATION

TOTAL SSID#: CN

11.00

11.00

10.50

10.50

28.00

28.00

103.50

103.50

25.00

25.00

36.00

36.00

1.00

1.00

362.72

362.72

278.23

278.23

949.07

949.07

2,888.37

2,888.37

732.77

732.77

1,006.18

1,006.18

27.97

27.97

Other Direct Sub Eand E
Travel Equipment Costs Contractors Services

.00

.00

.00

.00

371.02

371.02

4,248.29

4,248.29

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

160.61

160.61

403.11

403.11

1,714.77

1,714.77

.00

.00

36.78

36.78

97.14

97.14

.00

.00

115.14

115.14

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

Month
Total

362.72

362.72

553.98

553.98

1,723.20

1,723.20

8,851.43

8,851.43

732.77

732.77

1,042.96

1,042.96

125.11

125.11

Confidential Business Information - Not for Release



Ecology and Environment, Inc.
jf^ l • Tl̂ l̂Cost by TDD

Contract #: 68-W6-0010

Table F - 5

Period Covered - Month Ending: 06/22/1996

Region: 9

Kage 4 of 5

Current Month
Other Direct Sub Eand E Month

TDD Number Site Name LOE Hours Labor Dollar Travel Equipment Costs Contractors Services Total

SSID Number: T4
09-9606-0004 SOBOBA INDIAN RESERVATION 46.00 1,502.85 .00

TOTAL SSID#: T4 46.00 1,502.85 .00

SSID Number: W6
09-9601-0012 SPARKS SOLVENT/FUEL PLUME 46.00 1,718.55 214.02

TOTAL SSIDS: W6 46.00 1,718.55 214.02

SSID Number: ZZ
09-9601-0020 HAWAII TECHNICAL ASSISTANCE .00 .00 .00

09-9601-0021 GABBS ABANDONED DRUMS - BLM 2.00 55.92 .00

09-9602-0002 GIBSON - BAKERSFIELD 1.00 27.97 .00

09-9602-0003 SANTA FE DERAILMENT - EL CAJON 94.50 2,963.07 .00

09-9602-0005 GABBS ABANDONED DRUMS - BLM 2.00 55.92 .00

09-9603-0001 GREY EAGLE MINE SITE 125.00 2,629.82 .00

09-9603-0005 WILMINGTON SITE(S) REVIEW .00 .00 16.95

09-9604-0002 MONTGOMERY PASS 15.00 .00 .00

09-9604-0003 CELTOR CHEMICAL WORKS 52.00 1,407.76 .00

09-9604-0004 ASYLUM SLOUGH - EMERG. RESP. 19.00 577.73 14.47

09-9604-0005 START QA MANAGEMENT 82.00 2,142.81 .00

09-9604-0012 AMERICAN SAMOA TECHNICAL ASSIS 36.50 1,418.92 .00

09-9605-0001 R.C. BAXTER 46.50 2,124.33 .00

09-9605-0006 FEATHER RIVER CONTINGENCY PLAN 130.50 3,979.72 344.16

.00 .00 .00 .00 1,502.85

.00 .00 .00 .00 1,502.85

.00 215.44 .00 .00 2,148.01

.00 215.44 .00 .00 2,148.01

.00 19.63 .00 .00 19.63

.00 33.37 .00 .00 89.29

.00 .00 .00 .00 27.97

.00 83.85 .00 .00 3,046.92

.00 31.53 .00 .00 87.45

.00 690.77 1,672.93 .00 4,993.52

.00 .00 .00 .00 16.95

.00 21.58 501.07 .00 522.65

.00 522.82 32.89 .00 1,963.47

.00 15.65 .00 .00 607.85

.00 136.70 707.25 .00 2.986.76

.00 62.38 .00 .00 1,481.30

.00 15.73 .00 .00 2,140.06

.00 159.83 559.23 .00 5,042.94

Confidential Business Information - Not for Release



VI IVVI IJJJFO

TDD Number Site Name

SSID Number: ZZ

09-9605-0009 UNOCAL RODEO REFINERY FIRE

09-9605-001 0 PANOCHE TIRE DUMP FIRE

09-9605-001 1 TREASURE ISLAND

09-9606-0001 MCFARLAND KERN COUNTY

09-9606-0003 HARD CHROME PRODUCTS

TOTAL SSID#: ZZ

TOTALS

Ecology and Environment, Inc.
^ i I TPI™ll~lCost by TDD

Contract #: 68-W6-0010

Table F -5

Period Covered - Month Ending: 06/22/1996

Region: 9

Current Month
Other Direct Sub

LOE Hours Labor Dollar Travel Equipment Costs Contractors

47.00 1,435.13 .00

361.00 13,633.05 1,286.47

65.00 997.09 .00

45.25 2,834.48 .00

12.50 453.20 .00

1,136.75 36,736.92 1,662.05

3,599.80 $131,299.20 $32,350.16

.00 122.36 460.53

.00 180.78 65.79

.00 5.87 1,266.46

.00 70.21 .00

.00 .00 .00

.00 2,173.06 5,266.15

$.00 $23,911.18 $11,234.25

Eand E
Services

.00

.00

.00

.00

.00

.00

$.00

Kage 5 of 5

Month
Total

2,018.02

15,166.09

2,269.42

2,904.69

453.20

45,838.18

$198,794.79

Confidential Business Information - Not for Release



7/9/1996
ECOLOGY AND ENVIRONMENT

LABOR ANALYSIS BY PGRADE (LEVEL)

START Region 9

Table F - 6

CONTRACT NUMBER: 68-W6-0010

Page 1 of 1

P1 Dedicated

P2 Dedicated

P3 Dedicated

P4 Dedicated

T2 Dedicated

P2 Non Dedicated

P3 Non Dedicated

P4 Non Dedicated

T1 Non Dedicated

T2 Non Dedicated

TOTAL LOE

SS Dedicated

SS Non Dedicated

TOTAL CLERICAL

GRAND TOTAL

START Region 9

MONTH ENDING: 6/22/1 996

Regular Hours Overtime Hours

546.00 73.22

645.00 85.50

1,630.50 272.20

152.00 29.88

108.00 9.00

25.25 .00

58.25 .00

4.50 .00

.00 .00

.00 .00

3,169.50 469.80

232.50 .00

122.25 12.00

354.75 12.00

3,524.25 481 .80

START Region 9

YEAR ENDING: 12/17/1996

Reqular Hours Overtime Hours

2,215.50 462.84

3,542.00 876.04

8,165.50 1,412.59

642.00 81.64

536.00 46.50

27.25 .00

436.25 56.50

5.50 .00

82.75 51.00

5.75 .00

15,658.50 2,987.11

1,080.50 .00

478.50 12.00

1,559.00 12.00

17,217.50 2,999.11

CUMULATIVE CONTRACT

Regular Hours Overtime Hours

2,215.50 462.84

3,542.00 876.04

8,165.50 1,412.59

642.00 81.64

536.00 46.50

27.25 .00

436.25 56.50

5.50 .00

82.75 51.00

5.75 .00

15,658.50 2,987.11

1,080.50 .00

478.50 12.00

1,559.00 12.00

17,217.50 2,999.11

Total Hours

2,678.34

4,418.04

9,578.09

723.64

582.50

27.25

492.75

5.50

133.75

5.75

18,645.61

1,080.50

490.50

1,571.00

20,216.61

Confidential Business Information - Not for Release ***



7/9/1996

Accounting Month

TABLE F-7 Page10f1

Trend Summary of Direct Costs
Cost Element Tracking by Month

Region: 9

(Actual $ Cost and Cost per LOE Delivered)

Actual Dollars Cost per LOE

JUN1996

06

07

26

27

29

30

32

37

38

41

43

50

66

67

70

Computer Usage

Communications

Outside Service

Subcontractor Service

Postage & Delivery

Professional Development

Books & Publications

Repairs & Maintenance

Copy Costs

Expendables

Travel

Other Rental Costs

Unallowable Travel

Meals

Contract Owned Vehicle Rep

TOTAL

Direct Labor LOE Direct Labor Dollars

3,687.80 $121,00219

5,590.07 1

2,254.09

558.38

11,234.25 3

940.97

2,397.78

363.30

1,190.95

270.54

3,551 15 1

22,820.97 6

6,793 95 2

16.95

5,76219 1

3,767.00 1

$67,512.54 $20

TOTAL ODC

$67,512.54

.67

.67

.17

.36

.28

.72

.11

.36

.08

.06

.83

.03

.01

.73

.13

.21

*** Confidential Business Information - Not for Release



oology and Environment, Inc

ODC Cost Element Trend
Analysis

Table F-7

07/09/1996

Region
9

Month and Year

JAN 1996

FEB 1996

MAR 1996

APR 1996

MAY 1996

JUN 1996

Rolled Avg

Books.
Publications

' ~!bo

.00

.00

14.53

0.02%

.00

363.30

0.54%

62.97

0.56%

Communications

"~ .00

222.45

2.09%

1,063.46

4.97%

1,811.21

2.68%

2,527 38

4.67%

2,254.09

3.34%

1,313.10

11.67%

Computer
Usage

627^30

100.00%

4,288.70

40.38%

5,470.37

25.56%

8,676.41

12.83%

5.81411

10.74%

5,590.07

8.28%

5,077.83

45.13%

Contract Owned
Vehicle Repair

00

3873

0.36%

2,385.67

11 15%

4,293.99

6.35%

5,928 67

1095%

3,767.00

5.58%

2,735.68

24.31%

Copy Costs

.00

.00

.00

726.91

1.07%

8602

0.16%

270.54

0.40%

180.58

1.60%

Employee
Relocation

.00

.00

584.90

273%

.00

.00

.00

97.48

0.87%

Expendables

~ ~.6o

254.44

240%

129.14

0.60%

3,336.55

4.93%

2,642.74

4.88%

3,551.15

5.26%

1,652.34

14.68%

Insurance

.6c

00

.00

3,650.49

5.40%

.00

.00

608.42

5.41%

Lab Analysis

00

00

00

1 ,753.00

2.59%

.00

.00

292.17

2.60%

Meals

~~".oo

1,731.63

16.30%

1,235.21

5.77%

6,614.38

9.78%

2,874.89

531%

5,762.19

8.53%

3,036.38

26.99%



Other Rental
Costs

00

00

4,350.54

20.33%

5,350.52

7.91%

10,937.41

20.20%

6,793 95

10.06%

4,572.07

40.63%

Outside Service

.00

16832

1.58%

15.77

0.07%

4,984.03

7.37%

667.68

1.23%

558.38

0.83%

1,065.70

9.47%

Postage .
Delivery

.00

13.40

0.13%

1,372.35

6.41%

691.86

1.02%

894.40

1.65%

940.97

1.39%

652.16

5.80%

3rofessional
development

.00

.00

.00

.00

.00

2,397.78

3.55%

399.63

3.55%

Repairs .
Maintenance

.00

.00

.00

.00

.00

1,190.95

1.76%

198.49

1.76%

Sample
Shipment

.00

2.42

0.02%

.00

156.52

0.23%

.00

.00

26.49

0.24%

Subcontractor
Service

00

00

.00

2,478.72

3.67%

9,534.77

17.61%

11,234.25

16.64%

3,874.62

34.43%

Travel

00

3,90030

36.72%

4,795.56

2241%

23,070.24

34.11%

12,158.41

22.46%

22,820.97

33.80%

11,124.25

98.86%

Jnallowable
Travel

.00

.00

.00

20.59

0.03%

75.08

0.14%

16.95

0.03%

18.77

0.17%

Grand Total

627.30

10,620.39

21,402.97

67,629.95

54,141.56

67,512.54

36,989.12

c c c :



ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report

By TDD/PAN Number

START Region 9

Table F-8

Contract Number'

Month Ending'

68-W6-0010

06/22/1996

Voucher: 6

Date: 7/9/1996

TDD Number: 09-9601 -0001 Site Name/Task Desc: EPA REGION IX SPILL PHONE

Regional Response Center Support

Account Code: 06 Computer Usage

TOTAL 09-9601-0001 FOR Computer Usage 908

Account Code: 27 Subcontractor Service

605021-605031 09-9601-0001 ACS, INC. -605021-605031 177.38
606004-606018 AGS, INC -606004-606018 129.00

TOTAL 09-9601-0001 FOR Subcontractor Service 306.38

TOTAL FOR: 09-9601-0001 315.46

Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC.

Other Direct Cost Detail Report

By TDD/PAN Number

START Region 9

Table F-8

Contract Number:

Month Ending:

68-W6-0010

06/22/1996

Voucher: 6

Date: 7/9/1996

TDD Number: 09-9601-0002 Site Name/Task Desc: ON-CALL RESPONSE CALL OUT

Regional Response Center Support

Account Code: 06 Computer Usage

TOTAL 09-9601-0002 FOR Computer Usage 4.78

Account Code: 27 Subcontractor Service

605021-605031 09-9601-0002 AGS, INC. -605021-605031 26227

TOTAL 09-9601-0002 FOR Subcontractor Service 262.27

Account Code: 43 Travel

GASOLINE SAN FRANCISCO IMPREST ACCOUNT - (2175] CAMERON MCDONALD 55.08

TOTAL 09-9601-0002 FOR Travel 55.08

TOTAL FOR: 09-9601-0002 322.13

Confidential Business Information - Not for Release
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ECOLOGY and ENVIRONMENT, INC.

Other Direct Cost Detail Report

By TDD/PAN Number

START Region 9
Table F - 8

Contract Number:

Month Ending:

68-W6-0010

06/22/1996

Voucher: 6

Date: 7/9/1996

TDD Number: 09-9601 -0003

Account Code: 06 Computer Usage

Account Code: 27 Subcontractor Service

606004-606018 AGS, INC. -606004-606018

Site Name/Task Desc: EMERGENCY AIR MONITORING DIRECTORY

Chemical Emergency Preparedness & Prevention (CEPP)

TOTAL 09-9601-0003 FOR Computer Usage 265.46

419.25

TOTAL 09-9601-0003 FOR Subcontractor Service

TOTAL FOR: 09-9601-0003

419.25

684.71

Confidential Business Information - Not for Release ***



ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report

By TDD/PAN Number
START Region 9
Table F -8

Contract Number:

Month Ending'

68-W6-0010

06/22/1996

Voucher: 6

Date: 7/9/1996

TDD Number: 09-9601-0004 Site Name/Task Desc: EVACUATION GUIDANCE DOCUMENT

Chemical Emergency Preparedness & Prevention (CEPP)

Account Code: 06 Computer Usage

TOTAL 09-9601-0004 FOR Computer Usage

Account Code: 29 Postage & Delivery

#R1339715 SHIPPING CHARGES, 4/22/96, SF OFC.-GENE BAILARD, SAN CARLOS, CA. FEDERAL EXPRESS
CORPORATION -#R1339715
#R1339715 SHIPPING CHARGES, 4/22/96, SF OFC.-GENE BAILARD, SAN CARLOS, CA FEDERAL EXPRESS
CORPORATION -SR1339715
#R1339715 SHIPPING CHARGES, 4/22/96, SF OFC.-GENE BAILARD, SAN CARLOS, CA AIRBORNE EXPRESS -
#R 1339715

TOTAL 09-9601-0004 FOR Postage & Delivery

TOTAL FOR: 09-9601-0004

118

11 25

-11.25

11.25

11.25

12.43

*** Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC.

Other Direct Cost Detail Report
By TDD/PAN Number

START Region 9
Table F-8

Contract Number: 68-W6-0010 Voucher' 6

Month Ending- 06/22/1996 Date: 7/9/1996

TDD Number: 09-9601-0006 Site Name/Task Desc: FRONTIER FERTILIZER

Removal Action/Investigation/Monitoring

Account Code: 06 Computer Usage

TOTAL 09-9601-0006 FOR Computer Usage 2080

Account Code: 07 Communications

MCI74319860 B/D.3/15-4/14/96 LONG DISTANCE B/DOWN, SF OFC , 3/15-4/14/96 - MCI74319860 B/D.3/15-4/14/96 3037

TOTAL 09-960141006 FOR Communications 30.37

Account Code: 41 Expendables

STRESS BEVS, ICE SAN FRANCISCO IMPREST ACCOUNT - [2819] JOHN H WHITAKER 3 84
#1000007100 (5 CS) 40 MIL VOA'S W/SEPTA EAGLE-PICHER INDUSTRIES, INC - #1000007100 442.97

TOTAL 09-960141006 FOR Expendables 44681

Account Code: 43 Travel

TRAVEL SAN FRANCISCO IMPREST ACCOUNT - [2819] JOHN H. WHITAKER 49.60

TOTAL 09-9601-0006 FOR Travel 49.60

TOTAL FOR: 09-9601-0006 547 58

*"* Confidential Business Information - Not for Release *"



ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report

By TDD/PAN Number
START Region 9
Table F - 8

Contract Number: 68-W6-0010 Voucher: 6

Month Ending 06/22/1996 Date: 7/9/1996

TDD Number: 09-9601-0008 Site Name/Task Desc: DODSON BROTHERS OIL COMPANY
Removal Support (PRP/State)

Account Code: 06 Computer Usage

TOTAL 09-9601-0008 FOR Computer Usage 116.69

Account Code: 26 Outside Service

WORLD TRADE PRINTING CENTER XEROX COLOR COPIES LOS ANGELES IMPREST - WORLD TRADE PRINTING 12.99
CENTER

TOTAL 09-9601-0008 FOR Outside Service 12.99

Account Code: 29 Postage & Delivery

#R2583722 SHIPPING CHARGES, 5/1/96, LONG BEACH OFC.-USEPA, SF, CA AIRBORNE EXPRESS - #R2583722 7 70
#R3844282 SHIPPING CHARGES, 5/2/96, LONG BEACH OFC.-SF OFC AIRBORNE EXPRESS - #R3844282 6 25
#R2583722 SHIPPING CHARGES, 5/1/96, LONG BEACH OFC.-USEPA, SF , CA. AIRBORNE EXPRESS - #R2583722 7.65

TOTAL 09-9601-0008 FOR Postage & Delivery 21 60

Account Code: 43 Travel

POV: LBO TO MONTCLAIR TO LBO = 120MI. @ 0.28 LOS ANGELES IMPREST - [2158] ROBERT L. WISE 33.50

TOTAL 09-9601-0008 FOR Travel 3360

TOTAL FOR: 09-9601-0008 184.88

*** Confidential Business Information - Not for Release *"
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ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report

By TDD/PAN Number
START Region 9
Table F-8

Contract Number.

Month Ending.

68-W6-0010

06/22/1996

Voucher: 6

Date: 7/9/1996

TDD Number: 09-9601-0009 Site Name/Task Desc: CENTRAL EUREKA MINE (MESA DE ORO)

Removal Action/Investigation/Monitoring

Account Code: 06 Computer Usage

TOTAL 09-9601-0009 FOR Computer Usage

Account Code: 07 Communications
MCI74319860 B/D.3/15-4/14/96 LONG DISTANCE B/DOWN, SF OFC , 3/15-4/14/96 - MCI74319860 B/D.3/15-4/14/96

TOTAL 09-9601-0009 FOR Communications

Account Code: 26 Outside Service

04/22/1996 KEY TO CP MADE CAMERON MCDONALD - SUTTER CREEK, CA

TOTAL 09-9601-0009 FOR Outside Service

Account Code: 29 Postage & Delivery
#R1339715 SHIPPING CHARGES. 4/24/96, SF OFC.-CAMERON MCDONALD, SUTTER CREEK, CA. FEDERAL
EXPRESS CORPORATION -#R1339715
#R1339715 SHIPPING CHARGES, 4/24/96, SF OFC.-CAMERON MCDONALD, SUTTER CREEK, CA FEDERAL
EXPRESS CORPORATION -#R1339715
#R1339715 SHIPPING CHARGES, 4/24/96, SF OFC.-CAMERON MCDONALD, SUTTER CREEK, CA. AIRBORNE
EXPRESS -#R1339715

TOTAL 09-9601-0009 FOR Postage & Delivery

Account Code: 41 Expendables
#1000007100 (5 CS)8OZ WIDE MOUTH JARS EAGLE-PICHER INDUSTRIES, INC. -#1000007100

TOTAL 09-9601-0009

Account Code: 43 Travel
04/22/1996 INCIDENTALS CAMERON MCDONALD - SUTTER CREEK, CA
04/22/1996 LODGING CAMERON MCDONALD - SUTTER CREEK, CA
04/22/1996 POV: 150 MILES SUTTER CREEK, CAMERON MCDONALD - SUTTER CREEK, CA
04/23/1996 INCIDENTALS CAMERON MCDONALD - SUTTER CREEK, CA
04/23/1996 LODGING CAMERON MCDONALD - SUTTER CREEK, CA
04/23/1996 POV: 10 MILES SUTTER CREEK, CAMERON MCDONALD - SUTTER CREEK, CA
04/24/1996 INCIDENTALS CAMERON MCDONALD - SUTTER CREEK, CA
04/24/1996 LODGING CAMERON MCDONALD - SUTTER CREEK, CA
04/24/1996 POV: 10 MILES SUTTER CREEK, CAMERON MCDONALD - SUTTER CREEK, CA
04/25/1996 POV: 150 MILES SAN FRANCISCO, CAMERON MCDONALD - SUTTER CREEK, CA
04/25/1996 INCIDENTALS CAMERON MCDONALD - SUTTER CREEK, CA

TOTAL 09-9601-0009

FOR Expendables

FOR Travel

Account Code: 67 Meals
04/22/1996 PER DIEM CAMERON MCDONALD - SUTTER CREEK, CA
04/23/1996 PER DIEM CAMERON MCDONALD - SUTTER CREEK, CA
04/24/1996 PER DIEM CAMERON MCDONALD - SUTTER CREEK, CA

"* Confidential Business Information - Not for Release ***

04/22/1996 04/25/1996

ry

04/22/1996 04/25/1996
04/22/1996 04/25/1996
04/22/1996 04/25/1996
04/22/1996 04/25/1996
04/22/1996 04/25/1996
04/22/1996 04/25/1996
04/22/1996 04/25/1996
04/22/1996 04/25/1996
04/22/1996 04/25/1996
04/22/1996 04/25/1996
04/22/1996 04/25/1996

04/22/1996 04/25/1996
04/22/1996 04/25/1996
04/22/1996 04/25/1996

37.19

.50

.50

1.58

1.58

-34.47

3447

3447

34.47

259.14

259.14

2.00
40.00
42.00
2.00

42.90
2.80
2.00

42.90
2.80

42.00
1.00

222.40

24.00
2400
2400



ECOLOGY and ENVIRONMENT, INC.

Other Direct Cost Detail Report

By TDD/PAN Number

START Region 9

Table F -8

Contract Number: 68-W6-0010 Voucher: 6

Month Ending: 06/22/1996 Date: 7/9/1996

TDD Number: 09-9601-0009 Site Name/Task Desc: CENTRAL EUREKA MINE (MESA DE ORO)

Removal Action/Investigation/Monitoring

Account Code: 67 Meals

04/25/1996 PER DIEM CAMERON MCDONALD - SUTTER CREEK, CA 04/22/1996 04/25/1996 12.00

TOTAL 09-9601-0009 FOR Meals 84.00

TOTAL FOR: 09-9601-0009 639 28

"" Confidential Business Information - Not for Release

( < < < < < < < < < < < < < I < < < < <



ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report

By TDD/PAN Number
START Region 9
Table F-8

Contract Number: 68-W6-0010 Voucher: 6

Month Ending: 06/22/1996 Date: 7/9/1996

TDD Number: 09-9601-0010 Site Name/Task Desc: DEL NORTE COUNTY PESTICIDE STORAGE
Removal Action/Investigation/Monitoring

Account Code: 06 Computer Usage

TOTAL 09-9601-0010 FOR Computer Usage 168.00

TOTAL FOR: 09-9601-0010 168.00

Confidential Business Information - Not for Release ***



ECOLOGY and ENVIRONMENT, INC.

Other Direct Cost Detail Report

By TDD/PAN Number

START Region 9

Table F - 8

Contract Number:

Month Ending:

68-W6-0010

06/22/1996

Voucher: 6

Date: 7/9/1996

TDD Number: 09-9601 -0011 Site Name/Task Desc: CASMALIA RESOURCES

Removal Action/Investigation/Monitoring

Account Code: 06 Computer Usage

FOR Computer UsageTOTAL 09-9601-0011

Account Code: 07 Communications

MCI74319860 B/D.3/15-4/14/96 LONG DISTANCE B/DOWN, SF OFC , 3/15-4/14/96 - MCI74319860 B/D.3/15-4/14/96

TOTAL 09-9601-0011

Account Code: 27 Subcontractor Service

605021-605031 09-9601-0011 AGS, INC -605021-605031
606004-606018 AGS, INC. -606004-606018

FOR Communications

FOR Subcontractor ServiceTOTAL 09-9601-0011

Account Code: 29 Postage & Delivery

582436925/004421103746 FEDERAL EXPRESS CORPORATION - 582436925
582436916/005026398333 FEDERAL EXPRESS CORPORATION -582436916
SR3844282 SHIPPING CHARGES, 5/8/96, SF OFC.-CASMALIA RESOURCES, CASMALIA, CA. AIRBORNE EXPRESS -
#R3844282

TOTAL 09-96014)011

Account Code: 41 Expendables

#1000007100 40 ML VOA'S W/SEPTA (2 CS) EAGLE-PICHER INDUSTRIES, INC. -#1000007100
05/07/1996 STRESS DRINKS TIMOTHY M. COLEN - STAMARIA, CA
05/09/1996 STRESS DRINKS TIMOTHY M. COLEN - STAMARIA, CA
05/12/1996 STRESS DRINKS TIMOTHY M. COLEN - STAMARIA, CA
05/13/1996 STRESS DRINKS TIMOTHY M. COLEN - STAMARIA, CA
05/20/1996 SUNBLOCK ERIC HAMRICK - SANTA MARIA, CA
05/28/1996 PURCHASE OF SITE LOG BOOK ERIC HAMRICK - SANTA MARIA, CA
06/01/1996 SUPPLIES: COMPUTER DISKS RANDY RANDALL - SANTA MARIA, CA
06/02/1996 STRESS DRINKS AMY L. ESTEY - SANTA MARIA, CA
06/05/1996 TOOL FOR PHOTOVAC MICHAEL K. SCHWENNESEN - SANTA MARIA, CA

FOR Postage & Delivery

TOTAL 09-96014)011 FOR Expendables

Account Code: 43 Travel

04/26/1996
04/26/1996
04/26/1996
04/27/1996
04/27/1996
04/27/1996
04/27/1996
04/28/1996
04/28/1996

C <

HOTEL HOWARD F. EDWARDS - SANTA MARIA, CA
BUS PHONE HOWARD F. EDWARDS - SANTA MARIA, CA
INCIDENTALS HOWARD F. EDWARDS - SANTA MARIA, CA
GAS FOR START VEHICLE HOWARD F. EDWARDS - SANTA MARIA, CA
BUS PHONE HOWARD F. EDWARDS - SANTA MARIA, CA
INCIDENTALS HOWARD F. EDWARDS - SANTA MARIA. CA
HOTEL HOWARD F. EDWARDS - SANTA MARIA, CA
HOTEL HOWARD F. EDWARDS - SANTA MARIA, CA
INCIDENTALS HOWARD F. EDWARDS - SANTA MARIA, CA

*** Confidential Business Information - Not for Release

jrvice

ry

05/06/1996 05/14/1996
05/06/199605/14/1996
05/06/1996 05/14/1996
05/06/199605/14/1996
05/19/199606/03/1996
05/19/1996 06/03/1996
05/17/199606/03/1996
06/02/1996 06/17/1996
06/03/1996 06/17/1996

04/26/1996 05/06/1996
04/26/1996 05/06/1996
04/26/1996 05/06/1996
04/26/1996 05/06/1996
04/26/1996 05/06/1996
04/26/1996 05/06/1996
04/26/1996 05/06/1996
04/26/1996 05/06/1996
04/26/1996 05/06/1996

555.26

63.96

63.96

3,734.41
32.25

3,766.66

137.26
50.38
20.77

208.41

274.22
2.42
1.65
1.08
1.08
5.15

17.55
14.00
3.58
3.22

323.95

68.20
.50

1.00
5.00
.50

200
68.20
68.20
2.00

< < 1 < ( < <: i c



ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report

By TDD/PAN Number
START Region 9
Table F-8

Contract Number:

Month Ending:

68-W6-0010

06/22/1996

Voucher: 6

Date: 7/9/1996

TDD Number: 09-9601 -0011 Site Name/Task Desc: CASMALIA RESOURCES

Removal Action/Investigation/Monitoring

Account Code: 43 Travel

04/29/1996 GAS FOR START VEHICLE HOWARD F. EDWARDS - SANTA MARIA, CA
04/29/1996 HOTEL HOWARD F. EDWARDS - SANTA MARIA, CA
04/29/1996 INCIDENTALS HOWARD F. EDWARDS - SANTA MARIA, CA
04/30/1996 INCIDENTALS HOWARD F. EDWARDS - SANTA MARIA, CA
04/30/1996 HOTEL HOWARD F. EDWARDS - SANTA MARIA, CA
05/01/1996 HOTEL HOWARD F. EDWARDS - SANTA MARIA, CA
05/01/1996 BUS PHONE HOWARD F. EDWARDS - SANTA MARIA, CA
05/01/1996 INCIDENTALS HOWARD F. EDWARDS - SANTA MARIA, CA
05/02/1996 INCIDENTALS HOWARD F. EDWARDS - SANTA MARIA, CA
05/02/1996 BUS PHONE HOWARD F. EDWARDS - SANTA MARIA, CA
05/02/1996 HOTEL HOWARD F. EDWARDS - SANTA MARIA, CA
05/03/1996 INCIDENTALS HOWARD F. EDWARDS - SANTA MARIA, CA
05/03/1996 HOTEL HOWARD F. EDWARDS - SANTA MARIA, CA
05/03/1996 BUS PHONE HOWARD F. EDWARDS - SANTA MARIA, CA
05/04/1996 INCIDENTALS HOWARD F. EDWARDS - SANTA MARIA, CA
05/04/1996 HOTEL HOWARD F. EDWARDS - SANTA MARIA, CA
05/05/1996 HOTEL HOWARD F. EDWARDS - SANTA MARIA, CA
05/05/1996 INCIDENTALS PETER D. LAWRENCE - SANTA MARIA, CA
05/05/1996 LODGING PETER D. LAWRENCE - SANTA MARIA, CA
05/05/1996 INCIDENTALS HOWARD F. EDWARDS - SANTA MARIA, CA
05/05/1996 GASOLINE FOR RENTAL CAR PETER D. LAWRENCE - SANTA MARIA, CA
05/06/1996 METER PARKING TIMOTHY M. COLEN - STAMARIA, CA
05/06/1996 INCIDENTALS PETER D. LAWRENCE - SANTA MARIA, CA
05/06/1996 LODGING MARK M. HOWARD - SANTA MARIA, CA
05/06/1996 HOTEL TIMOTHY M. COLEN - STAMARIA, CA
05/06/1996 LODGING JAY J. GUEVARRA - SANTA MARIA, CA
05/06/1996 INCIDENTALS HOWARD F. EDWARDS - SANTA MARIA, CA
05/06/1996 GAS FOR START VEHICLE HOWARD F. EDWARDS - SANTA MARIA, CA
05/06/1996 FUEL FOR RENTAL CAR JAY J. GUEVARRA - SANTA MARIA, CA
05/06/1996 INCIDENTALS JAY J. GUEVARRA - SANTA MARIA, CA
05/06/1996 LODGING PETER D. LAWRENCE - SANTA MARIA, CA
05/06/1996 INCIDENTALS MARK M. HOWARD - SANTA MARIA, CA
05/06/1996 INCIDENTALS TIMOTHY M. COLEN -STAMARIA, CA
05/07/1996 GAS MARK M. HOWARD - SANTA MARIA, CA
05/07/1996 INCIDENTALS MARK M. HOWARD - SANTA MARIA, CA
05/07/1996 INCIDENTALS JAY J. GUEVARRA - SANTA MARIA, CA
05/07/1996 INCIDENTALS PETER D. LAWRENCE - SANTA MARIA, CA
05/07/1996 LODGING PETER D. LAWRENCE - SANTA MARIA, CA
05/07/1996 LODGING JAY J. GUEVARRA - SANTA MARIA, CA
05/07/1996 LODGING MARK M. HOWARD - SANTA MARIA, CA
05/07/1996 HOTEL TIMOTHY M. COLEN - STAMARIA, CA
05/07/1996 INCIDENTALS TIMOTHY M. COLEN - STAMARIA, CA
05/08/1996 INCIDENTALS PETER D. LAWRENCE - SANTA MARIA, CA
05/08/1996 INCIDENTALS JAY J. GUEVARRA - SANTA MARIA, CA

*** Confidential Business Information - Not for Release

04/26/1996 05/06/1996
04/26/1996 05/06/1996
04/26/1996 05/06/1996
04/26/199605/06/1996
04/26/1996 05/06/1996
04/26/1996 05/06/1996
04/26/1996 05/06/1996
04/26/199605/06/1996
04/26/1996 05/06/1996
04/26/199605/06/1996
04/26/1996 05/06/1996
04/26/1996 05/06/1996
04/26/199605/06/1996
04/26/1996 05/06/1996
04/26/1996 05/06/1996
04/26/199605/06/1996
04/26/1996 05/06/1996
05/05/1996 05/20/1996
05/05/1996 05/20/1996
04/26/1996 05/06/1996
05/05/199605/20/1996
05/06/1996 05/14/1996
05/05/1996 05/20/1996
05/06/199605/14/1996
05/06/1996 05/14/1996
05/06/1996 05/17/1996
04/26/1996 05/06/1996
04/26/1996 05/06/1996
05/06/1996 05/17/1996
05/06/1996 05/17/1996
05/05/1996 05/20/1996
05/06/1996 05/14/1996
05/06/1996 05/14/1996
05/06/1996 05/14/1996
05/06/1996 05/14/1996
05/06/1996 05/17/1996
05/05/1996 05/20/1996
05/05/1996 05/20/1996
05/06/1996 05/17/1996
05/06/1996 05/14/1996
05/06/1996 05/14/1996
05/06/1996 05/14/1996
05/05/1996 05/20/1996
05/06/199605/17/1996

33.27
68.20
2.00
2.00

68.20
68.20

1.00
2.00
2.00
1.00

68.20
2.00

68.20
.50

2.00
68.20
68.20

1.00
75.90
2.00

11.50
1.00
2.00

79.20
72.00
79.20
2.00

29.63
15.74
2.00

69.00
1.00
1.00
5.00
2.00
2.00
2.00

69.00
79.20
79.20
72.00
2.00
2.00
2.00



ECOLOGY and ENVIRONMENT, INC.

Other Direct Cost Detail Report

By TDD/PAN Number

START Region 9

Table F - 8

Contract Number:

Month Ending

68-W6-0010

06/22/1996

Voucher: 6

Date: 7/9/1996

TDD Number: 09-9601 -0011 Site Name/Task Desc: CASMALIA RESOURCES

Removal Action/Investigation/Monitoring

Account Code: 43 Travel

05/08/1996
05/08/1996
05/08/1996
05/08/1996
05/08/1996
05/08/1996
05/08/1996
05/08/1996
05/08/1996
05/09/1996
05/09/1996
05/09/1996
05/09/1996
05/09/1996
05/09/1996
05/09/1996
05/09/1996
05/09/1996
05/10/1996
05/10/1996
05/10/1996
05/10/1996
05/10/1996
05/10/1996
05/10/1996
05/10/1996
05/10/1996
05/11/1996
05/11/1996
05/11/1996
05/11/1996
05/11/1996
05/11/1996
05/11/1996
05/11/1996
05/11/1996
05/12/1996
05/12/1996
05/12/1996
05/12/1996
05/12/1996
05/12/1996
05/12/1996
05/12/1996

GAS FOR START VEHICLE HOWARD F. EDWARDS - SANTA MARIA, CA
INCIDENTALS TIMOTHY M. COLEN - STAMARIA, CA
LODGING MARK M HOWARD - SANTA MARIA, CA
LODGING JAY J. GUEVARRA - SANTA MARIA, CA
HOTEL TIMOTHY M. COLEN - STAMARIA, CA
FUEL FOR RENTAL CAR JAY J GUEVARRA - SANTA MARIA, CA
LODGING PETER D LAWRENCE - SANTA MARIA, CA
INCIDENTALS MARKM HOWARD - SANTA MARIA, CA
GASOLINE TIMOTHY M. COLEN - STAMARIA, CA
INCIDENTALS TIMOTHY M. COLEN - STAMARIA, CA
HOTEL TIMOTHY M. COLEN - STAMARIA. CA
INCIDENTALS PETER D. LAWRENCE - SANTA MARIA, CA
GAS MARK M. HOWARD - SANTA MARIA, CA
INCIDENTALS MARK M. HOWARD - SANTA MARIA, CA
LODGING PETER D. LAWRENCE - SANTA MARIA, CA
LODGING JAY J. GUEVARRA - SANTA MARIA, CA
LODGING MARK M. HOWARD - SANTA MARIA, CA
INCIDENTALS JAY J. GUEVARRA - SANTA MARIA, CA
GASOLINE FOR RENTAL CAR PETER D. LAWRENCE - SANTA MARIA, CA
INCIDENTALS JAY J. GUEVARRA - SANTA MARIA, CA
INCIDENTALS PETER D. LAWRENCE - SANTA MARIA, CA
INCIDENTALS TIMOTHY M. COLEN - STAMARIA, CA
HOTEL TIMOTHY M. COLEN - STAMARIA, CA
INCIDENTALS MARK M. HOWARD - SANTA MARIA, CA
LODGING MARK M. HOWARD - SANTA MARIA, CA
LODGING PETER D. LAWRENCE - SANTA MARIA, CA
LODGING JAY J. GUEVARRA - SANTA MARIA, CA
LODGING MARK M. HOWARD - SANTA MARIA, CA
INCIDENTALS MARK M. HOWARD - SANTA MARIA, CA
HOTEL TIMOTHY M. COLEN - STAMARIA, CA
INCIDENTALS PETER D. LAWRENCE - SANTA MARIA, CA
INCIDENTALS TIMOTHY M. COLEN - STAMARIA, CA
INCIDENTALS JAY J. GUEVARRA - SANTA MARIA, CA
LODGING JAY J. GUEVARRA - SANTA MARIA, CA
LODGING PETER D. LAWRENCE - SANTA MARIA, CA
FUEL FOR RENTAL CAR JAY J. GUEVARRA - SANTA MARIA, CA
LODGING JAY J. GUEVARRA - SANTA MARIA, CA
INCIDENTALS MARK M. HOWARD - SANTA MARIA, CA
INCIDENTALS JAY J. GUEVARRA - SANTA MARIA, CA
BUSINESS CALLS TIMOTHY M. COLEN - STAMARIA, CA
HOTEL TIMOTHY M. COLEN - STAMARIA, CA
INCIDENTALS PETER D. LAWRENCE - SANTA MARIA, CA
LODGING PETER D. LAWRENCE - SANTA MARIA, CA
INCIDENTALS TIMOTHY M. COLEN - STAMARIA, CA

*** Confidential Business Information - Not for Release

04/26/1996
05/06/1996
05/06/1996
05/06/1996
05/06/1996
05/06/1996
05/05/1996
05/06/1996
05/06/1996
05/06/1996
05/06/1996
05/05/1996
05/06/1996
05/06/1996
05/05/1996
05/06/1996
05/06/1996
05/06/1996
05/05/1996
05/06/1996
05/05/1996
05/06/1996
05/06/1996
05/06/1996
05/06/1996
05/05/1996
05/06/1996
05/06/1996
05/06/1996
05/06/1996
05/05/1996
05/06/1996
05/06/1996
05/06/1996
05/05/1996
05/06/1996
05/06/1996
05/06/1996
05/06/1996
05/06/1996
05/06/1996
05/05/1996
05/05/1996
05/06/1996

05/06/1996
05/14/1996
05/14/1996
05/17/1996
05/14/1996
05/17/1996
05/20/1996
05/14/1996
05/14/1996
05/14/1996
05/14/1996
05/20/1996
05/14/1996
05/14/1996
05/20/1996
05/17/1996
05/14/1996
05/17/1996
05/20/1996
05/17/1996
05/20/1996
05/14/1996
05/14/1996
05/14/1996
05/14/1996
05/20/1996
05/17/1996
05/14/1996
05/14/1996
05/14/1996
05/20/1996
05/14/1996
05/17/1996
05/17/1996
05/20/1996
05/17/1996
05/17/1996
05/14/1996
05/17/1996
05/14/1996
05/14/1996
05/20/1996
05/20/1996
05/14/1996

29.36
2.00

7920
79.20
7200
15.84
6900
2.00

19.73
2.00

7200
2.00

13.50
200

69.00
79.20
79.20
2.00

18.00
2.00
2.00
2.00

72.00
2.00

79.20
69.00
79.20
79.20
2.00

72.00
2.00
2.00
2.00

79.20
69.00
14.58
79.20
2.00
2.00
1.00

7200
2.00

69.00
2.00



ECOLOGY and ENVIRONMENT, INC.

Other Direct Cost Detail Report

By TDD/PAN Number

START Region 9

Table F-8

Contract Number:

Month Ending:

68-W6-0010

06/22/1996

Voucher: 6

Date: 7/9/1996

TDD Number: 09-9601 -0011 Site Name/Task Desc: CASMALIA RESOURCES

Removal Action/Investigation/Monitoring

Account Code: 43 Travel

05/12/1996 LODGING MARK M. HOWARD - SANTA MARIA, CA
05/13/1996 INCIDENTALS JAY J. GUEVARRA - SANTA MARIA, CA
05/13/1996 LODGING JAY J. GUEVARRA - SANTA MARIA. CA
05/13/1996 INCIDENTALS PETER D. LAWRENCE - SANTA MARIA, CA
05/13/1996 LODGING PETER D. LAWRENCE - SANTA MARIA, CA
05/13/1996 INCIDENTALS MARK M. HOWARD - SANTA MARIA, CA
05/13/1996 LODGING MARK M. HOWARD - SANTA MARIA, CA
05/13/1996 HOTEL TIMOTHY M. COLEN - STAMARIA, CA
05/13/1996 INCIDENTALS TIMOTHY M. COLEN - STAMARIA, CA
05/14/1996 GASOLINE TIMOTHY M. COLEN - STAMARIA, CA
05/14/1996 GAS MARK M. HOWARD - SANTA MARIA, CA
05/14/1996 INCIDENTALS JAY J. GUEVARRA - SANTA MARIA. CA
05/14/1996 INCIDENTALS MARK M. HOWARD - SANTA MARIA. CA
05/14/1996 PARKING TIMOTHY M. COLEN - STAMARIA, CA
05/14/1996 LODGING JAY J. GUEVARRA - SANTA MARIA, CA
05/14/1996 RENTAL CAR TIMOTHY M. COLEN - STAMARIA, CA
05/14/1996 INCIDENTALS PETER D. LAWRENCE - SANTA MARIA, CA
05/14/1996 LODGING PETER D. LAWRENCE - SANTA MARIA, CA
05/14/1996 INCIDENTALS TIMOTHY M. COLEN - STAMARIA, CA
05/15/1996 INCIDENTALS PETER D. LAWRENCE - SANTA MARIA, CA
05/15/1996 INCIDENTALS JAY J. GUEVARRA - SANTA MARIA, CA
05/15/1996 FUEL FOR RENTAL CAR JAY J. GUEVARRA - SANTA MARIA, CA
05/15/1996 LODGING JAY J. GUEVARRA - SANTA MARIA, CA
05/15/1996 LODGING PETER D. LAWRENCE - SANTA MARIA, CA
05/16/1996 RENTAL CAR MARK M. HOWARD - SANTA MARIA, CA
05/16/1996 LODGING PETER D. LAWRENCE - SANTA MARIA, CA
05/16/1996 INCIDENTALS JAY J. GUEVARRA - SANTA MARIA, CA
05/16/1996 INCIDENTALS PETER D. LAWRENCE - SANTA MARIA, CA
05/16/1996 GAS MARK M. HOWARD - SANTA MARIA, CA
05/16/1996 LODGING JAY J. GUEVARRA - SANTA MARIA, CA
05/17/1996 LODGING RANDY RANDALL - SANTA MARIA, CA
05/17/1996 INCIDENTALS JAY J. GUEVARRA - SANTA MARIA, CA
05/17/1996 FUEL FOR RENTAL CAR JAY J. GUEVARRA - SANTA MARIA, CA
05/17/1996 LODGING PETER D. LAWRENCE - SANTA MARIA, CA
05/17/1996 INCIDENTALS PETER D. LAWRENCE - SANTA MARIA, CA
05/17/1996 INCIDENTALS RANDY RANDALL - SANTA MARIA, CA
05/18/1996 INCIDENTALS PETER D. LAWRENCE - SANTA MARIA, CA
05/18/1996 LODGING PETER D. LAWRENCE - SANTA MARIA, CA
05/18/1996 LODGING RANDY RANDALL - SANTA MARIA, CA
05/18/1996 GASOLINE FOR RENTAL CAR PETER D. LAWRENCE - SANTA MARIA, CA
05/18/1996 INCIDENTALS RANDY RANDALL - SANTA MARIA, CA
05/19/1996 INCIDENTALS ERIC HAMRICK - SANTA MARIA. CA
05/19/1996 GASOLINE ERIC HAMRICK - SANTA MARIA, CA
05/19/1996 LODGING ERIC HAMRICK - SANTA MARIA, CA

05/06/1996 05/14/1996 79.20
05/06/1996 05/17/1996 2.00
05/06/1996 05/17/1996 79.20
05/05/1996 05/20/1996 2.00
05/05/199605/20/1996 69.00
05/06/1996 05/14/1996 2.00
05/06/199605/14/1996 79.20
05/06/1996 05/14/1996 72.00
05/06/199605/14/1996 2.00
05/06/1996 05/14/1996 17.31
05/06/1996 05/14/1996 17.00
05/06/199605/17/1996 2.00
05/06/1996 05/14/1996 1.00
05/06/199605/14/1996 8.00
05/06/199605/17/1996 79.20
05/06/1996 05/14/1996 307.02
05/05/1996 05/20/1996 2.00
05/05/1996 05/20/1996 69.00
05/06/1996 05/14/1996 1.00
05/05/199605/20/1996 ' 2.00
05/06/1996 05/17/1996 2.00
05/06/1996 05/17/1996 16.06
05/06/1996 05/17/1996 79.20
05/05/1996 05/20/1996 69.00
05/06/1996 05/14/1996 335.86
05/05/1996 05/20/1996 69.00
05/06/1996 05/17/1996 2.00
05/05/1996 05/20/1996 2.00
05/06/1996 05/14/1996 6.00
05/06/1996 05/17/1996 79.20
05/17/1996 06/03/1996 71.50
05/06/1996 05/17/1996 1.00
05/06/1996 05/17/1996 17.56
05/05/1996 05/20/1996 69.00
05/05/1996 05/20/1996 2.00
05/17/1996 06/03/1996 2.00
05/05/1996 05/20/1996 2.00
05/05/1996 05/20/1996 69.00
05/17/199606/03/1996 71.50
05/05/1996 05/20/1996 17.52
05/17/1996 06/03/1996 2.00
05/19/1996 06/03/1996 1.00
05/19/1996 06/03/1996 29.00
05/19/1996 06/03/1996 71.50

*** Confidential Business Information - Not for Release "*



ECOLOGY and ENVIRONMENT, INC.

Other Direct Cost Detail Report

By TDD/PAN Number

START Region 9

Table F -8

Contract Number'

Month Ending:

68-W6-0010

06/22/1996

Voucher: 6

Date: 7/9/1996

TDD Number: 09-9601 -0011 Site Name/Task Desc: CASMALIA RESOURCES

Removal Action/Investigation/Monitoring

Account Code: 43 Travel

05/19/1996
05/19/1996
05/19/1996
05/19/1996
05/20/1996
05/20/1996
05/20/1996
05/20/1996
05/20/1996
05/20/1996
05/20/1996
05/20/1996
05/20/1996
05/20/1996
05/20/1996
05/20/1996
05/20/1996
05/21/1996
05/21/1996
05/21/1996
05/21/1996
05/21/1996
05/21/1996
05/21/1996
05/21/1996
05/22/1996
05/22/1996
05/22/1996
05/22/1996
05/22/1996
05/22/1996
05/22/1996
05/22/1996
05/22/1996
05/22/1996
05/23/1996
05/23/1996
05/23/1996
05/23/1996
05/24/1996
05/24/1996
05/24/1996
05/24/1996
05/25/1996

INCIDENTALS PETER D LAWRENCE - SANTA MARIA, CA
LODGING PETER D. LAWRENCE - SANTA MARIA, CA
INCIDENTALS RANDY RANDALL - SANTA MARIA, CA
LODGING RANDY RANDALL - SANTA MARIA, CA
HOTEL CYNTHIA A. JONES - SANTA MARIA, CA
BUSINESS PHONE CYNTHIA A. JONES - SANTA MARIA, CA
INCIDENTALS CYNTHIA A. JONES - SANTA MARIA, CA
LODGING ERIC HAMRICK - SANTA MARIA, CA
INCIDENTALS RANDY RANDALL - SANTA MARIA, CA
RENTAL CAR JAY J. GUEVARRA - SANTA MARIA, CA
INCIDENTALS PETER D. LAWRENCE - SANTA MARIA, CA
GASOLINE FOR RENTAL CAR PETER D. LAWRENCE - SANTA MARIA, CA
LODGING RANDY RANDALL - SANTA MARIA, CA
>TK-01 621 97629488 CYNTHIA A. JONES - SANTA MARIA, CA
INCIDENTALS ERIC HAMRICK - SANTA MARIA, CA
PARKING TO P/U EQUIPMENT CYNTHIA A. JONES - SANTA MARIA, CA
POV: 35 MILES AIRPORT CYNTHIA A. JONES - SANTA MARIA, CA
INCIDENTALS ERIC HAMRICK - SANTA MARIA, CA
INCIDENTALS RANDY RANDALL - SANTA MARIA. CA
HOTEL CYNTHIA A. JONES - SANTA MARIA, CA
RENTAL CAR PETER D LAWRENCE - SANTA MARIA, CA
LODGING ERIC HAMRICK - SANTA MARIA, CA
BUSINESS PHONE CYNTHIA A. JONES - SANTA MARIA, CA
LODGING RANDY RANDALL - SANTA MARIA, CA
INCIDENTALS CYNTHIA A. JONES - SANTA MARIA, CA
INCIDENTALS CYNTHIA A. JONES - SANTA MARIA, CA
LODGING RANDY RANDALL - SANTA MARIA, CA
LODGING ERIC HAMRICK - SANTA MARIA, CA
GASOLINE ERIC HAMRICK - SANTA MARIA. CA
INCIDENTALS ERIC HAMRICK - SANTA MARIA, CA
INCIDENTALS RANDY RANDALL - SANTA MARIA, CA
POV: 35 MILES HOME CYNTHIA A. JONES - SANTA MARIA, CA
GASOLINE FOR RENTAL CAR CYNTHIA A. JONES - SANTA MARIA, CA
PARKING AT AIRPORT CYNTHIA A. JONES - SANTA MARIA, CA
RENTAL CAR CYNTHIA A. JONES - SANTA MARIA, CA
INCIDENTALS ERIC HAMRICK - SANTA MARIA, CA
LODGING RANDY RANDALL - SANTA MARIA, CA
LODGING ERIC HAMRICK - SANTA MARIA, CA
INCIDENTALS RANDY RANDALL - SANTA MARIA, CA
INCIDENTALS ERIC HAMRICK - SANTA MARIA, CA
LODGING RANDY RANDALL - SANTA MARIA, CA
LODGING ERIC HAMRICK - SANTA MARIA, CA
INCIDENTALS RANDY RANDALL - SANTA MARIA, CA
INCIDENTALS RANDY RANDALL - SANTA MARIA, CA

*** Confidential Business Information - Not for Release

05/05/1996 05/20/1996
05/05/1996 05/20/1996
05/17/1996 06/03/1996
05/17/199606/03/1996
05/20/1996 05/22/1996
05/20/1 996 05/22/1 996
05/20/1 996 05/22/1 996
05/1 9/1 996 06/03/1 996
05/17/199606/03/1996
05/06/1 996 05/1 7/1 996
05/05/1 996 05/20/1 996
05/05/1 996 05/20/1 996
05/1 7/1 996 06/03/1 996
05/20/1996 05/22/1996
05/19/1996 06/03/1996
05/20/1996 05/22/1996
05/20/1996 05/22/1996
05/19/199606/03/1996
05/17/1996 06/03/1996
05/20/1996 05/22/1996
05/05/1996 05/20/1996
05/19/1996 06/03/1996
05/20/1996 05/22/1996
05/17/199606/03/1996
05/20/1996 05/22/1996
05/20/1996 05/22/1996
05/1 7/1 996 06/03/1 996
05/1 9/1 996 06/03/1 996
05/1 9/1 996 06/03/1 996
05/1 9/1 996 06/03/1 996
05/17/199606/03/1996
05/20/1996 05/22/1996
05/20/1996 05/22/1996
05/20/1996 05/22/1996
05/20/199605/22/1996
05/19/1996 06/03/1996
05/17/199606/03/1996
05/1 9/1 996 06/03/1 996
05/17/1996 06/03/1996
05/1 9/1 996 06/03/1 996
05/1 7/1 996 06/03/1 996
05/1 9/1 996 06/03/1 996
05/17/199606/03/1996
05/1 7/1 996 06/03/1 996

2.00
69.00

2.00
71.50
72.00

1 .00
1 .00

7 1 .50
2.00

51 4.00
1 .00

1 0.00
71 .50

233.00
2.00
7.00
9.80
2.00
2.00

72.00
463.34
71 50

50
71.50

2.00
2.00

71 .50
71 .50
1 8.00
2.00
2.00
9.80
7.78

66.00
115.83

2.00
71.50
71 .50
2.00
2 00

71 .50
71 .50
2.00
2 00



ECOLOGY and ENVIRONMENT, INC.

Other Direct Cost Detail Report

By TDD/PAN Number

START Region 9
Table F-8

Contract Number:

Month Ending:

68-W6-0010

06/22/1996

Voucher: 6

Date: 7/9/1996

TDD Number: 09-9601 -0011 Site Name/Task Desc: CASMALIA RESOURCES

Removal Action/Investigation/Monitoring

Account Code: 43 Travel

05/25/1996 GASOLINE ERIC HAMRICK - SANTA MARIA, CA
05/25/1996 LODGING RANDY RANDALL - SANTA MARIA, CA
05/25/1996 LODGING ERIC HAMRICK - SANTA MARIA, CA
05/25/1996 INCIDENTALS ERIC HAMRICK - SANTA MARIA, CA
05/26/1996 LODGING RANDY RANDALL - SANTA MARIA, CA
05/26/1996 INCIDENTALS RANDY RANDALL - SANTA MARIA, CA
05/26/1996 LODGING ERIC HAMRICK - SANTA MARIA, CA
05/26/1996 INCIDENTALS ERIC HAMRICK - SANTA MARIA, CA
05/27/1996 INCIDENTALS RANDY RANDALL - SANTA MARIA, CA
05/27/1996 LODGING RANDY RANDALL - SANTA MARIA, CA
05/27/1996 INCIDENTALS ERIC HAMRICK - SANTA MARIA, CA
05/27/1996 LODGING ERIC HAMRICK - SANTA MARIA, CA
05/28/1996 LODGING ERIC HAMRICK - SANTA MARIA, CA
05/28/1996 GASOLINE ERIC HAMRICK - SANTA MARIA, CA
05/28/1996 INCIDENTALS RANDY RANDALL - SANTA MARIA, CA
05/28/1996 LODGING RANDY RANDALL - SANTA MARIA, CA
05/28/1996 INCIDENTALS ERIC HAMRICK - SANTA MARIA, CA
05/29/1996 INCIDENTALS RANDY RANDALL - SANTA MARIA, CA
05/29/1996 INCIDENTALS ERIC HAMRICK - SANTA MARIA, CA
05/29/1996 LODGING RANDY RANDALL - SANTA MARIA, CA
05/29/1996 LODGING ERIC HAMRICK - SANTA MARIA, CA
05/30/1996 INCIDENTALS RANDY RANDALL - SANTA MARIA, CA
05/30/1996 LODGING RANDY RANDALL - SANTA MARIA, CA
05/30/1996 INCIDENTALS ERIC HAMRICK - SANTA MARIA, CA
05/30/1996 LODGING ERIC HAMRICK - SANTA MARIA, CA
05/31/1996 LODGING RANDY RANDALL - SANTA MARIA, CA
05/31/1996 LODGING ERIC HAMRICK - SANTA MARIA, CA
05/31/1996 INCIDENTALS RANDY RANDALL - SANTA MARIA, CA
05/31/1996 INCIDENTALS ERIC HAMRICK - SANTA MARIA, CA
06/01/1996 INCIDENTALS ERIC HAMRICK - SANTA MARIA, CA
06/01/1996 LODGING RANDY RANDALL - SANTA MARIA, CA
06/01/1996 GASOLINE ERIC HAMRICK - SANTA MARIA, CA
06/01/1996 INCIDENTALS RANDY RANDALL - SANTA MARIA, CA
06/01/1996 LODGING ERIC HAMRICK - SANTA MARIA, CA
06/02/1996 LODGING RANDY RANDALL - SANTA MARIA, CA
06/02/1996 LODGING ERIC HAMRICK - SANTA MARIA, CA
06/02/1996 INCIDENTALS RANDY RANDALL - SANTA MARIA, CA
06/02/1996 INCIDENTALS ERIC HAMRICK - SANTA MARIA, CA
06/02/1996 FUEL FOR RENTAL CAR AMY L. ESTEY - SANTA MARIA, CA
06/02/1996 LODGING AMY L. ESTEY - SANTA MARIA, CA
06/02/1996 POV: 50 MILES RENTAL CAR DEA AMY L. ESTEY - SANTA MARIA, CA
06/02/1996 INCIDENTALS AMY L. ESTEY - SANTA MARIA, CA
06/03/1996 POV:LBOTOCASTOLBO=1006MI RANDY RANDALL - SANTA MARIA, CA
06/03/1996 INCIDENTALS ERIC HAMRICK - SANTA MARIA, CA

05/19/1996 06/03/1996
05/17/1996 06/03/1996
05/19/1996 06/03/1996
05/19/1996 06/03/1996
05/17/1996 06/03/1996
05/17/1996 06/03/1996
05/19/1996 06/03/1996
05/19/1996 06/03/1996
05/17/1996 06/03/1996
05/17/1996 06/03/1996
05/19/1996 06/03/1996
05/19/1996 06/03/1996
05/19/1996 06/03/1996
05/19/199606/03/1996
05/17/199606/03/1996
05/17/1996 06/03/1996
05/19/199606/03/1996
05/17/1996 06/03/1996
05/19/1996 06/03/1996
05/17/1996 06/03/1996
05/19/1996 06/03/1996
05/17/1996 06/03/1996
05/17/1996 06/03/1996
05/19/199606/03/1996
05/19/1996 06/03/1996
05/17/1996 06/03/1996
05/19/1996 06/03/1996
05/17/1996 06/03/1996
05/19/1996 06/03/1996
05/19/1996 06/03/1996
05/17/1996 06/03/1996
05/19/1996 06/03/1996
05/17/199606/03/1996
05/19/1996 06/03/1996
05/17/1996 06/03/1996
05/19/1996 06/03/1996
05/17/199606/03/1996
05/19/1996 06/03/1996
06/02/1996 06/17/1996
06/02/1996 06/17/1996
06/02/1996 06/17/1996
06/02/1996 06/17/1996
05/17/1996 06/03/1996
05/19/1996 06/03/1996

22.98
71 50
71 50

2.00
71.50
200

71.50
2.00

- 2.00
71.50

2.00
71.50
71.50
23.01

2.00
71.50

2.00
2.00
2.00

71.50
71.50
2.00

71.50
2.00

71.50
71.50
71.50

2.00
2.00
2.00

71.50
23.23
2.00

71.50
71.50
71.50

2.00
2.00

11.23
63.80
14.00

1.00
281 .68

1.00

Confidential Business Information - Not for Release ***



ECOLOGY and ENVIRONMENT, INC.

Other Direct Cost Detail Report

By TDD/PAN Number

START Region 9

Table F-8

Contract Number:

Month Ending:

68-W6-0010

06/22/1996

Voucher: 6

Date: 7/9/1996

TDD Number: 09-9601 -0011 Site Name/Task Desc: CASMALIA RESOURCES

Removal Action/Investigation/Monitoring

Account Code: 43 Travel

06/03/1996
06/03/1996
06/03/1996
06/03/1996
06/03/1996
06/03/1996
06/04/1996
06/04/1996
06/04/1996
06/04/1996
06/05/1996
06/05/1996
06/05/1996
06/05/1996
06/06/1996
06/06/1996
06/06/1996
06/06/1996
06/06/1996
06/07/1996
06/07/1996
06/07/1996
06/07/1996
06/07/1996
06/08/1996
06/08/1996
06/08/1996
06/08/1996
06/09/1996
06/09/1996
06/09/1996
06/09/1996
06/10/1996
06/10/1996
06/10/1996
06/10/1996
06/11/1996
06/11/1996
06/11/1996
06/11/1996
06/12/1996
06/12/1996
06/12/1996
06/12/1996

INCIDENTALS MICHAEL K. SCHWENNESEN - SANTA MARIA, CA
INCIDENTALS RANDY RANDALL - SANTA MARIA, CA
GASOLINE MICHAEL K. SCHWENNESEN - SANTA MARIA, CA
INCIDENTALS AMY L. ESTEY - SANTA MARIA, CA
LODGING MICHAEL K. SCHWENNESEN - SANTA MARIA, CA
LODGING AMY L ESTEY - SANTA MARIA, CA
INCIDENTALS AMY L. ESTEY - SANTA MARIA, CA
LODGING AMY L. ESTEY - SANTA MARIA, CA
INCIDENTALS MICHAEL K. SCHWENNESEN - SANTA MARIA, CA
LODGING MICHAEL K. SCHWENNESEN - SANTA MARIA, CA
INCIDENTALS MICHAEL K. SCHWENNESEN - SANTA MARIA, CA
LODGING MICHAEL K. SCHWENNESEN - SANTA MARIA, CA
INCIDENTALS AMY L. ESTEY - SANTA MARIA, CA
LODGING AMY L. ESTEY - SANTA MARIA, CA
GASOLINE MICHAEL K SCHWENNESEN - SANTA MARIA, CA
INCIDENTALS AMY L. ESTEY - SANTA MARIA, CA
INCIDENTALS MICHAEL K. SCHWENNESEN - SANTA MARIA, CA
LODGING MICHAEL K. SCHWENNESEN - SANTA MARIA, CA
LODGING AMY L. ESTEY - SANTA MARIA, CA
LODGING MICHAEL K. SCHWENNESEN - SANTA MARIA, CA
INCIDENTALS AMY L. ESTEY - SANTA MARIA, CA
FUEL FOR RENTAL CAR AMY L. ESTEY - SANTA MARIA, CA
INCIDENTALS MICHAEL K. SCHWENNESEN - SANTA MARIA, CA
LODGING AMY L. ESTEY - SANTA MARIA, CA
INCIDENTALS MICHAEL K. SCHWENNESEN - SANTA MARIA, CA
INCIDENTALS AMY L. ESTEY - SANTA MARIA, CA
LODGING MICHAEL K. SCHWENNESEN - SANTA MARIA, CA
LODGING AMY L. ESTEY - SANTA MARIA, CA
LODGING MICHAEL K. SCHWENNESEN - SANTA MARIA, CA
INCIDENTALS MICHAEL K. SCHWENNESEN - SANTA MARIA, CA
LODGING AMY L. ESTEY - SANTA MARIA, CA
INCIDENTALS AMY L. ESTEY - SANTA MARIA, CA
LODGING MICHAEL K. SCHWENNESEN - SANTA MARIA, CA
INCIDENTALS MICHAEL K. SCHWENNESEN - SANTA MARIA, CA
INCIDENTALS AMY L. ESTEY - SANTA MARIA, CA
LODGING AMY L. ESTEY - SANTA MARIA, CA
LODGING AMY L. ESTEY - SANTA MARIA, CA
INCIDENTALS MICHAEL K. SCHWENNESEN - SANTA MARIA, CA
LODGING MICHAEL K. SCHWENNESEN - SANTA MARIA, CA
INCIDENTALS AMY L. ESTEY - SANTA MARIA, CA
INCIDENTALS MICHAEL K. SCHWENNESEN - SANTA MARIA, CA
GASOLINE MICHAEL K. SCHWENNESEN - SANTA MARIA, CA
LODGING MICHAEL K, SCHWENNESEN - SANTA MARIA, CA
FUEL FOR RENTAL CAR AMY L. ESTEY - SANTA MARIA, CA

06/03/1996
05/17/1996
06/03/1996
06/02/1996
06/03/1996
06/02/1996
06/02/1996
06/02/1996
06/03/1996
06/03/1996
06/03/1996
06/03/1996
06/02/1996
06/02/1996
06/03/1996
06/02/1996
06/03/1996
06/03/1996
06/02/1996
06/03/1996
06/02/1996
06/02/1996
06/03/1996
06/02/1996
06/03/1996
06/02/1996
06/03/1996
06/02/1996
06/03/1996
06/03/1996
06/02/1996
06/02/1996
06/03/1996
06/03/1996
06/02/1996
06/02/1996
06/02/1996
06/03/1996
06/03/1996
06/02/1996
06/03/1996
06/03/1996
06/03/1996
06/02/1996

06/17/1996
06/03/1996
06/17/1996
06/17/1996
06/17/1996
06/17/1996
06/17/1996
06/17/1996
06/17/1996
06/17/1996
06/17/1996
06/17/1996
06/17/1996
06/17/1996
06/17/1996
06/17/1996
06/17/1996
06/17/1996
06/17/1996
06/17/1996
06/17/1996
06/17/1996
06/17/1996
06/17/1996
06/17/1996
06/17/1996
06/17/1996
06/17/1996
06/17/1996
06/17/1996
06/17/1996
06/17/1996
06/17/1996
06/17/1996
06/17/1996
06/17/1996
06/17/1996
06/17/1996
06/17/1996
06/17/1996
06/17/1996
06/17/1996
06/17/1996
06/17/1996

1.00
2.00

43.31
2.00

71.50
63.80
2.00

63.80
2.00

71.50
2.00

71.50
2.00

63.80
24.55
2.00
2.00

71.50
63.80
71.50
2.00

24.67
2.00

63.80
2.00
2.00

71.50
63.80
71.50
2.00

63.80
2.00

71.50
2.00
2.00

63.80
63.80
2.00

71.50
2.00
2.00

24.00
71.50
24.20

Confidential Business Information - Not for Release ""



ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report

By TDD/PAN Number
START Region 9
Table F - 8

Contract Number:

Month Ending:

68-W6-0010

06/22/1996

Voucher: 6

Date: 7/9/1996

TDD Number: 09-9601-0011 Site Name/Task Desc: CASMALIA RESOURCES
Removal Action/I nvestigation/Monitoring

Account Code: 43 Travel

06/12/1996 LODGING AMY L. ESTEY - SANTA MARIA, CA
06/12/1996 INCIDENTALS AMY L ESTEY - SANTA MARIA, CA
06/13/1996 LODGING MICHAEL K. SCHWENNESEN - SANTA MARIA, CA
06/13/1996 LODGING AMY L ESTEY - SANTA MARIA, CA
06/13/1996 INCIDENTALS AMY L ESTEY - SANTA MARIA, CA
06/13/1996 INCIDENTALS MICHAEL K. SCHWENNESEN - SANTA MARIA, CA
06/14/1996 INCIDENTALS AMY L ESTEY - SANTA MARIA, CA
06/14/1996 LODGING AMY L ESTEY - SANTA MARIA, CA
06/14/1996 INCIDENTALS MICHAEL K. SCHWENNESEN - SANTA MARIA, CA
06/14/1996 LODGING MICHAEL K. SCHWENNESEN - SANTA MARIA, CA
06/15/1996 INCIDENTALS MICHAEL K. SCHWENNESEN - SANTA MARIA, CA
06/15/1996 LODGING AMY L. ESTEY - SANTA MARIA, CA
06/15/1996 FUEL FOR RENTAL CAR AMY L. ESTEY - SANTA MARIA, CA
06/15/1996 LODGING MICHAEL K. SCHWENNESEN - SANTA MARIA, CA
06/15/1996 INCIDENTALS AMY L. ESTEY - SANTA MARIA, CA
06/16/1996 LODGING MICHAEL K. SCHWENNESEN - SANTA MARIA, CA
06/16/1996 INCIDENTALS AMY L ESTEY - SANTA MARIA, CA
06/16/1996 INCIDENTALS MICHAEL K. SCHWENNESEN - SANTA MARIA, CA
06/16/1996 LODGING AMY L. ESTEY - SANTA MARIA, CA
06/17/1996 GASOLINE MICHAEL K. SCHWENNESEN - SANTA MARIA. CA
06/17/1996 FUEL FOR RENTAL CAR AMY L. ESTEY - SANTA MARIA, CA
06/17/1996 INCIDENTALS MICHAEL K. SCHWENNESEN - SANTA MARIA, CA
06/17/1996 INCIDENTALS AMY L. ESTEY - SANTA MARIA, CA
06/18/1996 FUEL FOR RENTAL CAR AMY L. ESTEY - SANTA MARIA, CA
06/18/1996 RENTAL CAR AMY L. ESTEY - SANTA MARIA, CA
06/18/1996 TAXI AMY L. ESTEY - SANTA MARIA, CA

TOTAL 09-96014)011 FOR Travel

Account Code: 67 Meals
04/26/1996 PER DIEM HOWARD F. EDWARDS - SANTA MARIA, CA
04/27/1996 PER DIEM HOWARD F. EDWARDS - SANTA MARIA, CA
04/28/1996 PER DIEM HOWARD F. EDWARDS - SANTA MARIA, CA
04/29/1996 PER DIEM HOWARD F. EDWARDS - SANTA MARIA, CA
04/30/1996 PER DIEM HOWARD F. EDWARDS - SANTA MARIA, CA
05/01/1996 PER DIEM HOWARD F. EDWARDS - SANTA MARIA, CA
05/02/1996 PER DIEM HOWARD F. EDWARDS - SANTA MARIA, CA
05/03/1996 PER DIEM HOWARD F. EDWARDS - SANTA MARIA, CA
05/04/1996 PER DIEM HOWARD F. EDWARDS - SANTA MARIA, CA
05/05/1996 PER DIEM PETER D. LAWRENCE - SANTA MARIA, CA
05/05/1996 PER DIEM HOWARD F. EDWARDS - SANTA MARIA, CA
05/06/1996 PER DIEM PETER D. LAWRENCE - SANTA MARIA, CA
05/06/1996 PER DIEM HOWARD F. EDWARDS - SANTA MARIA, CA
05/06/1996 PER DIEM MARK M. HOWARD - SANTA MARIA, CA
05/06/1996 PER DIEM TIMOTHY M. COLEN - STAMARIA, CA

06/02/1996 06/17/1996
06/02/1996 06/17/1996
06/03/1996 06/17/1996
06/02/1996 06/17/1996
06/02/1996 06/17/1996
06/03/1996 06/17/1996
06/02/199606/17/1996
06/02/1996 06/17/1996
06/03/1996 06/17/1996
06/03/1996 06/17/1996
06/03/1996 06/17/1996
06/02/1996 06/17/1996
06/02/1996 06/17/1996
06/03/1996 06/17/1996
06/02/1996 06/17/1996
06/03/1996 06/17/1996
06/02/1996 06/17/1996
06/03/1996 06/17/1996
06/02/1996 06/17/1996
06/03/1996 06/17/1996
06/02/199606/17/1996
06/03/1996 06/17/1996
06/02/1996 06/17/1996
06/02/1996 06/17/1996
06/02/1996 06/17/1996
06/02/199606/17/1996

04/26/1996 05/06/1996
04/26/1996 05/06/1996
04/26/1996 05/06/1996
04/26/1996 05/06/1996
04/26/1996 05/06/1996
04/26/1996 05/06/1996
04/26/1996 05/06/1996
04/26/1996 05/06/1996
04/26/1996 05/06/1996
05/05/1996 05/20/1996
04/26/1996 05/06/1996
05/05/1996 05/20/1996
04/26/1996 05/06/1996
05/06/1996 05/14/1996
05/06/1996 05/14/1996

63.80
2.00

71.50
63.80

2.00
2.00
2.00

63.80
2.00

71.50
2.00

63.80
24.51
71.50

2.00
71.50

2.00
2.00

63.80
16.16
30.80

1.00
2.00

18.29
530.86
55.00

12,067.21

14.00
28.00
28.00
28.00
28.00
28.00
28.00
28.00
28.00
14.00
28.00
28.00
28.00
14.00
14.00

*** Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC.

Other Direct Cost Detail Report

By TDD/PAN Number

START Region 9

Table F-8

Contract Number:

Month Ending

68-W6-0010

06/22/1996

Voucher: 6

Date: 7/9/1996

TDD Number: 09-9601 -0011 Site Name/Task Desc: CASMALIA RESOURCES

Removal Action/Investigation/Monitoring

Account Code: 67 Meals

05/06/1996
05/07/1996
05/07/1996
05/07/1996
05/07/1996
05/08/1996
05/08/1996
05/08/1996
05/08/1996
05/09/1996
05/09/1996
05/09/1996
05/09/1996
05/10/1996
05/10/1996
05/10/1996
05/10/1996
05/11/1996
05/11/1996
05/11/1996
05/11/1996
05/12/1996
05/12/1996
05/12/1996
05/12/1996
05/13/1996
05/13/1996
05/13/1996
05/13/1996
05/14/1996
05/14/1996
05/14/1996
05/14/1996
05/15/1996
05/15/1996
05/16/1996
05/16/1996
05/17/1996
05/17/1996
05/17/1996
05/18/1996
05/18/1996
05/19/1996
05/19/1996

PER DIEM
PER DIEM
PER DIEM
PER DIEM
PER DIEM
PER DIEM
PER DIEM
PER DIEM
PER DIEM
PER DIEM
PER DIEM
PER DIEM
PER DIEM
PER DIEM
PER DIEM
PER DIEM
PER DIEM
PER DIEM
PER DIEM
PER DIEM
PER DIEM
PER DIEM
PER DIEM
PER DIEM
PER DIEM
PER DIEM
PER DIEM
PER DIEM
PER DIEM
PER DIEM
PER DIEM
PER DIEM
PER DIEM
PER DIEM
PER DIEM
PER DIEM
PER DIEM
PER DIEM
PER DIEM
PER DIEM
PER DIEM
PER DIEM
PER DIEM
PER DIEM

JAY J. GUEVARRA - SANTA MARIA, CA
PETER D. LAWRENCE - SANTA MARIA, CA
JAY J. GUEVARRA - SANTA MARIA, CA
TIMOTHY M COLEN - STAMARIA, CA
MARKM. HOWARD - SANTA MARIA, CA
PETER D. LAWRENCE - SANTA MARIA, CA
JAY J. GUEVARRA - SANTA MARIA. CA
MARKM. HOWARD - SANTA MARIA, CA
TIMOTHY M COLEN - STAMARIA, CA
JAY J. GUEVARRA - SANTA MARIA, CA
MARK M. HOWARD - SANTA MARIA, CA
TIMOTHY M. COLEN - STAMARIA, CA
PETER D. LAWRENCE - SANTA MARIA, CA
PETER D. LAWRENCE - SANTA MARIA, CA
MARK M. HOWARD - SANTA MARIA, CA
TIMOTHY M. COLEN - STAMARIA, CA
JAY J. GUEVARRA - SANTA MARIA, CA
MARK M. HOWARD - SANTA MARIA, CA
TIMOTHY M. COLEN - STAMARIA, CA
JAY J. GUEVARRA - SANTA MARIA, CA
PETER D. LAWRENCE - SANTA MARIA, CA
MARKM. HOWARD - SANTA MARIA, CA
TIMOTHY M. COLEN - STAMARIA, CA
PETER D. LAWRENCE - SANTA MARIA, CA
JAY J. GUEVARRA - SANTA MARIA, CA
MARK M. HOWARD - SANTA MARIA, CA
JAY J. GUEVARRA - SANTA MARIA, CA
TIMOTHY M. COLEN - STAMARIA, CA
PETER D. LAWRENCE - SANTA MARIA, CA
JAY J. GUEVARRA - SANTA MARIA, CA
MARKM. HOWARD - SANTA MARIA, CA
TIMOTHY M. COLEN - STAMARIA, CA
PETER D. LAWRENCE - SANTA MARIA, CA
JAY J. GUEVARRA - SANTA MARIA, CA
PETER D. LAWRENCE - SANTA MARIA, CA
JAY J. GUEVARRA - SANTA MARIA, CA
PETER D. LAWRENCE - SANTA MARIA, CA
RANDY RANDALL - SANTA MARIA, CA
JAY J. GUEVARRA - SANTA MARIA, CA
PETER D. LAWRENCE - SANTA MARIA, CA
RANDY RANDALL - SANTA MARIA, CA
PETER D. LAWRENCE - SANTA MARIA, CA
PETER D. LAWRENCE - SANTA MARIA, CA
ERIC HAMRICK - SANTA MARIA, CA

05/06/1996
05/05/1996
05/06/1996
05/06/1996
05/06/1996
05/05/1996
05/06/1996
05/06/1996
05/06/1996
05/06/1996
05/06/1996
05/06/1996
05/05/1996
05/05/1996
05/06/1996
05/06/1996
05/06/1996
05/06/1996
05/06/1996
05/06/1996
05/05/1996
05/06/1996
05/06/1996
05/05/1996
05/06/1996
05/06/1996
05/06/1996
05/06/1996
05/05/1996
05/06/1996
05/06/1996
05/06/1996
05/05/1996
05/06/1996
05/05/1996
05/06/1996
05/05/1996
05/17/1996
05/06/1996
05/05/1996
05/17/1996
05/05/1996
05/05/1996
05/19/1996

05/17/1996
05/20/1996
05/17/1996
05/14/1996
05/14/1996
05/20/1996
05/17/1996
05/14/1996
05/14/1996
05/17/1996
05/14/1996
05/14/1996
05/20/1996
05/20/1996
05/14/1996
05/14/1996
05/17/1996
05/14/1996
05/14/1996
05/17/1996
05/20/1996
05/14/1996
05/14/1996
05/20/1996
05/17/1996
05/14/1996
05/17/1996
05/14/1996
05/20/1996
05/17/1996
05/14/1996
05/14/1996
05/20/1996
05/17/1996
05/20/1996
05/17/1996
05/20/1996
06/03/1996
05/17/1996
05/20/1996
06/03/1996
05/20/1996
05/20/1996
06/03/1996

28.00
28.00
28.00
28.00
28.00
28.00
28.00
28.00
28.00
28.00
28.00
28.00
28.00
28.00
28.00
28.00
28.00
28.00
28.00
28.00
28.00
28.00
28.00
28.00
28.00
28.00
28.00
28.00
28.00
28.00
14.00
14.00
28.00
28.00
28.00
28.00
28.00
28.00
1400
28.00
28.00
28.00
28.00
14.00

Confidential Business Information - Not for Release ***



ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report

By TDD/PAN Number
START Region 9

Table F - 8

Contract Number:

Month Ending:

68-W6-0010

06/22/1996

Voucher: 6

Date: 7/9/1996

TDD Number: 09-9601 -0011 Site Name/Task Desc: CASMALIA RESOURCES

Removal Action/Investigation/Monitoring

Account Code: 67 Meals

05/19/1996
05/20/1996
05/20/1996
05/20/1996
05/20/1996
05/21/1996
05/21/1996
05/21/1996
05/22/1996
05/22/1996
05/22/1996
05/23/1996
05/23/1996
05/24/1996
05/24/1996
05/25/1996
05/25/1996
05/26/1996
05/26/1996
05/27/1996
05/27/1996
05/28/1996
05/28/1996
05/29/1996
05/29/1996
05/30/1996
05/30/1996
05/31/1996
05/31/1996
06/01/1996
06/01/1996
06/02/1996
06/02/1996
06/02/1996
06/03/1996
06/03/1996
06/03/1996
06/03/1996
06/04/1996
06/04/1996
06/05/1996
06/05/1996
06/06/1996
06/06/1996

PER DIEM
PER DIEM
PER DIEM
PER DIEM
PER DIEM
PER DIEM
PER DIEM
PER DIEM
PER DIEM
PER DIEM
PER DIEM
PER DIEM
PER DIEM
PER DIEM
PER DIEM
PER DIEM
PER DIEM
PER DIEM
PER DIEM
PER DIEM
PER DIEM
PER DIEM
PER DIEM
PER DIEM
PER DIEM
PER DIEM
PER DIEM
PER DIEM
PER DIEM
PER DIEM
PER DIEM
PER DIEM
PER DIEM
PER DIEM
PER DIEM
PER DIEM
PER DIEM
PER DIEM
PER DIEM
PER DIEM
PER DIEM
PER DIEM
PER DIEM
PER DIEM

RANDY RANDALL - SANTA MARIA, CA
CYNTHIA A. JONES - SANTA MARIA, CA
RANDY RANDALL - SANTA MARIA, CA
ERIC HAMRICK - SANTA MARIA, CA
PETER D. LAWRENCE - SANTA MARIA, CA
CYNTHIA A. JONES - SANTA MARIA, CA
ERIC HAMRICK - SANTA MARIA, CA
RANDY RANDALL - SANTA MARIA, CA
CYNTHIA A. JONES - SANTA MARIA, CA
ERIC HAMRICK - SANTA MARIA, CA
RANDY RANDALL - SANTA MARIA, CA
ERIC HAMRICK - SANTA MARIA, CA
RANDY RANDALL - SANTA MARIA, CA
ERIC HAMRICK - SANTA MARIA, CA
RANDY RANDALL - SANTA MARIA, CA
ERIC HAMRICK - SANTA MARIA. CA
RANDY RANDALL - SANTA MARIA, CA
ERIC HAMRICK - SANTA MARIA. CA
RANDY RANDALL - SANTA MARIA, CA
ERIC HAMRICK - SANTA MARIA, CA
RANDY RANDALL - SANTA MARIA, CA
ERIC HAMRICK - SANTA MARIA, CA
RANDY RANDALL - SANTA MARIA, CA
ERIC HAMRICK - SANTA MARIA, CA
RANDY RANDALL - SANTA MARIA, CA
ERIC HAMRICK - SANTA MARIA, CA
RANDY RANDALL - SANTA MARIA, CA
ERIC HAMRICK - SANTA MARIA, CA
RANDY RANDALL - SANTA MARIA, CA
RANDY RANDALL - SANTA MARIA, CA
ERIC HAMRICK - SANTA MARIA, CA
ERIC HAMRICK - SANTA MARIA, CA
RANDY RANDALL - SANTA MARIA, CA
AMY L. ESTEY - SANTA MARIA, CA
ERIC HAMRICK - SANTA MARIA, CA
RANDY RANDALL - SANTA MARIA, CA
MICHAEL K. SCHWENNESEN - SANTA MARIA, CA
AMY L. ESTEY - SANTA MARIA, CA
MICHAEL K. SCHWENNESEN - SANTA MARIA, CA
AMY L. ESTEY - SANTA MARIA, CA
MICHAEL K. SCHWENNESEN - SANTA MARIA, CA
AMY L. ESTEY - SANTA MARIA, CA
MICHAEL K. SCHWENNESEN - SANTA MARIA, CA
AMY L. ESTEY - SANTA MARIA, CA

05/17/199606/03/1996
05/20/1996 05/22/1996
05/17/199606/03/1996
05/19/199606/03/1996
05/05/199605/20/1996
05/20/1996 05/22/1996
05/19/199606/03/1996
05/17/199606/03/1996
05/20/1996 05/22/1.996
05/19/199606/03/1996
05/17/199606/03/1996
05/19/199606/03/1996
05/17/199606/03/1996
05/19/1996 06/03/1996
05/17/199606/03/1996
05/19/1996 06/03/1996
05/17/199606/03/1996
05/19/1996 06/03/1996
05/17/199606/03/1996
05/19/1996 06/03/1996
05/17/1996 06/03/1996
05/19/1996 06/03/1996
05/17/1996 06/03/1996
05/19/1996 06/03/1996
05/17/1996 06/03/1996
05/19/1996 06/03/1996
05/17/1996 06/03/1996
05/19/1996 06/03/1996
05/17/1996 06/03/1996
05/17/1996 06/03/1996
05/19/1996 06/03/1996
05/19/1996 06/03/1996
05/17/1996 06/03/1996
06/02/199606/17/1996
05/19/1996 06/03/1996
05/17/1996 06/03/1996
06/03/199606/17/1996
06/02/1996 06/17/1996
06/03/1996 06/17/1996
06/02/1996 06/17/1996
06/03/1996 06/17/1996
06/02/1996 06/17/1996
06/03/1996 06/17/1996
06/02/1996 06/17/1996

28.00
14.00
28.00
28.00
14.00
28.00
28.00
28.00
28.00
28.00
28.00
28.00
28.00
28.00
28.00
28.00
28.00
28.00
28.00
28.00
28.00
28.00
28.00
28.00
28.00
28.00
28.00
28.00
28.00
28.00
28.00
28.00
28.00
14.00
14.00
28.00
14.00
28.00
28.00
28.00
2800
28.00
28.00
28.00

Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC.

Other Direct Cost Detail Report

By TDD/PAN Number

START Region 9

Table F-8

Contract Number: 68-W6-0010

Month Ending: 06/22/1996

TDD Number: 09-9601 -001 1

Voucher: 6

Date: 7/9/1996

Site Name/Task Desc: CASMALIA RESOURCES

Removal Action/Investigation/Monitoring

Account Code: 67 Meals

06/07/1996 PER DIEM MICHAEL K. SCHWENNESEN -
06/07/1996 PER DIEM AMY L. ESTEY - SANTA MARIA,
06/08/1996 PER DIEM MICHAEL K. SCHWENNESEN -
06/08/1996 PER DIEM AMY L. ESTEY - SANTA MARIA,
06/09/1996 PER DIEM MICHAEL K. SCHWENNESEN -
06/09/1996 PER DIEM AMY L ESTEY - SANTA MARIA,
06/10/1996 PER DIEM MICHAEL K. SCHWENNESEN -
06/10/1996 PER DIEM AMY L. ESTEY - SANTA MARIA,
06/11/1996 PER DIEM MICHAEL K. SCHWENNESEN -
06/11/1996 PER DIEM AMY L ESTEY - SANTA MARIA,
06/12/1996 PER DIEM MICHAEL K. SCHWENNESEN -
06/12/1996 PER DIEM AMY L ESTEY - SANTA MARIA,
06/13/1996 PER DIEM MICHAEL K. SCHWENNESEN -
06/13/1996 PER DIEM AMY L. ESTEY - SANTA MARIA,
06/14/1996 PER DIEM MICHAEL K. SCHWENNESEN -
06/14/1996 PER DIEM AMY L. ESTEY - SANTA MARIA,
06/15/1996 PER DIEM MICHAEL K. SCHWENNESEN -
06/15/1996 PER DIEM AMY L. ESTEY - SANTA MARIA,
06/16/1996 PER DIEM MICHAEL K. SCHWENNESEN -
06/16/1996 PER DIEM AMY L. ESTEY - SANTA MARIA,
06/17/1996 PER DIEM MICHAEL K SCHWENNESEN -
06/17/1996 PER DIEM AMY L. ESTEY - SANTA MARIA,

SANTA MARIA, CA
CA
SANTA MARIA, CA
CA
SANTA MARIA, CA
CA
SANTA MARIA, CA
CA
SANTA MARIA, CA
CA
SANTA MARIA, CA
CA
SANTA MARIA, CA
CA
SANTA MARIA, CA
CA
SANTA MARIA, CA
CA
SANTA MARIA, CA
CA
SANTA MARIA, CA
CA

TOTAL 09-96014)011 FOR Meals

TOTAL FOR: 09-96014)011

06/03/199606/17/1996
06/02/1996 06/17/1996
06/03/1996 06/17/1996
06/02/1996 06/17/1996
06/03/199606/17/1996
06/02/1996 06/17/1996
06/03/1996 06/17/1996
06/02/1996 06/17/1996
06/03/1996 06/17/1996
06/02/1996 06/17/1996
06/03/199606/17/1996
06/02/199606/17/1996
06/03/199606/17/1996
06/02/1996 06/17/1996
06/03/199606/17/1996
06/02/1996 06/17/1996
06/03/199606/17/1996
06/02/199606/17/1996
06/03/199606/17/1996
06/02/199606/17/1996
06/03/199606/17/1996
06/02/199606/17/1996

28.00
28.00
28.00
2800
28.00
2800
28.00
28.00
28.00
2800
28.00
28.00
28.00
28.00
28.00
28.00
2800
28.00
28.00
28.00
14.00
28.00

3,304.00

20,289 45

Confidential Business Information - Not for Release *"



ECOLOGY and ENVIRONMENT, INC.

Other Direct Cost Detail Report

By TDD/PAN Number

START Region 9

Table F - 8

Contract Number:

Month Ending:

68-W6-0010

06/22/1996

Voucher: 6

Date: 7/9/1996

TDD Number: 09-9601 -0012 Site Name/Task Desc: SPARKS SOLVENT/FUEL PLUME

Removal Support (PRP/State)

Account Code: 06 Computer Usage

FOR Computer UsageTOTAL 09-9601-0012

Account Code: 07 Communications

MCI74319860 B/D.3/15-4/14/96 LONG DISTANCE B/DOWN, SF OFC., 3/15-4/14/96 - MCI74319860 B/D.3/15-4/14/96

TOTAL 09-96014)012 FOR Communications

Account Code: 43 Travel

05/12/1996 POV: 30 MILES AIRPORT ROUNDT JOHN H. WHITAKER - RENO, NV
05/13/1996 BRIDGE TOLL JOHN H. WHITAKER - RENO, NV
05/13/1996 INCIDENTALS JOHN H. WHITAKER - RENO, NV
05/13/1996 GAS FOR RENTAL CAR JOHN H. WHITAKER - RENO, NV
05/14/1996 GAS FOR RENTAL CAR JOHN H. WHITAKER - RENO, NV
05/14/1996 RENTAL CAR JOHN H. WHITAKER - RENO, NV

Account Code: 67 Meals

05/13/1996 PER DIEM JOHN H. WHITAKER - RENO, NV

TOTAL 09-96014)012

TOTAL 09-96014)012

FOR Travel

05/13/199605/13/1996

FOR Meals

16800

05/13/1996 05/13/1996
05/13/1996 05/13/1996
05/13/1996 05/13/1996
05/13/199605/13/1996
05/13/1996 05/13/1996
05/13/1996 05/13/1996

__9.90_

9.90

8.40
1.00
2.00

18.50
15.25
99.59

144.74

32.00

32.00

TOTAL FOR: 09-96014)012 354.64

Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC.

Other Direct Cost Detail Report

By TDD/PAN Number

START Region 9

Table F - 8

Contract Number:

Month Ending:

68-W6-0010

06/22/1996

Voucher: 6

Date: 7/9/1996

TDD Number: 09-9601 -0013 Site Name/Task Desc: SANDERS AVIATION

Preliminary Assessments

Account Code: 06 Computer Usage

TOTAL 09-96014)013 FOR Computer Usage

Account Code: 07 Communications

MCI74319860 B/D.3/15-4/14/96 LONG DISTANCE B/DOWN, SF OFC , 3/15-4/14/96 - MCI74319860 B/D.3/15-4/14/96

TOTAL 09-96014)013 FOR Communications

Account Code: 29 Postage & Delivery

#R1339715 SHIPPING CHARGES, 4/19/96, LONG BEACH OFC -E8E, TEMPE, AZ FEDERAL EXPRESS CORPORATION
-#R1339715
#R5075243 SHIPPING CHARGES, 5/15/96, SF OFC.-ROY F WESTON REAC IAR TEAM, EDISON, NJ AIRBORNE
EXPRESS -#R5075243
#R1339715 SHIPPING CHARGES, 4/19/96, LONG BEACH OFC -E&E TEMPE, AZ. AIRBORNE EXPRESS -#R1339715
#R1339715 SHIPPING CHARGES, 4/19/96, LONG BEACH OFC -E&E TEMPE, AZ. AIRBORNE EXPRESS -#R1339715
#R1339715 SHIPPING CHARGES, 4/19/96, LONG BEACH OFC -E&E TEMPE, AZ. AIRBORNE EXPRESS -#R1339715
#R1339715 SHIPPING CHARGES, 4/19/96, LONG BEACH OFC -E&E TEMPE. AZ. AIRBORNE EXPRESS -SR1339715
#R1339715 SHIPPING CHARGES, 4/19/96. LONG BEACH OFC -E&E TEMPE, AZ. AIRBORNE EXPRESS -#R1339715
#R1339715 SHIPPING CHARGES. 4/19/96, LONG BEACH OFC -E&E, TEMPE, AZ. FEDERAL EXPRESS CORPORATION
-#R1339715
#R1339715 SHIPPING CHARGES, 4/19/96, LONG BEACH OFC -E&E, TEMPE, AZ. FEDERAL EXPRESS CORPORATION
-#R 1339715
#R1339715 SHIPPING CHARGES, 4/19/96, LONG BEACH OFC -E&E, TEMPE, AZ. FEDERAL EXPRESS CORPORATION
-#R1339715
#R1339715 SHIPPING CHARGES, 4/19/96, LONG BEACH OFC -E&E, TEMPE, AZ. FEDERAL EXPRESS CORPORATION
-#R 1339715
#R1339715 SHIPPING CHARGES, 4/19/96, LONG BEACH OFC.-E&E TEMPE.AZ. FEDERAL EXPRESS CORPORATION -
#R1339715
#R1339715 SHIPPING CHARGES, 4/19/96, LONG BEACH OFC.-E&E, TEMPE, AZ. FEDERAL EXPRESS CORPORATION
-#R1339715
#R1339715 SHIPPING CHARGES, 4/19/96, LONG BEACH OFC.-E&E, TEMPE, AZ. FEDERAL EXPRESS CORPORATION
-#R1339715
#R1339715 SHIPPING CHARGES, 4/19/96, LONG BEACH OFC.-E&E, TEMPE, AZ. FEDERAL EXPRESS CORPORATION
-#R1339715
#R1339715 SHIPPING CHARGES, 4/19/96, LONG BEACH OFC -E&E TEMPE.AZ. FEDERAL EXPRESS CORPORATION -
#R1339715

TOTAL 09-96014)013

Account Code: 41 Expendables

COLE - PALMER SAMPLING SCOOPS LOS ANGELES IMPREST - COLE - PALMER
SCIENTIFIC SPECIALTIES SERVICE SAMPLE LABELS LOS ANGELES IMPREST - SCIENTIFIC SPECIALTIES SERVICE
SCIENTIFIC SPECIALTIES SERVICE 8OZ PRECLEANED CLEAR GLASS LOS ANGELES IMPREST - SCIENTIFIC
SPECIALTIES SERVICE

FOR Postage & Delivery

05/13/1996 SOIL SAMPLING EQUIPMENT FRANK H. CASTRO-WEHR - PHOENIX, AZ

*** Confidential Business Information - Not for Release

05/13/199605/15/1996

20507

78,25

7825

35.43

21 00

9726
3543
52.67

111 89
58.41

-97.26

-35.43

-52.67

-111.89

-58.41

97.26

52.67

111.89

58.41

376.66

125.50
11.50

283.50

8.73



ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report

By TDD/PAN Number
START Region 9
Table F-8

Contract Number: 68-W6-0010

Month Ending: 06/22/1996

TDD Number: 09-9601 -001 3

Voucher: 6

Date: 7/9/1996

Site Name/Task Desc: SANDERS AVIATION

Preliminary Assessments

Account Code: 41 Expendables

05/14/1996 WATER FRANK H. CASTRO-WEHR - PHOENIX, AZ
05/14/1996 SAMPLE EQUIPMENT FRANK H. CASTRO-WEHR - PHOENIX, AZ
05/14/1996 MET AND ELECTRICAL SUPPLIES FRANK H. CASTRO-WEHR - PHOENIX, AZ
05/15/1996 ICEANDBEVS FRANK H. CASTRO-WEHR - PHOENIX, AZ
05/16/1996 SAMPLING SUPPLIES AMY L ESTEY - TEMPE, AZ
05/23/1996 SAMPLING SUPPLIES AMY L. ESTEY - TEMPE, AZ
05/23/1996 ICE FOR SAMPLES/QTIPS FOR MAIN AMY L. ESTEY - TEMPE, AZ
05/29/1996 WRENCH SET STEVEN WALDER - PHOENIX, AZ
06/03/1996 PAINT BUCKETS, ELECTRIC TAPE STEVEN WALDER - PHOENIX, AZ
06/03/1996 CAMERA AND FILM STEVEN WALDER - PHOENIX, AZ
06/04/1996 PAINT BUCKETS, FUSES STEVEN WALDER - PHOENIX, AZ
06/05/1996 SURGE PROTECTOR STEVEN WALDER - PHOENIX, AZ
06/05/1996 BATTERIES STEVEN WALDER - PHOENIX, AZ

TOTAL 09-96014)013 FOR Expendables
Account Code: 43 Travel

05/13/1996 STRESS BEVS FRANK H. CASTRO-WEHR - PHOENIX, AZ
05/13/1996 TAXI TO AIRPORT FRANK H. CASTRO-WEHR - PHOENIX. AZ
05/13/1996 >TK-4012113905234 FRANK H. CASTRO-WEHR - PHOENIX, AZ
05/13/1996 INCIDENTALS FRANK H. CASTRO-WEHR - PHOENIX, AZ
05/13/1996 HOTEL FRANK H. CASTRO-WEHR - PHOENIX, AZ
05/14/1996 INCIDENTALS FRANK H. CASTRO-WEHR - PHOENIX, AZ
05/14/1996 HOTEL FRANK H. CASTRO-WEHR -PHOENIX, AZ
05/15/1996 RENTAL VEHICLE FRANK H. CASTRO-WEHR - PHOENIX. AZ
05/15/1996 TAXI TO HOME FRANK H. CASTRO-WEHR - PHOENIX, AZ
05/15/1996 INCIDENTALS FRANK H. CASTRO-WEHR - PHOENIX, AZ
05/15/1996 LODGING AMY L. ESTEY - TEMPE, AZ
05/16/1996 INCIDENTALS AMY L. ESTEY - TEMPE, AZ
05/16/1996 LODGING AMY L. ESTEY - TEMPE, AZ
05/17/1996 INCIDENTALS AMY L. ESTEY - TEMPE, AZ
05/17/1996 LODGING AMY L. ESTEY - TEMPE. AZ
05/18/1996 INCIDENTALS AMY L. ESTEY - TEMPE, AZ
05/18/1996 LODGING AMY L. ESTEY - TEMPE, AZ
05/19/1996 INCIDENTALS AMY L. ESTEY - TEMPE, AZ
05/19/1996 LODGING AMY L. ESTEY - TEMPE, AZ
05/20/1996 INCIDENTALS AMY L. ESTEY - TEMPE, AZ
05/20/1996 LODGING AMY L. ESTEY - TEMPE, AZ
05/20/1996 FUEL FOR RENTAL CAR AMY L. ESTEY - TEMPE, AZ
05/21/1996 INCIDENTALS AMY L. ESTEY - TEMPE, AZ
05/21/1996 LODGING AMY L. ESTEY - TEMPE, AZ
05/22/1996 INCIDENTALS AMY L ESTEY - TEMPE, AZ
05/22/1996 LODGING AMY L. ESTEY - TEMPE, AZ
05/23/1996 INCIDENTALS AMY L ESTEY - TEMPE, AZ
05/23/1996 LODGING AMY L. ESTEY - TEMPE, AZ

05/13/1996
05/13/1996
05/13/1996
05/13/1996
05/12/1996
05/12/1996
05/12/1996
05/28/1996
06/03/1996
06/03/1996
06/03/1996
06/03/1996
06/03/1996

05/15/1996
05/15/1996
05/15/1996
05/15/1996
05/24/1996
05/24/1996
05/24/1996
05/31/1996
06/05/1996
06/05/1996
06/05/1996
06/05/1996
06/05/1996

05/13/1996 05/15/1996
05/13/1996 05/15/1996
05/13/199605/15/1996
05/13/199605/15/1996
05/13/1996 05/15/1996
05/13/199605/15/1996
05/13/1996 05/15/1996
05/13/199605/15/1996
05/13/1996 05/15/1996
05/13/199605/15/1996
05/12/1996 05/24/1996
05/12/1996 05/24/1996
05/12/199605/24/1996
05/12/1996 05/24/1996
05/12/1996 05/24/1996
05/12/1996 05/24/1996
05/12/1996 05/24/1996
05/12/1996 05/24/1996
05/12/1996 05/24/1996
05/12/1996 05/24/1996
05/12/1996 05/24/1996
05/12/1996 05/24/1996
05/12/1996 05/24/1996
05/12/1996 05/24/1996
05/12/1996 05/24/1996
05/12/1996 05/24/1996
05/12/1996 05/24/1996
05/12/1996 05/24/1996

1.16
6.04

32.45
3.99

41.09
63.58

7.25
3.70

23.97
36.70
29.64
17.10
3.84

699.74

2.00
20.00

244.00
2.00

96.00
2.00

96.00
99.87
20.00

2.00
89.00
2.00

89.00
2.00

89.00
2.00

89.00
2.00

89.00
2.00

89.00
12.45
2.00

89.00
2.00

89.00
2.00

89.00
*" Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC.

Other Direct Cost Detail Report

By TDD/PAN Number

START Region 9

Table F - 8

Contract Number:

Month Ending:

68-W64)010

06/22/1996

Voucher: 6

Date: 7/9/1996

TDD Number: 09-9601 -0013 Site Name/Task Desc: SANDERS AVIATION

Preliminary Assessments

Account Code: 43 Travel

05/24/1996 RENTAL CAR AMY L. ESTEY - TEMPE, AZ
05/24/1996 PARKING AMY L ESTEY - TEMPE, AZ
05/24/1996 POV: 45 MILES HOME FROM AIRP AMY L. ESTEY - TEMPE, AZ
05/24/1996 INCIDENTALS AMY L. ESTEY - TEMPE, AZ
05/28/1996 POV: LBO TO ONTARIO AIRPORT = STEVEN WALDER - PHOENIX, AZ
05/28/1996 >TK-4011461280170 STEVEN WALDER - PHOENIX, AZ
05/28/1996 INCIDENTALS STEVEN WALDER - PHOENIX, AZ
05/28/1996 LODGING STEVEN WALDER - PHOENIX. AZ
05/29/1996 INCIDENTALS STEVEN WALDER - PHOENIX, AZ
05/29/1996 LODGING STEVEN WALDER - PHOENIX, AZ
05/30/1996 INCIDENTALS STEVEN WALDER - PHOENIX, AZ
05/30/1996 LODGING STEVEN WALDER - PHOENIX, AZ
05/31/1996 GASOLINE STEVEN WALDER - PHOENIX, AZ
05/31/1996 PARKING STEVEN WALDER - PHOENIX, AZ
05/31/1996 RENTAL CAR STEVEN WALDER - PHOENIX. AZ
05/31/1996 POV. ONTARIO AIRPORT TO HOME 3 STEVEN WALDER - PHOENIX, AZ
05/31/1996 INCIDENTALS STEVEN WALDER - PHOENIX, AZ
06/03/1996 POV: ANAHEIM TO ONTARIO AIRP = STEVEN WALDER - PHOENIX, AZ
06/03/1996 >TK-526/27135750906 STEVEN WALDER - PHOENIX, AZ
06/03/1996 INCIDENTALS STEVEN WALDER - PHOENIX, AZ
06/03/1996 LODGING STEVEN WALDER - PHOENIX, AZ
06/04/1996 INCIDENTALS STEVEN WALDER - PHOENIX, AZ
06/04/1996 LODGING STEVEN WALDER - PHOENIX, AZ
06/05/1996 RENTAL CAR STEVEN WALDER - PHOENIX, AZ
06/05/1996 PARKING STEVEN WALDER - PHOENIX, AZ
06/05/1996 GASOLINE STEVEN WALDER - PHOENIX, AZ
06/05/1996 POV: ONTARIO AIRP. TO ANAHEIM= STEVEN WALDER - PHOENIX, AZ
06/05/1996 INCIDENTALS STEVEN WALDER - PHOENIX, AZ

TOTAL 09-96014)013 FOR Travel

Account Code: 67 Meals

05/13/1996
05/14/1996
05/15/1996
05/16/1996
05/17/1996
05/18/1996
05/19/1996
05/20/1996
05/21/1996
05/22/1996
05/23/1996
05/24/1996
05/28/1996

PER DIEM
PER DIEM
PER DIEM
PER DIEM
PER DIEM
PER DIEM
PER DIEM
PER DIEM
PER DIEM
PER DIEM
PER DIEM
PER DIEM
PER DIEM

FRANK H. CASTRO-WEHR - PHOENIX, AZ
FRANK H. CASTRO-WEHR - PHOENIX, AZ
FRANK H. CASTRO-WEHR - PHOENIX, AZ
AMY L. ESTEY - TEMPE, AZ
AMY L. ESTEY -TEMPE.AZ
AMY L. ESTEY - TEMPE. AZ
AMY L. ESTEY - TEMPE. AZ
AMY L. ESTEY -TEMPE.AZ
AMY L. ESTEY - TEMPE, AZ
AMY L. ESTEY - TEMPE, AZ
AMY L. ESTEY - TEMPE, AZ
AMY L. ESTEY - TEMPE, AZ
STEVEN WALDER - PHOENIX, AZ

05/12/199605/24/1996
05/12/199605/24/1996
05/12/199605/24/1996
05/12/199605/24/1996
05/28/1996 05/31/1996
05/28/1996 05/31/1996
05/28/1996 05/31/1996
05/28/199605/31/1996
05/28/1996 05/31/1996
05/28/1996 05/31/1996
05/28/1996 05/31/1996
05/28/1996 05/31/1996
05/28/1996 05/31/1996
05/28/1996 05/31/1996
05/28/1996 05/31/1996
05/28/1996 05/31/1996
05/28/1996 05/31/1996
06/03/1996 06/05/1996
06/03/1996 06/05/1996
06/03/1996 06/05/1996
06/03/1996 06/05/1996
06/03/1996 06/05/1996
06/03/1996 06/05/1996
06/03/1996 06/05/1996
06/03/1996 06/05/1996
06/03/1996 06/05/1996
06/03/1996 06/05/1996
06/03/1996 06/05/1996

05/13/1996 05/15/1996
05/13/199605/15/1996
05/13/199605/15/1996
05/12/1996 05/24/1996
05/12/1996 05/24/1996
05/12/1996 05/24/1996
05/12/199605/24/1996
05/12/1996 05/24/1996
05/12/1996 05/24/1996
05/12/1996 05/24/1996
05/12/1996 05/24/1996
05/12/1996 05/24/1996
05/28/1996 05/31/1996

364.27
90.75
12.60
1.00

15.12
17900

2.00
65.00

2.00
6500

2.00
65.00
435

20.00
189.46

8.68
2.00
8.68

144.00
2.00

65.00
2.00

65.00
115.06
15.00
4.17
8.68
1.00

2,932.14

32.00
32.00
32.00
32.00
32.00
32.00
32.00
32.00
32.00
32.00
32.00
16.00
32.00

Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC.

Other Direct Cost Detail Report

By TDD/PAN Number

START Region 9

Table F - 8

Contract Number

Month Ending

68-W6-0010

06/22/1996

Voucher 6

Date 7/9/1996

TDD Number: 09-9601 -0013 Site Name/Task Desc: SANDERS AVIATION

Preliminary Assessments

Account Code: 67 Meals

05/29/1996 PER DIEM STEVEN WALDER - PHOENIX, AZ
05/30/1996 PER DIEM STEVEN WALDER - PHOENIX, AZ
05/31/1996 PER DIEM STEVEN WALDER - PHOENIX, AZ
06/03/1996 PER DIEM STEVEN WALDER - PHOENIX, AZ
06/04/1996 PER DIEM STEVEN WALDER - PHOENIX, AZ
06/05/1996 PER DIEM STEVEN WALDER - PHOENIX AZ

TOTAL 09-9601-0013 FOR Meals

Account Code: 41 Expendables

FORESTRY SUPPLIERS, INC SOIL SAMPLING TUBE SAN FRANCISCO IMPREST ACCOUNT -FORESTRY
SUPPLIERS, INC

05/28/1996 05/31/1996
05/28/1996 05/31/1996
05/28/1996 05/31/1996
06/03/1996 06/05/1996
06/03/1996 06/05/1996
06/03/1996 06/05/1996

TOTAL 09-9601-0013 FOR Expendables

3200
3200
3200
3200
3200
1600

57600

5625

TOTAL FOR: 09-9601-0013

5625

4 924 11

Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report

By TDD/PAN Number
START Region 9
Table F - 8

Contract Number. 68-W64J010 Voucher: 6

Month Ending: 06/22/1996 Date: 7/9/1996

TDD Number: 09-9601-0014 Site Name/Task Desc: YAVAPAI PENTA POND

Removal Support (PRP/State)

Account Code: 06 Computer Usage

TOTAL 09-96014)014 FOR Computer Usage 114.56

Account Code: 07 Communications

MCI74319860 B/D.3/15-4/14/96 LONG DISTANCE B/DOWN, SF OFC , 3/15-4/14/96 - MCI74319860 B/0,3/15-4/14/96 36_74_

TOTAL 09-96014)014 FOR Communications 36.74

TOTAL FOR: 09-96014)014 15130

Confidential Business Information - Not for Release *"



ECOLOGY and ENVIRONMENT, INC.

Other Direct Cost Detail Report

By TDD/PAN Number

START Region 9

Table F-8

Contract Number: 68-W6-0010 Voucher: 6

Month Ending: 06/22/1996 Date. 7/9/1996

TDD Number: 09-9601-0017 Site Name/Task Desc: AMERICAN CHROME ENGINEERING, INC.

Removal Support (PRP/State)

Account Code: 06 Computer Usage

TOTAL 09-96014)017 FOR Computer Usage 3037

TOTAL FOR: 09-96014)017 30 37

Confidential Business Information - Not for Release ***



ECOLOGY and ENVIRONMENT, INC.

Other Direct Cost Detail Report

By TDD/PAN Number

START Region 9

Table F -8

Contract Number:

Month Ending:

68-W6-0010

06/22/1996

Voucher: 6

Date: 7/9/1996

TDD Number: 09-9601 -0019 Site Name/Task Desc: SUPERCHROME PLATING & ENGINEERING CO.

Removal Action/Investigation/Monitoring

Account Code: 06 Computer Usage

TOTAL 09-96014)019 FOR Computer Usage

Account Code: 07 Communications

MCI74319860 B/D.3/15-4/14/96 LONG DISTANCE B/DOWN, SF OFC., 3/15-4/14/96 - MCI74319860 B/D.3/15-4/14/96

TOTAL 09-96014)019 FOR Communications

Account Code: 26 Outside Service

FROMEX 35MM SLIDE DUP LOS ANGELES IMPREST - FROMEX
FROMEX 35MM E6 24 EXP MOUNT LOS ANGELES IMPREST -FROMEX

TOTAL 09-96014)019

Account Code: 27 Subcontractor Service

605021-605031 09-9601-0019 AGS, INC. -605021-605031

TOTAL 09-96014)019

Account Code: 29 Postage & Delivery

#R5075243 SHIPPING CHARGES, 5/15/96, SF OFC.-LONG BEACH OFC. AIRBORNE EXPRESS -#R5075243
583593088/006425982990 FEDERAL EXPRESS CORPORATION - 583593088

TOTAL 09-96014)019

Account Code: 41 Expendables

PRINTER RIBBON LOS ANGELES IMPREST -[2158] ROBERT L. WISE

TOTAL 09-96014)019

FOR Outside Service

FOR Subcontractor Service

FOR Postage & Delivery

TOTAL FOR:

FOR Expendables

09-96014)019

47.44

6.63

6.63

3.96
6.47

1043

112.88

112.88

6.70
27.85

34.55

33.55

33.55

245.48

Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report

By TDD/PAN Number
START Region 9
Table F -8

Contract Number:

Month Ending:

68-W6-0010

06/22/1996

Voucher: 6

Date: 7/9/1996

TDD Number: 09-9601-0020 Site Name/Task Desc: HAWAII TECHNICAL ASSISTANCE
Multi-Media Surveys & Inspections

Account Code: 07 Communications
MCI74319860B/D.3/15-4/14/96 LONG DISTANCE B/DOWN, SF OFC., 3/15-4/14/96 -MCI74319860 B/D.3/15-4/14/96 16.21

TOTAL 09-96014)020 FOR Communications 1621

TOTAL FOR: 09-96014)020 1621

Confidential Business Information - Not for Release *"



ECOLOGY and ENVIRONMENT. INC.

Other Direct Cost Detail Report

By TDD/PAN Number

START Region 9

Table F -8

Contract Number: 68-W64XI10 Voucher: 6

Month Ending 06/22/1996 Date: 7/9/1996

TDD Number: 09-9601-0021 Site Name/Task Desc: GABBS ABANDONED DRUMS - BLM

Preliminary Assessments

Account Code: 06 Computer Usage

TOTAL 09-96014)021 FOR Computer Usage 27.56

TOTAL FOR: 09-96014)021 27.56

Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC.

Other Direct Cost Detail Report
By TDD/PAN Number

START Region 9

Table F - 8

Contract Number

Month Ending

68-W6-0010

06/22/1996

Voucher 6

Date 7/9/1996

TDD Number: 09-9602-0001 Site Name/Task Desc: START MOBILIZATION

Mobilization Plan Implementation

Account Code: 07 Communications

MCI74319860 B/D.3/15-4/14/96 LONG DISTANCE B/DOWN, SF OFC , 3/15-4/14/96 - MCI74319860 B/D,3/15-4/14/96

TOTAL 09-96024)001 FOR Communications

702

702

TOTAL FOR: 09-96024)001 702

Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC.

Other Direct Cost Detail Report

By TDD/PAN Number

START Region 9

Table F - 8

Contract Number: 68-W64J010 Voucher: 6

Month Ending: 06/22/1996 Date' 7/9/1996

TDD Number: 09-9602-0003 Site Name/Task Desc: SANTA FE DERAILMENT - EL CAJON

Emergency Response

Account Code: 06 Computer Usage

TOTAL 09-96024)003 FOR Computer Usage 6924

TOTAL FOR: 09-96024)003 69 24

Confidential Business Information - Not for Release



Contract Number:

Month Ending:

68-W64X310

06/22/1996

ECOLOGY and ENVIRONMENT, INC.

Other Direct Cost Detail Report

By TDD/PAN Number

START Region 9

Table F - 8

Voucher: 6

Date: 7/9/1996

TDD Number: 09-9602-0004 Site Name/Task Desc: ON-GOING START PROGRAM SUPPORT

General Project Management

Account Code: 06 Computer Usage

TOTAL 09-96024)004 FOR Computer Usage

Account Code: 07 Communications

MCI74319860 B/D.3/15-4/14/96 LONG DISTANCE B/DOWN, SF OFC., 3/15-4/14/96 - MCI74319860 B/D.3/15-4/14/96
#415 777-2811 555 N 9158 TELEPHONE SERVICE CHARGES, 5/20/96, SF OFC. PACIFIC BELL - #415 777-2811 555 N
9158
AIRTOUCH PAGING OF CALIFORNIA ON-CALL PAGER LOS ANGELES IMPREST - AIRTOUCH PAGING OF
CALIFORNIA
AIRTOUCH PAGING OF CALIFORNIA ON-CALL PAGER LOS ANGELES IMPREST - AIRTOUCH PAGING OF
CALIFORNIA
MOBILEMEDIA PAGER SERVICE SAN FRANCISCO IMPREST ACCOUNT - MOBILEMEDIA
PACIFIC BELL PHONE SERVICE SAN FRANCISCO IMPREST ACCOUNT - PACIFIC BELL
#70478748 TELEPHONE CHARGES.SF OFC., 5/5/96 CELLULAR ONE - #70478748

TOTAL 09-96024)004 FOR Communications

Account Code: 26 Outside Service

#E&E COPY SERVICES, SF OFC. COPYMAT - #E&E
DIGITAL POND PRESENTATION GRAPHICS SAN FRANCISCO IMPREST ACCOUNT - DIGITAL POND

TOTAL 09-9602-0004 FOR Outside Service

Account Code: 27 Subcontractor Service

606004-606018 AGS, INC. -606004-606018
605021-605031 09-9602-0004 AGS, INC. -605021-605031

TOTAL 09-96024)004 FOR Subcontractor Service

Confidential Business Information - Not for Release *"

1,397.14

572.79
87.06

18.95

18.95

103.01
59.84

649.84

1,510.44

128.83
268.55

397.38

387.00
96.75

483.75



ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report

By TDD/PAN Number
START Region 9
Table F - 8

Contract Number:

Month Ending:

68-W6-0010

06/22/1996

Voucher: 6

Date: 7/9/1996

TDD Number: 09-9602-0004 Site Name/Task Desc: ON-GOING START PROGRAM SUPPORT
General Project Management

Account Code: 29 Postage & Delivery

#R1339715 SHIPPING CHARGES,4/25/96,LONG BEACH OFC.-CA.CONSERVATION CORP.SACRAMENTO.CA.
AIRBORNE EXPRESS -#R1339715
#R1339715 SHIPPING CHARGES, 4/24/96, SF OFC.-BFLO OFC. AIRBORNE EXPRESS -#R1339715
#R1339715 SHIPPING CHARGES, 4/25/96, LONG BEACH - CALIF.CONSERVATION CORP.SACRAMENTO.CA.
FEDERAL EXPRESS CORPORATION - #R1339715
SR1339715 SHIPPING CHARGES, 4/24/96, SF OFC.-BFLO OFC. FEDERAL EXPRESS CORPORATION -#R1339715
#R1339715 SHIPPING CHARGES, 4/25/96, LONG BEACH - CALIF.CONSERVATION CORP.SACRAMENTO.CA.
FEDERAL EXPRESS CORPORATION - #R1339715
#R1339715 SHIPPING CHARGES, 4/24/96, SF OFC.-BFLO OFC FEDERAL EXPRESS CORPORATION -SR1339715

Account Code: 37

TOTAL 09-96024)004 FOR Postage & Delivery

Repairs & Maintenance

MIE.INC ANNUAL FACTORY CALIBRATION/REPAIR LOS ANGELES IMPREST - MIE, INC
MEASUREMENT SYSTEM, INC. BATTERY PACK MSTOX LOS ANGELES IMPREST - MEASUREMENT SYSTEM, INC
MEASUREMENT SYSTEM, INC. H2S MSTOX LEVEL 2 REPAIR LOS ANGELES IMPREST - MEASUREMENT SYSTEM,
INC.
SENSIDYNE, INC. OVERHAUL/REPAIR OF GILIAN AIR SAMPLING PUMP LOS ANGELES IMPREST - SENSIDYNE, INC.
MIE, INC. ANNUAL FACTORY CALIBRATION AND CLEANING LOS ANGELES IMPREST -MIE.INC.

TOTAL 09-96024)004

Account Code: 38 Copy Costs

Account Code: 41 Expendables

TOTAL 09-96024)004

FOR Repairs & Maintenance

FOR Copy Costs

#1000007100 (5 CS) 8 OZ WIDE MOUTH JARS EAGLE-PICHER INDUSTRIES, INC. -#1000007100
VWR SCIENTIFIC CLEAR PLASTIC TUBING LOS ANGELES IMPREST - VWR SCIENTIFIC
VWR SCIENTIFIC CLEAR PLASTIC TUBING LOS ANGELES IMPREST - VWR SCIENTIFIC
VIKING OFFICE PRODUCTS 10 3.5" DISK PROTECTORS LOS ANGELES IMPREST - VIKING OFFICE PRODUCTS
FROMEX LITH. BATTERIES LOS ANGELES IMPREST - FROMEX

TOTAL 09-96024)004 FOR Expendables

Account Code: 43 Travel

05/09/1996 PARKING FEE AT HOTEL THOMPSON CHAMBERS - LONG BEACH, CA
05/09/1996 PARKING FEE AT E&E OFFICE THOMPSON CHAMBERS - LONG BEACH, CA
05/09/1996 POV: 15 MILES SFO THOMPSON CHAMBERS - LONG BEACH, CA
05/09/1996 >TK4)167773837971 THOMPSON CHAMBERS - LONG BEACH, CA
05/09/1996 INCIDENTALS THOMPSON CHAMBERS - LONG BEACH, CA
05/09/1996 HOTEL THOMPSON CHAMBERS - LONG BEACH, CA
05/10/1996 PARKING FEE AT E&E OFFICE THOMPSON CHAMBERS -LONG BEACH, CA

*** Confidential Business Information - Not for Release ***

05/09/1996
05/09/1996
05/09/1996
05/09/1996
05/09/1996
05/09/1996
05/09/1996

05/12/1996
05/12/1996
05/12/1996
05/12/1996
05/12/1996
05/12/1996
05/12/1996

5.00

28.00
-5.00

-28.00
500

_. 28.00 _

3300

27568
31.79

209.11

191.51
275.35

983.44

1.86
-72.74
294.28

223.40

259.14
14.21
52.12
28.52
28.04

382.03

7.00
6.00
4.20

218.00
2.00

97.00
6.00

C C < < C ( ( ( < < < < < < < < < < < < <



ECOLOGY and ENVIRONMENT, INC.

Other Direct Cost Detail Report
By TDD/PAN Number

START Region 9

Table F • 8

Contract Number:

Month Ending:

68-W64W10

06/22/1996

Voucher: 6

Date: 7/9/1996

TDD Number: 09-96024W04 Site Name/Task Desc: ON-GOING START PROGRAM SUPPORT

General Project Management

Account Code: 43 Travel

05/10/1996 INCIDENTALS THOMPSON CHAMBERS - LONG BEACH, CA
05/12/1996 SFO PARKING FEE THOMPSON CHAMBERS - LONG BEACH, CA
05/12/1996 FUEL FOR RENTAL CAR THOMPSON CHAMBERS - LONG BEACH, CA
05/12/1996 RENTAL CAR THOMPSON CHAMBERS - LONG BEACH, CA
05/12/1996 POV: 15 MILES HOME THOMPSON CHAMBERS - LONG BEACH, CA

05/09/199605/12/1996
05/09/1996 05/12/1996
05/09/1996 05/12/1996
05/09/199605/12/1996
05/09/1996 05/12/1996

TOTAL 09-96024)004 FOR Travel

Account Code: 50 Other Rental Costs

JUNE 1996 RENT JUNE 1996 RENT.STORAGE. LONG BEACH OFC. HARBOR BANK BUILDING
JUNE 1996 RENT JUNE 1996 RENT, SF OFC KSW PROPERTIES - JUNE 1996 RENT

JUNE 1996 RENT

TOTAL 09-9602-0004 FOR Other Rental Costs

Account Code: 67 Meals

05/09/1996 BUSINESS CONFERENCE THOMPSON CHAMBERS - LONG BEACH, CA
05/09/1996 PER DIEM THOMPSON CHAMBERS - LONG BEACH, CA
05/10/1996 PER DIEM THOMPSON CHAMBERS - LONG BEACH, CA

05/09/1996 05/12/1996
05/09/1996 05/12/1996
05/09/199605/12/1996

TOTAL 09-96024)004 FOR Meals

Account Code: 70 Contract Owned Vehicle Repair

JUN96 RENT, 3 PARKING SPACES JUNE 1996 RENT, 3 PARKING SPACES, SF OFC. CITYPARK - JUN96 RENT, 3
PARKING SPACES
#680850 SURSURFACE PARKING SPACES (5) AMPCO SYSTEM PARKING - #680850
#680850 SURFACE RESERVED PARKING SPACES FOR TAT RESPONSE VEH.#EPA1366 & EPA705 (2) AMPCO
SYSTEM PARKING -#680850
#687568 UNRESERVED PARKING PASSES (7) AMPCO SYSTEM PARKING -#687568
#687568 RESERVED PARKING PASSES (2) AMPCO SYSTEM PARKING - #687568

TOTAL 09-96024)004 FOR Contract Owned Vehicle Repair

TOTAL FOR: 09-96024)004

2.00
41.00

5.00
16887

420_

561 27

2,224 50
2,626 20

4.850 70

5810
16.00
28.00

102.10

750.00

330.00
140.00

330.00
140.00

1.690.00

12,614.65

Confidential Business Information - Not for Release *"



ECOLOGY and ENVIRONMENT, INC.

Other Direct Cost Detail Report

By TDD/PAN Number

START Region 9

Table F-8

Contract Number:

Month Ending:

68-W6-0010

06/22/1996

Voucher: 6

Date: 7/9/1996

TDD Number: 09-9602-0005 Site Name/Task Desc: GABBS ABANDONED DRUMS - BLM

Removal Action/Investigation/Monitoring

Account Code: 26 Outside Service

#E&E COPY SERVICES, SF OFC. COPYMAT -#E&E 26,04

TOTAL 09-96024)005 FOR Outside Service

TOTAL FOR: 09-96024)005

26.04

26.04

Confidential Business Information - Not for Release "



ECOLOGY and ENVIRONMENT, INC.

Other Direct Cost Detail Report

By TDD/PAN Number

START Region 9

Table F - 8

Contract Number-

Month Ending.

68-W6-0010

06/22/1996

Voucher: 6

Date: 7/9/1996

TDD Number: 09-9602-0007 Site Name/Task Desc: DUCK VALLEY INDIAN RESERVATION

Preliminary Assessments

Account Code: 07 Communications

MCI74319860 B/D.3/15-4/14/96 LONG DISTANCE B/DOWN, SF OFC., 3/15-4/14/96 - MCI74319860 B/D.3/15-4/14/96

TOTAL 09-96024)007 FOR Communications

Account Code: 26 Outside Service

04/26/1996 FAX INFO TO OFFICE CAMERON MCDONALD - SUTTER CREEK, CA

TOTAL 09-96024)007

76.22

04/22/1996 04/25/1996

TOTAL FOR:

FOR Outside Service

09-9602-0007

76.22

_ 4 00_

400

8022

"• Confidential Business Information - Not for Release **



ECOLOGY and ENVIRONMENT, INC.

Other Direct Cost Detail Report

By TDD/PAN Number

START Region 9

Table F - 8

Contract Number:

Month Ending:

68-W64X)10

06/22/1996

Voucher: 6

Date: 7/9/1996

TDD Number: 09-9603-0001 Site Name/Task Desc: GREY EAGLE MINE SITE

Preliminary Assessments

Account Code: 06 Computer Usage

Account Code: 26 Outside Service

#E&E COPY SERVICES, SF OFC. COPYMAT -#ESE

Account Code: 27 Subcontractor Service

605021-605031 09-9603-0001 AGS. INC -605021-605031
606004-606018 AGS, INC. -606004-606018

TOTAL 09-96034)001

TOTAL 09-96034)001

TOTAL 09-9603-0001

FOR Computer Usage

FOR Outside Service

FOR Subcontractor Service

Account Code: 29 Postage 8 Delivery

#R1339715 SHIPPING CHARGES, 4/26/96, SF OFC.-LEWIS & LEWIS, VENTURA, CA. AIRBORNE EXPRESS -
#R1339715
#R1339715 SHIPPING CHARGES, 4/26/96, SF OFC.-LEWIS & LEWIS, VENTURA, CA. FEDERAL EXPRESS
CORPORATION -#R1339715
#R1339715 SHIPPING CHARGES, 4/26/96, SF OFC.-LEWIS & LEWIS, VENTURA, CA. FEDERAL EXPRESS
CORPORATION -#R1339715

TOTAL 09-96034)001 FOR Postage & Delivery

Account Code: 41 Expendables

#1000007100 (5 CS) 8 OZ WIDE MOUTH JARS EAGLE-PICHER INDUSTRIES, INC. -#1000007100

TOTAL 09-96034)001 FOR Expendables

Account Code: 07 Communications

MCI74319860 B/D.3/15-4/14/96 LONG DISTANCE B/DOWN, SF OFC. 3/15-4/14/96 - MCI74319860 B/D.3/15-4/14/96

TOTAL 09-96034)001 FOR Communications

285.25

8.68_

8.68

1.225 50
41463 _

1,640.13

10.65

-10.65

10.65

10.65

259.14

259.14

6.69

6.69

TOTAL FOR: 09-96034)001 2,210.54

Confidential Business Information - Not for Release

< C C ( (



Contract Number:

Month Ending:

68-W64X)10

06/22/1996

ECOLOGY and ENVIRONMENT, INC.

Other Direct Cost Detail Report
By TDD/PAN Number

START Region 9

Table F-8

Voucher: 6

Date: 7/9/1996

TDD Number: 09-9603-0003

Account Code: 06 Computer Usage

Site Name/Task Desc: PUNA GEOTHERMAL VENTURE RESPONSE

Chemical Emergency Preparedness & Prevention (CEPP)

TOTAL 09-96034)003 FOR Computer Usage

TOTAL FOR: 09-96034)003

14,65

14.65

"" Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report

By TDD/PAN Number
START Region 9
Table F-8

Contract Number:

Month Ending:

68-W6-0010

06/22/1996

Voucher. 6

Date' 7/9/1996

TDD Number: 09-9603-0004 Site Name/Task Desc: SIMS/RIMS COORDINATION W/OES/CAL-EPA
General Technical Support

Account Code: 07 Communications

MCI74319860 B/0,3/1 5-4/1 4/96 LONG DISTANCE B/DOWN, SF OFC , 3/15-4/14/96 - MCI74319860 B/D.3/1 5-4/1 4/96

TOTAL 09-96034)004 FOR Communications

,28

28

TOTAL FOR: 09-96034)004 28

Confidential Business Information - Not for Release



I

ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report

By TDD/PAN Number
START Region 9

Table F-8

Contract Number: 68-W64X)10

Month Ending: 06/22/1996

TDD Number: 09-9603-0005 Site Name/Task Desc:

Voucher: 6

Date: 7/9/1996

WILMINGTON SITE(S) REVIEW

Preliminary Assessments

Account Code: 43 Travel

DAVID TOMLINSON MILEAGE LOS ANGELES IMPREST - DAVID TOMLINSON 14.00

TOTAL 09-96034)005 FOR Travel 14.00

TOTAL FOR: 09-96034)005 14.00

Confidential Business Information - Not for Release *"



ECOLOGY and ENVIRONMENT, INC.

Other Direct Cost Detail Report

By TDD/PAN Number

START Region 9

Table F - 8

Contract Number:

Month Ending:

68-W6-0010

06/22/1996

Voucher: 6

Date: 7/9/1996

TDD Number: 09-9604-0002 Site Name/Task Desc: MONTGOMERY PASS

Emergency Response

Account Code: 07 Communications

MCI74319860 B/D.3/1 5-4/1 4/96 LONG DISTANCE B/DOWN, SF OFC , 3/15-4/14/96 - MCI74319860 B/0,3/1 5-4/1 4/96

TOTAL 09-96044)002 FOR Communications

Account Code: 27 Subcontractor Service

17.82

605021-605031 09-9604-0002 AGS, INC -605021-605031
606004-606018 AGS, INC -606004-606018

TOTAL 09-96044)002 FOR Subcontractor Service

TOTAL FOR: 09-9604-0002

17.82

483.75
_ 7.50

491.25

509.07

Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC.

Other Direct Cost Detail Report

By TDD/PAN Number
START Region 9

Table F-8

Contract Number.

Month Ending.

68-W6-0010

06/22/1996

Voucher' 6

Date: 7/9/1996

TDD Number: 09-9604-0003

Account Code: 06 Computer Usage

Site Name/Task Desc: CELTOR CHEMICAL WORKS

Preliminary Assessments

TOTAL 09-9604-0003 FOR Computer Usage

Account Code: 27 Subcontractor Service

60600-4-606018 AGS, INC. -606004-606018

TOTAL 09-9604-0003 FOR Subcontractor Service

Account Code: 41 Expendables

#1000007100 (5 CS) 8 OZ WIDE MOUTH JARS EAGLE-PICHER INDUSTRIES, INC. -#1000007100

TOTAL 09-9604-0003 FOR Expendables

TOTAL FOR: 09-96044)003

172.58

32.25

3225

259.14

259.14

46397

Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC.

Other Direct Cost Detail Report

By TDD/PAN Number

START Region 9

Table F - 8

Contract Number:

Month Ending:

68-W6-0010

06/22/1996

Voucher: 6

Date: 7/9/1996

TDD Number: 09-9604-0004 Site Name/Task Desc: ASYLUM SLOUGH - EMERG. RESP

Emergency Response

Account Code: 06 Computer Usage

TOTAL 09-96044)004 FOR Computer Usage 12.92

Account Code: 43 Travel

TRAVEL SAN FRANCISCO IMPREST ACCOUNT - [2478] ROBIN R. CLEMENS 11^95

TOTAL 09-9604-0004 FOR Travel 11.95

TOTAL FOR: 09-96044)004 24 87

Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC.

Other Direct Cost Detail Report

By TDD/PAN Number

START Region 9

Table F - 8

Contract Number: 68-W6-0010

Month Ending: 06/22/1996

TDD Number: 09-9604-0005

Voucher: 6

Date: 7/9/1996

Site Name/Task Desc: START QA MANAGEMENT

Quality Management Plan Activities

Account Code: 06 Computer Usage

Account Code: 27 Subcontractor Service

605021-605031 09-9604-0005 AGS, INC. -605021-605031
606004-606018 AGS, INC -606004-606018

TOTAL 09-96044)005 FOR Computer Usage

TOTAL 09-96044)005 FOR Subcontractor Service

TOTAL FOR: 09-9604-0005

112.88

62888
6450

69338

806.26

Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC.

Other Direct Cost Detail Report

By TDD/PAN Number

START Region 9

Table F-8

Contract Number:

Month Ending:

68-W6-0010

06/22/1996

Voucher: 6

Date: 7/9/1996

TDD Number: 09-9604-0006 Site Name/Task Desc: START EQUIPMENT MANAGEMENT

Equipment Management Plan

Account Code: 06 Computer Usage

TOTAL 09-96044)006 .FOR Computer Usage

Account Code: 27 Subcontractor Service

606004-606018 AGS, INC. -606004-606018
605021-605031 09-9604-0006 AGS, INC -605021-605031

TOTAL 09-9604-0006

Account Code: 29 Postage & Delivery

582436925/004421103735 FEDERAL EXPRESS CORPORATION -582436925

FOR Subcontractor Service

TOTAL 09-96044)006 FOR Postage & Delivery

Account Code: 41 Expendables

05/10/1996 AA BATTERIES WILL C DUNCAN - LAS VEGAS, NV
06/11/1996 GAS CAP& STEERING COVER (BRONC ROBIN R. CLEMENS - SAN FRANCISCO, CA

TOTAL 09-96044)006

Account Code: 43 Travel

GASOLINE SAN FRANCISCO IMPREST ACCOUNT - [2372] HOWARD F EDWARDS
CAR WASH FOR EPA1336 LOS ANGELES IMPREST - [3684] ERIC S. HAMRICK
GASOLINE FOR EPA1336 LOS ANGELES IMPREST - [3684] ERIC S. HAMRICK

06/07/1996 GAS FOR EPA VEHICLE ROBIN R. CLEMENS - SAN FRANCISCO, CA
06/14/1996 GAS FOR EPA VEHICLE (ASTROVAN) ROBIN R. CLEMENS - SAN FRANCISCO, CA
06/17/1996 GAS FOR EPA VEHICLE (BRONCO) ROBIN R. CLEMENS - SAN FRANCISCO, CA

TOTAL 09-96044)006

Account Code: 70 Contract Owned Vehicle Repair

05/12/1996 05/15/1996
06/11/1996 06/11/1996

FOR Expendables

06/11/199606/11/1996
06/17/199606/17/1996
06/17/199606/17/1996

FOR Travel

05/16/1996
06/10/1996
06/12/1996

FLUID CHANGE SAN FRANCISCO IMPREST ACCOUNT - [2836] FRANK H. CASTRO-WEHR
ALL PRO GLASS WINDSHIELD FOR 1989 CHEVROLET SUBURBAN EPA705 LOS ANGELES IMPREST -ALL PRO
GLASS
STEAM CLEAN ENGINE SAN FRANCISCO IMPREST ACCOUNT - [2478] ROBIN R. CLEMENS
RACK & PINION & ALIGNMENT ROBIN R. CLEMENS - SAN FRANCISCO, CA
WINDSHIELD REPLACEMENT(BRONCO) ROBIN R. CLEMENS - SAN FRANCISCO, CA
WINDSHEILD MIRROR REPLACEMENT ROBIN R CLEMENS - SAN FRANCISCO, CA

05/16/1996 05/16/1996
06/11/199606/11/1996
06/17/1996 06/17/1996

TOTAL 09-9604-0006 FOR Contract Owned Vehicle Repair

2535

48.38
274 13

322.51

_ 46.42

46.42

80.92
1925

100.17

2905
11.95
25.00
19.75
35.50
24.88

146.13

90.28
150.96

96.52
680.79
201.90
200.20

1,420.65

TOTAL FOR: 09-96044)006 2,061.23

*" Confidential Business Information - Not for Release ***



ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report

By TDD/PAN Number
START Region 9
Table F-8

Contract Number:

Month Ending:

68-W6-0010

06/22/1996

Voucher: 6

Date: 7/9/1996

TDD Number: 09-9604-0007 Site Name/Task Desc: START HEALTH & SAFETY COORDINATION
Health & Safety Plan Activities

Account Code: 41 Expendables

LANDAUER TLD BADGES SAN FRANCISCO IMPREST ACCOUNT - LANDAUER 75.36

TOTAL 09-96044)007 FOR Expendables 75.36

TOTAL FOR: 09-96044)007 75.36

*** Confidential Business Information - Not for Release —



ECOLOGY and ENVIRONMENT, INC.

Other Direct Cost Detail Report

By TDD/PAN Number

START Region 9

Table F-8

Contract Number:

Month Ending:

68-W6-0010

06/22/1996

Voucher: 6

Date: 7/9/1996

TDD Number: 09-9604-0008

Account Code: 06 Computer Usage

Site Name/Task Desc: START COMPUTER SUPPORT

General Project Management

Account Code: 07 Communications

716-684-8060 - 716-684-8060

Account Code: 27 Subcontractor Service

606004-606018 AGS, INC. -606004-606018

Account Code: 43 Travel

05/30/1996 PARKING PAUL W. MARTIN - SANTA NELLA, CA
05/30/1996 INCIDENTALS PAUL W. MARTIN - SANTA NELLA, CA

TOTAL 09-96044)008 FOR Computer Usage

TOTAL 09-9604-0008

TOTAL 09-96044)008

FOR Communications

FOR Subcontractor Service

05/26/1996 05/30/1996
05/26/1996 05/30/1996

TOTAL 09-96044)008 FOR Travel

Account Code: 50 Other Rental Costs

#17199 QUARTERLY COMPUTER RENTAL (5/1-7/31/96), SF OFC. COMPUTERTIME, INC. -#17199

TOTAL 09-96044)008 FOR Other Rental Costs

Account Code: 67 Meals

05/30/1996 PER DIEM PAUL W. MARTIN - SANTA NELLA, CA 05/26/1996 05/30/1996

TOTAL 09-96044)008

TOTAL FOR:

FOR Meals

09-96044)008

244.87

.30_

.30

16.13

16.13

5.00
2.00

7.00

759.50

759.50

36.00

36.00

1,063.80

Confidential Business Information - Not for Release



Contract Number:

Month Ending:

68-W64J010

06/22/1996

ECOLOGY and ENVIRONMENT, INC.

Other Direct Cost Detail Report
By TDD/PAN Number

START Region 9

Table F-8

Voucher: 6

Date: 7/9/1996

TDD Number: 09-9604-0012

Account Code: 06 Computer Usage

Site Name/Task Desc: AMERICAN SAMOA TECHNICAL ASSISTANCE

Analytical Services

TOTAL 09-96044)012 FOR Computer Usage

TOTAL FOR: 09-96044)012

51.51

51.51

Confidential Business Information - Not for Release "



ECOLOGY and ENVIRONMENT. INC.

Other Direct Cost Detail Report

By TDD/PAN Number

START Region 9

Table F -8

Contract Number: 68-W64J010 Voucher: 6

Month Ending: 06/22/1996 Date: 7/9/1996

TDD Number: 09-96054XJ01 Site Name/Task Desc: R.C. BAXTER

Preliminary Assessments

Account Code: 41 Expendables

STRESS BEV LOS ANGELES IMPREST - [2158] ROBERT L WISE 12.99

TOTAL 09-96054)001 FOR Expendables 12.99

TOTAL FOR: 09-9605-0001 1299

Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC.

Other Direct Cost Detail Report
By TDD/PAN Number

START Region 9
Table F -8

Contract Number:

Month Ending:

68-W6-0010

06/22/1996

Voucher: 6

Date: 7/9/1996

TDD Number: 09-9605-0002 Site Name/Task Desc: NGWA - OUTDOOR CONFERENCE

Training

TOTAL 09-96054)002

AMY L. ESTEY - TEMPE. AZ

TOTAL 09-96054)002

Account Code: 30 Professional Development

#95154921-1 OUTDOOR ACTION CONFERENCE 1996 REG.FEES NATIONAL GROUND WATER ASSOCIATION
#95154921-1

Account Code: 32 Books & Publications

05/14/1996 PROCEEDINGS FROM CONFERENCE

Account Code: 43 Travel

05/12/1996 BUSINESS PHONE AMY L. ESTEY - TEMPE, AZ
05/12/1996 TAXI AMY L. ESTEY - TEMPE, AZ
05/12/1996 POV: 45 MILES AIRPORT AMY L. ESTEY - TEMPE, AZ
05/12/1996 >TK-4011239591181 AMY L. ESTEY - TEMPE, AZ
05/12/1996 INCIDENTALS AMY L. ESTEY - TEMPE, AZ
05/12/1996 LODGING AMY L. ESTEY - TEMPE, AZ
05/12/1996 BUSINESS CALLS CAMERON MCDONALD - LAS VEGAS, NV
05/12/1996 TAXI CAMERON MCDONALD - LAS VEGAS, NV
05/12/1996 POV: 30 MILES AIRPORT CAMERON MCDONALD - LAS VEGAS, NV
05/12/1996 >TK4)167773837982 CAMERON MCDONALD - LAS VEGAS, NV
05/12/1996 INCIDENTALS CAMERON MCDONALD - LAS VEGAS, NV
05/12/1996 LODGING CAMERON MCDONALD - LAS VEGAS, NV
05/12/1996 BUSINESS PHONE WILL C. DUNCAN - LAS VEGAS, NV
05/12/1996 BUSINESS PHONE WILL C. DUNCAN - LAS VEGAS, NV
05/12/1996 TAXI AIRPORT>HOTEL WILL C. DUNCAN - LAS VEGAS, NV
05/12/1996 POV: 15 MILES AIRPORT WILL C. DUNCAN - LAS VEGAS, NV
05/12/1996 AIRFARE (PD BY OWN CARD) WILL C. DUNCAN - LAS VEGAS, NV
05/12/1996 INCIDENTALS WILL C. DUNCAN - LAS VEGAS, NV
05/12/1996 LODGING WILL C. DUNCAN - LAS VEGAS, NV
05/13/1996 BUSINESS PHONE AMY L. ESTEY - TEMPE, AZ
05/13/1996 INCIDENTALS AMY L. ESTEY - TEMPE, AZ
05/13/1996 LODGING AMY L. ESTEY - TEMPE, AZ
05/13/1996 BUSINESS CALLS CAMERON MCDONALD - LAS VEGAS, NV
05/13/1996 INCIDENTALS CAMERON MCDONALD - LAS VEGAS, NV
05/13/1996 LODGING CAMERON MCDONALD - LAS VEGAS, NV
05/13/1996 BUSINESS PHONE WILL C. DUNCAN - LAS VEGAS, NV
05/13/1996 INCIDENTALS WILL C. DUNCAN - LAS VEGAS, NV
05/13/1996 LODGING WILL C.DUNCAN - LAS VEGAS, NV
05/14/1996 BUSINESS PHONE AMY L. ESTEY - TEMPE, AZ
05/14/1996 INCIDENTALS AMY L. ESTEY - TEMPE, AZ
05/14/1996 LODGING AMY L. ESTEY - TEMPE, AZ
05/14/1996 BUSINESS CALLS CAMERON MCDONALD - LAS VEGAS, NV
05/14/1996 INCIDENTALS CAMERON MCDONALD - LAS VEGAS, NV
05/14/1996 LODGING CAMERON MCDONALD - LAS VEGAS, NV

R ASSOCIATION - 1,98000

FOR Professional Development

05/12/1996 05/24/1996

FOR Books & Publications

05/12/1996 05/24/1996
05/12/1996 05/24/1996
05/12/199605/24/1996
05/12/1996 05/24/1996
05/12/1996 05/24/1996
05/12/199605/24/1996
05/12/199605/15/1996
05/12/199605/15/1996
05/12/199605/15/1996
05/12/199605/15/1996
05/12/199605/15/1996
05/12/199605/15/1996
05/12/1996 05/15/1996
05/12/1996 05/15/1996
05/12/199605/15/1996
05/12/199605/15/1996
05/12/199605/15/1996
05/12/1996 05/15/1996
05/12/1996 05/15/1996
05/12/1996 05/24/1996
05/12/1996 05/24/1996
05/12/1996 05/24/1996
05/12/1996 05/15/1996
05/12/1996 05/15/1996
05/12/1996 05/15/1996
05/12/1996 05/15/1996
05/12/1996 05/15/1996
05/12/1996 05/15/1996
05/12/1996 05/24/1996
05/12/1996 05/24/1996
05/12/1996 05/24/1996
05/12/1996 05/15/1996
05/12/1996 05/15/1996
05/12/199605/15/1996

1,980.00

300.00

300.00

1.50
25.00
12.60

349.27
1.00

64.80
2.00

10.00
8.40

201.00
1.00

64.80
.50
.50

19.00
4.20

201.00
1.00

64.80
2.50
2.00

64.80
2.50
2.00

64.80
1.50
2.00

64.80
1.50
2.00

64.80
2.50
2.00

64.80

•** Confidential Business Information - Not for Release ***



ECOLOGY and ENVIRONMENT, INC.

Other Direct Cost Detail Report
By TDD/PAN Number

START Region 9

Table F -8

Contract Number:

Month Ending:

68-W6-0010

06/22/1996

Voucher: 6

Date: 7/9/1996

TDD Number: 09-9605-0002

Account Code: 43 Travel

Site Name/Task Desc: NGWA - OUTDOOR CONFERENCE

Training

05/14/1996
05/14/1996
05/14/1996
05/14/1996
05/15/1996
05/15/1996
05/15/1996
05/15/1996
05/15/1996
05/15/1996
05/15/1996
05/15/1996

BUSINESS PHONE WILL C. DUNCAN - LAS VEGAS, NV
TAXI WILL C. DUNCAN - LAS VEGAS, NV
INCIDENTALS WILL C DUNCAN - LAS VEGAS, NV
LODGING WILL C DUNCAN - LAS VEGAS, NV
TAXI AMY L. ESTEY - TEMPE, AZ
INCIDENTALS AMY L ESTEY -TEMPE.AZ
PARKING CAMERON MCDONALD - LAS VEGAS, NV
POV: 30 MILES TO HOME CAMERON MCDONALD - LAS VEGAS, NV
INCIDENTALS CAMERON MCDONALD - LAS VEGAS, NV
AIRPORT PARKING WILL C. DUNCAN - LAS VEGAS, NV
POV. 15 MILES HOME WILL C DUNCAN - LAS VEGAS, NV
INCIDENTALS WILL C DUNCAN - LAS VEGAS, NV

TOTAL 09-96054)002

Account Code: 67 Meals

05/12/1996
05/12/1996
05/12/1996
05/13/1996
05/13/1996
05/13/1996
05/14/1996
05/14/1996
05/14/1996
05/15/1996
05/15/1996
05/15/1996

PER DIEM AMY L. ESTEY - TEMPE, AZ
PER DIEM CAMERON MCDONALD - LAS VEGAS, NV
PER DIEM WILL C. DUNCAN - LAS VEGAS, NV
PER DIEM AMY L. ESTEY - TEMPE, AZ
PER DIEM CAMERON MCDONALD - LAS VEGAS, NV
PER DIEM WILL C. DUNCAN - LAS VEGAS, NV
PER DIEM AMY L. ESTEY - TEMPE, AZ
PER DIEM CAMERON MCDONALD - LAS VEGAS, NV
PER DIEM WILL C. DUNCAN - LAS VEGAS, NV
PER DIEM AMY L. ESTEY - TEMPE. AZ
PER DIEM CAMERON MCDONALD - LAS VEGAS, NV
PER DIEM WILL C. DUNCAN - LAS VEGAS. NV

FOR Travel

TOTAL 09-96054)002 FOR Meals

TOTAL FOR: 09-96054)002

05/12/1996 05/15/1996
05/12/1996 05/15/1996
05/12/1996 05/15/1996
05/12/1996 05/15/1996
05/12/1996 05/24/1996
05/12/1996 05/24/1996
05/12/1996 05/15/1996
05/12/1996 05/15/1996
05/12/199605/15/1996
05/12/1996 05/15/1996
05/12/1996 05/15/1996
05/12/1996 05/15/1996

05/12/1996 05/24/1996
05/12/1996 05/15/1996
05/12/1996 05/15/1996
05/12/1996 05/24/1996
05/12/1996 05/15/1996
05/12/1996 05/15/1996
05/12/1996 05/24/1996
05/12/1996 05/15/1996
05/12/1996 05/15/1996
05/12/1996 05/24/1996
05/12/1996 05/15/1996
05/12/199605/15/1996

1.00
10.00
2.00

64.80
2500
200

39.00
840
2.00
400
4.20
2.00

1,541.27

16.00
16.00
16.00
32.00
32.00
32.00
32.00
32.00
32.00
32.00
32.00
32.00

336.00

4,157.27

Confidential Business Information - Not for Release ***
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ECOLOGY and ENVIRONMENT, INC.

Other Direct Cost Detail Report
By TDD/PAN Number

START Region 9

Table F - 8

Contract Number: 68-W6-0010 Voucher: 6

Month Ending: 06/22/1996 Date: 7/9/1996

TDD Number: 09-9605-0003 Site Name/Task Desc: PCHW TRAINING COURSESS

Training

Account Code: 06 Computer Usage

TOTAL 09-96054)003 FOR Computer Usage 37.13

TOTAL FOR: 09-96054)003 37.13

*" Confidential Business Information - Not for Release *"



ECOLOGY and ENVIRONMENT, INC.

Other Direct Cost Detail Report

By TDD/PAN Number

START Region 9

Table F - 8

Contract Number:

Month Ending:

68-W6-0010

06/22/1996

Voucher: 6

Date: 7/9/1996

TDD Number: 09-9605-0004 Site Name/Task Desc: MCCORMICK& BAXTER CREOSOTING

Preliminary Assessments

Account Code: 27 Subcontractor Service

605021-605031 09-9605-0004 AGS, INC. -605021-605031 8063
606004-606018 AGS, INC -606004-606018 8063

TOTAL 09-96054)004 FOR Subcontractor Service 16126

TOTAL FOR: 09-96054)004 16126

Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC.

Other Direct Cost Detail Report

By TDD/PAN Number

START Region 9

Table F - 8

Contract Number-

Month Ending:

68-W6-0010

06/22/1996

Voucher: 6

Date. 7/9/1996

TDD Number: 09-9605-0006 Site Name/Task Desc: FEATHER RIVER CONTINGENCY PLAN

Contingency Planning

Account Code: 06 Computer Usage

Account Code: 27 Subcontractor Service

605021-605031 09-9605-0006 AGS, INC -605021-605031
606004-606018 AGS, INC -606004-606018

TOTAL 09-96054)006

TOTAL 09-96054)006

FOR Computer Usage

FOR Subcontractor Service

Account Code: 43 Travel

05/16/1996 PARKING ROBERT L WISE - SAN FRANCISCO, CA
05/16/1996 TAXI ROBERT L. WISE - SAN FRANCISCO, CA
05/16/1996 POV. LBO TO LAX TO LBO = 40 Ml ROBERT L WISE - SAN FRANCISCO, CA
05/16/1996 >TK-0161057041998 ROBERT L. WISE - SAN FRANCISCO, CA
05/16/1996 INCIDENTALS ROBERT L WISE - SAN FRANCISCO, CA

05/16/199605/16/1996
05/16/1996 05/16/1996
05/16/1996 05/16/1996
05/16/199605/16/1996
05/16/199605/16/1996

Account Code: 67 Meals

05/16/1996 PER DIEM ROBERT L. WISE - SAN FRANCISCO, CA

TOTAL 09-96054)006

TOTAL 09-96054)006

FOR Travel

05/16/199605/16/1996

FOR Meals

13200

30638
_241 88

54826

500
1200
11.20

218.00
2.00

248.20

36.00

36.00

TOTAL FOR: 09-96054)006 964.46

"" Confidential Business Information - Not for Release *"*



ECOLOGY and ENVIRONMENT, INC.

Other Direct Cost Detail Report

By TDD/PAN Number

START Region 9

Table F-8

Contract Number:

Month Ending:

68-W64X)10

06/22/1996

Voucher: 6

Date: 7/9/1996

TDD Number: 09-9605-0009

Account Code: 06 Computer Usage

Account Code: 27 Subcontractor Service

606004-606018 AGS, INC. -606004-606018

Site Name/Task Desc: UNOCAL RODEO REFINERY FIRE

Emergency Response

TOTAL 09-96054)009 FOR Computer Usage

TOTAL 09-9605-0009 FOR Subcontractor Service

TOTAL FOR: 09-96054)009

101.04

451 jjrj

451 50

552.54

Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC.

Other Direct Cost Detail Report

By TDD/PAN Number

START Region 9

Table F - 8

Contract Number:

Month Ending:

68-W6-0010

06/22/1996

Voucher: 6

Date: 7/9/1996

TDD Number: 09-96054)010 Site Name/Task Desc: PANOCHE TIRE DUMP FIRE

Removal Action/Investigation/Monitoring

Account Code: 06 Computer Usage

TOTAL 09-96054)010

Account Code: 27 Subcontractor Service

606004-606018 AGS. INC. -606004-606018

Account Code: 41 Expendables

05/22/1996 WATER, FILM CAMERON MCDONALD - SANTA NELLA, CA
06/17/1996 WATER, FILM PAUL W MARTIN - SANTA NELLA, CA

Account Code: 43 Travel

05/22/1996 GAS, START VEHICLE CAMERON MCDONALD - SANTA NELLA, CA
05/22/1996 INCIDENTALS CAMERON MCDONALD - SANTA NELLA, CA
05/22/1996 LODGING CAMERON MCDONALD - SANTA NELLA, CA
05/23/1996 GAS, START VEHICLE CAMERON MCDONALD - SANTA NELLA, CA
05/23/1996 INCIDENTALS CAMERON MCDONALD - SANTA NELLA, CA
05/23/1996 LODGING CAMERON MCDONALD - SANTA NELLA, CA
05/24/1996 INCIDENTALS CAMERON MCDONALD - SANTA NELLA, CA
05/24/1996 LODGING CAMERON MCDONALD - SANTA NELLA, CA
05/25/1996 INCIDENTALS CAMERON MCDONALD - SANTA NELLA, CA
05/25/1996 LODGING CAMERON MCDONALD - SANTA NELLA, CA
05/26/1996 INCIDENTALS PAUL W. MARTIN - SANTA NELLA, CA
05/26/1996 LODGING PAUL W. MARTIN - SANTA NELLA. CA
05/26/1996 GAS, START VEHICLE CAMERON MCDONALD - SANTA NELLA, CA
05/26/1996 INCIDENTALS CAMERON MCDONALD - SANTA NELLA, CA
05/27/1996 INCIDENTALS PAUL W. MARTIN - SANTA NELLA, CA
05/27/1996 LODGING PAUL W. MARTIN - SANTA NELLA, CA
05/28/1996 GAS FOR RENTAL CAR PAUL W. MARTIN - SANTA NELLA, CA
05/28/1996 INCIDENTALS PAUL W. MARTIN - SANTA NELLA, CA
05/28/1996 LODGING PAUL W.MARTIN - SANTA NELLA, CA
05/28/1996 GAS, START VEHICLE CAMERON MCDONALD - SANTA NELLA, CA
05/29/1996 GAS FOR RENTAL CAR PAUL W. MARTIN - SANTA NELLA, CA
05/29/1996 INCIDENTALS PAUL W. MARTIN - SANTA NELLA, CA
05/31 /1996 RENTAL CAR PAUL W. MARTIN - SANTA NELLA, CA
06/17/1996 INCIDENTALS PAUL W. MARTIN - SANTA NELLA, CA
06/17/1996 LODGING PAUL W. MARTIN - SANTA NELLA, CA
06/18/1996 INCIDENTALS PAUL W.MARTIN - SANTA NELLA, CA
06/19/1996 GAS.CAR WASH PAUL W. MARTIN - SANTA NELLA, CA

TOTAL 09-96054)010

TOTAL 09-96054)010

FOR Computer Usage

FOR Subcontractor Service

05/22/1996 05/26/1996
06/17/1996 06/18/1996

FOR Expendables

05/22/1996 05/26/1996
05/22/1996 05/26/1996
05/22/1996 05/26/1996
05/22/1996 05/26/1996
05/22/1996 05/26/1996
05/22/1996 05/26/1996
05/22/1996 05/26/1996
05/22/1996 05/26/1996
05/22/1996 05/26/1996
05/22/1996 05/26/1996
05/26/1996 05/30/1996
05/26/1996 05/30/1996
05/22/1996 05/26/1 99S
05/22/1996 05/26/1996
05/26/1996 05/30/1996
05/26/1996 05/30/1996
05/26/1996 05/30/1996
05/26/1996 05/30/1996
05/26/1996 05/30/1996
05/22/1996 05/26/1996
05/26/1996 05/30/1996
05/26/1996 05/30/1996
05/26/1996 05/30/1996
06/17/1996 06/18/1996
06/17/1996 06/18/1996
06/17/1996 06/18/1996
06/17/199606/18/1996

12515

6450

64.50

10.60
_ 1353

24.13

26.19
1.00

43.95
26.19
200

4395
2.00

43.95
2.00

43.95
1.00

43.95
30.88
2.00
2.00

43.95
23.60
2.00

43.95
17.83
24.40
2.00

234.71
1.00

43.95
1.00

56.95

TOTAL 09-9605-0010 FOR Travel 810.35

*** Confidential Business Information - Not for Release ***



ECOLOGY and ENVIRONMENT, INC.

Other Direct Cost Detail Report

By TDD/PAN Number

START Region 9

Table F-8

Contract Number:

Month Ending:

68-W6-0010

06/22/1996

Voucher: 6

Date: 7/9/1996

TDD Number: 09-9605-0010 Site Name/Task Desc: PANOCHE TIRE DUMP FIRE

Removal Action/Investigation/Monitoring

Account Code: 67 Meals

05/22/1996 PER DIEM CAMERON MCDONALD - SANTA NELLA, CA
05/23/1996 PER DIEM CAMERON MCDONALD - SANTA NELLA, CA
05/24/1996 PER DIEM CAMERON MCDONALD - SANTA NELLA, CA
05/25/1996 PER DIEM CAMERON MCDONALD - SANTA NELLA, CA
05/26/1996 PER DIEM PAUL W MARTIN - SANTA NELLA, CA
05/26/1996 PER DIEM CAMERON MCDONALD - SANTA NELLA, CA
05/27/1996 PER DIEM PAUL W. MARTIN - SANTA NELLA, CA
05/28/1996 PER DIEM PAUL W. MARTIN - SANTA NELLA, CA
05/29/1996 PER DIEM PAUL W. MARTIN - SANTA NELLA, CA
06/17/1996 PER DIEM PAUL W. MARTIN - SANTA NELLA, CA
06/18/1996 PER DIEM PAUL W. MARTIN - SANTA NELLA, CA

05/22/1996
05/22/1996
05/22/1996
05/22/1996
05/26/1996
05/22/1996
05/26/1996
05/26/1996
05/26/1996
06/17/1996
06/17/1996

05/26/1996
05/26/1996
05/26/1996
05/26/1996
05/30/1996
05/26/1996
05/30/1996
05/30/1996
05/30/1996
06/18/1996
06/18/1996

14.00
28.00
28.00
28.00
1400
28.00
28.00
2800
28.00
14.00

TOTAL 09-96054)010 FOR Meals

TOTAL FOR: 09-96054)010

252.00

1,276.13

Confidential Business Information - Not for Release ***
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ECOLOGY and ENVIRONMENT, INC.

Other Direct Cost Detail Report
By TDD/PAN Number

START Region 9

Table F-8

Contract Number:

Month Ending:

68-W64X)10

06/22/1996

Voucher: 6

Date: 7/9/1996

TDD Number: 09-9605-0011

Account Code: 06 Computer Usage

Account Code: 27 Subcontractor Service

606004-606018 AGS. INC. -606004-606018

Site Name/Task Desc: TREASURE ISLAND

General Technical Support

TOTAL 09-96054)011 FOR Computer Usage

TOTAL 09-96054)011 FOR Subcontractor Service

TOTAL FOR: 09-96054)011

4.85

1,241.63

1.241.63

1,246.48

Confidential Business Information - Not for Release **



ECOLOGY and ENVIRONMENT, INC.

Other Direct Cost Detail Report

By TDD/PAN Number

START Region 9

Table F-8

Contract Number:

Month Ending:

68-W64XJ10

06/22/1996

Voucher: 6

Date: 7/9/1996

TDD Number: 09-9606-0001

Account Code: 06 Computer Usage

Site Name/Task Desc: MCFARLAND KERN COUNTY

Public Participation Support

TOTAL 09-96064)001 FOR Computer Usage

TOTAL FOR: 09-9606-0001

TOTAL FOR: START Region 9

57.98

5798

$57,472.54

Confidential Business Information - Not for Release

C < < C C ( ( ( ( ( < ( ( ( ( < ( < ( < (


